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February 2019 
 
Louis M. Taverna, Chairman 
MWRA Advisory Board 
100 First Avenue 
Boston, MA 02129 
 
Dear Chairman Taverna: 
 
This letter transmits to the Advisory Board the MWRA’s Proposed Capital Improvement Program 
(CIP) for Fiscal Year 2020. The MWRA Board of Directors approved the transmittal of the 
Proposed CIP at its December 19, 2018 meeting.   The FY20 Proposed CIP represents an update 
to the FY19 CIP approved by the Board in June 2018 and includes the latest cost estimates, revised 
schedules, and new projects. The FY20 CIP spending falls within the FY19-23 approved spending 
cap of $984.8 million.  
 
The FY20 Proposed Capital Improvement Program projects $249.8 million in spending for FY20, 
of which $169.7 million supports Wastewater System Improvements, $65.4 million supports 
Waterworks System Improvements, and $14.7 million is for Business and Operations Support. The 
projects with significant spending include Deer Island Clarifier Rehabilitation Phase 2, Deer Island 
HVAC Equipment Replacement projects, Chelsea Creek Headworks Upgrades, Prison Point CSO 
Facility Rehabilitation, Nut Island Odor Control and HVAC Improvements, and Southern Extra 
High Redundancy. 
 
Asset Protection accounts for the largest share of capital expenditures for the FY19-23 period. The 
FY20 Proposed CIP includes $773.4 million for asset protection initiatives, representing over 71% 
of total MWRA spending in this timeframe.  Water System Redundancy projects totals $213.2 
million in the same FY19-23 period, accounting for nearly 20% of total spending. 
 
The FY20 Proposed Capital Program reaffirms MWRA’s commitment to the community financing 
assistance programs on both the water and wastewater sides.  
 
A copy of the CIP document is available on-line at www.mwra.com. Questions or comments on 
this document should be directed to the MWRA Budget Department at (617)788-2268.  
 
Thank you for your continued support, comments and recommendations on the capital budget.   
 
 
Sincerely, 
 
 
 
Frederick A. Laskey 
Executive Director 
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MWRA AT A GLANCE 
 
 
Purpose 
Provide  wholesale  water  and  sewer  services  to 
customer  communities,  funded  primarily  through 
rates and charges 
 
Legal Status 
Massachusetts  public  authority  established  by  an 
enabling  act  in 1984 – Chapter 372 of  the Acts of 
1984 as most recently amended January 2019 
 
Management 
 11‐member  Board  of  Directors  (3  Governor 
appointees,  3  Mayor  of  Boston  appointees,  1 
City of Quincy appointee, 1 Town of Winthrop 
appointee, and 3 Advisory Board appointees) 
 1  Executive Director  (5  divisions: Office  of  the 
Executive  Director,  Operations,  Finance, 
Administration, Law) 
 
Advisory Board 
Established  by  the  enabling  act  to  make 
recommendations  to  the  MWRA  on  the  MWRA 
budget and programs and to serve as  liaison to the 
customer communities 
 
Service Area 
 61  customer  communities  (43  sewerage,  51 
water) 
 3.0 million people (44% of MA population)  
 5,500 businesses  
 
FY19 Operating Budget ($ in millions) 
  Direct Expenses     $239.6 
  Indirect Expenses       $46.0 
  Capital Finance      $482.4 
  Total Operating Budget    $767.9 
  Revenues*      $767.9 
*96.2% of Revenues raised from rate assessments 
Bond  Ratings  ‐  General  Revenue  Bonds 
(senior/subordinate) 
Moody’s  ‐   Aa1/Aa2 
S&P ‐    AA+/AA 
Fitch ‐    AA+/AA 
 
Capital Improvement Program 
 Total CIP spending: $8.4 billion since 1984 
 Total Current Indebtedness $4.9 billion 
 FY19 CIP Budget: $179.2 million 
Water System  
 2 protected reservoirs 
o Quabbin 
o Wachusett 
 2 water treatment facilities 
o John J. Carroll 
o William A. Brutsch 
 350 miles of distribution infrastructure including 
aqueducts, deep rock tunnels, and pipeline 
 12 active storage reservoirs and standpipes 
 11 active pumping stations 
 Average Daily flow: 200 mgd 
 Safe yield: 300 mgd 
 Treatment Capacity: 405 mgd 
 Percentage of capacity utilized: 67%* 
*based on safe yield 
Wastewater System  
 240 miles  of  sewer  pipelines  and  cross‐harbor 
tunnels 
 11 pump stations 
 1 screening facility 
 4 CSO treatment/storage facilities 
 2 wastewater treatment plants  
o Deer Island Treatment Plant 
o Clinton  Advanced  Wastewater  Treatment 
Plant 
 5 remote headworks  
 1 Pellet Plant for residuals processing 
 Average daily flow: 365 mgd 
 Peak wet weather capacity: 1,270 mgd 
 Percentage of capacity utilized on average: 30%  
Renewable Energy 
27%  of  MWRA’s  energy  requirement  was  self‐
generated from renewable sources (biomass, hydro, 
wind, & solar assets) in FY18. 
 
 
MWRA AT A GLANCE 
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MWRA's water comes from the Quabbin Reservoir, 65 miles west of Boston, and the Wachusett Reservoir, 
35 miles west of Boston.  The Quabbin alone holds a 4‐year supply of water.  
The  reservoirs  are  filled  naturally.  Rain  and  snow  fall  onto  watersheds  (protected  land  around  the 
reservoirs) and eventually turn into streams that flow into the reservoirs. This water comes into contact 
with soil, rock, plants and other material as it follows its path. This process helps to clean the water.  
The Quabbin and Wachusett Reservoirs are protected. Over 85% of the watershed lands that surround 
the reservoirs are covered in forest and wetlands. About 75% of the total watershed land cannot be built 
on. The natural undeveloped watersheds help to keep MWRA water clean and clear.  Because they are 
well‐protected, the water in the Quabbin and Wachusett Reservoirs is of very high quality.  The MWRA 
has won numerous awards for quality, taste, and sustainability. 
Water  for most MWRA communities  is  treated at  the Carroll Water Treatment Plant  in Marlborough, 
Massachusetts. Water from the Quabbin and Wachusett Reservoirs enters the plant through the Cosgrove 
or Wachusett Aqueduct. The treated water leaves the plant through the MetroWest Water Supply Tunnel 
and the Hultman Aqueduct.  Water  from the Quabbin Reservoir for Chicopee, South Hadley Fire District 
#1 and Wilbraham is treated at the Brutsch Water Treatment Facility in Ware, Massachusetts, and leaves 
the plant through the Chicopee Valley Aqueduct. 
For MetroWest and Metro Boston communities,  treated water  is sent  through  the MetroWest Water 
Supply Tunnel and  the Hultman Aqueduct and  is stored  in covered  tanks. From  there  it  is drawn  into 
distribution mains and many smaller community pipes. For Chicopee Valley Area Communities, treated 
water is sent through the Chicopee Valley Aqueduct to the local distribution mains and smaller community 
pipes. Water meters log the water entering each community. 
Local pipes  serve each  street  in  the customer communities and eventually carry water  into buildings. 
Meters  installed by  the  local  communities measure  the  amount of water delivered  to each home or 
business.  
To maintain and measure water quality, MWRA  tests over 1,600 water  samples per month,  from  the 
reservoirs all the way to household taps.  
MWRA AT A GLANCE – Wastewater System 
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Water is flushed through a building's pipes into customer community sewers. These 5,100 miles of local 
sewers transport the wastewater  into 227 miles of MWRA  interceptor sewers. The  interceptor sewers, 
ranging  from 8  inches  to 11  feet  in diameter, carry  the  region's wastewater  to  two MWRA  treatment 
plants.  Most  communities’  wastewater  flows  to  the  Deer  Island  Treatment  Plant  with  the  Clinton 
Wastewater Treatment Plant serving the town of Clinton and the Lancaster Sewer District.  
 The following describes the Deer Island treatment process: 
Collection and Pumping:   Sewage  is piped to headworks where bricks,  logs and other  large objects are 
screened out. Pumps draw the screened sewage through deep‐rock tunnels under Boston Harbor to Deer 
Island. 
Preliminary Treatment:   Mud and sand settle in a tank called a grit chamber. This material, known as grit 
and screenings, is taken to a landfill for environmentally safe disposal.  
Primary Treatment:  The sewage then flows to primary settling tanks where up to 60% of the solids in the 
waste stream settle out as a mixture of sludge and water. 
Secondary  Treatment:  Plant  oxygen  is  added  to  the  wastewater  to  speed  up  the  growth  of  micro‐
organisms. These microbes then consume the wastes and settle to the bottom of the secondary settling 
tanks. After secondary treatment, 80‐90% of human waste and other solids have been removed.  
The  treated wastewater  is disinfected before  it  is discharged  to  the Massachusetts Bay.  The  treated 
wastewater, known as effluent, travels through a 9.5‐mile Outfall Tunnel bored through solid rock more 
than 250  feet below  the ocean  floor. The tunnel's  last mile and a quarter  include 55 separate release 
points known as "diffusers." With water depths up to 120 feet, this outfall provides a much higher rate of 
mixing  and/or  dilution  than  possible  with  discharges  into  the  shallow  waters  of  Boston  Harbor.  
 
Sludge from primary and secondary treatment is processed further in sludge digesters, where it is mixed 
and heated to reduce its volume and kill disease‐causing bacteria. It is then transported through the Inter‐
Island Tunnel  to  the pelletizing plant  in Quincy, Massachusetts where  it  is dewatered, heat‐dried and 
converted to a pellet fertilizer for use in agriculture, forestry and land reclamation. 
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MWRA Capital Improvement Program Overview 
 
In 1984,  legislation was enacted  to  create  the Massachusetts Water Resources Authority, an 
independent agency with the ability to raise its revenues from ratepayers, bond sales and grants. 
The primary mission was to modernize the area’s water and sewer systems and clean up Boston 
Harbor.    Since  its  establishment,  the  MWRA  has  invested  over  $8.4  billion  to  improve  the 
wastewater and waterworks systems serving its 61 customer communities.  The system serves 
3.0 million people and more than 5,500 businesses. 
Since 1985, MWRA has been subject to a Clean Water Act enforcement action to end years of 
wastewater pollution of Boston Harbor and its tributaries from the old Deer Island and Nut Island 
treatment plants and combined sewer overflows (CSOs).  The enforcement case was initiated by 
the Conservation Law Foundation  in 1983 and taken up by the U.S. Environmental Protection 
Agency  in  1985.  The  Commonwealth  of  Massachusetts,  the  Boston  Water  and  Sewer 
Commission, the City of Quincy and the Town of Winthrop are also parties to the case. 
The  Orders  of  the  Court  set  forth  the  schedules  of  activities  to  be  undertaken  to  achieve 
compliance with the  law. Since 1985, MWRA has complied with 420 milestones which  include 
the completion of extensive new wastewater treatment facilities at Deer  Island  in Boston and 
Nut  Island  in  Quincy,  a  residuals  facility  in  Quincy,  and  35  CSO  control  projects  in  Boston, 
Cambridge, Chelsea and Somerville which comprise the long‐term CSO control plan, the last of 
which were completed in December 2015. 
As part of compliance with the Court’s Orders, MWRA was required to file monthly compliance 
and  progress  reports  on  its  ongoing  activities  through  December  15,  2000  and  quarterly 
compliance and progress reports through December 2016.  MWRA is currently required to submit 
bi‐annual compliance and progress reports through December 2020. 
During  the  same  time,  MWRA  complied  with  regulatory  mandates  to  improve  waterworks 
facilities.  The mandated waterworks projects included the MetroWest Water Supply Tunnel, the 
Carroll Water Treatment Plant, and several covered water storage facilities.   
 
The mandated projects account for most of the Capital  Improvement Program (CIP) spending.  
The five initiatives below account for over $6.0 billion or 72% of spending to date:  
 
• Boston Harbor Project ‐ $3.8 billion  
• Combined Sewer Overflow ‐ $911 million 
• MetroWest Tunnel ‐ $697 million 
• Carroll Water Treatment Plant ‐ $423 million 
• Covered Storage Facilities ‐ $239 million 
 
As the MWRA reaches maturity as an agency, the infrastructure modernization and new facilities 
construction phase is nearing completion, and, barring new mandates, most of the Authority’s 
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future capital budget will be designated for Asset Protection, Water System Redundancy, Pipeline 
Replacement and Rehabilitation, and Business System Support.   
 
Asset Protection focuses on the preservation of the Authority’s building facilities.  Water System 
Redundancy aims to reduce the risks of service interruption and allow for planned maintenance 
of the water system assets.  Long‐term water redundancy will be the largest future CIP initiative 
with  estimated  spending  in  excess  of  $1.4  billion  over  17  years.    Pipeline  Replacement  and 
Rehabilitation  focuses  on  the  maintenance  and  replacement  of  water  and  sewer  pipelines.  
Business  System  Support  provides  for  the  continuing  improvement  and  modernization  of 
technology and security systems. 
 
The FY20 Proposed CIP reaffirms MWRA’s commitment to the community financial assistance 
programs on both the water and wastewater side.  
 
Capital  initiatives  to date have been primarily  funded  through  long‐term borrowings, and  the 
debt  service on  these outstanding bonds  represents a  significant and growing portion of  the 
Authority’s operating budget.     As of December 31, 2019, MWRA’s total debt was $4.9 billion.  
The  Authority’s  capital  finance  (debt  service)  obligation  as  a  percent  of  total  expenses  has 
increased from 36% in 1990 to 62.8% in the Final FY19 Current Expense Budget.  
The MWRA’s credit  ratings of Aa1  from Moody’s, AA+  from S&P, and AA+  from Fitch,  reflect 
strong management of financial performance, application of operating surpluses to early debt 
defeasance, satisfactory debt service coverage ratios, well maintained facilities, comprehensive 
long‐term  planning  of  both  operating  and  capital  needs,  and  the  strong  credit  quality  of  its 
member service communities. 
To arrive at the FY20 Proposed CIP, the Authority identified the needs of the capital programs 
taking into account the recommendations of the Master Plan. The long‐term strategy for capital 
work is identified in the Authority’s Master Plan which was published in 2006, updated in 2013, 
and in 2019.  The Master Plan serves as a road map for inclusion of projects in the CIP in every 
budget cycle.   
 
The FY20 Proposed CIP represents an update to the FY19 CIP approved by the MWRA Board in 
June  2018.  The  spending  projections  are  the  result  of  prioritizing  the  projects,  establishing 
realistic estimates based on the latest information, striking a balance between maintenance and 
infrastructure  improvements,  and ensuring  that  there  is  adequate  support  for MWRA’s  core 
operations to meet all regulatory operating permit requirements.   
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FY20 Proposed CIP 
 
FY20 Spending 
 
The FY20 Proposed Capital Improvement Program projects $249.8 million spending for FY20, of 
which  $169.7  million  supports  Wastewater  System  Improvements,  $65.4  million  supports 
Waterworks System Improvements, and $14.7 million is for Business and Operations Support.   
 
  
The FY20 Proposed CIP includes $35.4 million for community assistance programs, which are a 
combination of loan and partial grant programs, with net expenditures of $25.7 million for the 
local Infiltration/Inflow program and net expenditures of $9.7 million for the local water pipeline 
program. 
 
Project contracts with spending greater than approximately $6 million  in FY20, excluding  local 
community assistance programs,  total $104.7 million and account  for nearly 42% of  the  total 
annual spending. 
 
Waterworks
26%
Wastewater
68%
Business 
and Ops
6%
FY20 Expenditures by Category
$s in millions
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Contracts with the highest spending for FY20 are described below: 
 
Chelsea Creek Headworks Upgrade Construction ‐ $19.3 million 
($81.8 million total construction cost). This major rehabilitation 
project  includes  replacement/upgrade  to  the  screens,  grit 
collection  system,  grit  and  handling  systems,  odor  control 
systems,  HVAC,  mechanical,  plumbing  and  instrumentation. 
Solids handling systems are being automated and the building’s 
egress and fire suppressions systems are also being upgraded.  
 
 
Prison  Point  Rehabilitation  Construction  ‐  $18.6 
million ($36.3 million total construction cost). This 
rehabilitation will  include  upgrades  to  the  facility 
including replacement of diesel pump engines, dry 
weather screens, wet weather screens, sluice gates, 
chemical  tanks,  updating  of  other  facility 
equipment  including  electrical  distribution  and 
chemical  disinfection  systems,  and 
repair/replacement  of  miscellaneous  equipment. 
Improvement/installation  of  systems  as 
appropriate for energy efficiencies, security, and fire alarm will also be included.  
Project Contract
Projected 
FY20 
Expenditures 
$s in millions
DI Treatment Plant Asset Protection Clarifier Rehab Phase 2 ‐ Construction $23.1
Facility Asset Protection Chelsea Creek Upgrades ‐ Construction $19.3
Facility Asset Protection Prison Point Rehabilitation Construction $18.6
Local Water System Assistance Program Phase 2 Loan Distributions $16.0
Local Water System Assistance Program Phase 3 Loan Distributions $12.0
Corrosion & Odor Control Nut Island Odor Control HVAC Improvement Construction Ph 2 $10.0
DI Treatment Plant Asset Protection HVAC Equipment Replacement Construction $8.0
SEH Redundancy & Storage Redundancy Pipeline Sect 111 ‐ Construction 3 $7.0
I/I Local Financial Assistance Phase IX Grants $7.5
I/I Local Financial Assistance Phase X Grants $7.5
Residuals Asset Protection Residuals Electrical/Mechanical/Drum Dryer Replacement $6.4
DI Treatment Plant Asset Protection Gravity Thickener Rehabilitation $6.3
New Connecting Mains ‐Shaft 7 to WASM 3 CP3 Sections 23, 24, 47 Rehabilitation $6.0
Total Contracts > $6.0 million $147.7
% of FY20 Spending 59.1%
Excluding Community Loan Programs $104.7
% of FY20 Spending 41.9%
Total Projected FY20 Spending $249.8
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Nut  Island  Odor  Control  and  HVAC 
Improvements  ‐  Construction  Phase  2  ‐  $10.0 
million  ($39.9  million  total  construction  cost). 
Improvements to the Nut Island Headworks odor 
control, HVAC and energy management systems.  
These are  the  long‐term  improvement projects 
that  arose  following  the  January 2016  fire  and 
the odor control, HVAC and energy management 
systems  evaluation  contract  completed  in 
February 2017 
.  
 
Southern Extra High Redundancy Section 111 Phase 
3  Construction  ‐  $7.0  million  ($19.1  million  total 
construction cost). This  is a redundancy project  for 
MWRA’s  Southern  Extra  High  service  area.  This 
project will provide redundancy to Sections 77 and 
88  serving  Boston,  Norwood,  Stoughton,  and 
Dedham‐Westwood  through  construction  of  a 
redundant  pipeline.    Phase  1  was  substantially 
complete in September 2018.  Phase 2 and Phase 3 
began in October 2017 and June 2018, respectively. 
 
 
 
New Connecting Mains ‐ Shaft 7 to WASM 3 – CP3 Sections 23, 
24,  47  Rehabilitation  ‐  $6.0  million  ($14.3  million  total 
construction cost). This project includes cleaning and lining 21,950 
linear feet of 20‐inch diameter pipe (Sections 24 and 47) and 5,800 
linear feet of 36‐inch diameter pipe (Section 23). 
 
 
 
Deer Island Wastewater Treatment Plant Asset Protection and Residuals: 
 
Clarifier Rehabilitation Phase 2 Construction  ‐ $23.1 
million  ($135.0  million  total  construction  cost).  This 
project will rehabilitate the sludge removal system  in 
the  primary  tanks  and  the  aeration/recirculation 
systems  in  the  secondary  tanks.    The  influent  gates, 
effluent  launders and aeration systems, and concrete 
corrosion  in  primary  clarifiers will  also  be  addressed 
and repaired.   
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HVAC  Equipment  Replacement 
Construction  ‐ $8.0 million  ($40.2 million 
total  construction  cost).  Replace  two 
obsolete HVAC  control  systems,  reducing 
replacement  parts  and  improving 
automation.  Project  includes  central  lab 
fume hoods and East/West Odor Control 
Handler replacements. 
 
 
 
Gravity Thickener Rehabilitation  ‐ $6.3 million  ($19.6 million 
total construction cost). This project involves installing catwalks 
around  the  perimeter  of  several  tanks,  removing  concrete 
blocks  in  the  effluent  channels,  and  modifying  the  sludge 
thickener  roofing  to  improve  staff  access  and  operating 
efficiency. 
 
 
 
 
 
 
Residuals  Electrical/Mechanical/Drum  Dryer  Replacement  ‐ 
$6.4 million ($8.6 million total construction cost). This project 
includes  mechanical  and  electrical  improvements  to  the 
Residuals Facility. Also, includes drum dryer replacements. 
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Total MWRA Future Spending  
 
Every year, the MWRA updates its anticipated future spending.  The FY20 Proposed CIP projects 
total MWRA future spending of $3.9 billion.  This is an increase of $152.8 million over the FY19 
Final CIP transmitted to the Board of Directors in June 2018, with most of the additional spending 
in years beyond FY19.  
Incremental Change in FY20 Proposed CIP 
($s in millions) 
 
Division 
FY19 Final CIP
Future Spending 
(FY19‐Beyond 
FY28) 
FY20 Final CIP
Future Spending 
(FY19‐Beyond 
FY29) 
$ Change  % Change 
Wastewater  $    1,533.5 $    1,639.3 $    105.8  6.9%
Water  $    2,141.6 $    2,176.3 $      34.7  1.6%
Business & Operations Support  $         50.3 $          62.6 $      12.3  24.5%
 
Total MWRA  $    3,725.4 $    3,878.2 $    152.8  4.1%
 
Of the $152.8 million added to the CIP, a net of $63.9 million is due to revised construction cost 
estimates following completion of studies or engineering designs for the projects.   Increased cost 
estimates may be due to updated cost estimates, such as $8.5 million for Hayes Pumping Station 
Rehabilitation contracts, $7.2 million for Section 101 Waltham Connection Contracts, $5.9 million 
for  Siphon  Structure  Rehabilitation  contracts  $5.4  million  for  Ward  Street  Headworks 
Construction, $7.2 million  for Section 101 Waltham Connection Construction, $5.1 million  for 
Deer  Island  Clarifier  Rehabilitation  Phase  2  Construction,  $4.6  million  for  Prison  Point 
Rehabilitation  Construction,  and  $4.0  million  for  Cathodic  Protection  REI  contracts.  Cost 
estimates may  also  decrease.    The  largest  decrease was  $15.2 million  for  Peabody  Pipeline 
Construction as well as $11.2 million  for Chestnut Hill Emergency Pumping Station Generator 
Construction which are not moving forward.  
 
There were $54.5 million in new projects added in the FY19 CIP, which are described in the next 
section.  The remaining increase is primarily due to projected inflation on unawarded contracts 
and schedule changes. 
 
Information on individual project budgets and detail of changes is provided in Appendix 2. 
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FY20 New Projects  
 
The FY20 CIP adds $54.5 million in new projects of which $48.8 million are for Wastewater 
projects, $0.8 million are for Waterworks projects, and $5.0 million are for Business and 
Operations Support.    
 
 
 
The following table shows new projects added by major programs: 
 
  
 
 
 
 
 
 
 
 
 
 
 
Project
Total 
Contract 
Amount
FY19‐23 
Spending
Wastewater $           48.8   $               4.4 
Waterworks $             0.8   $               0.8 
Business & Operations Support $             5.0   $               5.0 
Total New Projects $           54.5   $             10.2 
$s in millions
Project
Total 
Contract 
Amount
FY19‐23
Pump Stations & CSO Facility Rehab Construction $           37.5   $                  ‐  
Pump Stations & CSO Facility Rehab Design/CA/REI $             7.5   $               0.7 
Deer Island As‐Needed REI $             3.0   $               3.0 
Sections 191 & 192 Charles River Valley Sewer $             0.5   $               0.5 
Clinton Equipment & Supplies Storage Building $             0.3   $               0.3 
Carroll Water Treatment Plant Emergency Generator 
No.1 Replacement (Electric Portion)  $             0.8   $               0.8 
As‐Needed Design Contract 18 $             2.5   $               2.5 
As‐Needed Design Contract 19 $             2.5   $               2.5 
Total New Projects $           54.5   $             10.2 
$s in millions
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The  largest project added  is  the Pumping Station and CSO 
Facility Rehabilitation  ‐ $45.0 million upgrades  to DeLauri, 
Hingham,  and  Hough's  Neck  Pumping  Stations  and  the 
Somerville Marginal CSO Facility. At pumping  stations and 
CSO  facilities,  operability  of  mechanical  equipment  and 
maintenance  of  electric/standby  power  systems  are  key 
elements to minimize risk of facility failure. 
 
   
 
A complete list of new projects with cash flows and descriptions can be found in Appendix 3. 
 
 
Asset Protection and Water System Redundancy 
 
Asset Protection accounts for the largest share of capital expenditures for the FY19‐23 period, 
nearly tripling the expenditure level of the FY14‐18 spending period. 
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As illustrated by the following graph, the next two waves of spending over the FY19‐23 Cap period 
and  the FY24‐28 Cap period will be  for asset protection and water  redundancy. This  reflects 
MWRA’s commitment to maintaining its physical plant and addressing the need for water system 
redundancy  in  some  critical  service  areas.  Total  asset  protection  spending  for  FY19‐23  is 
projected at $758.4 million or nearly 70% of projected spending.   Similarly, water redundancy 
spending for FY19‐23 is projected at $213.2 million or 19.7% of projected FY19‐23 spending.  
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Future Spending 
 
Asset Protection accounts for the largest share of capital expenditures for the FY19‐23 period. 
The FY20 Proposed CIP includes $773.4 million for asset protection initiatives, representing over 
71% of total MWRA spending in this timeframe.  Wastewater and Waterworks Asset Protection 
are $666.6 million and $91.8 million, respectively.  Deer Island Treatment Plant Asset Protection 
accounts  for over $309 million  in  spending.   Spending  for water  system  redundancy projects 
totals $213.2 million in the same FY19‐23 period, accounting for 19.7% of total spending. 
                                   
Changing nature of the CIP by Category 
($s in millions) 
Project Category  FY14‐18  FY19‐23  FY24‐28 
Asset Protection  $284.6 $773.4 $1,095.4 
Water Redundancy  174.6 213.2 $373.5 
CSO  64.7 7.7 $0.0 
Other  61.7 89.6 $109.5 
Total  $585.6 $1,083.9 $1,578.4 
           
Asset Protection  48.6% 71.4% 69.4% 
Water Redundancy  29.8% 19.7% 23.7% 
CSO  11.0% 0.7% 0.0% 
Other  10.5% 8.3% 6.9% 
Total  100.0% 100.0% 100.0% 
 
FY19‐23 Five‐Year Spending Cap 
 
The Five‐Year Spending Cap 
 
The  concept  of  a  five‐year  spending  Cap  was  first  introduced  at  the  Advisory  Board’s 
recommendation in 2003 for the FY04‐08 period. The Cap represents targeted spending levels to 
ensure  adequate  capital  program  funding  and  to  serve  as  a  guide  for  long‐term  planning 
estimates and community assessments.  The graph below describes the history of the past three 
five‐year  caps and  the  Final FY19‐23 Cap, both  in  terms of  the Cap budget  levels and actual 
spending. 
The most recent Cap (FY19‐23) of $984.8 million is significantly higher than the prior Cap (FY14‐
18) of $791.7 million for a variety of reasons  including  increased spending on asset protection 
and the initial phases of the long‐term redundancy program. 
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Today, the Authority is better positioned to reinvest in rehabilitation and replacement of aging 
facilities  as  result  of  conservative  fiscal  management  which  includes  judicious  control  of 
expenses, and  the  fact  that MWRA has  implemented  the practice of utilizing available  funds 
resulting  from  positive  current  expense  budget  variances  for  defeasances  resulting  in  the 
reduction of  future  fiscal years debt  service expense. MWRA projects an overall  reduction  in 
outstanding principal of debt during the FY19‐23 cap period. 
It is important to note that the spending on capital programs is largely determined by the nature, 
magnitude, and number of upcoming projects.  In the prior five‐year Caps, specifically FY04‐08 
and FY09‐13, the majority of spending was driven by court‐mandated projects and building new 
facilities.   During the FY14‐18 Cap, the Authority reached substantial completion on  its court‐
mandated CSO Control Plan at an approximate total cost of $910.0 million. The Authority’s main 
focus going forward  is asset protection and water system redundancy. The FY20 Proposed CIP 
includes approximately $1.0 billion in future expenditures for asset protection and continues to 
fund the critical redundancy for the Metropolitan Tunnels System at approximately $1.4 billion 
over a seventeen‐year period. However, the FY19‐23 period includes only $15.1 million related 
to the tunnels. 
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The following two charts below capture the historical CIP spending through FY18 and projects 
spending through FY23 based on the FY20 Proposed CIP both overall at the MWRA level and by 
utility.  Average total annual CIP spending through FY18 was $278 million.  Average annual CIP 
spending  for  the proposed FY19‐23 Cap  is projected  to be $217 million.   Average annual CIP 
spending  through  FY18  was  $84  million  for  Waterworks  and  $192  million  for  Wastewater.  
Average annual CIP spending  for the proposed FY19‐23 Cap  is projected to be $72 million  for 
Waterworks and $135 million for Wastewater. 
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The  FY20  Proposed  CIP  includes  approximately  $1.9  billion  in  future  expenditures  for  asset 
protection and continues to fund the critical redundancy for the Metropolitan Tunnels System at 
approximately $1.4 billion over a seventeen‐year period.  
$7
9
$2
86
$3
89
$4
63
$5
90
$5
64
$3
95
$2
82
$2
73
$2
45
$1
99
$1
46
$1
43
$1
17
$9
2
$8
9
$1
02 $1
20 $1
47
$1
24 $1
53
$9
2
$7
6
$7
4
$5
6 $7
5
$6
4
$6
5
$6
5 $8
3
$1
70
$1
61
$1
38
$1
25
$1
17
$1
8
$2
4
$4
1
$1
8
$1
6
$4
3
$9
5
$1
74
$2
53
$1
93
$1
87 $
22
2
$1
80
$1
02
$7
9
$5
0 $
56
$4
6
$5
3 $
50
$3
9
$5
5 $7
5
$4
1
$2
3
$2
7
$6
3 $8
3 $
85
$6
5
$8
3
$7
3
$5
3
$0
$100
$200
$300
$400
$500
$600
$700
$ i
n m
ill
io
ns
Wastewater Improvements Waterworks Improvements
Actual  Projected
FY90‐18  
Water $84M/yr 
Wastewater $192M/yr
FY19‐23 Average  
Water $72M/yr 
Wastewater $135M/yr
Total Annual CIP Spending 
By Utility 
 18
The  table  to  the  left depicts CIP 
projected spending for the FY19‐
23 Cap period and  FY24‐28 Cap 
period  by  major  program 
categories  for  Wastewater 
Systems  Improvements, 
Waterworks  System 
Improvements and Business and 
Operations  Support.    The 
Metropolitan  Tunnels 
Redundancy  projects  accounts 
for  the  increase  in Transmission 
spending  for Waterworks  in  the 
FY24‐28 Cap period.   
 
 
 
 
 
 
 
Spending during the FY19‐23 timeframe is planned to be $1.1 billion, including local community 
spending of $134.8 million for the I/I loan and grant program and $37.5 for the water pipeline 
loan program. 
 
Annual cash flows for the proposed Cap period are shown below in millions: 
 
  
The  format of  the Cap  table has  changed  to  account  separately  for MWRA  spending, which 
excludes the local I/I grant and loan program and the local water pipeline loan spending which 
are  both  outside  of  MWRA’s  control.    As  in  past  Caps,  contingency  for  each  fiscal  year  is 
incorporated  into the CIP to  fund the uncertainties  inherent to construction. The contingency 
budget is calculated as a percentage of budgeted expenditure outlays. Specifically, contingency 
is 7%  for non‐tunnel projects and 15%  for  tunnel projects.    Inflation  is added  for unawarded 
construction contracts.  Finally, the Cap excludes Chicopee Valley Aqueduct system projects. 
FY19 FY20 FY21 FY22 FY23 Total FY19‐23
Projected Expenditures $174.3 $249.8 $258.7 $218.8 $182.3 $1,083.9
I/I Program (29.0) (25.7) (25.0) (28.2) (26.9) (134.8)
Water Loan Program (22.4) (9.7) (5.2) (4.4) 4.2 (37.5)
MWRA Spending 122.9 214.4 228.5 186.1 159.6 $911.6
Contingency 0.0 13.6 14.8 12.5 10.7 51.6
Inflation on Unawarded Construction 0.0 2.1 5.5 6.2 7.6 21.4
Chicopee Valley Aqueduct Projects (0.0) 0.0 0.0 0.0 0.0 (0.0)
FY19 Proposed FY19‐23 Spending $122.9 $230.1 $248.8 $204.7 $178.0 $984.6
FY
20
 Pr
op
os
ed
 
Total     
FY19‐23
Total 
FY24‐28
Wastewater System Improvements $677.1 $855.9
Interception & Pumping 203.3        331.9    
Treatment 317.2        371.9    
Residuals 14.0          31.7      
CSO 7.7            ‐        
Other Wastewater 134.8        120.5    
Waterworks System Improvements $359.9 $706.9
Drinking Water Quality Improvements 13.2          13.1      
Transmission 131.6        357.9    
Distribution & Pumping 140.3        298.6    
Other Waterworks 74.7          37.3      
Business & Operations Suppport 47.0          15.6      
Total MWRA $1,083.9 $1,578.4
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The proposed FY19‐23 cap cash  flow totals $984.6 million,  falling within the approved Cap of 
$984.8 million.   
 
Total Projected Expenditures for the Final FY19‐23 Cap period by category, including community 
loan and grant programs, is illustrated in the pie chart below:  
 
Breaking down the expenditures further, yearly projected spending for the FY19‐23 Cap period 
by program, including community loan and grant programs, are shown below in millions: 
 
 
Waterworks
33%
Wastewater
63%
Business 
and Ops
4%
FY19‐23 Expenditures by Category
$s in millions
  FY19 FY20 FY21 FY22  FY23 
Total
FY19‐23
Wastewater System Improvements $82.8 $169.7 $161.4 $138.5 $124.7 $677.1
Interception & Pumping 39.7 65.3 50.0 28.8 19.5 203.3
Treatment 12.1 66.4 80.6 80.7 77.3 317.2
Residuals 0.5 8.3 3.5 0.7 1.0 14.0
CSO 1.4 4.0 2.3 0.0 0.0 7.7
Other Wastewater 29.0 25.7 25.0 28.2 26.9 134.8
Waterworks System Improvements $85.2 $65.4 $83.5 $73.2 $52.6 $359.9
Drinking Water Quality Improvements 1.8 3.1 3.6 3.4 1.3 13.2
Transmission 10.5 15.2 40.0 36.8 29.0 131.6
Distribution & Pumping 43.6 31.3 28.2 21.0 16.3 140.3
Other Waterworks 29.3 15.8 11.7 12.0 5.8 74.7
Business & Operations Support 6.4 14.7 13.9 7.1 5.0 47.0
Total MWRA $174.3 $249.8 $258.7 $218.8 $182.3 $1,083.9
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It  is  important  to  emphasize  that  the  majority  of  spending  within  the  Wastewater  and 
Waterworks programs is concentrated in several larger projects with significant spending in the 
FY19‐23 timeframe.   Project contracts with expenditures greater than $15 million for the FY19‐
23 Cap total $685.3 million, including local community assistance programs, account for nearly 
63.2% of spending.  
 
 
 
  
 
 
 
The FY19‐23  timeframe  is dominated by  several  large projects with  the  top  five construction 
projects  totaling nearly $289.2 million and accounting  for 26.7% of FY19‐23  spending.   Large 
initiatives  include  the  Clarifier  Rehabilitation  at  Deer  Island  and  Chelsea  Creek Upgrades  at 
$125.0 and $50.3 million, respectively.   
 
 
 
 
 
Project Contract
Projected 
FY19‐23 
Expenditures 
$s in millions
DI Treatment Plant Asset Protection Clarifier Rehabilitation Phase 2 ‐ Construction $125.0
Local Water Pipeline Improvement Phase 3 Loans ‐ Distributions $85.3
Local Water Pipeline Improvement Phase 2 Loans ‐  Distributions $59.9
Facility Asset Protection Chelsea Creek Headworks Upgrades ‐ Construction $50.3
DI Treatment Plant Asset Protection HVAC Equipment Replacement ‐ Construction $40.2
Corrosion & Odor Control Nut Island Odor Control HVAC Improvements  ‐  Construction $37.4
Facility Asset Protection Prison Point Rehabilitation ‐ Construction $36.3
I/I Local Financial Assistance Phase X Grants $36.0
I/I Local Financial Assistance Phase XI Grants $35.0
I/I Local Financial Assistance Phase IX Grants $26.3
Local Water Pipeline Improvement Lead Service Line Replacement Loans $24.0
I/I Local Financial Assistance Phase XII Grants $21.0
Metro Redundancy Interim Improvements WASM 3 Construction 1 $20.4
DI Treatment Plant Asset Protection Gravity Thickener Rehabilitation $19.3
SEH Redundancy and Storage Redundancy Pipeline Sect 111 ‐ Construction 3 $19.1
NIH Redundancy & Storage Section 89 & 29 Redundancy ‐ Construction 2 $18.3
NIH Redundancy and Storage Section 89 & 29 Replacement ‐ Construction $16.0
DI Treatment Plant Asset Protection Fire Alarm System Replacement ‐ Construction $15.5
Total Contracts > $15.0 million $685.3
% of FY19‐23 Spending 63.2%
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FY20 Anticipated Contract Awards 
 
In Fiscal Year 2020, 54 contracts totaling $182.5 million are projected to be awarded. The largest 
fifteen projected contract awards total $145.7 million and account for nearly 80% of expected 
awards and are presented in the following table. 
 
  
 
 
 
 
 
  Project   Subphase 
 Total Contract 
Amount
 ($s in millions) 
Facility Asset Protection Prison Point Rehab ‐ Construction $36.3
DI Treatment Plant Asset Protection Fire Alarm System Replacement ‐ 
Construction
$22.0
Metropolitan Redundancy Interim Improvements WASM 3 CP‐1 $20.4
NIH Redundancy & Storage Section 89 & 29 Replacement ‐ Construction $16.0
Facility Asset Protection Ward St & Columbus Park Headworks 
Design/CA
$11.4
Metropolitan Tunnel Redundancy Preliminary Design & MEPA Review $9.3
DI Treatment Plant Asset Protection Digester & Storage Tank Rehab Design/ESDC $4.1
DI Treatment Plant Asset Protection DI Dystor Membrane Replacements $4.0
Wastewater Meter System‐Equipment WW Metering Asset Protect/Equipment 
Purchase
$4.0
Watershed Division Capital Improvements Maintenance Garage/Wash Bay/Storage Building Construction $3.9
DI Treatment Plant Asset Protection As‐Needed REI ‐ 1 $3.0
Metropolitan Redundancy Interim Improvements Section 101/Waltham Design/CA $3.0
DI Treatment Plant Asset Protection As‐Needed Design 9‐1 $2.8
DI Treatment Plant Asset Protection As‐Needed Design 9‐2 $2.8
DI Treatment Plant Asset Protection As‐Needed Design 9‐3 $2.8
Top 15 Contract Awards $145.7
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Community Loan Programs 
 
The  MWRA  offers  its  water  and  wastewater  communities  loan  and  grant  opportunities  for 
infrastructure preservation.  Community loans are interest‐free and repaid to MWRA over a 5‐
year or a 10‐year period.  On the water side, the program's goal is to improve local water system 
pipeline  conditions  to help maintain high water quality distribution  from MWRA's  treatment 
plant through local pipelines to customers' taps.  The water loan program was established in 1988 
and over 530 miles of pipeline have been improved.  Similarly, on the wastewater side, the local 
financial  assistance  program  provides  MWRA  sewer  communities  funding  to  perform  local 
infiltration and inflow "I/I" reduction and sewer rehabilitation. The I/I program was established 
in 1993 and funds are currently approved for distribution through Fiscal Year 2025.  Unlike the 
water loan program, the I/I program is a partial grant program. 
 
Over the FY19‐23 timeframe $134.8 million in funding is projected to be distributed to MWRA 
wastewater  communities  and  $37.5  million  is  projected  to  be  distributed  to  MWRA  water 
communities. 
 
 
  
Waterworks
37%
Wastewater
61%
Business 
and Ops
2%
FY20 Planned Contract Awards
$s in millions
FY19 FY20 FY21 FY22 FY23 FY19‐23
I/I Financial Assistance (net of repayments) $29.0 $25.7 $25.0 $28.2 $26.9 $134.8
Local Water System Assistance (net of repayments) $22.4 $9.7 $5.2 $4.4 ($4.2) $37.5
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MWRA Capital Improvement Spending and Debt Service  
 
As of December 31, 2018, MWRA’s total debt is $4.9 billion, which is $113.5 million less than 
the MWRA’s total debt as of December 31, 2017.  While total outstanding debt is decreasing, 
debt service obligations continue to rise and are projected to increase in coming years. 
 
  
Project Level Budget Summaries and Detail of Changes 
 
Information on individual project budgets and detail of changes is provided in the supplemental 
appendices attached to this document. 
 
CIP Review and Adoption Process 
 
The Advisory Board will have 60 days from the transmittal of the FY20 Proposed CIP to review 
the budget and prepare comments and recommendations.  During the review period, Advisory 
Board and MWRA staff will continue to meet and discuss the changes to the capital budget.  The 
Advisory Board will then transmit its comments and recommendations to MWRA in the spring 
after its review. Staff will prepare draft responses to the Advisory Board’s recommendations for 
discussion at the budget hearing.  During the spring, MWRA will update the CIP to incorporate 
the latest information into the Final budget. In June, staff will present the FY20 Final to the Board 
for adoption. 
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APPENDIX 1 
 
Project Budget Summaries 
and Detail of Changes 
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Interception and Pumping - 1 
S. 104 Braintree‐Weymouth Relief Facilities  
 
Project Purpose and Benefits 
 Contributes to improved public health 
 Provides environmental benefits 
 Fulfills a regulatory requirement 
 Extends current asset life 
 Improves system operability and reliability 
 
In accordance with a DEP administrative consent order, construction of relief facilities and the resulting reduction in 
community  infiltration and  inflow will provide capacity for peak sewage flow from Braintree, Hingham, Holbrook, 
Randolph, Weymouth, and sections of Quincy.   This project will  reduce surcharging  in Braintree and Weymouth, 
and reduce frequent overflows into the Weymouth Fore River during wet weather.   
 
Project History and Background 
 
The Braintree‐Weymouth  interceptor system and pump station serves Braintree, Hingham, Holbrook, Randolph, 
Weymouth, and sections of Quincy. Because of population  increases, the sewerage system could not handle the 
volume  of  sewage  received  and  sewage  overflows were  frequent  along  the Weymouth  Fore  River  during wet 
weather. 
 
Interim rehabilitation work was required to ensure continued operation of the existing Braintree‐Weymouth Pump 
Station during  the  long‐term design and  construction period. After  initially proceeding with a dual  track design 
approach  for part of  this project, MWRA decided  to construct a deep rock  tunnel rather  than a marine pipeline 
from the new pump station to the Nut  Island shaft of the  Inter‐Island Tunnel to Deer  Island. Construction of the 
Emergency Mill Cove Siphon was completed in June 1998.  Construction of the deep rock tunnel was completed in 
September 2003, and the North Weymouth Relief Intercept was completed in June 2002. The Intermediate Pump 
Station  and  sludge  pumping  facilities  at  Deer  Island  were  completed  in  April  2005.  The  Fore  River  Siphons 
construction contract was completed in May 2005. Construction of the Replacement Pump Station was completed 
in April 2008. Rehabilitation of Section 624 was completed in December 2010. Remaining phases include Braintree‐
Weymouth Improvements.  
 
Scope 
 
Sub‐phase  Scope  Status
Design 1/CS/RI – Tunnel 
& IPS 
Design of the tunnel and Intermediate Pump Station (IPS). Includes 
completion of design modifications for sludge pumping facilities at 
Deer Island and residuals filtrate facilities at Fore River. 
Completed
Sediment Tests  Tests required as part of the evaluation of marine pipeline option.  Completed
Design 2/CS/RI – Surface  Design of remaining construction including siphons and replacement pump station. 
Completed
Tunnel Construction & 
Rescue 
Construction of a 2.9‐mile, 12‐feet diameter tunnel beginning at the 
Nut Island shaft of the Inter‐Island Tunnel and ending at the Fore River 
Staging Area. Two 14‐inch sludge pipelines within the tunnel will 
convey Deer Island sludge from the Inter‐Island Tunnel to the 
pelletizing plant.  0.4 miles of twin 12‐inch pipelines within the tunnel 
will convey filtrate from the pelletizing plant to the Intermediate Pump 
Station.  2.5 miles of 42‐inch force main will carry flows and filtrate to 
the Inter‐Island Tunnel. Also includes a MOA with Quincy, Braintree, 
and Weymouth for tunnel rescue and fire support services. 
Completed
Interception and Pumping - 2 
Sub‐phase  Scope  Status
Intermediate Pump 
Station Construction 
Construction of a 45‐mgd pump station and headworks in North 
Weymouth. Also includes modifications to the sludge pumping facilities 
at Deer Island and the filtrate facilities at Fore River. 
Completed
No. Weymouth Relief 
Interceptor Construction 
Construction of 2,000 linear feet of 60‐inch gravity sewer running from 
the Intermediate Pump Station and along the Exelon Energy site. 
Completed
Fore River Siphons 
Construction 
Construction of 36‐inch, 3,900‐feet long twin siphons beneath the Fore 
River from the Idlewell section of Weymouth to the southeast corner of 
the Exelon Energy site in North Weymouth.  Constructing 1,000 linear 
feet of 36‐inch to 54‐inch new sewers in Idlewell. 
Completed
B‐W Replacement Pump 
Station 
Construction of a new 28‐mgd Braintree‐Weymouth Pump Station 
which will handle flows from Hingham, Weymouth, and portions of 
Quincy. 
Completed
Rehab Section 624   Rehabilitation of 2,000 feet of Section 624 in North Weymouth.  Completed
Mill Cove Siphon 
Construction 
Installation of 1,700 linear feet of 42‐inch siphon pipe between Newell 
Playground and Aspinwall Street in North Weymouth to act as second 
barrel of existing Mill Cove Siphon. 
Construction –Rehab  Interim rehabilitation of the existing Braintree‐Weymouth Pump Station. 
Completed
Community Tech 
Assistance 
Technical assistance for the Town of Weymouth for hydraulic modeling 
of its sewer system, leak detection for the water system, and 
mitigation. 
Completed
Geotechnical Consultant  Consulting services related to the tunnel shaft excavation. Completed
Communication System  Radio systems for the intermediate and replacement pump stations.  Completed
Mill Cove Sluice Gates 
Design and Construction 
Install a single gate to provide for system flushing to reduce sediment 
deposition and to control odors at the Braintree‐Weymouth Pump 
Station. 
Future
Braintree‐Weymouth 
Improvements Design CS 
(7435), Construction 
(7366), and REI (7683) 
Design/ESDC services for modifications needed to improve facility 
safety, reliability, and performance. Design and construction 
improvements are required to address deficiencies in odor control, 
monitoring/instrumentation systems, solids screenings/handling, and 
pumping operations.   
Active
   
Expenditure Forecast (in $000s) and Project Status 
 
Total 
Budget 
Payments 
thru FY18 
Remaining 
Balance 
FY19  FY20 FY19‐23 FY24‐28  Beyond 
FY28 
 
$240,105 
 
$227,705 
 
12,400  $174  $417  $1,842  
 
$10,558  $0 
 
Project 
Status  
12/18 
 
94.8% 
Status as % is approximation based on project budget and expenditures.  Braintree‐
Weymouth Improvements Design/Construction Services commenced in December 
2018. 
 
 
 
  
 
Interception and Pumping - 3 
 
Changes to Project Scope, Budget, and Schedule 
 
Project Cost  Scheduled Completion Date FY19‐23 Spending
 
FY19 
 
FY20 
 
Chge.  FY19  FY20  Chge.  FY19 
 
FY20  Chge. 
 
$239,378 
 
$240,105 
 
$727  Apr‐26  Apr‐26  None  $1,814  $1,842  $28 
 
 
Explanation of Changes 
 
 Project  cost  and  spending  changed  due  to  updated  cost  estimate  for  Braintree Weymouth  Improvements 
Design due to actual award amount and adding Resident Engineering Inspection contract. 
  
CEB Impacts 
 
 None identified at this time. 
 
Interception and Pumping - 4 
S. 130 Siphon Structure Rehabilitation   
 
Project Purpose and Benefits 
 Contributes to improved public health   
 Provides environmental benefits   
 Extends current asset life 
 Improves system operability and reliability 
 
Master Plan Project  2009 Priority Rating 2 (see Appendix 3) 
 
Design and construction of improvements to headhouses and structures. 
 
Project History and Background 
 
Siphon chambers are located at the upstream and downstream ends of depressed sewers. Depressed sewers are 
constructed  to  avoid obstructions  in  sewer  alignments  such  as  rivers  and  subsurface utilities. Upstream  siphon 
chambers  allow  attainment  of  proper  water  elevation  so  that  the  depressed  sewer  flows  under  pressure. 
Downstream chambers provide transitions between depressed sewers and downstream gravity sewers. 
 
Connecting structures are  facilities at which  flows  from sewers are redirected  to converge with or receive  flows 
from other sewers. 
 
There are 92 siphon chambers and 111 connecting structures in the MWRA wastewater system. Wastewater flows 
through many of these siphon chambers and connecting structures can be impacted by irregular maintenance due 
to  the  inaccessibility of many  structures.  Inadequate or  reduced hydraulic  capacity  could  in  turn  contribute  to 
significant  surcharges  or  overflows.  Odor  problems  have  also  been  identified  at  some  siphon  chambers  and 
connecting structures due to hydraulic transitions. 
 
MWRA  completed  a  study  in  1998  to  evaluate  rehabilitation  of  these  structures  in  order  to  permit  greater 
accessibility  to  provide  regular  maintenance  to  alleviate  the  above  problems.  83  siphon  chambers  and  63 
connecting structures were included in the study which recommended rehabilitation and improvements to 127 of 
these structures. MWRA has prioritized the design and construction of improvements to these structures. Phase 1 
will provide access improvements and rehabilitation of structures at locations that are subject to inundation from 
potential surface flooding and are in greatest need of access and/or repair.  
 
Scope 
 
Sub‐phase  Scope  Status
Planning 
Identification of methods to improve accessibility and structures. 
Inspection of the siphon chambers and diversion structures along with 
recommendations for rehabilitation. 
Completed
Phase 1 Design/CS/RI 
and Construction 
Design, Construction Services and Resident Inspection for improvements 
at high priority siphon locations. Scope included 40 structures 
Future
Phase 2 Design/CS/RI 
and Construction 
Design, Construction Services and Resident Inspection for improvements 
at high priority siphon locations. Scope includes 40 structures 
Future
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Expenditure Forecast (in $000s) and Project Status 
 
Total 
Budget 
Payments 
thru FY18 
Remaining 
Balance 
FY19  FY20 FY19‐23 FY24‐28  Beyond 
FY28 
 
$12,127 
 
$940 
 
$11,187  $60  $460  $5,568 
 
$5,619  $0 
 
 
Project 
Status   
12/18 
 
7.7%  Status as % is approximation based on project budget and expenditures. Initial Planning subphase was completed in 1998. Design is expected to begin in April 2019. 
 
Changes to Project Scope, Budget, and Schedule 
 
Project Cost  Scheduled Completion Date FY19‐23 Spending
 
FY19 
 
FY20 
 
Chge.  FY19  FY20  Chge.  FY19 
 
FY20  Chge. 
$6,168  12,127  $5,959  Dec‐21  Dec‐26  60 mos.  $5,228  5,568  $340 
 
Explanation of Changes 
 
 Project cost and spending changed due to updated design and construction cost estimates. 
 
 Schedule changed due to repackaging design and construction contract into two phases. 
 
CEB Impacts 
 
 None identified at this time. 
 
 
 
 
 
 
 
 
 
 
 
 
 
Interception and Pumping - 6 
 S. 132 Corrosion and Odor Control   
 
Project Purpose and Benefits 
 Contributes to improved public health   
 Provides environmental benefits   
 Extends current asset life 
 Improves system operability and reliability 
 
High sulfide levels in the Framingham Extension System cause corrosion and odors in that system and downstream 
in the Wellesley Extension Sewer System and West Roxbury Tunnel.   A study has identified the causes of corrosion 
and odors and recommended corrective measures.  Completion of corrosion control measures will extend the useful 
life of these assets and minimize the impact on the existing wastewater conveyance infrastructure.  Improved odor 
control will mitigate the impact on surrounding areas. 
 
Project History and Background 
 
Hydrogen  sulfide  produces  sewer  odors  and  is  highly  corrosive  to  pipes  and  pump  stations.  Collapses  in  the 
Framingham  Extension  Sewer  (FES) have  alerted MWRA  to problems  in  that  area. Odor  complaints have been 
received from residents abutting both the Framingham Extension Relief Sewer (FERS) and the Wellesley Extension 
Sewer  (WES)  systems  resulting  in  legal  claims  totaling  several  hundred  thousand  dollars.  Severe  corrosion  has 
occurred in the drop chamber leading to the West Roxbury Tunnel as well as documented corrosion in the tunnel 
itself.   
 
While  MWRA  attempts  to  minimize  odor  and  corrosion  impacts  through  chemical  intervention  and  sealing 
locations where  odors  escape,  a more  permanent  solution  is  being  sought. MWRA  awarded  a  Planning/Study 
contract in January 1997. The consultant completed inspections in Ashland, Framingham, and Natick and drafted a 
report identifying, locating, and categorizing the sources and the extent of odor and corrosion problems. The Odor 
and Corrosion  report  indicated  that  significant  levels of  sulfides  are discharged  into  the  FES  from Ashland  and 
Framingham. These sulfide  levels where documented to  increase as the wastewater flows through the FES/FERS 
system.  The  report  recommends  a  combination  of  MWRA  and  community  actions,  such  as  modifications  to 
industrial discharge limits and municipal permits, chemical addition at community pump stations and the FES, and 
air treatment. The final planning/inspection report was completed in December 1998. 
 
Following the Planning/Study the MWRA began the Interim Corrosion Control project.  This design project included 
modifications to the FERS pump station, FES Tunnel, and air treatment systems.  The design project was 
discontinued in June 2005, leaving the different project components a various level of design.  At the time, a 
decision was made to allow other recommendations made during the Planning/Study phase to be further 
implemented (i.e., modifications to community collection systems, industrial discharge limits, municipal permit 
modifications).   This decision has proven to be prudent give the significant reduction in hydrogen sulfide over the 
past decade.  However, the high hydrogen sulfide levels are still prevalent enough to require chemical addition 
during the seasonal high period of the year to maintain hydrogen sulfide levels in an acceptable range for both 
corrosion control and to help reduce nuisance odors. 
 
The Corrosion and Odor Control program has recently been expanded to include odor control and mechanical/ 
electrical modification to the downstream Nut Island Headworks.  
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Scope  
 
Sub‐phase  Scope  Status
Planning 
Identification of causes and sources of odors; collection of local sewer 
system information in Ashland, Natick, and Framingham; 
recommendations for long‐term corrective measures. 
Completed
Design/CS/RI 
Design, construction services, and resident inspection for FERS Pump 
Station, FES tunnel, and air treatment systems. By June 2005, the FERS 
Pump Station achieved 50% Design status, the FES tunnel achieved 
30% Design status and the air treatment systems achieved 100% 
Design status. 
Completed
Interim Corrosion Control 
Implementation of chemical addition program at the FERS Pump 
Station. The program includes the addition of potassium 
permanganate, and monitoring of the wastewater flows and hydrogen 
sulfide levels downstream. 
Completed
FES/FERS Biofilters Design 
& Construction   
FES/FERS Corrosion Control (Biofilters) is a design and construction 
project to make improvements in the MWRA sewers. Three air 
treatment systems (biofilters) are recommended to remove and treat 
hydrogen sulfide in the FES, FERS, WESR and WERS sewer systems.  
Rehabilitation of hydrogen sulfide meters will be included. 
Future
Nut Island Mechanical and 
Electrical Upgrades Design 
CA, REI and Construction 
This project provides design, ESDC/REI and construction for 
replacement/upgrades to the mechanical, electrical, instrumentation, 
and support systems at the Nut Island Headworks Facility. 
Future
System‐wide Odor Control 
Study 
The prevalence of Hydrogen Sulfide gas in the collection system has 
been responsible for system wide odor complaints and infrastructure 
deterioration. This project will evaluate the system, identify the critical 
needs, and provide solutions. 
Future
NI Headworks Odor 
Control and HVAC 
Improvements Evaluation, 
Design, ESDC, REI and 
Construction Phase 2 
Design ESDC/REI and construction for improvements for the Nut Island 
Headworks Odor Control and HVAC systems and energy management 
system. This is the long term improvements project following the 
January 25‐26, 2016 fire and following the Contract 7494 Odor 
Control, HVAC and Energy Management System Evaluation completed 
in February 2017. Failure of the odor control system would result in 
odors being released to surrounding areas and the discharge limits of 
the facility's air permit would be exceeded. 
Active
 
Expenditure Forecast (in $000s) and Project Status 
 
Total 
Budget 
Payments 
thru FY18 
Remaining 
Balance 
FY19  FY20 FY19‐23 FY24‐28  Beyond 
FY28 
 
$79,017 
 
$6,180 
 
$72,837  $967  $10,749  $40,935 
 
$31,062  $840 
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Project 
Status   
12/18 
 
8.0% 
Status as % is approximation based on project budget and expenditures. Odor Control 
Evaluation was completed in February 2017. NI Odor Control & HVAC Design CA/REI 
commenced in March 2017. 
 
Changes to Project Scope, Budget, and Schedule 
 
Project Cost  Scheduled Completion Date FY19‐23 Spending
 
FY19 
 
FY20 
 
Chge.  FY19  FY20  Chge.  FY19 
 
FY20  Chge. 
$76,754  $79,017  $2,263  Nov‐27  Nov‐27  None  $41,502  $40,935  ($567) 
 
 
Explanation of Changes 
 
 Project cost change primarily due to updated cost estimates for Nut Island Headworks Odor Control and HVAC 
Improvements Construction, amendment for Nut Island Mechanical & Electrical Design CA/REI, and inflation 
adjustments on unawarded contracts 
 
 Project spending changed primarily due to updated schedules for Nut Island Headworks Odor Control and 
HVAC Improvements Design/CA/REI and Construction, partially offset by amendment listed above. 
 
 
CEB Impacts 
 
 None identified at this time. 
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 S. 136 West Roxbury Tunnel  
 
Project Purpose and Benefits 
 
  Contributes to improved public health   Provides environmental benefit   Extends current asset life 
 Improves system operability and reliability 
 
Master Plan Project  Priority Rating 1 (See Appendix 3) 
 
Investigation and rehabilitation of the West Roxbury Tunnel sewer.  This sewer, built in 1964, transports flows from 
the Wellesley Extension Relief Sewer System through the West Roxbury portion of Boston to the High Level Sewer.  
A structural failure could result in surcharging and overflows. 
 
Project History and Background 
 
During construction of  the Wellesley Extension Replacement Sewer and  inspection of  the  tunnel  in 1999, visual 
observations  indicated  that  severe  corrosion  due  to  hydrogen  sulfide  had  occurred  in  a  portion  of  the  sewer 
directly upstream of  the West Roxbury  Tunnel  (WRT),  and  that  the  tunnel  entrance  structure had  lost  cement 
lining, exposing the reinforcing steel. Manholes and other structures had been affected more severely. 
 
A  structural  failure  of  the  WRT  would  affect  the  tributary  communities  of  Ashland,  Brookline,  Dedham, 
Framingham, Natick, Needham, Newton, Wellesley,  and  the Hyde  Park  and West  Roxbury  portions  of  Boston.  
Local failure of the tunnel could result in the discharge of 53 to 128 mgd of raw sewage into the Charles River until 
emergency repairs could be made, back‐up of sewage into local residences and businesses, and the interruption of 
service to as many as 125,000 people. Section 138 is immediately upstream of the tunnel and crosses beneath the 
VFW  Parkway  in West  Roxbury.  Structural  failure beneath  this major  transportation  corridor would  result  in  a 
severe public safety hazard.   
 
Design  for  structural  repairs  to  Section  138  and  the West  Portal  of  the  tunnel were  completed  in  June  2001.  
Construction of these repairs, Contract 6569, repairs to Sections 137 & 138,  including the slipline of Section 138, 
were completed  in June 2002. The design contract to rehabilitate the tunnel was awarded  in February 2009 and 
ended in June 2011. The tunnel was inspected in August 2010 and there has been negligible deterioration since the 
1999  inspection. Based on these findings and the significant reduction  in hydrogen sulfide  levels  in the tributary 
sewers over  the past decade,  it was determined  that  the  tunnel  is not  in need of  immediate  repair.  In  lieu of 
immediate repair, a tunnel inspection program will be implemented to monitor the conditions of the tunnel. 
 
Scope 
 
Sub‐phase  Scope  Status
Inspection 
Inspection of Section 137 of the West Roxbury Tunnel, which includes 12,500 linear 
feet  of  84‐inch  reinforced  and  unreinforced  concrete  tunnel.  Initial  inspection 
completed in 1999. 
Completed
Design/CS/RI 
Design,  construction  services,  resident  inspection  for  corrective  actions  to 
repair/rehabilitate 1,000 feet of Section 138 and the West Portal, and a conceptual 
design report for the rehabilitation of the tunnel. Design/construction completed in 
June 2002. 
Completed
Construction  Rehabilitation of 1,000 feet of Section 138 and the West Portal. Completed in June 2002. 
Completed
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Tunnel 
Inspection 
Inspection contract to monitor the conditions of the tunnel in 10 years Future
 
Expenditure Forecast (in $000s) and Project Status 
 
Total 
Budget 
Payments 
thru FY18 
Remaining 
Balance 
FY19  FY20 FY19‐23 FY24‐28  Beyond 
FY28 
 
$11,314 
 
$10,314 
 
$1,000  $0  $0  $0 
 
$1,000  $0 
 
Project 
Status   
12/18 
 
91.2% 
Status as % is approximation based on project budget and expenditures.  The design 
contract to rehabilitate the tunnel was awarded in February 2009 and ended in June 
2011.  
 
Changes to Project Scope, Budget, and Schedule 
 
Project Cost  Scheduled Completion Date FY19‐23 Spending
 
FY19 
 
FY20 
 
Chge.  FY19  FY20  Chge.  FY19 
 
FY20  Chge. 
$11,314  $11,314  $0  Jun‐24  Jun‐24  None  $0  $0  $0 
 
Explanation of Changes 
 
 N/A. 
 
CEB Impacts 
 
 None identified at this time. 
 
 
 
 
 
  
 
Interception and Pumping - 11 
S. 137 Wastewater Central Monitoring   
 
Project Purpose and Benefits 
 Extends current asset life.   
 Results in a net reduction in operating costs 
 Improves system operability and reliability 
 
To study, define, design, and implement a centralized monitoring and control system most appropriate for MWRA’s 
wastewater  transport  system.  Through  facility  automation  and  remote  monitoring  and  control,  SCADA 
implementation will result in cost savings and improve wastewater system operation and maintenance.   
 
Project History and Background 
 
MWRA has implemented automation and central monitoring and control of its water and wastewater systems and 
facilities. Substantial investments have been made in implementing such systems for the Deer Island Wastewater 
Treatment Plant, and Supervisory Control and Data Acquisition System (SCADA) implementation is fully operational 
at the wastewater transport facilities and the water conveyance and treatment system. 
 
The SCADA Master Plan, which was completed  in  July 1999,  recommended expansion of  the automated control 
concepts developed for water system operation and identified long‐term savings related to staffing reductions and 
optimization of operations and maintenance.   Following the master planning recommendations, a detailed scope 
of  services  was  prepared  to  procure  professional  services  contract  to  provide  design,  integration,  training, 
construction administration and  resident  inspection  services  for various SCADA  improvements. Camp Dresser & 
McKee, Inc. (CDM) was awarded this contract in June 2002. The construction effort on the first and most complex 
of  two  construction  packages  began  in March  2006  and  reached  substantial  completion  in  January  2008.  This 
construction  addressed  SCADA  needs  at most  pumping  and  CSO  facilities,  as well  as  establishing  overall  data 
communications  improvements.  The  second  construction  package  provided  for  SCADA  needs  at  the  remote 
headworks  facilities,  taking  into  consideration  future  CIP  improvements  at  Chelsea,  Columbus  Park,  and Ward 
Street Headworks facilities. This contract reached substantial completion in July 2009. 
 
Additional CIP sub‐phases have been added and are being implemented to replace existing SCADA equipment that 
is  nearing  the  end  of  its  useful  life  or  is  no  longer  supported  by  the manufacturer.   Additional  efforts will  be 
performed to enhance SCADA communications and  improve on computer graphics used by operators to monitor 
and  control  facilities  (Human Machine  Interfaces) and PLC  related  systems  to  improve upon  cyber  security and 
maintainability.  
 
Scope 
 
Sub‐phase  Scope  Status
Planning  Development  of  a  plan  for  a  monitoring  and  control  system  for  the  MWRA wastewater transport system.  
Completed
Design and 
Integration 
Services 
Includes design, integration (PLC programming, operator graphics development, 
MIS/CMMS  data  transfer),  and  development  and  implementation  of  training. 
Also  covers  preparation  of  documentation  and  manuals  for  automating 
equipment  and  systems  and  for  remote  monitoring  and  control  of  the 
wastewater  transport  systems  and  facilities.  Includes  construction 
administration, engineering services during and after construction, and resident 
inspection. 
Completed
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Sub‐phase  Scope  Status
Construction 1 (CP1) 
Construction and installation of SCADA equipment and systems at 
seven pumping  facilities,  three CSOs and one screen house. Also 
covers Operation Control Center  improvements. Facilities  include 
Alewife, Caruso, Hingham, New Neponset, Hayes, Delauri, Houghs 
Neck,  Chelsea  Screen  House,  Cottage  Farm,  Prison  Point,  and 
Somerville  Marginal.    This  construction  package  included  the 
major  components of  the  SCADA  communications  infrastructure 
(microwave radios, routers, etc.). 
Completed
Construction 2 (CP2) 
Construction and installation of SCADA instrumentation and 
control equipment at the three older headworks facilities and Nut 
Island Headworks. OCC improvements were also made to support 
these additional facilities. 
Completed
Equipment Pre‐purchase 
Purchase  SCADA  system  components  including  computer 
hardware  to  ensure  consistency with MWRA MIS  infrastructure 
through existing Commonwealth of MA blanket contracts and low 
cost small quantity system components (ex. fuel tank monitoring 
units  and  interfaces,  Prison  Point  Flow  meter,  CSU/DSUs),  and 
additional  instrumentation and  control equipment at  the Arthur 
St. Pump Station to ensure consistency and/or compatibility with 
installed systems.  
Completed
Technical Assistance  Technical assistance work to support all subphases. Completed
Wastewater Redundant 
Communications 
To study and  implement redundant communications alternatives 
for Wastewater facilities, with an emphasis on wireless options. It 
is  critical  to  have  alternative  communication  if  an  important 
facility alarm does not reach the Operations Control Center. 
Future
Wastewater SCADA/PLC 
Upgrades Design and 
Programming Services, 
Construction, and 
Equipment Hardware 
Replacement of existing SCADA PLCs nearing  their end of useful 
life  with  an  updated  PLC  platform.  New  PLC  platforms  further 
provide  increased  security  capabilities,  improved  programming 
functionality and maintainability enhancements. Secondary goals 
include standardizing PLC  logic and HMI graphics, and upgrading 
aging  field  instrumentation.  Project  includes  Design  and 
Programming Services, Construction, and Equipment Hardware. 
Active
 
Expenditure Forecast (in $000s) and Project Status 
 
Total 
Budget 
Payments 
thru FY18 
Remaining 
Balance 
FY19  FY20 FY19‐23 FY24‐28  Beyond 
FY28 
 
$27,482 
 
$19,782 
 
$7,700  $371  $349  $2,061 
 
$5,639  $0 
 
Project 
Status   
12/18 
 
72.0% 
Status as % is approximation based on project budget and expenditures.  
Construction 1 contract was substantially complete in December 2007.  Construction 
2 contract was substantially complete in July 2009. Wastewater SCADA/PLC Upgrades 
Design and Programming Services began in April 2018. 
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Changes to Project Scope, Budget, and Schedule 
 
Project Cost  Scheduled Completion Date FY19‐23 Spending
 
FY19 
 
FY20 
 
Chge.  FY19  FY20  Chge.  FY19 
 
FY20  Chge. 
 
$27,482 
 
$27,482 
 
$0  Oct‐31  Oct‐31  None  $2,200 
 
$2,061  ($139) 
 
Explanation of Changes 
 
 Spending changed primarily due to updated schedule for Wastewater Redundant Communications contract.  
  
CEB Impacts 
 
 None identified at this time. 
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S. 139 South System Relief Project  
  
Project Purpose and Benefits 
 Contributes to improved public health   
 Provides environmental benefits  
 Extends current asset life 
 Improves system operability and reliability 
 
To protect public health and property  from  sanitary  system overflows and back‐ups  into homes and businesses 
during extreme wet weather events.  Completion of the project will also extend the useful life of system assets and 
potentially avoid extraordinary costs resulting from system failures.  
 
Project History and Background 
 
Archdale Road Diversion Structure 
 
On October 20, 1996 a 100‐year rainstorm caused the MWRA High Level Sewer (HLS) (Section 70) to overflow  in 
the area of Archdale Road in Boston.  Following this overflow event, MWRA established a task force to recommend 
action  to mitigate and/or prevent  future overflows. The  task  force developed an emergency  response plan and 
examined  several  relief  alternatives.  The  first  component  of  the  recommended  relief  plan  consisted  of 
construction  of  a  diversion  structure  that  includes  two  30‐inch  by  60‐inch  sluice  gates  connecting  the  HLS  to 
BWSC’s Stony Brook drainage conduit. The diversion structure is located at the end of Bradeen Street in Roslindale. 
If, based on monitoring results, it appears that the High Level Sewer is about to overflow in the Archdale Road area 
due  to an extraordinary  storm event,  the overflow volume  is diverted  to  the Stony Brook Conduit  through  the 
sluice  gates.   This  eliminates  the need  to deploy  large emergency  response  crews  to build  temporary  sandbag 
dikes. Construction of the diversion structure was completed in August 1999. 
 
High Level Sewer Repair 
 
Subsequent  to  the October 1996 storm, MWRA  initiated some short‐term modifications  to  the sewer system  to 
reduce  overflows. However,  during  a  June  1998  storm,  these modifications  actually  pressurized  the HLS. As  a 
result,  MWRA  began  an  emergency  evaluation  of  the  HLS  in  June  1998  to  analyze  its  hydraulic  capacity  and 
structural  integrity.  The  evaluation, which was  completed  in  January  1999,  discovered  cracking  at  a  77‐degree 
bend  in  the  sewer  in  the Archdale Road area  that  required  immediate attention.  Inspection also  indicated  that 
approximately 40 feet of the HLS, located in the Arnold Arboretum, needed repair. A construction contract notice‐ 
to‐proceed was issued in June 1999 and construction was completed in October 1999. 
 
Outfall 023 Cleaning and Structural Improvements 
 
Following the October 1996 storm, the City of Boston engaged a consultant to review the events and recommend 
remedial actions to prevent future flooding under similar conditions. One recommendation was to clean sediment 
and debris from the Stony Brook Conduit. Boston Water & Sewer Commission (BWSC) has cleaned the upstream 
portion  of  the  conduit  and MWRA  has  cleaned  the  outfall  from  the Metropolitan  District  Commission  (MDC) 
gatehouse  at  Charlesgate  to  the  Charles  River.  This  part  of  the  project  also  covers  structural modifications  to 
Outfall 023 to permit access points and diversion capabilities  for  future cleaning. This portion of the project has 
been moved out to fiscal year 2024 after a 2019 inspection discovered acceptable sedimentation levels. Staff will 
continue to periodically inspect the outfall for increased sedimentation levels and report if schedule modification 
need to be made. 
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Milton Financial Assistance 
 
Two  residential areas  in  the Town of Milton have experienced sewage backups  into homes during wet weather 
events and periods of prolonged wet weather. One area affected is a direct tributary of MWRA’s High Level Sewer 
and  the  other  is  a  tributary  to MWRA’s New Neponset  Valley  Sewer.  In  September  1999, MWRA  and Milton 
entered into a financial assistance agreement to fund design and construction of new sewers, rehabilitation of an 
existing pump station, and construction of a new pump station  to mitigate downstream  impacts  from high  flow 
conditions in the improved High Level Sewer. 
 
Pump Station Feasibility 
 
MWRA considered investigating the feasibility of constructing a small pump station to convey wastewater from a 
small area of Quincy away from the Braintree Howard Street Pump Station. The flow would be re‐routed back to 
the  Quincy  collection  system.  The  City  of  Quincy  would  own  and  operate  the  pump  station.  Upon  further 
evaluation, MWRA has decided to delete this project and instead, will continue an MOU with Braintree to pay the 
town annually for use of 25 percent capacity of Braintree’s Howard Street Pump Station. 
 
Scope 
 
Sub‐phase  Scope  Status
Archdale Des/CS/RI and 
Construction 
Design,  construction  services,  and  resident  inspection  for  the 
Archdale  Road  Diversion  Structure.    Construction  of  an 
underground  diversion  structure  that  houses  two  30‐inch  by  60‐
inch  horizontal  sluice  gates  on  the  sidewall  of  the  HLS.  This 
structure controls flow into BWSC’s Stony Brook Conduit. 
Completed
Sections 70 and 71 HLS 
Evaluation/Construction 
Initial evaluation and construction of recommended improvements.  Completed
Milton Financial Assistance  Payment  to  the  Town  of  Milton  for  local  projects  to  mitigate downstream impacts from high flow conditions. 
Completed
Construction and 
Improvements for Outfall 
023 
Removal and disposal of  sediment and debris  from Outfall 023 as 
well  as  continuation of  structural  improvements  to  enable  future 
cleaning operations. 
Future 
 
Expenditure Forecast (in $000s) and Project Status 
 
Total 
Budget 
Payments 
thru FY18 
Remaining 
Balance 
FY19  FY20 FY19‐23 FY24‐28  Beyond 
FY28 
 
$4,939 
 
$3,439 
 
$1,500  $0  $0  $0 
 
$1,500  $0 
 
Project 
Status   
12/18 
 
69.6% 
Status as % is approximation based on project budget and expenditures.  All sub‐
phases are complete except for Outfall 023 Structural Improvements which is 
scheduled to commence in FY24. 
 
 
 
 
 
 
Changes to Project Scope, Budget, and Schedule 
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Project Cost  Scheduled Completion Date FY19‐23 Spending
 
FY19 
 
FY20 
 
Chge.  FY19  FY20  Chge.  FY19 
 
FY20  Chge. 
$4,939  $4,939  $0  Dec‐25  Dec‐25  None  $0  $0  $0 
 
Explanation of Changes 
 
 N/A. 
 
CEB Impacts 
 
 None identified at this time. 
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S. 141 Wastewater Process Optimization   
 
Project Purpose and Benefits 
 Contributes to improved public health   
 Provides environmental benefits   
 Extends current asset life 
  Improves system operability and reliability 
 
To optimize wastewater system operating procedures and make system improvements and modifications to ensure 
maximum wastewater treatment, minimum operating and maintenance costs, and extension of the useful  life of 
system assets. 
 
Project History and Background 
 
This project was established to support MWRA Business Plan strategies, which recommend the development of a 
wastewater  process  optimization  plan,  central  monitoring  facilities  for  the  sewerage  system,  rehabilitation  of 
wastewater interceptors, and the utilization of automation and new technology to increase efficiency. 
 
The  completed  planning  phase  included  the  development  of  an  updated  hydrologic  and  hydraulic  model 
(InfoWorks CS) and the evaluation of optimization alternatives under typical and extreme storm events. MWRA has 
evaluated several of the alternatives and has been using hydraulic information gained during this phase to develop 
facility  control  logic  under  the Wastewater  Transport  SCADA  Implementation  Project.  Two  alternatives, which 
include pipeline modifications, will be  taken  further as defined below. The model developed under  this project 
continues  to be used by MWRA staff  for  in‐house system evaluation and NPDES  reporting  requirements and by 
outside consultants to support CSO‐related and collection system improvement projects. 
 
Scope 
 
Sub‐phase  Scope  Status
Planning  Evaluate collection system and facility modification alternatives to maximize wastewater treatment and minimize operating and maintenance costs. 
Completed
Somerville Sewer  
Design and construct a connection between the upstream end of the 
Somerville Medford Branch Sewer and the North Metropolitan Relief Sewer 
to reduce surcharge and divert flow away from the Cambridge Branch Sewer 
and Delauri Pump Station. 
Future
North System 
Hydraulic Study 
Review the frequency and extent of sanitary sewer overflows (SSOs) in the 
area tributary to Chelsea Creek Headworks and to evaluate and recommend 
alternatives to optimize the performance of the collection system and to 
eliminate or reduce SSOs or relocate them to minimize potential human 
health risks or environmental impacts. 
Completed
 
Siphon Planning 
Further evaluate the benefits of constructing a redundant siphon crossing 
the Mystic River from the Cambridge Branch Sewer to the DeLauri Pump 
Station to assist in frequency of CSO discharges.  A planning level evaluation 
was performed under the Cambridge Branch Sewer Study completed in 
December 2017. 
Completed
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Hydraulic Modeling 
Engineering Design 
and Construction 
Model impacts of outfall on Mass Bay which is required under the NPDES 
permit using the Bay Eutrophication Model. Also, phase will be for future 
implementation of system optimization measures or more significant 
system modifications which were identified during the North System study.  
Additional follow‐up analysis or project implementation may be done under 
this phase. 
Future
Expenditure Forecast (in $000s) and Project Status 
 
Total 
Budget 
Payments 
thru FY18 
Remaining 
Balance 
FY19  FY20 FY19‐23 FY24‐28  Beyond 
FY28 
 
$10,306 
 
$1,502 
 
$8,836  $0  $0  $0 
 
$5,117  $3,719 
 
Project 
Status   
12/18 
 
14.4%  Status as % is approximation based on project budget and expenditures.   The Notice‐to‐Proceed for the North System Hydraulic Study was completed in June 
2015. 
 
Changes to Project Scope, Budget, and Schedule 
 
Project Cost  Scheduled Completion Date FY19‐23 Spending
 
FY19 
 
FY20 
 
Chge. 
 
FY19  FY20  Chge.  FY19 
 
FY20  Chge. 
$10,306  $10,337  $31  Jun‐31  Jun‐31  None  $0  $0  $0 
 
Explanation of Changes 
 
 Project cost changed due to inflation adjustment for the Somerville Sewer Construction contract. 
 
CEB Impacts 
 
 None identified at this time. 
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S. 142 Wastewater Metering System – Equipment 
Replacement Project   
 
Project Purpose and Benefits 
 Replace Existing Permanent Wastewater Metering System   
 Evaluate and Update Community’s Flow Metering Methodologies 
 Continue providing the most accurate and reliable Wastewater metering data for rates  
 Improves system operability and reliability 
 
The Wastewater metering  system primary purpose has been  to quantify wastewater  flow  from  each  of  the  43 
MWRA wastewater member communities  for  use  in  the formulation of  sewer   charges .    The existing metering 
system  is 12 years old,  it was designed with a  life expectancy of 7  to 10 years;  it  is still  running  reasonably and 
MWRA’s staff has taken great care to ensure that the accuracy and reliability of meter data is not affected and the 
metering data is based upon sound engineering and business practices for rate purposes.  The project will include 
planning,  design,  and  Resident  Engineering/Inspector  (REI)  services  for  the  replacement  of  the  wastewater 
metering  system,  conduct  wastewater  flow  measurements  in  unmetered  areas  and  incorporate  them  in  the 
evaluation of existing community metering methodologies  
 
Project History and Background 
 
The MWRA’s permanent wastewater metering system was initially constructed in 1994.  The primary purpose has 
been to quantify wastewater flow from each of  the 43 MWRA wastewater member communities  for  use  in  the 
formulation of  sewer   charges , which  includes  a  flow‐based  component.    Other  uses  of  the  data  include 
collection  and  treatment  system  analysis  and  planning,  infiltration  and  inflow  quantification  in  member 
communities,  use  in  hydraulic  models  and  to  a limited extent, operations support.   
 
In 2005 the first wastewater metering system replacement project was completed, the existing MWRA wastewater 
meters were  installed with wireless phone  communication and data  collection  system.   Currently  the wastewater 
metering system consist of 212 metering sites  located  throughout  the 43 wastewater member communities, 189 
are  rate meters and 23 non rate meters.   Of  the 212 meters, 187 are  located  inside of sewer manholes and 25 
Remote Terminal Units (RTU) are installed inside of MWRA and community facilities.  The majority of  the meters 
are  installed  in  gravity  sewer  lines,  owned  and operated  by  the Authority or  its member communities.    These 
sewer lines have various pipe shapes, ranging  in  size  from 8  inches  to 150  x  138  inches, with manhole  depths 
ranging  from  5  feet  to  over  40  feet  deep.    The  metering  sites  are  located  in  residential,  commercial  and 
industrial areas. 
 
Contract  6739  is  comprised  of  two  phases.    Phase  One  includes  the  evaluation,  planning  and  design  of  the 
wastewater metering system of approximately 225 permanent meter sites.   Phase Two consists of the metering 
system replacement installation which includes Resident Engineering and Resident Inspection Services to oversee 
meter equipment installation and acceptance. 
 
Under Phase One of  this project,  the  flows  from all unmetered areas will be updated, using  temporary meters, 
weirs and instantaneous depth of flow and velocity measurements, to account for any changes in flow from those 
areas over time.  The metered areas and meter locations will be evaluated and recommendations to improve the 
percentage of metered flow above the 85% threshold will be considered where  is reasonably feasible bearing  in 
mind the benefits of adding meters versus associated capital and operational/maintenance cost.  All existing and 
any proposed new metering sites will be evaluated and for each meter  location the most suitable meter type to 
provide flow data with a high degree of accuracy and reliability will be recommended.  
 
Phase  One  also  includes  the  evaluation  of  the  most  current  and  emerging  wastewater  metering,  wireless 
communication, data collection and analysis software technologies, including reviews of similar systems currently 
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in use elsewhere  in the country.   The metering system replacement design documents (plans and specifications) 
for public bidding will be prepared for Contract 7191 and title Permanent Metering System Equipment Purchase 
and Installation.  
 
Phase  Two  will  include  Resident  Engineering  and  Resident  Inspection  Services  to  oversee  meter  equipment 
installation and acceptance plus the one‐year warranty period. The purchase and installation of the meters will be 
a separate contract overseen by the Phase 2 services. 
 
The wastewater metering system evaluation (including field evaluation and measurement of currently unmetered 
areas), planning, design and bidding services for purchasing a replacement meter system and equipment is 
estimated to take 26 months from Notice to Proceed.  Phase Two meter installation and acceptance is estimated 
to take 15 months, followed by a 12‐month warranty period. 
 
 
Scope 
 
Sub‐phase  Scope  Status
Planning/Design/REI 
Development of a long‐term plan to upgrade or replace the existing 
wastewater  metering  system  (technology,  hardware,  software, 
telemetry).  Conduct Wastewater flow measurements in unmetered 
areas,  evaluate  and  update  Community  Flow  Formulas  (CFF).  
Oversee  purchase  of  metering  system  and  perform  REI  services 
during meter installation. 
Active
Equipment 
Purchase/Installation 
 
Purchase and installation of equipment.  Completed 
Wastewater Metering 
Asset 
Protection/Equipment 
Purchase 
Rehabilitation,  replacement  and  upgrades  (planning,  design  and 
construction)  for  the Wastewater Metering  System  to be  required 
every  10  years  over  the  40  year  planning  period.  Includes  meter 
purchases and installation. 
Future
Meter Modems‐Antenna 
Replacement 
Purchase and replace 500 meter modems and associated antennas.  Future
Meter Power Design/CA, 
REI and Construction 
The project objective  is to be able to obtain continuous data at key 
metering  sites  (major  system  legs,  potential  SSO  locations,  etc.) 
within  the  Wastewater  collection  system  to  monitor  the  system 
conditions,  optimize  conveyance,  and  make  real  time  operational 
decision during wet weather conditions.  Approximately 30 metering 
sites have been selected  to support  this objective. Given  improved 
battery technology and anticipated cost to provide utility power to 
these  sites,  further  analysis  is  being  performed  in‐house  prior  to 
moving into this Design and Construction phase.    
Active
 
 
Expenditure Forecast (in $000s) and Project Status 
 
Total 
Budget 
Payments 
thru FY18 
Remaining 
Balance 
FY19  FY20 FY19‐23 FY24‐28  Beyond 
FY28 
 
$28,333 
 
$5,724 
 
$22,609  $1,813  $4,318  $13,667 
 
$0  $8,942 
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Project 
Status  
12/18 
22.3% 
Status as % is approximation on project budget and expenditures.  The purchase 
and installation of 2nd generation of meters is complete.  Planning/Design/REI 
contract was awarded in June 2017. Metering Equipment Purchases and 
Installation is expected by the end of 2019 
 
Changes to Project Scope, Budget, and Schedule 
 
Project Cost  Scheduled Completion Date FY19‐23 Spending
 
FY19 
 
FY20 
 
Chge.  FY19  FY20  Chge.  FY19 
 
FY20  Chge. 
$28,733 
 
$28,333  ($400)  Dec‐30  Dec‐30  None  $13,679  $13,667  ($12) 
 
Explanation of Changes 
 
 Project cost changed due  to Meter Modems/Antenna Replacements deleted since work will be done  in  the 
Current Expense Budget.  
 
 Project spending changed primarily due to updated cashflow for Planning/Study/Design contract. 
 
CEB Impacts 
 
 Potential cost savings associated with this project have yet to be be quantified. 
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S. 145 Interception and Pumping Facility Asset Protection      
Project Purpose and Benefits 
 Extends current asset life 
 Improves system operability and reliability 
 
To protect the investment of MWRA ratepayers by ensuring timely replacement of equipment and systems. 
 
Project History and Background   
 
This project was developed  to ensure  that MWRA maintains ongoing  service while optimizing operations  in  its 
wastewater facilities. This project,  in  its current form, addresses  immediate critical facility and equipment  issues.  
This project will eventually include five areas: 
 
1. Equipment replacement (pumps, HVAC equipment, blowers, etc.). 
2. Architectural projects (concrete corrosion, etc.). 
3. Utilities projects (water, sewer, drainage, electrical wiring, heating system, etc.). 
4. Support Projects (process control system upgrades, etc.). 
5. Specialty Projects (instrumentation upgrades, fuel storage tanks, etc.). 
 
The Interception and Pumping Asset Protection project will be ongoing throughout the useful life of the facilities. 
 
Scope   
 
Sub‐phase  Scope Status
Rehabilitation of Section 93A 
Lexington 
Rehabilitation of 4,000 linear feet of pipeline in Lexington 
(Section 93A).  Completed in April 2004. 
Completed
Sections 80 and 83 
Evaluation of the condition of Sections 80 and 83 and design 
and construct repairs to damaged portions.  TV inspection 
revealed numerous cracks and holes, which impair the 
structural integrity of the pipe.  Contract completed in 
September 2007. 
Completed
Section 160 
Rehabilitation of 11,000 linear feet of Section 160 of the 
Mystic Valley Sewer in Winchester due to extensive 
deterioration of the brick and concrete sewer.  Rehabilitation 
of sewer completed. 
Completed
93A Force Main Replacement 
Replacement of 1,100 feet of 24‐inch ductile iron force main 
due to extensive corrosion from hydrogen sulfide.  Contract 
was substantially complete in January 2007. 
Completed
Mill Brook Valley Sewer Sections 
79 & 92 
Rehabilitation of a portion of Section 79 pipeline in Arlington.  
Under MOU trust agreement, MWRA to absorb 50% of total 
cost of rehabilitation. 
Completed
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Sub‐phase  Scope Status
Prison Point HVAC Upgrades, 
Design & Construction 
The HVAC system improvements are complete and included 
the replacement of components for the HVAC system as well 
as the ductwork, air handling equipment, dampers, louvers, 
and odor control were in need of upgrade. The conversion of 
the control system for the HVAC to electronic digital control 
was completed in FY05/FY06 under the CEB. The diesel 
engine fuel system modifications at this facility were 
completed under the SCADA contract and included the fuel 
oil delivery feed to the system boiler.  
Completed
Chelsea Screenhouse Upgrades 
and ESDC/REI 
The Chelsea Screenhouse has four climber screens and seven 
hydraulic gates and was built to screen sewerage upstream of 
the Chelsea Creek Siphons and Caruso Pump Station, and to 
provide screening of flows diverted from the Chelsea Creek 
Headworks during wet weather events. Most of the operating 
equipment has passed its useful lifespan. A preliminary 
evaluation of the gates in 2007 identified maintenance and 
operational issues. In November 2011, a conceptual design 
report for the facility was performed within the Remote 
Headworks Upgrades Design contract, with recommendations 
for replacements and upgrades to equipment at the facility. A 
task order, under the As‐Needed Technical Assistance 
contract, was executed in August 2012 to perform final 
design of the upgrades. ESDC/REI is being performed under a 
separate contract. 
Completed
Remote Headworks Heating 
System Upgrades 
Existing boilers at each of the remote headworks require 
significant maintenance and consume substantial fuel. A 
preliminary design report was completed and alternative 
energy‐saving systems are recommended to replace the 
existing heating systems. The replacement of the existing 
heating system at the Chelsea Creek Headworks was 
completed. The systems at Ward Street and Columbus Park 
will be replaced under the Remote Headworks Upgrade 
Project. 
Completed
Remote Headworks Concept 
Design 
A Concept Design was performed to identify the needs of the 
three remote headworks facilities to recommend equipment 
replacement and upgrades for further design and 
construction. The Concept Design included a Condition 
Assessment of all equipment and non‐equipment assets to 
establish a basis for improvements and upgrades to meet 
business goals and objectives.   
Completed
Hingham Pump Station Isolation 
Gate  Construction 
The Hingham Pump Station was built without an influent 
gate. The station services the Town of Hingham and had no 
direct means to isolate the flow to this station. Labor 
intensive and inefficient means using stop logs, sand bags, 
sewer plugs and pumps were required to isolate and divert 
flow. This project included the design and installation of a 
sluice gate in a diversion chamber, to isolate the station and 
bypass flow allowing maintenance to take place in the station 
without interruption of service.   
Completed
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Sub‐phase  Scope Status
Study Cambridge Branch 27,26,25, 
25.5, 24,23 
The Cambridge Branch Sewer was completed between 1892 
and 1895.  The study will evaluate rehabilitation needs, 
feasibility, and scope. 
Completed
Melrose Sewer  
Design and construct an 18‐inch diameter sewer extension of 
an existing MWRA sewer on Melrose St. to reduce MWRA 
sewer overflows at the Roosevelt School. The construction 
contract was awarded in January 2010 and completed in 
September 2010. 
Completed
 
Nut Island Headworks Fire 
Alarm/Wire Conduit 
This project will replace the existing obsolete and problematic 
fire alarm system and faulty wiring at Nut Island Headworks. 
There have been significant repair costs over the past several 
years to keep the system functional and to correct 
deteriorated connections and ground faults. An engineering 
task order was used to design upgrades to the system and 
upgrades and replacements were completed in FY10. 
Completed
Nut Island Headworks Electrical & 
Grit/Screenings Conveyance 
System Design CA/RI & 
Construction 
This subphase includes the design and construction of 
improvements to the electrical system, which is subject to 
groundwater infiltration, and to the grit and screenings 
conveyance system which have alignment and operations 
problems, at the Nut Island Headworks.  Based on final 
preliminary design reports completed in July and August 
2011, recommendations were made to improve or replace 
these systems. Design recommendations were included in 
one construction contract.   
Completed
Cottage Farm Fuel System 
Upgrade 
Replacement of existing fuel oil system to meet current code 
requirements, ensure reliable operation, and provide 
safeguards against accidental oil spills.  
Completed
Somerville/Marginal Influent 
Gates and Stop‐Log Replacement 
The Somerville Marginal facility has two 5’X6’ sluice gates 
that were installed in 1987. These 22‐year old gates are used 
to hold wastewater in the upstream combined sewer system 
until the level reaches a predetermined elevation, at which 
point the sluice gates are opened and the facility is activated 
(chemicals added, screenings removed).  The treated CSO is 
conveyed to the MWRA permitted CSO discharges MWR205 
or MWR205A, upstream and downstream of the dam on the 
Mystic River.  During October of 2009, MWRA staff 
discovered non‐continuous, wet weather gate leakage.  
Repairs to the gates were made and an air barrier was 
created using stop planks and temporary sump pumps 
upstream of the gates to minimize gate leakage.  However, 
given the age and frequent problems with these gates and 
need to create a more permanent and effective barrier 
between the CSO system and downstream receiving waters, 
this project was initiated. The project will replace the facility 
gate, as well as upstream and downstream stop planks and 
install permanent sump pumps downstream of the gates to 
create an air void to ensure CSO does not enter the receiving 
waters until a facility activation is required. Project design 
was completed under Task Order 20 (contract 7070) and 
construction was substantially complete in November 2011. 
Completed
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Sub‐phase  Scope Status
Caruso Pump Station 
Improvements Design, CA/RI 
(7037), and Construction (7362) 
This project will replace the existing standby generator, HVAC 
system, fire detection/suppression system and security 
system at the Caruso Pump Station. The standby generator is 
25 years old and is a one of a kind of this type of generator. 
The manufacturer is no longer making spare parts and there 
is only a limited quantity of available spare parts. The 
generator is being replaced with a newer model with readily 
available parts to ensure reliable back‐up power and 
increased to 1,000 kW to provide power for the full design 
capacity of the station. The HVAC system is in need of 
improvement as is the fire detection/ suppression system and 
security system.  Construction contract 7362 was awarded 
with an NTP dated March 24, 2016. Project substantial 
completion achieved June 9, 2017. 
Completed
Prison Point/Cottage Farm 
Facilities Diesel Engine 
Upgrades/Pump and Gearbox 
Rebuilds ESDC and Construction 
Refurbishment of the Prison Point CSO Gearboxes and pumps 
based on an inspection report performed in May 2010. It is 
critical during major wet‐weather events to have all four 
pumps operational to provide maximum station capacity and 
provide redundancy at this critical CSO facility. Also, MWRA 
non‐emergency generator upgrades required by EPA National 
Emissions Standards for Hazardous Air Pollutants (NESHAP) 
regulations for Prison Point and Cottage Farm CSO facilities. 
Completed
Section 156 Design/Build 
Rehabilitation of sewer Section 156 and a portion of adjacent 
Sections 17 and 19, and associated structures/manholes 
located between Air Force Road and the Malden River in the 
City of Everett. The sewer is a 120‐year old, 61‐inch by 56‐
inch rounded horseshoe brick sewer, which conveys flows of 
up to 40 million gallons per day from Wakefield, Stoneham, 
Woburn, Winchester, and parts of Medford. The sewer is 
1,800 feet long of which 125 feet was repaired in 2001.  The 
design/build contract, including Cured‐in‐Place lining was 
completed. 
Completed
Design/ESDC/REI and Construction 
Cambridge Branch 1 Sections 27, 
26 
Design and construction of the Rehabilitation of Cambridge 
Branch Sewer Sections 27 and 26 in Charlestown, Somerville, 
and Cambridge. 
Future
Prison Point Piping Rehabilitation 
As a recommendation of the Prison Point/Cottage Farm CSO 
Preliminary Design/Study, this project will repair weak spots, 
replace pipe saddle supports, and install an erosion/corrosion 
liner in the discharge piping.  
Completed
Quincy/Hingham Pump Station 
Fuel Storage Upgrades 
Construction 
Project to improve diesel fuel storage capacity at Quincy and 
Hingham pump stations. Hingham’s underground tank failed 
and will be replaced with an above ground tank. Quincy tank 
storage to be increased from 1 day to 5 days of storage with 
the addition of an above ground tank.  
Completed
Design/ESDC/REI and Construction 
Cambridge Branch 2 Everett 
Sections 23 and 24 
Design and Construction of the Rehabilitation of Cambridge 
Branch Sewer Sections 23 and 24 in Everett and Charlestown. 
Rehabilitation of Sections 25 and 25.5 to be determined. 
Future
Interceptor Renewal 7 Malden & 
Melrose Study/Design/CA/REI and 
Construction  
Rehabilitation of Melrose, Malden Sections 41,42,49,54 and 
65. 
Future
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Sub‐phase  Scope Status
Interceptor Renewal No. 6 Chelsea 
Sections 12/14/15/62 Design 
CA/REI and Construction 
Rehabilitation of portions of Sections 12/14/15/62 in Chelsea.    Future
Columbus Park and Ward St. 
Headworks  Upgrades Design/CA 
and REI and Ward Street 
Headworks Construction and 
Columbus Park Headworks 
Construction 
The recommendations from the Remote Headworks 
Preliminary Design include replacement/upgrades to the 
screens, grit and screenings collection and conveyance 
systems, odor control, HVAC, mechanical, plumbing, 
instrumentation, and electrical systems, as well as antenna 
towers for the Columbus Park and Ward St. Headworks. 
Future
Hayes Pump Station Rehab 
Design, Construction, and REI 
Design and construction of upgrades to the Hayes Pumping 
Station, including mechanical and electrical equipment.   
Future
Pump Stations & CSO Facility 
Rehab Design/CA/REI and 
Construction 
Design & construction of upgrades to DeLauri, Hingham, and 
Hough's Neck Pump Stations & Somerville Marginal CSO 
Facility. At pump stations and CSO facilities, operability of 
mechanical equipment and maintenance of electric/standby 
power systems are key elements to minimize risk of facility 
failure. Malfunction of mechanical equipment may impact 
sewer service. Replacement of aging equipment will reduce 
emergency and corrective maintenance requirements 
Future
Cottage Farm Rehabilitation 
Design CA/RI and Construction 
The Cottage Farm CSO Facility was constructed in 1971. 
Cottage Farm Rehabilitation to include updating of facility 
equipment including pumps, sluice gates, gearboxes for 
coarse screens, electrical distribution and chemical 
disinfection systems and repair/replacement of 
miscellaneous equipment and structures as identified in the 
2012 Cottage Farm CSO Planning Report. 
Improvement/installation of systems as appropriate for 
energy efficiencies, security, and fire alarm will also be 
included. Also, remediation of PCB containing paint by 
removal and encapsulation where appropriate in accordance 
with the PCB abatement plan for Cottage Farm.   
Future
System Relief & Contingency 
Planning Study 
This project will investigate what can be done to avoid 
serious flooding issues.  Increased capacity or controlled relief 
points must be identified in order to address flooding issues 
that occur during emergency scenarios. Project will be 
designed to create increased capacity within the collection 
system in order to decrease SSO discharges. Scope may also 
include facility specific plans for a failure at MWRA facilities. 
Future
Fuel Oil Tank Replacements at 
Various Facilities Construction 
Phases 1,2, and 3 
Fuel tank replacement at all facilities (water and wastewater) 
to avoid tank failures. Phase 1 includes two tanks at Gillis 
Pump Station (one is out of service), one tank at Lexington 
Street Pumping Station, and one tank at Hayes Pumping 
Station. For Phase 2, vehicle fuel dispensing systems to be 
replaced at all vehicle fueling facilities, as well as five tanks. 
For Phase 3, four tanks will be replaced at four facilities. 
Future
Interceptor Renewal No. 3 
Dorchester Interceptor Sewer 
Design CA/RI and Construction 
Rehabilitation of Dorchester Interceptor Sewer Sections 240, 
241, and 242. 
Active
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Sub‐phase  Scope Status
Interceptor Renewal No. 5 New 
Neponset Valley Sewer Sections 
607/608/609/610 Design/CA/REI 
and Construction 
Rehabilitation of 15,000 linear feet of New Neponset Valley 
Sewer in Milton.   
Future
Interceptor Renewal No. 1 
Reading Extension & Metropolitan 
Sewer Design CA/RI (7163) & 
Construction (7164) 
Reading Extension Sewer (Sections 75, 74, and 73), 
rehabilitation of 12,400 linear feet of 15, 18, 20‐inch Vitrified 
Clay (V.C.) pipe, primarily in Stoneham, with short reaches in 
Wakefield and Woburn. Approximately 1,400 linear feet of 
Reading Extension Sewer Section 74 were CIPP lined in the 
mid 1990’s. Also, included is rehabilitation of 2,280 linear feet 
of 15‐inch V.C. pipe of the Metropolitan Sewer Section 46 in 
Stoneham. Construction contract 7164 was issued a NTP in 
August 2017. 
Active
Alewife Brook Pump Station 
Rehabilitation Design CA/RI and 
Construction 
The Alewife Brook Pump Station was built in 1951. The wet 
weather pumps are original equipment.  The rehabilitation 
includes replacing the three wet weather pumps, motors, and 
piping, replacing the influent screens and grinders, updating 
the HVAC system, upgrading the electrical system, 
remediating PCB‐containing paints, and modifying the 
building interior to meet current building codes, energy 
efficiency improvements, flood protection measures, and 
security improvements.  
Active
Headworks and DI Shafts Study, 
Design CA/REI and Construction 
At each of the four remote Headworks, Chelsea Creek, Ward 
Street, Columbus Park and Nut Island, the wastewater is 
discharged into a vertical shaft connected to a tunnel that 
conveys the sewage to the Deer Island Treatment Plant. A 
past inspection of the shaft at Chelsea Creek indicated that 
the walls of the shaft are severely deteriorated. Failure of a 
shaft could incapacitate the Headworks facility. There is 
concern this may cause additional problems at Deer Island. 
To‐date, there have been no reported issues but it is 
suggested that deterioration of the interior surfaces could be 
detrimental to pumps or other wastewater equipment. This 
study will provide a detailed inspection of the four headworks 
shafts as well as the three shafts receiving flow at the DITP. 
The study will also include evaluation of shafts. This study’s 
recommendations will be carried forward into the design & 
construction phase as part of the Remote Headworks 
Upgrade projects for Ward St. and Columbus Park.  Study 
recommendation for the remaining five (5) shafts will be 
carried forward under this CIP subphase.   
Active
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Sub‐phase  Scope Status
Remote Headworks Upgrades 
Design CA/ESDC/REI and 
Construction  
The Remote Headworks Preliminary Design proposed 
recommendations to upgrade the Chelsea Creek, Columbus 
Park, and Ward Street Headworks, which will be included in 
final design and construction documents. The 
recommendations include replacement/upgrades to the 
screens, grit and screenings collection and conveyance 
systems, odor control, HVAC, mechanical, plumbing, 
instrumentation, PCB removal, and electrical systems, as well 
as antenna towers. Chelsea Creek Headworks Upgrade 
construction is ongoing, and will be followed by design and 
construction contracts for Ward Street and Columbus Park 
Headworks. Chelsea Creek Headworks REI is being performed 
under a separate contract.  
Active
Prison Point Rehabilitation 
Design/CA/RI and Construction  
The Prison Point CSO Facility was constructed in 1981. This 
rehabilitation will include upgrades to the facility including 
replacement of diesel pump engines, dry weather screen, wet 
weather screens, sluice gates, chemical tanks, updating of 
other facility equipment including electrical distribution and 
chemical disinfection systems, and repair/replacement of 
miscellaneous equipment as identified in the 2012 Prison 
Point CSO Planning Report. Improvement/installation of 
systems as appropriate for energy efficiencies, security, and 
fire suppression and alarming systems will also be included.  
Active
 
Study and Rehabilitation of 
Sections 186, 4, 5, and 6 Design 
CA/RI and  Construction 
Rehabilitation projects in 1991 and 1997 lined Sections 4,5, 
and 6 with silica/shotcrete covered with epoxy. Emergency 
removal of delaminated plastic liner from Section 186 was 
performed in June 2011.  A Preliminary Engineering Report, 
completed in April 2018, included a manned inspection which 
identified rehabilitation needs, feasibility, and scope. Scope 
development for the design of the recommended 
rehabilitation improvements is on hold pending decision on 
construction packaging to minimize community impacts.  . 
Active
DeLauri Pump Station Screens & 
Security 
This project replaces the existing catenary bar screens and 
will install security upgrades. Design was developed in‐house 
with the security improvements reviewed by an outside 
consultant. The security improvements include motion 
detectors, door switches, small security items in the main 
building and emergency generator room. This includes work 
associated with bringing signals underground into 
underground conduit to run sensor lines for SCADA. The 
Construction contract was awarded in January 2018. 
Active
Wiggins Terminal Pump Station 
Replacement Design CA/RI and 
Construction 
The Wiggins Terminal Pump Station services a small seasonal 
flow from Castle Island and Conley Terminal. The Station is in 
need of rehabilitation and updating of remote operational 
control. The facility is located within Conley Terminal and 
requires MassPort security clearance to access. 
Active
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Sub‐phase  Scope Status
Section 191 & 192 Rehabilitation 
(Charles River Valley Sewer) 
Section 192 of Charles River Valley Sewer is approximately 
4,500‐ft in length and is located in the City of Newton.   
Section 191 of Charles River Valley Sewer, located 
immediately downstream of Section 192, is approximately 
3,738‐ft in length.  Inspections performed by MWRA found 
crown cracks in portions of both Sections 192 and 191.  Due 
to these structural deficiencies of both Section 192 and 191, 
the affected sections require rehabilitation.  A cured in place 
pipe system is be designed by in‐house engineering staff to 
rehabilitation the sewers, which will be constructed under 
this CIP sub‐phase.   
Future
 
 
Expenditure Forecast (in $000s) and Project Status 
 
Total 
Budget 
Payments 
thru FY18 
Remaining 
Balance 
FY19  FY20 FY19‐23 FY24‐28  Beyond 
FY28 
 
$541,599 
 
$95,051 
 
$446,548  $36,294  $48,987  $138,563 
 
$266,379  $41,606 
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Project 
Status   
12/18 
 
20.2% 
Status as % is approximation based on project budget and expenditures. Interceptor 
Renewal #1 Reading Extension Design CA/RI and construction commenced in August 
2015 and August 2017, respectively.  Alewife Brook Pump Station Rehabilitation 
commenced in January 2016. Chelsea Creek Headworks Upgrades Construction 
commenced in November 2016. DeLauri Pump Station Screens and Security Upgrades 
commenced in February 2018. Quincy/Hingham PS Fuel Storage Upgrades was 
substantially complete in March 2018. Reading Extension Sewer was substantially 
complete in December 2018. 
 
Changes to Project Scope, Budget, and Schedule 
 
Project Cost  Scheduled Completion Date FY19‐23 Spending
 
FY19 
 
FY20 
 
Chge.  FY19  FY20  Chge.  FY19 
 
FY20  Chge. 
$472,970  $541,599  $68,629  Sep‐29 Sep‐29 None $123,582  $138,563  $14,981
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Explanation of Changes 
 
 Project cost change primarily due to new projects for Pump Stations and CSO Facility and Sections 191 and 192 
Charles River Valley Sewer Rehabilitation and updated cost estimates for Hayes Pump Station Rehabilitation, 
Ward Street Headworks Construction, Prison Point Rehabilitation Construction, Sections 4  ,5, 6, 186 Design 
and  Construction,  and  Ward  Street  Headworks  Construction.  Also,  amendments  and  change  orders  for 
Chelsea Creek Upgrades, award greater than budget for Remote Headworks and Deer  Island Shaft Study, as 
well as inflation adjustments on unawarded contracts.  
 
 Spending change primarily due to new projects, updated cost estimates and change orders and amendments 
listed above, rescheduled Notice‐to‐Proceed dates for Sections 4, 5, 6, and 186 Design CA/RI and Construction, 
Cottage Farm Rehabilitation Design/CA/REI and updated cash flows for Alewife Brook Pump Station 
Rehabilitation and Interceptor Renewal 1 Reading Extension Sewer.  
 
CEB Impacts 
 
 None identified at this time. 
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S. 146 Inspection of Deer Island Cross Harbor Tunnels  
 
Project Purpose and Benefits 
 Contributes to improved public health   
 Provides environmental benefits   
 Extends current asset life 
 Results in a net reduction in operating costs   
 Improves system operability and reliability 
 
Master Plan Project  2008 Priority Rating 2 (see Appendix 3) 
 
To inspect, design, and repair MWRA deep rock tunnels to ensure proper wastewater system operation. 
 
Project History and Background 
 
The MWRA sewer system includes three deep rock tunnels that carry wastewater from the headworks to the DITP.  
The MWRA currently does not have the technology and capability of inspecting deep rock tunnels.  
 
Scope 
 
Sub‐phase  Scope  status
Tunnel Inspection 
and Condition 
Assessment 
The  MWRA  sewer  system  includes  three  deep  rock  tunnels  that  carry 
wastewater  from  the  headworks  to  the DITP.  The MWRA  currently  does  not 
have  the  technology  and  capability  of  inspecting  deep  rock  tunnels.  This 
subphase includes inspection and condition assessment. 
Future
 
Expenditure Forecast (in $000s) and Project Status 
 
Total 
Budget 
Payments 
thru FY18 
Remaining 
Balance 
FY19  FY20 FY19‐23 FY24‐28  Beyond 
FY28 
 
$5,000 
 
$0 
 
$5,000  $0  $0  $0 
 
$5,000  $0 
 
Project 
Status  
12/18 
 
0.0% 
 
Status as % is approximation based on project budget and expenditures. 
 
Changes to Project Scope, Budget, and Schedule 
 
Project Cost  Scheduled Completion Date FY19‐23 Spending
 
FY19 
 
FY20 
 
Chge.  FY19  FY20  Chge.  FY19 
 
FY20  Chge. 
$5,000  $5,000  $0  Jun‐29 Jun‐29 None $0 $0  $0
 
Explanation of Changes 
 
 N/A. 
 
CEB Impacts 
 None identified at this time. 
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S. 147 Randolph Trunk Sewer Relief  
 
Project Purpose and Benefits 
 Contributes to improved public health   
 Provides environmental benefits   
 Extends current asset life 
 Results in a net reduction in operating costs   
 Improves system operability and reliability 
 
Master Plan Project  2009 Priority Rating 3 (see Appendix 3) 
 
To identify system improvements to reduce sanitary sewer overflows that occur at MWRA's Sewer section 628 and 
Pearl Street siphon. 
 
Project History and Background 
 
The Randolph Trunk Sewer was constructed in 1958 and consists of three sections: 627, 628 and 628A. Section 628 
is a 42‐inch diameter reinforced concrete sewer located in Braintree. During extreme wet weather events, Section 
628  experiences  overflows,  particularly  at  a  50‐foot  long  double‐barrel  siphon  located  at  Pearl  Street  next  to 
residential property. A study will be performed to determine the best method of reducing excessive wet weather 
flows or to provide hydraulic relief to this section of the Randolph Trunk Sewer. 
 
Scope 
 
Sub‐phase  Scope  Status
Study  Study to identify system improvements at Sewer Section 628 and Pearl Street Siphon.  Future
 
Expenditure Forecast (in $000s) and Project Status 
 
Total 
Budget 
Payments 
thru FY18 
Remaining 
Balance 
FY19  FY20 FY19‐23 FY24‐28  Beyond 
FY28 
 
$698 
 
$0 
 
$698  $0  $0  $698 
 
$0  $0 
 
Project 
Status  
12/18 
 
 
0.0% 
 
Status as % is approximation based on project budget and expenditures. 
 
Changes to Project Scope, Budget, and Schedule 
 
Project Cost  Scheduled Completion Date FY19‐23 Spending
 
FY19 
 
FY20 
 
Chge.  FY19  FY20  Chge.  FY19 
 
FY20  Chge. 
$698  $698  $0  Jun‐22 Jun‐22 None $698 $698  $0
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Explanation of Changes 
 
 N/A. 
 
CEB Impacts 
 
 None identified at this time. 
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S. 206 Deer Island Treatment Plant Asset Protection   
 
Project Purpose and Benefits 
 
 Contributes to improved public health   
  Fulfills a regulatory requirement   
 Extends current asset life 
 Improves system operability and reliability 
 
To protect the investment of MWRA ratepayers in the Deer Island Treatment Plant by ensuring timely replacement 
of DI’s systems, which contain more than 60,000 pieces of equipment with an approximate value of $1 billion. Based 
on  the Master  Plan  developed  in  2006, most  recently  updated  in  2013, MWRA  expects  to  sequentially  replace 
equipment and structures in the facility as they reach the end of their useful life.  Upon completion of the 2018 Master 
Plan update, additional changes may be incorporated in FY20 for future projects, beyond FY27.  
 
Construction of the Deer Island Treatment Plant was one of the largest wastewater projects ever undertaken in the 
United  States. DITP  construction was a 12‐year, $3.8 billion effort  (not  including  the  cost of off‐island  residuals 
facilities) started in 1988. MWRA commenced primary treatment in 1995 and secondary treatment in 1997. With the 
Effluent Outfall Tunnel completion in September 2000, the plant discharges treated effluent 9.5 miles offshore into 
the Massachusetts Bay through 55 diffusers spaced along the last 1.25 miles of the tunnel.  
 
Project History and Background 
 
At an expansive and  complex  facility  like  the Deer  Island Treatment Plant  (DITP), unanticipated equipment and 
system failures can cause operational and/or maintenance crises. It is prudent industry practice to take a proactive 
approach by establishing programs to anticipate when equipment and systems are near the end of their reliable 
service lives, and then overhaul, upgrade, or replace the equipment, systems, and structures as needed.  
 
DITP staff implemented a “reliability‐centered maintenance” (RCM) program to monitor, evaluate, and maintain all 
of the equipment and major systems within the facility.  RCM includes using non‐invasive methods of assessing the 
operational  condition  of  equipment  through  programs  such  as  vibration  monitoring,  lubricant  and  oil  testing, 
thermography, and ultrasonics  (audible sound). These programs  involve developing a “base  line”  for equipment 
when it is relatively new or rehabbed, then comparing future test results to determine if there is a change in the 
base line which warrants invasive action or other maintenance procedures to mitigate the problems.  In addition to 
RCM, staff follows original equipment manufacturer (OEM) maintenance protocols when appropriate. To assist staff 
in  keeping  all  of  the  historic  data;  storing  OEM  maintenance  instructions;  monitoring  costs  associated  with 
maintaining the equipment; providing work orders as needed, etc. ‐ the maintenance software program MAXIMO 
was implemented at DITP and other Authority locations.   
 
To  augment  the DITP maintenance  program,  contracts  are  issued  to  obtain  the  services  of  factory‐authorized 
technicians  with  the  expertise  to  maintain  specialized  equipment  and  systems,  such  as  electricity‐generating 
turbines  (hydro,  wind,  steam  and  combustion‐driven),  the  oxygen  generation  facility,  Thermal  Power  Plant 
equipment, etc. Recommendations  to  add  capital projects  to  the budget  also  come  from  staff managing  these 
maintenance programs and service contracts.    
 
The DITP Asset Protection project encompasses the following major functional categories: 
 
1. Equipment Replacement (chains, pumps, motors, control systems, discrete process equipment, etc.). 
2. Architectural projects (expansion joint replacements, concrete corrosion, etc.). 
3. Utilities projects (water, sewer, drainage, piping, electrical wiring, heating systems, etc.). 
4. Support projects (Technical Information Center projects, security projects, etc.). 
5. Specialty projects (chemical pipelines and storage tanks, fuels storage tanks, etc.). 
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Scope  
 
Sub‐phase 
Equipment Replacement: 
Scope  Status
Equipment Condition 
Monitoring 
Installed temperature & vibration‐monitoring equipment in 
NMPS and Winthrop Terminal Facility.  Complete January 2005. 
Completed
CEMS Equipment 
Replacement 
Replaced data collection computers, upgraded software, and 
added PLCs to the Continuous Emissions Monitoring Systems on 
the two high‐pressure Zurn boilers. Complete March 2006. 
Completed
Pump Packing 
Replacement 
Replace pump packing seals with mechanical seals in the North 
Main, South System, and Winthrop Terminal pump stations. 
Purchases completed in FY08, installations completed in FY09. 
Completed
Cathodic Protection  
Construction (Designed 
under Digester & Storage 
Tank Rehab project) 
Construction project to repair DI’s cathodic protection system as 
needed.  Design will be done under Digester & Storage Tank 
Rehab Design in FY20, construction in FY23‐25. 
Future
Digester Chiller 
Replacement 
Replaced the refrigeration‐based digester gas chiller with a 
chilled water system that performs better at low operational 
loads. Completed in May 2006. 
Completed
Dystor Tank Membrane 
Replacement 
Emergency replacement of a torn gas membrane on one 
digester storage tank, and preventive replacement on the 
second. Completed both by October 2005. 
Completed
Dystor Membrane 
Replacements 
Periodic replacement of the two gas & sludge storage tank 
membranes in the digester complex. Replaced both in 2005; 
expect a 12‐15 year life cycle.  After a condition assessment in 
October 2015, the next phase is scheduled for FY20. 
Future
Digested Sludge Pump 
Replacement Design & 
Construction (Phase 1) 
The three positive displacement Abel pumps caused pipe 
vibration and required extensive maintenance. In Phase 1, one 
centrifugal pump and a flushing pump were installed in 2011, 
and tested to ensure they worked well before the three 
remaining pumps were replaced.  (See Phase 2, below).   
Completed
Digested Sludge Pump 
Replacement (Phase 2) 
Sub‐phase added in FY14, to complete replacement of the Abel 
pumps. Centrifugal pumps with higher flow rates were installed 
to minimize grit settlement in the pipes.  Completed July 2017. 
Completed
Centrifuge Back‐drive 
Replacements 
Replaced the centrifuge back‐drives, which had become 
obsolete. Completed March 2015. 
Completed
Grit & East/West Odor Ctrl 
Air Handler Unit (AHU) 
Replacements 
Replaced deteriorated air handlers in FY09‐16, then every 15 
years. Grit AHU replacement completed in June 2010. The E/W 
Odor Control AHU Replacements are now in the HVAC 
Equipment Replacement project, below. 
Completed
Fire Alarm System 
Replacement – Design & 
Construction and REI 
To replace obsolete fire alarm monitoring & control systems. 
Design awarded October 2015; replace in FY20‐23 and 
approximately every 20 years thereafter.   
Active
Bidirectional Radio 
Repeater System Upgrade 
1 and 2 
Install a bidirectional radio amplification system in DITP galleries 
to ensure emergency radio communications can be sent and 
received to meet current safety code. Award by purchase order 
in September 2018 for needed equipment.  Phase 2 to begin 
later in FY20. 
Active
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Sub‐phase 
Equipment Replacement: 
Scope  Status
HVAC Equipment 
Replacement – 
Design/ESDC, Construction 
and REI 
Replace two obsolete HVAC control systems with one 
manufacturer’s system, reducing replacement parts and 
improving automation. Design began in FY14; replace in FY20‐24 
and then every 15 years. Includes central lab fume hoods and 
East/West Odor Control Air Handler replacements. 
Active
Centrifuge Replacements – 
Design & Construction 
Replace the sludge centrifuges when they are too worn to 
repair, or after catastrophic failure. Units have a 25 to 30‐year 
life but were exposed to a lot of grit after start‐up in 1996. Begin 
design in FY24. Centrifuges thicken secondary waste sludge 
before it goes to the digesters. 
Future
Cryogenics Plant 
Equipment Replacement – 
Design & Construction 
Design and construction to replace pumps, valves, motors, 
sensors, switches, programmable controllers and other obsolete 
equipment as needed. Replacement of 3 chillers was done in 
FY16; see below. Remaining plant overhaul work to commence 
in FY22‐27 with future rehab and upgrade work occurring every 
15 years.  An annual maintenance contract keeps this facility in 
good operating condition, since it is critical to secondary 
treatment. 
Future
Cryogenics Chillers 
Replacement 
Replaced failing air chillers that required frequent maintenance 
in the oxygen generation plant. Completed in September 2016. 
Completed
Digester Modules 1 & 2 
Pipe Replacement Design 
& Construction 
During digester cleaning in 2007, deterioration of the glass lining 
was noted. This project was completed by August 2014. Scope 
included plug valve replacements. A project for additional 
digester storage tank rehab work was added in FY13; see the 
DITP Digester & Storage Tank Rehab project under “Specialties”.  
Completed
Butterfly Valve 
Replacements,  North 
Main Pump Station 
(NMPS) & Winthrop 
Terminal Facility (WTF) 
There are twenty 60‐inch butterfly valves in NMPS and eight 36‐
inch plug valves in WTF, for isolating the pumps when 
maintenance is required. One valve in NMPS was replaced; 
several others began to leak (gaskets and seals were failing). 
Scope revisions in FY10 added replacement of the magnetic flow 
meters, replacement of PSL piping and Eight (8) hydraulic 
actuators for the SSPS pump check valves. Work began in June 
2014 and was completed in September 2017. 
Completed
Gas Protection Systems 
Replacement 
Replace gas detection devices in 13 DITP locations: pump 
stations (NMPS, SSPS, Winthrop Terminal), odor control 
(East/West, Residuals, Winthrop Terminal) and process areas 
(Thermal Power Plant, Digesters, gas handling, primary & 
secondary galleries, disinfection, Grit Facility, and gravity 
thickeners). These detectors measure levels of oxygen, 
hydrogen sulfide, sulfur dioxide, chlorine, and other 
combustible gases. They are integral to ensuring the health & 
safety of employees and contractors.  Scheduled to begin in 
FY20 in two phases; reach substantial completion in FY23. 
Future
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Sub‐phase  
Architectural: 
Scope  Status
Expansion Joint Repairs  Replace failed expansion joints in the concrete clarifier decks 
and/or various retaining walls. Phase 1 complete November 2003; 
phase 2 November 2013, phase 3 is scheduled for FY20‐22. 
Future
Eastern Seawall 
Design/ESDC/REI & 
Construction 
Design and construction of repairs to the base of the seawall from 
tidal damage, exposing rebar.  Wall condition is assessed annually. 
Design to begin in FY20, construction scheduled for FY21‐23. 
Future
Roof Replacement Phase 1  Added in FY10, based on decision to capitalize these costs.  
Replaced the rubber membrane roof at Winthrop Terminal, the 
Admin./Warehouse building, the Cryogenics Facility, and the lower 
roofs on the Digester Modules.  Completed March 2010. 
Completed
DITP Roof Replacements 
Phase 2 
Added in FY10 to replace roof membranes at the North & South 
Main Pump Stations; East & West Odor Control; the Grit Facility; 
and the Centrifuge Thickener building.  Completed July 2011. 
Completed
Personnel Dock 
Rehabilitation 
Rehabilitate the floating docks at Deer Island. To improve the 
safety, appearance, and reliability of the floating docks. Awarded 
in FY17, completed in mid‐FY18. 
Completed
Barge Berth and Facility 
Replacement Design/ESDC 
and Construction 
Major rehabs of the barge berth & pier facilities due to damage 
and/or normal wear. Added per the Master Plan. Barge 
berth/facility work in FY23‐28, then on a 20‐year repeat cycle. 
Future
Rip‐rap Material  Purchased 6,400 tons of rip‐rap to reduce and prevent ocean wave 
soil erosion along the northeast and eastern shoreline at Deer 
Island. Placement completed by staff in June 2017. 
Completed
DITP Roof Replacement 
Phase 3 
 New roofing was needed at the Grit Facility, North Main Pump 
Station, Main Switchgear Building, and the gravity thickeners to 
protect the equipment in the buildings. Completed in July 2014. 
Completed
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Sub‐phase 
Utilities: 
Scope  Status
Outfall Modifications   Inspection of the old outfall tunnels (decommissioned after startup 
of the new outfall tunnel). Inspection completed in July 2002. 
Completed
Electrical Equipment 
Upgrades (EEU) including 
future cycles from the 
Master Plan 
Replace substation components and bus ducts. Bus duct 2 &22 
replacement completed October 2001, and EEU ‐ 2 completed by 
March 2007.  EEU–3 completed by August 2011.  EEU‐4 completed 
by June 2016; EEU ‐5 design is scheduled to start in FY23, and EEU‐
6 is scheduled to start in FY28. 
Future
VFD Replacements, 
including Secondary 
Reactor VFDs 
Replace obsolete variable frequency drives (VFDs) in the North 
Main Pump Station (in FY12‐16); South System Pump Station in 
FY07‐08, with the next cycle to start in FY20 (South System Pump 
Station Lube System Replacement was added to the scope in the 
FY19; Winthrop Terminal Facility (FY16‐20); and miscellaneous 
smaller VFDs throughout the plant (on‐going).  In FY14 VFDs were 
added in the secondary oxygen reactor batteries A, B and C, to 
improve efficiency and reduce energy consumption. Completed by 
August 2016.  Future replacements every 12‐15 years. 
Future
Power System 
Improvement Design & 
Constr. (Contracts 7061, 
7061A, 7061B, 7061C, 
7061D) 
For modifications to DITP’s electrical system as recommended in 
the consultant report after an FY04 power outage. Design 
completed in FY09‐11. Completing the construction in a series of 
projects in FY09‐14; added 7061C, dump condenser replacement 
and 7061D for NMPS fuel tank removal in FY11. Two awarded in 
FY09, two in FY11.  The last, 7061A, Thermal Power Plant Fuel 
System Upgrade was substantially completed by May 2017. 
Completed
TPP Boiler Control 
Replacement 
Replaced boiler controls in the Thermal Power Plant that were 
obsolete.  Completed by November 2016. 
Completed
Switchgear Replacements 
Design/ESDC/REI and 
Construction including 
future cycles added per the 
Master Plan 
On‐going program to replace obsolete electrical switchgear. 
Several buildings scheduled for FY19‐21, others in FY26‐27. Future 
cycles beyond that time are not currently funded. 
Future
Transformer Replacements  Approximately 42 electrical substations and 87 transformers have 
been in service since DITP start‐up.  Sub‐phase eliminated in FY14; 
replacements are now done in Electrical Equipment Upgrades.  
Completed
PICS Replacement including 
future cycles from the 
Master Plan 
Replace or upgrade the Process Information Control System (PICS) 
including keypads, consoles, and software when obsolete.   
Completed in FY16; may need to be repeated every 10‐12 years. 
Completed
PICS Fiber Loop 
Replacement 
Replace the PICS system “backbone”, the fiber optic loop. 
Scheduled for FY23‐25. 
Future
Chemical Tank & Pipe REI 
and Construction (to 
include Gravity Thickener 
Overflow Pipe 
Replacement) 
Strip and reline three of the four Sodium Hypochlorite Tanks and 
the two Sodium Bisulfite Tanks, which are in fair condition on the 
outside (shows staining, rusting, and corrosion).  If one bisulfite 
tank fails, there is no longer any back‐up.  Start in FY19 (tanks have 
been in service for 24 years; Hypo tanks 1 & 3 were relined in 
2007, tanks 2 & 4 in 2008).  Added Gravity Thickener overflow pipe 
replacement to scope in FY19.   
Future
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Sub‐phase 
Utilities: 
Scope  Status
Chemical Pipe 
Replacement Design and 
Construction 
Planned periodic replacement of the various chemical pipelines in 
the odor control and disinfection facilities due to deterioration 
from corrosion. Scheduled for FY23‐25. 
Future
Heat Loop Pipe 
Replacement Construction  
Rerouted heat loop piping into galleries to reduce underground 
corrosion and improve accessibility. Phase 1 complete Dec. 2005, 
Phase 2 complete February 2008. Phase 3 complete June 2011. 
Includes periodic valve replacements. Another project phase needs 
to be added to provide redundancy to the heat loop. 
Completed
Fuel Pipe Abandonment  Cleaned and cemented the existing fuel pipeline in place instead of 
removing it.  Completed December 2012. 
Completed
North Main Pump Station 
Motor Control Center 
(MCC) Construction 
Replaced MCC equipment that had become obsolete and 
unreliable. Designed by As‐Needed Design task order, construction 
completed in two phases in FY12‐13. See Phase 2 below. 
Completed
Motor Control Center 
(MCC) and Switchgear 
Replacement Design 
ESDC/REI and Construction 
Sub‐phase pulled from the project above, second phase being 
done FY17‐22. In FY17, the design scope was revised to include 
replacement of switchgear in the Admin/Lab building. 
Construction is scheduled for FY20‐FY222. 
Active
Combustion Turbine 
Generator (CTG) Rebuilds 
Rebuilds of the combustion turbines in the Thermal Power Plant. 
Scheduled for FY24‐26 with repeat cycles every 15 years.  With the 
addition of the “Combined Heat & Power” facility, this work may 
eventually be eliminated. 
Future
STG System Modifications 
Design & Construction   
Added equipment to the steam turbine generator to increase 
electricity output by using the current steam production more 
efficiently.  Helps the MWRA meet energy goals set out by 
executive order. Completed in February 2011.  Added Pressure 
Reducing Valve to maximize electrical generation by July 2014. 
Completed
DI Digester Flare No. 4 
Design and Construction  
Install a fourth gas flare to reduce the potential for air permit 
violations when an existing flare is out of service and/or the boilers 
have to be taken off‐line.  Construction scheduled for FY25‐26. 
Future
Hydroturbine 
Replacements Design and 
Construction 
There are two 1.1 megawatt hydroturbine generators (HTGs) at 
Deer Island.  Electricity is generated using the force of plant 
effluent as it drops from the disinfection basins into the intake 
channel beneath each HTG. This facility came on line in July 2001.  
The HTGs have reached the end of their useful life, and repairs are 
costly. Begin design in FY21, construction in late FY22. 
Future
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Sub‐phase 
Support: 
Scope  Status
DISC Application  Hardware, software, and contract services to implement a plant‐
wide computerized database of all plant utility systems.  Existing  
programs deemed sufficient, project removed in FY14. 
Completed
Document Format 
Conversion 
Convert DITP construction documents into electronic format and 
develop a document‐reference database.  Work is in process, and 
has several phases.  Expect completion by the end of FY19. 
Active
As‐Needed Design Phases 
5,  6, 7, 8 and 9  
On‐going technical design services and/or construction support to 
supplement existing engineering resources for specialized or 
complex engineering issues.  Initially, two contracts were issued 
and ran for two years each.  For Phase 6, contract length was 
extended to three years each.  Phases 6‐1 and 6‐2 ended by 
October 2012, phase 7‐1, 7‐2, and 7‐3 (at $1.6M each, end April 
2016).  Phases 8‐1, 8‐2, and 8‐3 were awarded in FY16 at $1.6M 
each, for FY17‐FY19.  Phase 9 Phases 9‐1, 9‐2, 9‐3 were added in 
FY20 at $2.8M each. 
Active
Deer Island As‐Needed 
Technical Design 
A placeholder used to continue the technical design services as 
described above.  Each series of new contracts will be deducted 
from this placeholder.  In FY19, cost estimates for each 3‐year 
contract were increased, funding now runs from FY20 to FY29 
(previously it was funded through FY26).  
Future
As‐Needed REI  Resident Engineering/Inspection Services where needed.  Future
 
Sub‐phase 
Specialties: 
Scope  Status
Sodium Hypochlorite Tank 
Liner Removal 
Removed the failed lining in tank #1 of the four sodium 
hypochlorite storage tanks. Completed in September 2006. 
Completed
Hypochlorite Tanks 1&3 
Reline 
Renamed the “Sodium Hypo Tank Repair 1” sub‐phase.  Included 
stripping, repairs and relining tank 3. Completed November 2007. 
Completed
Hypochlorite Tanks 2 & 4 
Reline 
Strip & reline the two remaining sodium hypochlorite storage 
tanks. Scope included removing ladders and replacing safety 
railings on the tanks. Completed in October 2008. 
Completed
Sodium Hypochlorite and 
Bisulfite Tanks 
Replacement 
Based on condition, expect to start replacing one tank per year 
beginning in FY23.  
Future
Primary & Secondary 
Clarifier Rehab – Design 
(ESDC/REI) 
ESDC/REI Services during the Primary & Secondary Clarifier Rehab 
Constr., below (design by As‐Needed Design consultant). Included 
secondary clarifiers due to deterioration in the longitudinal chains 
and scum collection systems.  Completed September 2013. 
Completed
Primary & Secondary 
Clarifier Rehab 
Construction 
Replace longitudinal & cross collector chains and sprockets, chain 
drives, wear shoes; modify tip tubes, replace hose bibs; repair wall 
expansion joints, add more drop boxes, etc. Added secondary 
clarifier work in FY09, specified a higher‐grade stainless steel 
which increased the cost by $30M.  Separated out the gravity 
thickener scope due to the need for separate, distinct schedules. 
Project awarded at $59.4M;  completed February 2012. 
Completed
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Sub‐phase 
Specialties: 
Scope  Status
Gravity Thickener 
Rehabilitation ‐ Design  
Designing gravity thickener improvements, as discussed further 
below.  Project staff determined that a separate design phase is 
not needed, dropped this subphase in FY14. 
Completed
Gravity Thickener 
Improvements ‐ 
Construction 
This subphase was eliminated in FY08, and the scope was included 
with the Primary Clarifier Rehab work above. Made a stand‐alone 
project again in FY09.  The first phase (6966) involved replacing 
failed fiberglass covers in FY10‐12.  6966A, B, and C were added 
for emergency repairs to center columns in three tanks in FY11. 
Project completed in June 2012. 
Completed
Gravity Thickener 
Rehabilitation 
Sub‐phase pulled from the project above. This phase involves 
installing catwalks around the perimeter of several tanks, 
removing concrete blocks in the effluent channels, and modifying 
the sludge thickener roofing to improve staff access and the 
operating efficiency.  Awarded in FY18. 
Active
Gravity Thickener Center 
Column Replacement 
Complete replacement of the center columns in all 4 tanks with a 
higher grade steel, due to the failures experienced in FY11. 
Contract awarded in FY13, completed by January 2014. 
Completed
Odor Control Rehabilitation  
Design/ESDC, Construction 
and REI 
Dropped the Preliminary Design phase and added ESDC/REI to the 
scope in FY11. The project involves modifications to the plant‐wide 
odor control systems, including the digester gas systems and wet 
scrubber improvements.  Design begins in FY21, construction 
currently scheduled for FY25‐28.  
Future
Clarifier W3H Flushing 
System 
Replaced deteriorated water flushing lines in the clarifier batteries, 
completed July 2013. 
Completed
Clarifier Rehabilitation 
Phase 2 Design/ESDC, REI 
and Construction 
Project to correct deficiencies noted during the first Primary & 
Secondary Clarifier project.  Influent gates not sealing off tanks 
adequately; effluent launders and aeration systems need repair; 
and concrete corrosion in primary clarifiers above the water line 
needs repair and coating to prevent future corrosion. The sludge 
removal system in primary tanks and aeration/recirculation 
systems in secondary tanks need to be rehabilitated as well. 
Design/ESDC contract began in FY15, and construction is currently 
scheduled for FY20‐24. 
Active
Scum Skimmer (Clarifier Tip 
Tube) Replacement  
Scum tip tubes not working properly results in scum build‐up in 
clarifiers that has to be manually collected and transported to the 
gravity thickeners. Secondary tip tubes replacement was added to 
the scope, greatly increasing the cost.  Done Oct‐13 to Oct‐16. 
Completed
Digester and Storage Tank 
Design/ESDC/REI and 
Rehabilitation Phase 2 
The DITP residuals facility includes twelve digesters and two gas 
handling/sludge storage tanks. During Digester Mods Pipe 
Replacement (7055), it was noted that additional digester work 
was needed.  Issues with plugged digester recirculation pipes, 
mixer failures, and overflow box deterioration resulted in 
increasing the scope needed to correct all deficiencies. Some steel 
plates in the digesters may also need repair or replacement, and 
the interior of the digesters needs to be coated. Begin design in 
FY20, construction and REI scheduled for FY23 to FY26. 
Future
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Sub‐phase 
Specialties: 
Scope  Status
Combined Heat & Power 
(CHP) Study, Design and 
Construction 
A system review was done to determine possible options for 
optimizing the use of methane gas produced from the existing 
sludge processing system. One option is to construct a CHP facility 
containing more efficient gas‐fired turbines to increase electrical 
self‐generation, and ensure beneficial re‐use of all methane gas in 
the summer while still meeting all plant heat requirements.  The 
CHP facility would be designed to handle the increased methane 
gas produced by co‐digestion, if that project becomes feasible. 
Depending on the CHP facility design, portions of the 17‐year old 
Thermal Power Plant will be modified or eliminated. A detailed 
energy alternatives project is slated to begin in FY19, followed by  
design in FY21 and construction in FY24. 
Future
Co‐Digestion 
Design/ESDC/REI and 
Construction  
Co‐digestion construction is for the addition of piping and a 
receiving tank for the liquid food waste to be delivered to Deer 
Island. Food waste would be barged to the plant, pumped into the 
receiving tank, and from there pumped into the digesters.  Since 
this option is not currently economically feasible, the schedule has 
been pushed out to FY24‐25. 
Future
Co‐Digestion Temporary 
Facility 
Moved from the Residuals CIP to DITP in FY16. The budget was 
reduced to actual costs incurred since this project is not likely to 
be continued. 
Completed
 
 
Expenditure Forecast (in $000s) and Project Status 
 
Total 
Budget 
Payments 
thru FY18 
Remaining 
Balance 
FY19  FY20 FY19‐23 FY24‐28  Beyond 
FY28 
$975,833  $252,359  $723,473  $10,549  $64,510  $309,135  $367,329  $47,009 
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Project 
Status   
12/18 
 
26.2% 
Status as % is approximation based on project budget and expenditures. Several 
previously completed phases for this project are included in the Completed Project 
list.  Additional contracts recently completed include: Thermal Plant Fuel System 
Modifications; Digester Sludge Pump Phase 2; Butterfly and Plug Valve Replacements 
in NMPS and Winthrop Terminal; and Personnel Dock Rehab.  Contracts in process 
include the following: As‐Needed Design Phase 8‐1, 8‐2, and 8‐3; NMPS and WTF 
Valve & Piping Replacement REI/ESDC, Clarifier Phase 2 Design, HVAC Equipment 
Replacement Design, Fire Alarm System Replacement Design, DITP MCC & Switchgear 
Replacement Design, Bidirectional Radio Repeater Upgrade, Gravity Thickener 
Rehabilitation and Winthrop Terminal Facility VFD Replacement.  Contracts scheduled 
to begin in FY19 are: Clarifier Rehabilitation Phase 2 Construction & REI; HVAC 
Equipment Replacement Construction; Eastern Seawall Design, CHP Alternatives 
Analysis, Gas Protection System Replacement Phase 1, SSPS VFD Replacement Design,  
Chemical Storage Tanks Relining and Digester Piping.  
 
 
Changes to Project Scope, Budget, and Schedule 
 
Project Cost  Scheduled Completion Date FY19‐23 Spending
 
FY19 
 
FY20 
 
Chge.  FY19  FY20  Chge.  FY19 
 
FY20  Chge. 
$956,523  $975,833  $19,310  Jun‐48  Jun‐48  None  $305,312  $309,135  $3,823 
 
 
Explanation of Changes 
 
 Project cost change primarily due to updated cost estimates for Clarifier Rehab Phase 2 Construction, Chemical 
Tank  and Digester  Pipe,  Fire  Alarm  Equipment  Construction,  As‐Needed Design  contracts,  Eastern  Seawall 
Design  and Construction. Also, new project As‐Needed REI  as well  as  inflation  adjustments on unawarded 
contracts.  
  
 Spending  change primarily due  to updated Notice‐to‐Proceed and Substantial Completion dates  for  several 
contracts  including  Fire  Alarm  System  Replacement  Construction,  South  System  Pump  Station  and  VFD 
Replacement Construction and updated cash flows for Clarifier Rehab Phase 2 Construction, Digester/Storage 
Tank  Rehab  Construction,  Replace  Hypochlorite  and  Bisulfite  Tanks,  Switchgear  Relay  Replacement 
Construction,  Hydroturbine  Replacement  Construction,  Winthrop  Terminal  Facility  VFD  Replacement 
Construction, and updated cost estimates listed above.  
 
CEB Impacts 
 
 The majority of the projects are required to replace obsolete equipment and systems. Some of the projects are 
expected to result in decreased maintenance and/or operating costs such as the HVAC equipment replacement.   
However, the potential benefits from most of the projects are not quantified at this time. 
 
 Benefits  of  several  energy‐related  projects  have  been  estimated  resulting  in  anticipated  annual  electrical 
savings.  Some  examples  include:  Winthrop  Terminal  Facility  VFD  Replacement  ($30,000  in  FY21),  HVAC 
Equipment Replacement of $140,000 ($50,000  in FY25 and $90,000  in FY25), Future SSPS VFD Replacements 
($120,000 beginning in FY25), and Hydroturbine Replacements ($100,000 in FY27). Any potential impacts of co‐
digestion and the combined heat and power facility have not yet been quantified or included in the planning 
estimates due to uncertainty regarding the scope and feasibility of the projects. 
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 Projects  that  are  expected  to  reduce  maintenance  time  and  other  resources  are  the  Gravity  Thickener 
Rehabilitation,  Cryogenic  Plant  Equipment  Replacement,  Hydroturbine  Replacement,  and  Clarifier 
Rehabilitation Phase 2. 
 
Treatment - 46 
S. 210 Clinton Wastewater Treatment Plant   
 
Project Purpose and Benefits 
 Contributes to improved public health   
 Provides environmental benefits   
 Extends current asset life 
 Improves system operability and reliability 
 
 
Project History and Background 
 
The Clinton Wastewater  Treatment Plant Rehabilitation was  completed  in 1992.  The plant  is  generally  in  good 
condition.  Some  equipment  rehabilitation  and  replacement  projects  were  recommended  in  past  CIP  cycles.  
Operability of mechanical  equipment  and maintenance of  electric/standby power  systems  are  key  elements  to 
minimizing  the  risk  of  component  failure.  Any  malfunction  of  mechanical  equipment  may  impact  wastewater 
treatment, particularly during  large  storm events  that  stress  the hydraulic  capacity of  the  facility. Key decision 
making to minimize risks includes the cost/benefit of when to replace aging equipment and which/how many spare 
parts to pre‐purchase. Other uncertainties include technology upgrades to meet future regulatory requirements.   
 
Scope  
 
Sub‐phase  Scope  Status
Clinton Soda Ash 
Replacement 
The soda ash delivery system needed for pH control in the 
activated sludge process was replaced.  Completed August 2008. 
Completed
Clinton Permanent 
Standby Generator 
Install a permanent standby generator at the Clinton Wastewater 
Treatment Plant.  Completed November 2007. 
Completed
Clinton Digester Cleaning 
& Rehabs (added 
concrete repairs and 
Influent Gates) 
Clinton’s two digesters were 20% filled with compacted grit, 
limiting their efficiency.  The new discharge permit’s phosphorus 
limits require both digesters to be used at all times. Therefore, the 
digesters needed to be emptied, cleaned, and rehabilitated. In 
FY12, the scope expanded to include installation of two 36‐inch 
influent gates to control flow, to prevent flooding and protect plant 
assets.  In FY14, plant‐wide concrete repairs were added to the 
scope because rebar was exposed in walls, walkways and structural 
support beams across the primary clarifiers.  All construction was 
completed in FY16; the warranty period ended in FY17.  
Completed
Clinton Aeration 
Efficiency Improvement 
(and Auxiliary Pumps) 
A study by FS&T recommended replacing mechanical mixers with 
fine bubble diffusers in three of the six secondary aeration tanks to 
improve the oxygen transfer and reduce electric costs. In FY12, the 
scope was expanded to include installation of four submersible 
auxiliary pumps to increase pumping capacity during high flow 
conditions. This avoids renting pumps, which was required four 
times in two prior years.  Work completed February 2013. 
Completed
Phosphorus Reduction 
Design/ESDC and 
Construction 
The new NPDES permit requires compliance with lower phosphorus 
limits by April 2019 (18 months after the December 2017 start‐up). 
New process equipment was installed to meet the set limit. Design 
began in FY14, construction in FY16 (which included adding a 
natural gas line for building heating, and a new electrical back‐up 
generator) completed December 2017.  The warranty extends to 
March 2019. 
Completed
 
Treatment - 47 
Sub‐phase  Scope  Status
Clinton Roofing 
Rehabilitation 
Replace the tar and gravel roofing on the Administration Building, 
Chemical Building, Headworks, Digester building, and the 
Dewatering and Maintenance Shop with EPDM rubber in FY19. 
Future
Clinton Facilities Rehab 
Design/ESDC/REI and 
Construction 
Rehabilitate or replace the grit removal facilities, two belt filter 
presses, and close Cell #1 of the landfill. To begin in FY23. 
Future
NGRID Gas Line  Agreement with NGrid to construct a natural gas pipeline to 
convert the plant from oil to natural gas heating.  Completed FY17. 
Completed
Valves and Screw Pumps 
Replacement 
There are fifty 4‐inch to 8‐inch return aerated sludge valves that 
need replacing, and six 48‐inch screw pumps that are 25 years old. 
Design by As‐Needed Consultant.  Replace three plant influent 
screw pumps that are functioning poorly in FY19‐FY20. The three 
intermediate screw pumps and the valves are scheduled to be 
replaced in FY21‐ FY23; timing of this work will be reviewed in the 
FY20 budget cycle. 
Future
Digester Cover 
Replacement 
The primary digester cover has reached it’s useful life and needs to 
be replaced. Project broken out from the Clinton Facilities Rehab 
project. 
Future
Clinton Storage Facility  A new facility to be built for parts storage, (valves, pumps, 
motors, etc.) receiving freight deliveries, and PVC pipe storage. 
Future
 
Expenditure Forecast (in $000s) and Project Status 
 
Total 
Budget 
Payments 
thru FY18 
Remaining 
Balance 
FY19  FY20 FY19‐23 FY24‐28  Beyond 
FY28 
 
$26,862 
 
$14,265 
 
$12,597  $1,581  $1,909  $8,024 
 
$4,573  $0 
 
 
 
 
 
Project 
Status 
12/18 
 
56.6% 
Status as % is approximation based on project budget and expenditures. Phosphorus
Reduction Construction completed by March 2018; design warranty period runs until 
March 2019 per Amendment 4. The Clinton Roofing Rehab work and Screw Pumps 
Replacement Phase 1 will commence in FY19. 
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Changes to Project Scope, Budget, and Schedule 
 
Project Cost  Scheduled Completion Date FY19‐23 Spending
 
FY19 
 
FY20 
 
Chge.  FY19  FY20  Chge.  FY19 
 
FY20  Chge. 
$26,364  $26,862  $498  Mar‐25 Mar‐25 None $6,764 $8,024  $1,260
 
Explanation of Changes 
 
 Project cost change due to updated cost estimate for Valve and Screw Pumps Replacements, new project for 
Clinton  Storage  Facility,  change  orders  for  Phosphorus  Reduction,  partially  offset  by  Clinton  Roofing 
Rehabilitation being awarded less than budgeted.  
 
 Spending  changed  due  to  updated  cost  estimate,  new  project  and  contract  award  listed  above  as well  as 
repackaging Clinton Rehabilitation Construction by breaking out Digester Cover Replacements as a separate 
phase. 
 
CEB Impacts 
 
 The projects are required to replace obsolete equipment and systems. The aeration efficiency project resulted 
in decreased electricity usage at Clinton. The plant influent screw pump replacements, the concrete repair and 
digester  rehab  work  may  result  in  decreased  maintenance  and/or  operating  costs  although  the  potential 
benefits have not been quantified at this time.   
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S. 271 Residuals Asset Protection   
 
Project Purpose and Benefits 
 Contributes to improved public health   
 Provides environmental benefits   
 Extends current asset life 
 Results in a net reduction in operating costs   
 Improves system operability and reliability 
 
Master Plan Project  2008 Priority Rating 1 (see Appendix 3) 
 
To protect the investment of MWRA ratepayers by ensuring timely replacement of equipment and systems.  MWRA 
expects to replace equipment and structures in the facility as they reach the end of their useful life. 
 
 
Project History and Background 
 
The Residuals Asset Protection program was created in FY08 as part of the Master Plan. The program consists of the 
anticipated contracts for maintaining and improving the operations and infrastructure of the biosolids processing 
plant in the long term. MWRA’s Biosolids Processing Facility (aka the “pellet plant”) was built in 1991 and expanded 
in 2001. By 2019, most of the major pieces of processing equipment will be 30 years old.  The facility is currently in 
good condition, but some reinvestment is planned in the FY18‐22 timeframe, as discussed in more detail below.  For 
this  facility,  operability  of mechanical  equipment  and maintenance  of  electric/standby  power  systems  are  key 
elements  to minimizing  the  risk of  component  failure. Key decisions  to minimize  risk hinge on  the  results  from 
cost/benefit analyses, to determine when to replace equipment. The residuals pelletizing process is also currently 
energy‐intensive; future uncertainties include long‐term energy costs and supply. 
 
Under the terms of the contract for operation of the biosolids processing facility, New England Fertilizer Company 
(NEFCO) was responsible for all facility operation and maintenance including any necessary capital improvements 
until December 2015. They were obligated to turn the facility back over to the MWRA in an operable condition. The 
Asset Protection phase  is  intended to provide a dual‐track planning approach addressing:  (1) the existing  facility 
capital improvement needs beyond the year 2015, if the Authority continues with pelletization, and (2) the option 
of assessing alternative technologies prior to the current contract expiration date; which culminated in a decision 
point in FY15, and was performed as mentioned below. 
 
A comprehensive Residuals Condition Assessment/Reliability Study begun in May 2009 was completed in July 2010.  
The study found the facility to generally be in good condition with only a few recommendations for improvement.  
A study to assess the latest technology and regulatory trends planned as a second phase started in FY13 and finished 
in FY14. The study was  intended  to narrow  the  list of viable options  for  the Authority  to consider  for  long‐term 
implementation. The study examined the feasibility of co‐digestion which involves digestion of food wastes and/or 
fats, oils, and greases (in the digesters at Deer  Island Treatment Plant (DITP) and Clinton Wastewater Treatment 
Plant) to generate additional methane, and determine if there are any changes in the sludge characteristics that may 
impact the pellet plant. This study also reviewed the adequacy of existing  facility components and processes, to 
provide  replacement  recommendations based  upon  the  latest  existing  or  alternative  technologies.  Information 
developed  by  these  projects will  be  used  by MWRA  to  produce  a  prioritized  list  of  recommended  design  and 
construction projects that will be scheduled over a 10‐year period (FY19‐28). Scheduling of upgrade projects will be 
based on equipment failure risk, construction sequencing to maintain facility operations, and capital expenditure 
planning. 
 
The Technology and Regulatory Review study provided several major recommendations to the Authority.  First, the 
study found co‐digestion to be feasible and potentially beneficial and therefore recommended that the Authority 
proceeds with projects needed to further evaluate the benefits of that process.  As a result, several projects were 
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added to the DITP CIP to achieve that goal. Throughout 2016, efforts were made to determine the best means to 
transport food waste to DITP.  It was determined that barging food waste was the primary acceptable option, but 
the  collection,  transport,  and  delivery  via  barge was  not  economically  feasible  at  this  time,  so  co‐digestion  is 
currently on hold until the market becomes more developed and associated costs can be more accurately predicted. 
 
Secondly, it was determined that the Authority should continue with pelletization and pursue a five‐year extension 
to the NEFCO contract. Third, it was recommended that larger sludge dryers be installed for increased pelletization 
capacity  at  a  lower  energy  cost  per  ton  of  sludge  processed  (further  cost‐benefit  analysis  is  needed  before 
proceeding). Funding  for  this element of  the project  (and other  capital expenditures) were also  to be points of 
negotiation with NEFCO. 
  
After considering these recommendations, Authority staff decided to continue with pelletization and negotiated a 
five‐year extension to the pellet plant operations contract with NEFCO. On March 11, 2015 the Board of Directors 
approved Amendment 1  to  contract S345 with NEFCO, which extends  the end date  to December 31, 2020 and 
included a $7 million capital budget funding commitment by the Authority for potential capital projects identified as 
being necessary over the five‐ year extension. The projects deemed necessary are being separately bid by the MWRA, 
and  awarded  subject  to  Board  approval.  This  extension  will  be  followed  by  another  long‐term  competitive 
procurement. The additional time in this extension allows for a potential increase in competition over the five‐year 
extension; the Authority to better define the operating parameters which may potentially increase competition for 
the next long‐term competitive bid. 
 
For  the  residuals  biosolids  processing  facility,  proposed  spending  of  $180.3  million  on  eighteen  projects  was 
identified  in  the  40‐year  master  plan  timeframe  of  FY07  through  FY48.  The  projects  identified  were  merely 
placeholders in recognition that some capital improvements will likely be required at DITP and/or the pellet plant. 
Fifteen projects (equaling $148.6M) out of the eighteen were included in the FY08 CIP. The other three (addressing 
the rehabilitation of the polymer system, building envelope, and thermal oxidizers) have a priority rating of 3, and 
therefore have not yet been included in the CIP. 
 
In the FY14 Proposed CIP cycle, the conceptual plan for future design and construction projects was modified; the 
overall project cost estimate was reduced to $103.83 million and fewer sub‐phases included funding to cover the 
potential construction projects, since the plan for the future would not be fully developed until after the technology 
study mentioned above was completed and the findings evaluated, which has been done.  
 
 
Scope  
 
Sub‐phase  Scope Status
Condition Assessment/  Reliability 
Study 
Evaluate the condition of the entire facility at the mid‐
point  of  the  current  contract  and  then  assess  other 
residuals  processing  options  and  regulatory  changes 
which  may  provide  cost‐saving  opportunities.  First 
phase  work  (present  condition  assessment)  began  in 
May  2009  and  finished  in  July  2010.  Work  on 
implementing  any  short‐term  recommendations  from 
this phase began in FY11. The 2nd phase, Technology & 
Regulatory review began in FY13 and finished in January 
2014; recommendations were as discussed above.  
Completed 
Residuals Plant Facility Plan/EIR  
The  design  and  construction  of  improvements  to  the 
plant  utilities  infrastructure  (electric,  water,  sanitary, 
and drainage) may be necessary. This CIP project will 
address  issues  and/or  recommendations  identified 
during the initial study.  
Future
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Sub‐phase  Scope Status
Residuals Plant Upgrades – Phase 1 
Design & Construction (includes 
initial phases to repaint sludge 
storage tanks and silos; mechanical 
and electrical improvements as part 
of the $7M commitment to NEFCo). 
Dryer Drum Replacements was 
added to the scope.  
The $7M included in the NEFCo agreement is under 
Construction Phase 1, as part of the 5‐year NEFCo 
extension. Funding of $9.3M is allocated in the 
Proposed FY20 CIP for the first 3 projects identified to 
date (repainting the sludge storage tanks and pellet 
storage silos; mechanical improvements; and electrical 
improvements) as agreed to by MWRA and NEFCo.  
Dryer Drum Replacements was added to the scope and 
$2.3M  were used from the Residuals Phase 2 
Construction Phase. The remaining $0.3M for other 
construction projects is allocated to FY20‐ 21. The $2M 
Design phase is rescheduled to FY21, to begin after the 
current contract extension ends. This will be coupled 
with Phase 2 Design and Construction. 
Active and 
Future 
Residuals Phase 2 Design and 
Construction 
For  selection  of  a  consultant  to  design  a  series  of 
equipment  replacements  funded  at  $15M  for 
design/ESDC  and  $72.7M  for  various  unspecified 
construction phases. Following approval of the five year 
extension with NEFCo, phase 2 design work was moved 
out to begin in FY24; first construction project in FY26. 
Late  in FY18, NEFCo  staff  informed DITP management 
that 2 of the 8 dryer drums were no  longer functional, 
and a third drum was nearing the point of failure.  NEFCo 
needs 6 dryer drums to process delivered sludge over a 
5‐day work week.  Failure of a third drum would require 
adding  weekend  operations,  increasing  processing 
costs.  Therefore,  after  internal  discussions,  it  was 
determined that the most prudent action to take  is to 
bring  $2.3M  forward  into  FY19‐20  from  Construction 
Phase 2, in order to replace three dryer drums. They will 
be  replaced  under  the  Mechanical/Electrical 
Replacement contract. The remaining Phase 2 funds are 
still budgeted beyond the FY19‐23 cap period.  
Future 
Residuals Pellet Conveyance Piping 
Relocation 
Build a  separate  support  system  to  relocate  the pipes 
(that convey pellets to the "high silo system") that are 
currently  attached  to  the  wall  of  a  building  that  the 
MWRA does not own. This project is now scheduled to 
start in FY20. 
Future 
 
Expenditure Forecast (in $000s) and Project Status 
 
Total 
Budget 
Payments 
thru FY18 
Remaining 
Balance 
FY19  FY20 FY19‐23 FY24‐28  Beyond 
FY23 
$103,832  $1,236  $102,596  $488  $8,316  $14,009  $31,677  $56,910 
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Project 
Status  
12/18 
 
1.6% 
Status as % is approximation based on project budget and expenditures.  The Residuals 
Plant  Condition  Assessment/Reliability  Study  was  completed  in  July  2010.  The 
Technology & Regulatory Review contract was completed in January 2014.  Residuals 
Sludge  Tank  and  Silo Coating was  completed  in  September 2018.    The Mechanical 
Improvements/Electrical/Drum Dryer Replacement contract  is scheduled to begin by 
the end of FY19.   
 
 
Changes to Project Scope, Budget, and Schedule 
 
Project Cost  Scheduled Completion Date FY19‐23 Spending
 
FY19 
 
FY20 
 
Chge.  FY19  FY20  Chge.  FY19 
 
FY20  Chge. 
$103,832  $103,832  $0  Jun‐48  Jun‐48  None  $11,487  $14,009  $2,522 
 
 
Explanation of Changes 
 
 Spending  changed  primarily  due  to  consolidating Mechanical/Electrical/Drum Dryer  Replacement  into  one 
contract with updated cost estimate and schedule. 
 
CEB Impacts 
 
 The majority of the projects are required to replace obsolete equipment and systems.  Some of the projects are 
may result in decreased maintenance and/or operating costs, however the potential benefits are not quantified 
at this time.   
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Introduction to Combined Sewer Overflow (CSO) Program 
 
In  1987,  MWRA  entered  a  stipulation  in  the  Federal  District  Court  Order  in  the  Boston  Harbor  Case  (“First 
Stipulation”) by which it accepted responsibility for developing and implementing a long‐term CSO control plan for 
all  combined  sewer  overflows  hydraulically  connected  to  MWRA's  system,  including  the  outfalls  owned  and 
operated by  the  communities of Boston  (BWSC), Cambridge, Chelsea  and  Somerville  (the  "CSO  communities").  
In response  to  the First Stipulation, MWRA conducted  site‐specific and watershed based planning both  to meet 
short‐term  CSO  control  requirements  pursuant  to  federal  regulations,  including  EPA  Nine  Minimum  Controls 
(“NMC”), and  to develop a  long‐term  control plan  to bring Boston area CSOs  into  compliance with  the Federal 
Clean  Water  Act  and  Massachusetts  Surface  Water  Quality  Standards.  MWRA  developed  these  plans  in 
conformance  with  federal  and  state  CSO  policies  and  associated  guidance  documents,  which  evolved  during 
MWRA’s nearly 20‐year planning period, to 2006. 
 
EPA’s  National  CSO  Policy  (April  1994)  requires  CSO  permitees  to  develop  and  implement  a  set  of  system 
optimization measures and reporting procedures  intended to quantify and minimize CSO discharges  in the short 
term, in part using detailed system characterization, easily implemented and less expensive system improvements 
and optimized operations and maintenance. In compliance with the policy, MWRA submitted its NMC compliance 
documentation  by  January  1,  1997,  as  required.  While  most  of  the  reported  compliance  measures  involve 
operations, maintenance and regulatory functions of MWRA that are funded through the Current Expense Budget, 
system characterization and hydraulic optimization measures described below were funded through the CIP. 
 
The National Policy also requires permitees to develop and implement a long‐term control plan in accordance with 
the provisions of  the policy.  In  the CIP, MWRA undertook  two major planning efforts:   one  in  the period 1986 
through 1990, which produced the 1990 CSO Facilities Plan primarily in accordance with the EPA CSO Strategy of 
1989,  and  a  second  and  final  planning  effort  in  1992‐1997, which  produced  a  revised  long‐term  plan  for  CSO 
control that MWRA recommended  in July 1997. With subsequent modifications to the plan, MWRA attained full 
regulatory and court approval of the revised control plan in April 2006. 
  
MWRA’s CSO planning efforts were primarily conducted under the System Master Planning phase of the CIP and 
produced the following components of a broad plan to control CSO discharges and meet water quality standards: 
 
 Through extensive inspections, system monitoring and modeling, MWRA developed a detailed, field‐calibrated 
assessment of its planned collection and treatment system performance in advance of developing a long‐term 
CSO control plan. The performance assessment  incorporated major capital  investments  in  the  sewer  system 
already  underway  or  planned  by  MWRA,  including  upgrades  to  the  transport  system,  pumping  stations, 
headworks and Deer Island Treatment Plant. Together with MWRA’s and the CSO communities' efforts  in the 
late  1980’s  and  the  1990’s  to  operate  and  maintain  their  respective  systems  more  efficiently,  these 
improvements were  shown  to effectively maximize  the  system's  capacity  to  control wet weather  flows  and 
markedly reduce CSO discharges system‐wide.    In the period 1988 through 1992, total annual CSO discharge 
predicted for the Typical Year Rainfall dropped from 3.3 billion gallons to 1.5 billion gallons, with approximately 
51% of  the  remaining discharge  treated at  five MWRA CSO  screening and disinfection  facilities. The Charles 
River especially benefited from these improvements.  
 
 In 1993‐1994, MWRA presented a System Optimization Plan ("SOP"), which recommended approximately 160 
low cost, easily implemented system modifications to maximize wet weather storage and conveyance. The SOP 
projects, which were  fully  implemented by MWRA and  the CSO  communities by 1997,  further  reduced CSO 
discharge by about 20 percent. 
 
 MWRA recommended an extensive set of  larger projects covering a range of control technologies to achieve 
long‐term, site‐specific CSO control goals using watershed‐based assessments of receiving water  impacts and 
uses. MWRA presented a conceptual plan of these improvements in 1994 and refined the recommendations in 
a facilities plan and environmental  impact report  it  issued  in 1997. The  long‐term plan received  initial federal 
and state approvals in early 1998, allowing MWRA to move the projects into design and construction.   
 
 As MWRA proceeded with implementation of the projects, it evaluated and recommended several adjustments 
and  additions  to  the  long‐term  plan  in  the  period  1998  through  2006.  These  adjustments  and  additions 
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responded  to regulatory  inquiries seeking higher  levels of control  (Charles River) or  to new  information  that 
raised  concerns  about  construction  requirements,  cost  or  CSO  control performance  (North Dorchester Bay, 
Reserved  Channel,  East  Boston,  and  Alewife  Brook).  A  final,  comprehensive  long‐term  control  plan  was 
approved by EPA and DEP  in March 2006 and accepted by  the Federal Court  in April 2006. This plan and  its 
predicted level of CSO control for each outfall was formally amended in May 2008 to revise the long‐term CSO 
discharges at the Prison Point Facility, based on hydraulic optimization MWRA incorporated into the operations 
of the facility pursuant to milestones in Schedule Seven. MWRA predicts that the long‐term plan, scheduled to 
be  completed  in December 2015, will  reduce  total annual CSO discharge  for  the Typical Year Rainfall  to 0.4 
million gallons (an 88% reduction from the 1988  level), with 93% of the remaining discharge to be treated at 
four MWRA screening and disinfection/dechlorination facilities. 
 
On April 27, 2006, Federal District  Judge Richard G. Stearns approved a  joint motion of  the U.S. Department of 
Justice (DOJ), EPA, and MWRA that provides a comprehensive resolution of outstanding issues related to MWRA’s 
CSO  program.  Under  the  approved  motion,  MWRA  entered  a  Second  CSO  Stipulation  by  which  it  agreed  to 
implement  its  previously  recommended  plans  for  Alewife  Brook/Upper  Mystic  River  and  East  Boston  and  to 
undertake  additional  work  to  further  reduce  CSO  discharges  to  the  Charles  River  from  its  Cottage  Farm  CSO 
Facility.  The  Cottage  Farm  facility  had  been  the  subject  of  discussions  between  EPA  and  MWRA  and  related 
investigations by MWRA since MWRA first  issued  its  long‐term control plan  in 1997. The additional Charles River 
work  is  predicted  to  reduce  CSO  discharges  from  Cottage  Farm  to  2  activations  and  6.3 million  gallons  in  the 
Typical  Year,  from  the  previous  goal  of  6  activations  and  23.6  million  gallons.  The  scope,  milestones  and 
performance goals of other CSO projects remain unchanged. 
 
The Federal Court ordered schedule had also contained three unmet milestones related to completion of the CSO 
control plans  for Alewife Brook/Upper Mystic River, East Boston, and  region‐wide  floatables control and outfall 
closings. The accepted  joint motion and  the revised court schedule  (“Schedule Seven”)  that was created  from  it 
adjusted several previous project milestones and added milestones for the revised Charles River CSO control plan.   
 
In exchange for MWRA agreeing to  implement  its revised  long‐term control plan, DEP agreed to  issue a series of 
five  (5),  up  to  three‐year  extensions  to  the water  quality  variances  for  the  Lower  Charles  River Basin  and  the 
Alewife  Brook/Upper  Mystic  River  through  2020.    As  they  relate  to  MWRA,  the  terms  and  conditions  of  the 
variance  extensions would be  limited  to  the  requirements of  the Court Order  (i.e. MWRA’s  responsibility  is  to 
implement  the  long‐term  control  plan  contained  in  the  revised  Schedule  Seven).  The  most  recent  variance 
extensions were  issued by DEP on August 31, 2016 for Alewife Brook/Upper Mystic River and  for Lower Charles 
River  Basin.  These  extensions  are  in  effect  until  September  1,  2019  when  it  is  expected  that  DEP  will  issue 
additional extensions. 
 
The Second CSO Stipulation (2006) replaces the stipulation entered in 1987 that established MWRA’s responsibility 
to develop and implement a region‐wide CSO long‐term control plan. The Second CSO Stipulation states that once 
MWRA has implemented the recommended plan and demonstrated that it meets the specified goals for activation 
frequency and discharge volumes, each CSO community will be solely  responsible  for  level of control and other 
regulatory requirements at the CSO outfalls it owns and operates in accordance with its NPDES discharge permit.  
These  important  conditions  in  the  Second  Stipulation  provide  much  greater  certainty  to  the  MWRA  and  its 
ratepayers relative to the scope and cost of the CSO program through 2020. The elements of the final  long‐term 
CSO control plan and the numerical CSO discharge goals for each receiving water segment are presented in Table 1 
on the following page. 
 
The CSO project  schedules  in  Schedule  Seven  are  aggressive  and  reflect project‐specific design, permitting  and 
construction requirements. Cost risks  include unforeseen subsurface conditions, utility conflicts and  the need  to 
manage traffic and community impacts in densely populated neighborhoods. MWRA entered into memoranda of 
understanding  (MOU)  and  financial  assistance  agreements  (FAA)  with  BWSC,  City  of  Cambridge  and  Town  of 
Brookline, by which each community implemented one or more of the 35 CSO projects and MWRA funded eligible 
engineering,  construction  and  force  account  costs.  The BWSC MOU/FAA  (9  projects)  ended  on  June  30,  2017. 
MWRA and BWSC entered  into a new four‐year financial assistance agreement for Dorchester  Interceptor  Inflow 
Removal (formerly part of the South Dorchester Bay sewer separation project) effective July 1, 2017. The Town of 
Brookline MOU/FAA (1 project) ended on July 31,2014, and the City of Cambridge MOU/FAA (5 projects) ended on 
June 30, 2018.  
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Table 1:  Approved CSO Control Plan and Capital Cost by Receiving Water Segment 
Receiving Water 
CSO Discharge Goals 
(Typical Year Rainfall) 
Projects*  Capital Cost* ($ millions) 
Activations  Volume(million gallons) 
Alewife Brook/Upper 
Mystic River 
7 untreated 
and 3 treated @ 
Somerville Marginal 
7.3
3.5 
 
 Cambridge/Alewife Sewer Separation 
 MWR003 Gate and Rindge Siphon Relief 
 Interceptor Connections/Floatables 
 Connection/Floatables at Outfall SOM01A 
 Somerville Baffle Manhole Separation 
 Cambridge Floatables Control (portion) 
110.0
 
Mystic River/Chelsea 
Creek Confluence and 
Chelsea Creek 
4 untreated 
and 39 treated @ 
Somerville Marginal 
1.1
57.1 
 Somerville Marginal CSO Facility Upgrade 
 Hydraulic Relief at BOS017 
 BOS019 Storage Conduit 
 Chelsea Trunk Sewer Replacement 
 Chelsea Branch Sewer Relief 
 CHE008 Outfall Repairs 
 East Boston Branch Sewer Relief (portion) 
92.0
Charles River 
(including Stony Brook and 
Back Bay Fens) 
3 untreated 
and 2 treated @ 
Cottage Farm 
6.8
6.3 
 Cottage Farm CSO Facility Upgrade 
 Stony Brook Sewer Separation 
 Hydraulic Relief at CAM005 
 Cottage Farm Brookline Connection and 
Inflow Controls 
 Brookline Sewer Separation 
 Bulfinch Triangle Sewer Separation 
 MWRA Outfall Closings and Floatables 
Control 
 Cambridge Floatables Control (portion) 
88.9
Inner Harbor 
 
6 untreated 
and 17 treated @ 
Prison Point 
9.1
243.0 
 Prison Point CSO Facility Upgrade 
 Prison Point Optimization  
 
 East Boston Branch Sewer Relief (portion) 
47.5
Fort Point Channel  3 untreated 
and 17 treated @ 
Union Park 
2.5
71.4 
 Union Park Treatment Facility 
 BOS072‐073 Sewer Separation and System 
Optimization 
 BWSC Floatables Control 
 Lower Dorchester Brook Sewer 
Modifications 
62.0
Constitution Beach  Eliminate  Constitution Beach Sewer Separation  3.7
North Dorchester Bay  Eliminate  N. Dorchester Bay Storage Tunnel and 
Related Facilities 
 Pleasure Bay Storm Drain Improvements 
 Morrissey Blvd Storm Drain 
253.7
Reserved Channel  3 untreated  1.5  Reserved Channel Sewer Separation  70.5
South Dorchester Bay  Eliminate  Fox Point CSO Facility Upgrade (interim 
improvement) 
 Commercial Pt. CSO Facility Upgrade 
(interim improvement) 
 South Dorchester Bay Sewer Separation 
126.6
Neponset River  Eliminate  Neponset River Sewer Separation  2.4
Regional   Planning, Technical Support and Land 
Acquisition 
52.8
 
TOTAL 
 
Treated 
 
 
410 
 
381 
  910.1 
       *Floatables controls are recommended at remaining outfalls and are included in the listed projects and capital budgets. 
 
MWRA commenced  implementation of  the  long‐term CSO control plan  in 1996. Project schedules, which reflect 
compliance with Federal Court milestones, are presented  in Table 2 on the  following page.   By December 2015, 
MWRA and the CSO communities had completed all of the 35 projects  in the plan. The completed CSO projects, 
together with  earlier  improvements  to MWRA’s wastewater  conveyance  and  treatment  systems,  including  the 
upgraded Deer  Island Treatment Plant and associated pump stations, are predicted and  intended  to  reduce  the 
total annual volume of CSO discharge in MWRA’s federal and state regulatory‐approved Typical Rainfall Year from 
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3.3 billion gallons  in 1988 to 0.4 billion gallons, an 88% reduction, with 93% of the remaining overflow receiving 
treatment at MWRA’s four long‐term CSO facilities. 
 
Table 2:  CSO Control Plan Project Schedules 
Project 
 
Commence 
Design 
Commence 
Construction 
Complete 
Construction 
North Dorchester Bay Storage Tunnel and Related Facilities  Aug 97  Aug 07  May 11 
Pleasure Bay Storm Drain Improvements  Sep 04  Sep 05  Mar 06 
Hydraulic Relief Projects  CAM005 Relief  Aug 97  Jul 99  May 00 
BOS017 Relief  Jul 99  Aug 00 
East Boston Branch Sewer Relief  Mar 00  Mar 03  Jul 10 
BOS019 CSO Storage Conduit  Jul 02  Mar 05  Mar 07 
Chelsea Relief Sewers 
Chelsea Trunk Sewer Relief 
Jun 97 
Sep 99  Aug 00 
Chelsea Branch Sewer Relief  Dec 99  Jun 01 
CHE008 Outfall Repairs  Dec 99  Jun 01 
Union Park Detention/Treatment Facility  Dec 99  Mar 03  Apr 07 
CSO Facility Upgrades and 
MWRA Floatables Control 
Cottage Farm Upgrade 
Jun 96 
Mar 98  Jan 00 
Prison Point Upgrade  May 99  Sep 01 
Commercial Point Upgrade  Nov 99  Sep 01 
Fox Point Upgrade  Nov 99  Sep 01 
Somerville‐Marginal Upgrade  Nov 99  Sep 01 
MWRA Floatables Control and Outfall Closings  Mar 99  Mar 00 
Brookline Connection and Cottage Farm Overflow Interconnection and Gate  Sep 06  Jun 08  Jun 09 
Optimization Study of Prison Point CSO Facility  Mar 06  Mar 07  Apr 08 
South Dorchester Bay Sewer Separation  Jun 96  Apr 99  Jun 07 
Stony Brook Sewer Separation  Jul 98  Jul 00  Sep 06 
Neponset River Sewer Separation    Apr 96  Jun 00 
Constitution Beach Sewer Separation  Jan 97  Apr 99  Oct 00 
Fort Pt Channel Conduit Sewer Separation and System Optimization  Jul 02  Mar 05  Mar 07 
Morrissey Boulevard Storm Drain  Jun 05  Dec 06  Jul 09 
Reserved Channel Sewer Separation  Jul 06  May 09  Dec 15 
Bulfinch Triangle Sewer Separation  Nov 06  Sep 08  Jul 10 
Brookline Sewer Separation  Nov 06  Nov 08  Apr 13 
Somerville Baffle Manhole Separation    Apr 96  Dec 96 
Cambridge/Alewife Brook Sewer 
Separation 
CAM004 Stormwater Outfall and Detention Basin    Apr 11   Apr 13 
CAM004 Sewer Separation  Jan 97  Jul 98/Sep 12  Dec 15 
CAM400 Manhole Separation  Oct 08  Jan 10  Mar 11 
Interceptor Connection Relief/Floatables Control 
at Outfalls CAM002, CAM401B and CAM001  Oct 08  Jan 10  Oct 10 
MWR003 Gate and Rindge Ave. Siphon Relief  Mar 12  Aug 14  Oct 15 
  Connection Relief/Floatables Control at SOM01A  Mar 12  Sep 13  Dec 13 
Region‐wide Floatables Control and Outfall Closings  Sep 96  Mar 99  Dec 07 
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MWRA’s CSO program  includes  temporary  flow metering and other efforts  to collect and evaluate new data  to 
track system performance.   The performance of the sewerage system  is continuously  improving as CSO and non‐
CSO projects are completed.  Updated assessments of the system’s hydraulic performance and updated estimates 
of CSO discharges using actual  field data and  computer model  simulations are essential  to verify  the predicted 
benefits  of  the  CSO‐related  improvements  as  they  are  completed,  to  ensure  that  the  system  hydraulic model 
reflects updated conditions, and to support continuing CSO design efforts and long‐term goal tracking.   
 
MWRA’s NPDES  permit  and  the  variances  for  the  Charles  River  and Alewife  Brook/Upper Mystic  River  require 
MWRA  to  estimate  CSO  discharges  at  each  permitted  outfall  for  all  storm  events  on  an  annual  basis.  This  is 
accomplished  by  MWRA  staff  using  the  InfoWorks  collection  system  model  and  data  from  permanent  and 
temporary  meters  located  in  the  interceptor  system,  at  CSO  treatment  facilities  and  at  other  CSO  outfalls. 
In addition, the Federal Court schedule requires MWRA to conduct a system‐wide performance assessment after 
completing the CSO projects. The court schedule requires MWRA to commence the performance assessment by 
January 2018 and submit a report on the assessment findings to EPA and DEP by December 2020. MWRA  issued 
the Notice  to Proceed with Contract 7572, CSO Post‐Construction Monitoring  and Performance Assessment on 
November 8, 2017, ahead of and in compliance with the January 2018 milestone. 
 
Anticipated operating cost  impacts of the CSO program are summarized below and will be  further developed as 
part of the planning and design phases for individual projects. 
 
Program  
 
The following projects are court mandated, are recommended  in MWRA’s approved  long‐term CSO control plan, 
and are required to meet Massachusetts Surface Water Quality Standards. 
 
Project  Purpose 
MWRA Managed   
North Dorchester Bay & 
Reserved Channel  
Virtually  eliminate  CSO  discharges  (25‐year  storm  control)  and  provide  a  5‐year 
storm level of separate stormwater control to minimize beach closings along North 
Dorchester Bay in South Boston.  
Hydraulic Relief   Eliminate hydraulic restrictions between local and MWRA systems at two locations, in Boston (Outfall BOS017) and Cambridge (Outfall CAM005) to improve collection 
and conveyance of wet weather  flows,  thereby  reducing CSO discharges  into  the 
Mystic and Charles Rivers, respectively. 
 
East Boston  Branch 
Sewer Relief 
Increase hydraulic capacity and provide  long‐term  structural  integrity  to MWRA’s 
East Boston Branch Sewer through the replacement or rehabilitation of the existing 
sewers. Completion of this project will increase wet weather transport capacity and 
reduce CSO discharges along the East Boston shoreline, minimizing CSO impacts to 
the  Mystic/Chelsea  Confluence,  Chelsea  Creek  and  Boston  Inner  Harbor  and 
facilitating the beneficial uses of these receiving water segments.  
BOS019 Storage Conduit   Control  CSO  discharges  at Outfall  BOS019, which  discharges  to  the  Little Mystic Channel in Charlestown, by storing most of the overflows and pumping them back 
into the interceptor system after storms. 
Chelsea Trunk Sewer 
Relief  
Control CSO discharges at Outfalls CHE002, CHE003, CHE004, and CHE008, which 
discharge to the Mystic/Chelsea Confluence and Chelsea Creek, by relieving a local 
trunk sewer and the MWRA Chelsea Branch Sewer and by repairing Outfall CHE008. 
The Chelsea Branch Sewer relief project also provides relief to the lower portion of 
the Revere Extension Sewer to improve service and control surcharging.   
Union Park Detention 
Treatment Facility 
Reduce  the  frequency and  impacts of CSO discharges  from  the BWSC Union Park 
Pumping Station, which discharges  into the Fort Point Channel at Outfall BOS070, 
by providing  fine  screening, disinfection, dechlorination  and  a  level of detention 
and solids removal. 
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Project  Purpose 
Upgrade Existing CSO 
Facilities and MWRA 
Floatables Control 
Minimize  CSO  impacts  to  the  Lower  Charles  River,  Upper  Inner  Harbor, 
Mystic/Chelsea  Confluence  and  South  Dorchester  Bay  receiving  waters  by 
upgrading  five  MWRA  CSO  treatment  facilities  (Fox  Point,  Commercial  Point, 
Cottage  Farm,  Prison  Point,  and  Somerville  Marginal),  and  providing  floatables 
control  at MWRA CSO outfalls  along  the  Lower Charles River Basin  that  are not 
associated with treatment facilities.  
MWR003 Gate, Rindge 
Ave. Siphon Relief and 
SOM01A 
Minimize CSO discharges  to Alewife Brook as part of MWRA’s Alewife Brook CSO 
control  plan  and  provide  sewer  system  flood  control  in  extreme  storms  with  a 
control gate at outfall MWR003 and relief of MWRA’s Rindge Ave. Siphon.  Upgrade 
local connection capacity and provide floatables control at the City of Somerville’s 
Outfall SOM01A. 
Charles River CSO 
Controls 
Bring  the  MWRA’s  “Brookline  Connection”  into  service  and  implement  Cottage 
Farm  influent gate controls and other  facility  inflow controls  to minimize  treated 
discharges to Lower Charles River Basin at the Cottage Farm facility. 
Community Managed   
South Dorchester Bay 
Sewer Separation 
(Fox Point) 
Eliminate CSO discharges  to South Dorchester Bay by separating combined sewer 
systems  in Dorchester. This project allows MWRA to decommission  the Fox Point 
CSO Facility. 
South Dorchester Bay 
Sewer Separation 
(Commercial Point) 
Eliminate CSO discharges  to South Dorchester Bay by separating combined sewer 
systems in Dorchester. This project allows MWRA to decommission the Commercial 
Point CSO Facility.  
 
Stony Brook Sewer 
Separation 
Minimize CSO discharges  to Stony Brook Conduit and  the Back Bay Fens, both of 
which  drain  to  the  Lower  Charles  River  Basin,  by  separating  combined  sewer 
systems  in parts of Roxbury and  Jamaica Plain.  Implementation of  this project  is 
intended  to reduce  the number of overflows  to  the Stony Brook Conduit  from as 
many as 22  to 2  in  the Typical Year and  reduce annual CSO discharge volume by 
99.7%.  
Neponset River Sewer 
Separation 
Eliminate  CSO  discharges  to  the  Neponset  River  and  protect  water  quality  at 
downstream  swimming  areas  in  South  Dorchester  (primarily  Tenean  Beach)  by 
separating combined sewer systems in the Neponset section of Dorchester and by 
permanently closing CSO regulators associated with Outfalls BOS093 and BOS095.   
Constitution Beach 
Sewer Separation 
Eliminate  CSO  discharges  at  the  Constitution  Beach  CSO  Facility,  allowing 
decommissioning of the facility, by separating combined sewer systems in parts of 
East Boston. 
Cambridge Alewife Brook 
Sewer Separation 
Minimize CSO discharges to Alewife Brook by separating combined sewer systems 
in parts of Cambridge and upgrading local system connections to MWRA’s Alewife 
interceptors.  Close certain outfalls. 
BWSC Floatables Control  Limit the discharge of floatable materials from five BWSC combined sewer outfalls along Boston Inner Harbor and Fort Point Channel. 
Cambridge Floatables 
Control 
Limit  the  discharge  of  floatable materials  from  Cambridge  CSO  outfalls  that will 
remain following completion of MWRA’s CSO control plan. 
 
Fort Point Channel Sewer 
Separation 
Minimize  CSO  discharges  to  Fort  Point  Channel  by  separating  sewer  systems 
tributary  to Outfalls  BOS072  and  BOS073.  Implementation  of  the  recommended 
sewer  separation  plan will  reduce  the  number  of  overflows  from  these  outfalls 
from as many as 23 to zero in the Typical Year. Also, relocate a CSO regulator and 
perform  limited  sewer  separation  to  reduce  CSO  discharges  from  the  Lower 
Dorchester Brook Sewer to Fort Point Channel with a MWRA funding cap of $2.03 
million to BWSC. 
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Project  Purpose 
Morrissey Boulevard 
Drain 
Reroute  stormwater away  from  the Outfall BOS087  tributary area and  the North 
Dorchester Bay  storage  tunnel  to Savin Hill Cove  in  large  storms,  to  increase  the 
level  of  stormwater  control  along  the  South  Boston  beaches  provided  by  the 
tunnel. 
Reserved Channel Sewer 
Separation 
Minimize  CSO  discharges  to  Reserved  Channel  by  separating  combined  sewer 
systems in a portion of South Boston. Implementation of the recommended sewer 
separation plan will reduce the number of overflows to Reserved Channel from as 
many as 37 to 3 in the Typical Year. 
Brookline Sewer 
Separation 
Separate several areas of Brookline, totaling 72 acres, where there are remaining 
combined  sewers  tributary  to MWRA’s Charles River Valley Sewer. The project  is 
intended to reduce treated CSO discharges to the Lower Charles River Basin at the 
Cottage Farm Facility.  
Bulfinch Triangle Sewer 
Separation 
Separate  the  combined  sewers  in  a  61‐acre  area  of  Boston  bounded  by  North 
Station, Haymarket Station, North Washington St., and Cambridge St. The project is 
intended  to  reduce  CSO  discharges  to  the  Lower  Charles  River Basin  and Upper 
Inner Harbor,  reduce overflows  to  the Prison Point CSO Facility, and close outfall 
BOS049. 
CSO Support   
 
CSO Planning and 
Support 
The  goals  of  the  CSO  Program  are  to  minimize  CSO  discharges,  greatly  reduce 
beach closings  following wet weather events, and maximize  the beneficial use of 
CSO  receiving  waters,  in  compliance  with  state  water  quality  standards.  This 
project  includes  CSO  conceptual planning,  system master  planning,  and  facilities 
planning/environmental  review  that support  these goals.    It also  includes directly 
related  watershed  planning  activities,  development  of  short‐term  CSO  control 
measures  (known  as  System  Optimization  Plans,  or  SOPs),  various  as‐needed 
technical  support  and  system  performance  assessments,  including  the  court‐
mandated CSO performance assessment  in the period 2018‐2020, and acquisition 
of  land,  easements  and  construction  permits  required  for  CSO  project 
implementation. 
 
Expenditure Forecast (in $000s) and Program Status 
 
Total 
Budget 
Payments 
thru FY18 
Remaining 
Balance 
FY19  FY20 FY19‐23  FY24‐28  Beyond 
FY28 
 
$910,121 
 
$902,396 
 
$7,725  $1,418  $3,983  $7,725 
 
$0  $0 
 
Program 
Status   
12/18 
 
99.2% 
Status as % is approximation based on project budget and expenditures. MWRA and 
the CSO communities completed the remaining CSO projects in December 2015 in 
compliance with Schedule Seven.  (See individual project status and background 
information). 
 
Changes to Program Scope, Budget, and Schedule 
 
Project Cost  Scheduled Completion Date FY19‐23 Spending
 
FY19 
 
FY20 
 
Chge.  FY19  FY20  Chge.  FY19 
 
FY20  Chge. 
 
$910,118 
 
$910,121 
 
$3  Dec‐15  Dec‐15  None  $7,711 
 
$7,724  $13 
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Explanation of Changes 
 
 Project cost and spending changed primarily due to updated costs for South Dorchester Bay Commercial Point 
and Dorchester Interceptor Inflow Removal contracts. 
 
CEB Impacts 
 
 $400,000 for periodic cleaning of the North Dorchester Bay Tunnel and inspect BWSC outfalls every five years 
per the 2004 Supplemental Environmental Impact Report) and an additional $750,000 again in FY27. 
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S.  341  South Dorchester  Bay  Sewer  Separation  (Commercial 
Point)   
 
Project Purpose and Benefits 
 Contributes to improved public health   
 Provides environmental benefits   
 Fulfills a regulatory requirement 
 
This project, together with sewer separation at Fox Point, will eliminate CSO discharges to South Dorchester Bay by 
separating combined sewer systems  in Dorchester. The project  is court mandated,  is  in accordance with MWRA’s 
approved long‐term CSO control plan, and is required to meet DEP water quality standards. 
 
Project History and Background  
 
This project involves the construction of new storm drains and appurtenant structures, relocation of storm runoff 
connections  from  the  existing  combined  sewers  to  the  new  storm  drains,  and  rehabilitation  of  the  existing 
combined sewers for use as sanitary sewers. The plan calls for construction of approximately 65,000 feet of new 
storm drains.  BWSC is implementing the project with MWRA funds. 
 
A contract  for design services was executed by Boston Water & Sewer Commission  (BWSC)  in  June 1996, and a 
preliminary design report was submitted in December 1997. BWSC executed a separate contract for construction 
management services  in December 1998 and commenced construction  in April 1999. BWSC completed all of the 
sewer separation contracts and closed all of the CSO regulators tributary to South Dorchester Bay by June 2007, 
and  MWRA  decommissioned  the  Commercial  Point  CSO  Facility  in  November  2007.  BWSC  is  conducting  flow 
monitoring and hydraulics model evaluations  to verify  that  sufficient  inflow has been  removed  from  the  sewer 
system  and  the  project  performance  objectives  for  the  sewer  system  have  been  achieved.    Downspout 
disconnection and inflow removal are expected to continue through June 2021. 
 
Scope 
 
Sub‐phase  Scope  Status
Design  Design services for construction contracts to be bid, awarded, and managed 
by BWSC. 
Completed
Construction   Construction  of  65,000  feet  of  new  storm  drains  and  appurtenant 
structures, managed by BWSC. Relocation of storm runoff connections from 
the existing combined sewers to the new storm drains, rehabilitation of the 
existing  combined  sewers  for  use  as  sanitary  sewers,  individual  building 
downspout removal and street paving are also included. 
Completed
Dorchester 
Interceptor Inflow 
Removal 
Construction 
Phase  to address Dorchester  Interceptor  Inflow Removal work. Previously, 
work was included in Construction phase listed above. 
Future
  
Expenditure Forecast (in $000s) and Project Status 
 
Total 
Budget 
Payments 
thru FY18 
Remaining 
Balance 
FY19  FY20 FY19‐23  FY24‐28  Beyond 
FY28 
 
$63,625 
 
$59,862 
 
$3,763  $0  $1,882  $3,763 
 
$0  $0 
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Project 
Status   
12/18 
 
94.1% 
 
Status as % is approximation based on project budget and expenditures.   
 
Changes to Project Scope, Budget, and Schedule 
 
Project Cost  Scheduled Completion Date FY19‐23 Spending
 
FY19 
 
FY20 
 
Chge.  FY19  FY20  Chge.  FY19 
 
FY19  Chge. 
 
$63,619 
 
$ 63,625 
 
$6  Jun‐21  Jun‐21  None  $3,758 
 
$3,763  $6 
 
Explanation of Changes 
 
 Project cost and spending changed to reflect updated cost estimates for final eligible work. 
  
CEB Impacts 
 
 No impacts identified at this time. 
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S. 346 Cambridge Sewer Separation   
 
Project Purpose and Benefits 
 Contributes to improved public health   
 Provides environmental benefits   
 Fulfills a regulatory requirement 
 
To minimize CSO discharges  to Alewife Brook by separating combined sewer systems  in parts of Cambridge and 
upgrading local connections to MWRA’s interceptors. This project is court mandated, is in accordance with MWRA’s 
approved long‐term CSO control plan, and is required to meet DEP water quality standards. 
 
Project History and Background  
 
The City of Cambridge  is managing the separation work with MWRA funds and oversight. The City of Cambridge 
executed a contract for design services in January 1997, and completed the first four, early construction contracts 
in 2002. 
 
As reported to the court  in 1999,  information gathered by the City of Cambridge during the design phase of this 
project indicated that the physical configurations of the Cambridge sewer and storm drain systems, including the 
degree to which these systems are interconnected, was significantly different from conditions shown on the city’s 
base plans and older design plans. Both sets of plans were used by MWRA to develop the conceptual plan for the 
project. As a  result, extensive additional work  to  separate  sewers  is  required  to meet CSO control goals. While 
construction began in 1998 on schedule, completion of construction has been delayed. 
 
MWRA  responded  to  the  significant  increase  in  estimated  project  costs  by  instructing  Cambridge  to  suspend 
remaining  final  design  efforts  and  award  of  any  construction  contracts  not  yet  approved,  until  MWRA  and 
Cambridge could complete a thorough reassessment of project costs and alternatives. At that time, Cambridge had 
received approval from MWRA to commence four of the ten proposed construction contracts that comprised the 
original scope.  
 
Based upon an evaluation conducted by MWRA and Cambridge of alternatives that considered cost, performance, 
and non‐monetary factors, the revised recommended plan for controlling CSO discharges to Alewife Brook, like the 
original plan, is a partial sewer separation alternative that includes the following components: 
 
 Completion of sewer separation in the CAM004 tributary area (similar to the original CSO control plan, but with 
expanded scope). 
 Separation of common manholes in the CAM400 tributary area (new). 
 Relief of dry weather flow connections at CAM002, CAM401B, and SOM01A (new). 
 Relief of an existing siphon and installation of a flow control gate at MWR003 (new). 
 No further sewer separation in the CAM002 tributary area. (Although this work was included in the original plan 
and a small, related construction contract was completed by Cambridge in 1999, the revised plan recommends 
not completing separation in this area. 
 No additional CSO control recommended for the recently discovered outfall at CAM401B. 
 Floatables control at remaining CSO outfalls. 
 
On May 24, 2000,  the Board of Directors approved  the revised CSO Control Plan  for Alewife Brook. This budget 
reflects MWRA’s estimate of the cost and MWRA’s share of the revised plan. The federal court schedule milestone 
for completion of construction of sewer separation was January 2000. MWRA previously  informed the court and 
court parties  that MWRA would be unable  to meet  this milestone due  to  the  increased scope of  the project.  In 
April, 2006 the court schedule was amended to incorporate milestones for each of the components of the revised 
recommended plan. 
 
Cambridge submitted a Second Supplemental Preliminary Design Report (SSPDR) for the final recommended plan 
as presented  in  the  Final Variance Report  for  the Alewife Brook/Upper Mystic River. However, Cambridge was 
unable to move forward with construction of the new stormwater outfall and constructed stormwater wetland of 
Contract 12 due to delays in obtaining relief from the citizens’ appeal of the Superseding Order of Conditions that 
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was  issued by Massachusetts Department of Environmental Protection  (“DEP”)  in March, 2005, pursuant  to  the 
Wetlands  Protection  Act.  The  stormwater  outfall  and  constructed  stormwater  wetland  are  critical  early 
components of the long‐term CSO control plan for the Alewife Brook and are necessary to support planned sewer 
separation in the CAM004 area and the closing of the CAM004 regulator.  Administrative law decisions were issued 
in the spring of 2007, allowing DEP to issue a final superseding order of conditions. On June 1, 2007, the Acting DEP 
Commissioner  issued a final decision sustaining the earlier superseding order DEP had  issued. On June 12, 2007, 
the citizens group that had appealed the earlier orders filed a request for reconsideration of the DEP final decision, 
but DEP formally declined this request on October 16, 2007. On November 14, 2007, the appellants appealed this 
final DEP decision  to Superior Court.   Notwithstanding  the Superior Court  filing,  the City of Cambridge now has 
wetlands approval to construct Contract 12. Design and construction activities related to the revised Alewife Brook 
CSO control plan were delayed by at least 27 months beyond the Schedule Seven milestones due to the wetlands 
appeals. 
 
On July 16, 2008, MWRA’s Board of Director’s approved full funding of MWRA’s then‐estimated cost share for the 
Alewife  Brook  (CAM002‐004)  Sewer  Separation  project  and  Cambridge  Floatables  Control  at  $60  million  and 
authorized  the City of Cambridge  to move  forward with design  and  construction.  In October 2008,  the City of 
Cambridge resumed design of the CAM004 stormwater basin and outfall, commenced design of CAM400 manhole 
separation,  and  commenced  design  of  the  interconnections  relief  and  floatables  control  work.  The  City  of 
Cambridge commenced construction of  the CAM400 manhole separation project and  the  interconnections relief 
and  floatables  project  in  one  construction  contract  in  January  2010  and  completed  all  work  in  March  2011. 
Cambridge  issued notice to proceed with Contract 12, stormwater basin and outfall  in April 2011 and completed 
construction of CSO  related  components  in April 2013  in  compliance with Schedule Seven.  In September 2012, 
Cambridge issued the notice to proceed with the first (Contract 8A) of four construction contracts (8A, 8B, 9, and 
Concord Lane) to complete the CAM004 sewer separation project, in compliance with Schedule Seven. Cambridge 
issued the notices to proceed with Contract 8B in September 2013, Contract 9 in February 2014 and Concord Lane 
in  March  2015.  By  November  2015,  Cambridge  had  attained  substantial  completion  of  contracts  8A,  8B  and 
Concord  Lane, and on December 23, 2015,  in  compliance with Schedule Seven, Cambridge attained  substantial 
completion  of  Contract  9.  Cambridge  substantially  completed  related  surface  restoration work  in  the  CAM004 
sewer  separation  area  in December  2017.  Remaining  costs  eligible  for MWRA  funding  through  the  end  of  the 
financial assistance agreement with Cambridge  include construction punch  list  items, close‐out of the Cambridge 
contracts and support of MWRA final eligibility reviews. 
 
Scope  
 
Sub‐phase  Scope  Status
 
Design CS/RI 
 
Design services.  Completed 
 
Construction  
 
Four  early  construction  contracts  for  CAM004  sewer  separation  work  were 
completed  in 2004.   The  remaining  construction  scope of work  for  this project  is 
outlined above. 
Completed 
   
Expenditure Forecast (in $000s) and Project Status 
 
Total 
Budget 
Payments 
thru FY18 
Remaining 
Balance 
FY19  FY20 FY19‐23 FY24‐28  Beyond 
FY28 
 
$104,552 
 
$104,552 
 
$0  $0  $0  $0 
 
$0  $0 
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Project 
Status   
12/18 
 
100% 
 
Status as % is approximation based on project budget and expenditures.  
 
 
Changes to Project Scope, Budget, and Schedule 
 
Project Cost  Scheduled Completion Date FY19‐23 Spending
 
FY19 
 
FY20 
 
Chge.  FY19  FY20  Chge.  FY19 
 
FY20  Chge. 
 
$104,552 
 
$104,552 
 
$0   Dec‐15  Dec‐15  None  $0 
 
$0  $0 
 
Explanation of Changes 
 
 N/A 
 
CEB Impacts 
 
 No impacts identified at this time. 
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S. 324 CSO Planning and Support   
 
Project Purpose and Benefits 
 Contributes to improved public health  
 Provides environmental benefits  
 Fulfills a regulatory requirement 
 
The goals of the CSO Program are to minimize CSO discharges and their impacts, eliminate beach closings caused 
by  CSOs,  and maximize  the  beneficial  use  of  CSO  receiving waters,  in  accordance with  national  and  state  CSO 
policies  and  in  compliance  with  state  water  quality  standards.  This  project  includes  CSO  conceptual  planning, 
system master planning, and  facilities planning/environmental  review.  It also  includes directly  related watershed 
planning  activities,  development  of  short‐term  CSO  control  measures  (known  as  System  Optimization  Plans  or 
SOPs),  various  as‐needed  technical  support  activities,  and  acquisition  of  land  and  easements  required  for  CSO 
control plan implementation. 
 
Project History and Background 
 
MWRA CSO planning work began in 1986. A revised Final Conceptual Plan and System Master Plan were completed 
in 1994, and a Final CSO Facilities Plan and Environmental Impact Report were filed with MEPA in August 1997. A 
MEPA certificate was  issued  in October 1997.  In December 1997, DEP  issued water quality determinations  that 
were necessary for final CSO plan approval by DEP and EPA.  DEP issued a two‐year variance for the Charles River 
in October 1998 and has extended this variance several times. DEP issued a three‐year variance for Alewife Brook 
and  Upper Mystic  CSOs  in March  1999  and  has  extended  the  term  of  the  variance  several  times.  Consultant 
services have included assistance to MWRA in satisfying variance conditions.  
 
As  part  of  CSO  Planning  and  Support, MWRA  provided  financial  and  technical  assistance  to  the  Charles  River 
Watershed Association  in  its watershed planning  efforts  for  the Charles River  in  the  1990s,  known  as  the  IM3 
Study.   MWRA also  funded a portion of  the costs of a U.S. Geological Survey  (USGS) water quality study of  the 
Charles  River  Basin.  Results  of  these  studies  will  provide  additional  technical  information  to  support  the 
reassessment of the appropriateness of the recommended Charles River controls in MWRA’s CSO plan. To comply 
with its requirements under the Charles River CSO variance, in 1999 MWRA began funding USGS efforts to collect 
updated  information on Charles River water quality. Final payments  to  the Charles River Watershed Association 
and USGS were made in the fall of 1998 and the fall of 2001, respectively. 
  
The federal court order in the Boston Harbor Case required MWRA to develop, by June 1993, a plan for optimizing 
the existing combined sewer systems to maximize transport and in‐system storage capacities, thereby minimizing 
CSO discharges prior to developing and implementing a long‐term control plan. In June 1993, MWRA completed a 
report entitled System Optimization Plans  (SOP)  for CSO Control, which  recommended more  than 100  relatively 
low cost and easily  implemented projects to optimize operation of existing systems. The projects were designed 
and  constructed primarily by  the CSO  communities, pursuant  to  SOP  financial  assistance  agreements  executed 
between MWRA and each CSO community. Under the agreements, MWRA reimbursed the communities for design 
and construction costs.  SOP work also includes two projects that are part of the long‐term plan: Somerville Baffle 
Manhole Separation and Somerville Floatables Control. Short‐term plans  for CSO SOPs were completed  in 1997 
and MWRA obtained regulatory approvals for its long‐term plan in 1997 and 1998. 
 
Various CSO plan  reevaluations and  systems assessments have been performed under amendments  to  the CSO 
Master Planning contract. These include: reevaluation of the Alewife Brook sewer separation plan; assessment of 
Cottage Farm CSO Facility performance: reevaluation of the need for the Dorchester Brook In‐line Storage Project 
(not included in the CSO Plan or the CIP); reevaluation of the feasibility of closing MWR010; reassessment of CSO 
discharges from the Boston Marginal Conduit to reevaluate the need for floatables control; and reevaluation of the 
cost‐effectiveness of the East Boston Branch Sewer Relief project in light of cost increases. 
 
By  amendment  to  the Master  Planning  contract MWRA  also  added  system modeling  services  to  estimate  and 
report  actual  CSO  discharges  on  an  annual  basis  (through  2003),  in  compliance  with  provisions  in  MWRA’s 
renewed NPDES permit.  Since 2004, the annual modeling activities have been conducted by MWRA staff. 
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The performance of the sewerage system is constantly improving as CSO and non‐CSO projects are completed and 
as maintenance efforts continue to increase the system’s capacity. Updated assessments of the system’s hydraulic 
performance  and  estimates  of  CSO  discharges  based  on  actual  field  data  are  essential  to  verify  the  predicted 
benefits  of  various  CSO‐related  improvements,  to  recalibrate  the  system  hydraulic  model  to  reflect  updated 
conditions,  and  to  provide  up‐to‐date  information  to  support  CSO  planning  and  design  efforts.  This  project 
provides  for  temporary  flow  metering  and  other  efforts  to  gather  and  evaluate  new  data  and  track  system 
performance.  It also  includes technical support and system assessments to support the 3‐year CSO performance 
assessment required by Schedule Seven, with work commencing by January 2018 and a report due to the Court by 
December 2020. 
 
This project has also supported  land and easement acquisitions and funded permit costs for all MWRA managed 
projects in the long‐term CSO Control Plan. 
 
Scope  
 
Sub‐phase  Scope  Status
Technical 
Assistance 
Preliminary  planning  services  prior  to  and  in  support  of  the  1988‐90 
Facilities Planning/EIR efforts. 
Completed
Planning/EIR  Facilities  planning  and  environmental  review  of  CSO  control  alternatives 
(1990 Recommended CSO Control Plan). 
Completed
 
 
Master Planning 
System  inspections,  flow  monitoring,  water  quality  monitoring,  and 
performance  assessments  to  improve  MWRA’s  understanding  of  the 
combined  sewer  and  regional  wastewater  systems,  optimize  the 
performance of the existing systems, and reassess CSO control needs in the 
context of evolving EPA policy and a  system master plan. Development of 
the 1997 Facilities Plan/EIR and subsequent reassessments of, and revisions 
to, that plan. 
Completed
Watershed 
Planning 
External  watershed  planning  efforts  that  may  affect  CSO  control  needs, 
including  the Charles River Watershed Association  IM3 Study and ongoing 
USGS water quality studies. 
Completed
Modeling  Receiving water quality modeling support to the Master Planning efforts.  Completed
 
SOP Program  Development and  implementation of System Optimization Plans  for  short‐term CSO control.  Implemented by CSO communities. Also includes funding 
for Somerville Baffle Manhole Separation in the long‐term control plan. 
Completed
System Assessment  Temporary flow metering and other efforts to gather and evaluate new data 
on system performance. 
Active
Technical Review  Technical assistance  for  the entire CSO  control plan  including affordability 
analysis. 
Active
CSO Performance 
Assessment 
Study  to assess  the performance of completed CSO projects  to  see  if CSO 
control goals were met. 
Active
Land/Easements  Acquisition of land and easements for construction of MWRA‐implemented 
projects. Also, permits not covered in design and construction contracts.  
Active
Somerville Marginal 
In‐System Storage 
Memorandum  of  Agreement  between  MWRA  and  the  City  of  Somerville 
approved on September 14, 2016. MWRA agreed  to  share  the cost of  the 
CIPP  liner  rehabilitation which  is  estimated  at  $4.2 million  since MWRA's 
CSO control plan utilizes both the in‐line storage and conveyance capacity of 
the current brick sewer to control and reduce the CSO volume discharged to 
the Mystic River. 
Active
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Expenditure Forecast (in $000s) and Project Status 
 
Total 
Budget 
Payments 
thru FY18 
Remaining 
Balance 
FY19  FY20 FY19‐23  FY24‐28  Beyond 
FY28 
 
$52,810 
 
$48,845 
 
$3,962  $1,418  $2,101  $3,962 
 
$0  $0 
$0.0
$0.6
$1.4
$2.1
$0.4
$44
$45
$46
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CSO Support
 
Project 
Status   
12/18 
 
93.7% 
Status as % is approximation based on project budget and expenditures.  Master 
Planning was substantially complete in September 2004.  On September 14, 2005, the 
MWRA Board of Directors approved an MOU with Massport that governs the 
Authority’s construction and long‐term operation on land owned by Massport, 
including the North Dorchester Bay tunnel mining shaft and dewatering pump 
station.  Payments to Massport for temporary and permanent easements are 
complete.  Schedule Seven requires MWRA to complete a CSO performance 
assessment in the period 2018‐2020. MWRA issued the Notice to Proceed for 
Contract 7572, CSO Post‐Construction Monitoring and Performance Assessment, on 
November 8, 2017, ahead of and in compliance with the January 2018 milestone. 
 
Changes to Project Scope, Budget, and Schedule 
 
Project Cost  Scheduled Completion Date FY19‐23 Spending
 
FY19 
 
FY20 
 
Chge.  FY19  FY20  Chge.  FY19 
 
FY20  Chge. 
 
$52,810 
 
$52,807 
 
($3)  Jun‐21  Jun‐21  None  $3,954 
 
  $3,962  $8 
 
Explanation of Changes 
 
 Project spending changed due to updated CSO Performance Assessment cash flow. 
 
CEB Impacts 
 
 No impacts identified at this time. 
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S. 128 Infiltration/Inflow (I/I) Local Financial Assistance 
Program    
 
Project Purpose and Benefits 
 Contributes to improved public health   
 Provides environmental benefits   
 Fulfills a regulatory requirement 
 
Infiltration and inflow (I/I), groundwater and storm water that enter the collection system, contributes significantly 
to  the  total  wastewater  flow  treated  by  MWRA.  This  depletes  capacity  that  would  otherwise  be  available  to 
transmit sanitary  flows,  resulting  in sewer surcharging, overflows of untreated sewage, more  frequent combined 
sewage overflows, and higher pumping and  treatment costs. The  I/I Local Financial Assistance Program provides 
funding assistance for communities to rehabilitate their collection systems with the goal of structurally reducing I/I 
flows.    Funding  assistance  for  local  projects  complements  other  MWRA  strategies  for  regional  I/I  reduction 
including wastewater metering  to  support  flow based  rates, provision of  I/I estimates  to  communities,  technical 
assistance to communities on local projects, regional coordination of I/I policy issues, and interaction with DEP and 
EPA. 
 
Project History and Background 
 
MWRA's  Deer  Island  Wastewater  Treatment  Plant  receives  flow  from  43  communities.  The  collection  system 
encompasses 230 miles of MWRA  interceptors and over 5,300 miles of community sewers. These sewers are of 
varying size, shape, age, material, depth, and conditions.  All contribute some quantity of infiltration and inflow. 
 
In August 1992,  the Board of Directors approved $25 million  to  fund  the  initial phase of  the  I/I  Local Financial 
Assistance Program.  In June 1995, the Board approved $38.8 million to fund a second phase of the program. Both 
Phase1 and 2 funds were distributed as 25% grants and 75% interest‐free loans. The Board approved $37 million to 
fund a third phase of the program in June 1998, an additional $40 million for Phase 4 in June 2001, an additional 
$40 million for Phase 5 in June 2004, an additional $40 million for Phase 6 in June 2006, an additional $40 million 
for Phase 7 and an additional $40 million for Phase 8 in June 2009. The grant/loan ratio was revised for Phases 3 
through 8 to 45% grants and 55% interest‐free loans. During the FY15 Final CIP development in June 2014, Phases 
9 and 10 were added to the CIP at $80 million each to be distributed as 75% grants and 25%  interest‐free  loans 
Payback period for Phases 9 and 10  loans was also extended from 5 years to 10 years. During the FY19 Final CIP 
development, Phases 11 and 12 were added at $100 million each to be distributed as 75% grants and 25% interest‐
free loans.  During the FY19 Final CIP, $100 million in Phase 13 I/I Loans only was also added.  All program funds 
are  allocated  to  the  43  member  communities  based  on  their  share  of MWRA's  wholesale  sewer  assessment. 
Binding commitments for funds are issued by MWRA in the form of Financial Assistance Agreements.  Distribution 
of funds is authorized through FY2030. 
 
Expenditure Forecast (in $000s) and Project Status 
 
Total 
Budget 
Payments 
thru FY18 
Remaining 
Balance 
FY19  FY20 FY19‐23  FY24‐28  Beyond 
FY28 
 
$392,585 
 
$190,036 
 
$202,549  $29,048  $25,700  $134,829 
 
$120,458  ($52,737) 
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48.7%  Through December 2018, MWRA has distributed $177.0 million in grants and $193.4 
million in interest‐free loans to fund 556 separate projects in 43 communities under 
the I/I Local Financial Assistance Program. 
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45.6% 
 
Through December 2018, a total of $167.8 million has been repaid by member 
communities receiving interest‐free loans. 
 
Changes to Project Scope, Budget, and Schedule 
 
Project Cost  Scheduled Completion Date FY19‐23 Spending
 
FY19 
 
FY20 
 
Chge.  FY19  FY20  Chge.  FY19 
 
FY20  Chge. 
 
$392,585 
 
$392,585 
 
$0  Jun‐40  Jun‐40 
 
None  $123,223 
 
$134,829  $11,606 
 
Explanation of Changes 
 
 Project spending changed primarily due to updated cash flows for Phases 6, and Phases 8 ‐11. 
 
CEB Impacts 
 
 No impacts identified at this time. 
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Integrated Water Supply Improvement Program  
MWRA’s Integrated Water Supply Improvement Program is an initiative consisting of a series of projects to protect 
reservoir watersheds,  build  new water  treatment  and  transmission  facilities,  upgrade  distribution  storage  and 
MWRA and community pipelines and interim improvements to the Metropolitan Tunnel system redundancy.  The 
program  improves each aspect of  the water  system  from  the watersheds  to  the  consumer  to ensure  that high 
quality water reliably  reaches MWRA customers’  taps.   The program began  in 1995 with  the  initial components 
which  were  completed  by  2005  and  the  program  remains  active  as  the  scope  was  expanded  to  continue  to 
improve the water system.  The main program components are as follows: 
Watershed Protection   The watershed areas around Quabbin and Wachusett Reservoirs are pristine areas with 
85% of the land covered in forest or wetlands and about 75% protected from development by direct ownership or 
development restrictions.  MWRA works in partnership with the Department of Conservation and Recreation (DCR) 
to  manage  and  protect  the  watersheds.    MWRA  also  finances  all  the  operating  and  capital  expenses  for  the 
watershed activities of DCR and on‐going land acquisition activities. 
MetroWest Water  Supply  Tunnel    The  17‐mile‐long  14‐foot  diameter  tunnel  connects  the  new  Carroll Water 
Treatment Plant at Walnut Hill  in Marlborough to the greater Boston area.  It  is now working  in parallel with the 
rehabilitated Hultman Aqueduct  to move water  into  the metropolitan Boston area.   Construction began on  the 
tunnel in 1996 and the completed tunnel was placed in service in October 2003.   
Carroll Water Treatment Plant  The water treatment plant in Marlborough began operating in July 2005 and it has 
a maximum day capacity of 405 million gallons per day.  This project consolidates all treatment steps into one plant 
which uses ozone for primary disinfection because ozone is a strong disinfection agent against pathogens such as 
Giardia and viruses while reducing levels of chlorine disinfection byproducts. Ultraviolet light treatment was added 
in  2014  as  a  second  primary  disinfection  process  for  Cryptosporidium  inactivation.  The  plant  also  provides 
corrosion control by adding carbon dioxide and sodium carbonate to raise the water’s pH and alkalinity and thus 
control  lead  leaching  from  home  plumbing  fixtures.    The  treatment  process  concludes  with  fluoridation  and 
residual disinfection with chloramines.   A 45 million gallon  storage  tank on  the  site allows  for daily variation  in 
demand and flexibility in plant operation. 
Water Storage Tanks  As required by Massachusetts Department of Environmental Protection (DEP) rules, MWRA 
is building covered storage tanks to replace open distribution storage reservoirs near cities and towns to lessen the 
risk  that contaminants will get  into  the tap water. A 20 million gallon tank  in Stoneham replaced  the open Fells 
Reservoir,  two  12.5 million  gallon  circular  tanks  in  Ludlow  replaced  the Nash Hill Reservoir  and  the  20 million 
gallon  Loring  Road  tank  replaced  the Weston  Reservoir.    The  largest  tank,  the  115 million  gallon Norumbega 
Covered Storage Facility replaced the open Norumbega Reservoir in Weston and was placed in full service in 2004.  
In  2009, MWRA  completed  construction  of  a  20 million  gallon  tank  to  replace  the  currently  off‐line  Blue Hills 
Reservoir in Quincy. The 20 million gallon Spot Pond Storage Facility to replace the off‐line Spot Pond Reservoir in 
Stoneham was put in service in 2015.  
Pipeline Rehabilitation  An important component of the overall Integrated Water Supply Improvement Program is 
focus  on  the  long‐term  rehabilitation  of  older,  unlined  cast  iron  and  steel  water  mains  in  the  MWRA  and 
community systems.  Water in direct contact with the metal surface corrodes through both biological and chemical 
processes resulting  in tuberculation, thus narrowing the pipes and providing surfaces for bacteria growth.   These 
processes  also  often  result  in  consumer  complaints  about  rusty  water.    To  reap  the  full  value  of  the  other 
investments in the water system, MWRA decided to replace or rehabilitate the poor quality pipe particularly given 
that as of 1993, more than 80 percent of MWRA pipes were unlined.  Since then, MWRA has been proceeding with 
a program of replacing or rehabilitating (normally through cleaning and  lining) unlined cast  iron and steel mains.  
Furthermore, in 1998, almost half (47%) of community pipes were unlined.  In 1999, MWRA created a $250 million 
zero‐interest loan program to encourage and facilitate rehabilitation of local mains. An additional $210 million was 
_____________________________________________________________________________________________ 
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added in FY11 for the Phase 2 program known as Local Water System Assistance Program of which $10 million is 
allocated among the Chicopee Valley Aqueduct  (CVA) communities. The Local Water System Assistance Program 
was expanded beginning in FY17 to include $100 million in interest‐free loans to communities solely for efforts to 
fully replace lead service lines.  In FY18 Local Water Assistance Program Phase 3 was added in the amount of $278 
million and Phase 3 CVA for $14 million. The Local Water System Assistance Program was expanded beginning  in 
FY17  to  include $100 million  in  interest‐free  loans  to communities solely  for efforts  to  fully  replace  lead service 
lines.  The Lead Service Lone Replacement Loan Program is budgeted over twenty years. 
Metropolitan Tunnel System Redundancy – Interim Improvements  Plans for interim improvements to reduce the 
risk of failure and improve system operating conditions in the event that an emergency occurs are underway. The 
projects  include  the Top of Shafts  Interim  Improvements, Chestnut Hill Emergency Pump Station  improvements, 
Chestnut  Hill  Emergency  Generator,  WASM/SPSM  PRV  Improvements  and  rehabilitation  of  WASM  3.  These 
projects will be  completed while  the proposed  tunnel  redundancy project goes  through environmental  review, 
design, and construction. 
Metropolitan Tunnel System Redundancy   The Metropolitan Tunnel System  includes the City Tunnel (1950), the 
City Tunnel Extension (1963), and the Dorchester Tunnel (1976). Together, these tunnels carry approximately 60% 
of  the  total  system  daily  demand with  no  redundancy.  The  tunnels  and  shafts  represent  a  low  risk  of  failure. 
However, many of the valves and piping at the surface are in need of repair or replacement. Failure of some valves 
could cut off a majority of the system’s capacity to supply water and have not been exercised for fear of failing in a 
closed position. These valves should be, but cannot be, replaced because shut down of the City Tunnel would be 
required. The Metropolitan Tunnel Redundancy program consists of two deep rock tunnels beginning at the same 
location  in  Weston  near  the  Massachusetts  Turnpike/Route  128  interchange.  The  4.5‐mile  Northern  Tunnel 
generally follows the route of MWRA’s existing Weston Aqueduct Supply Main (WASM) 3 transmission main to a 
point about midway along  the pipeline near  the Waltham/Belmont border, which will allow  flow  in WASM 3  in 
both directions. The 9.5‐mile Southern Tunnel runs east to southeast to tie into the surface connections at Shaft 7C 
of the Dorchester Tunnel. After the tunnels are constructed, the existing tunnels can be removed from service for 
rehabilitation. The Metropolitan Tunnel Redundancy Program is currently at the very early stages of planning and 
design. The organizational framework to manage the program within MWRA is in place in the form of the Tunnel 
Redundancy  Department.  Procurement  of  initial  consultant  contracts  for  Program  Support  Services  and 
Preliminary Engineering are underway.   
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S. 542 Carroll Water Treatment Plant     
Project Purpose and Benefits 
 Contributes to improved public health   
 Fulfills a regulatory requirement  
 
To  provide  high  quality  drinking water  to MWRA  customers  and  to  ensure  that  the water  delivered  from  the 
Wachusett Reservoir meets the drinking water quality standards established by the federal Safe Drinking Water Act 
(SDWA).    Part  of  this  objective  was  met  by  constructing  a  405  million‐gallon  per  day  (maximum)  water 
ozonation/chloramination  treatment  plant  primarily  in  Marlborough  with  portions  of  the  facility  located  in 
Southborough and Northborough. Ultraviolet  light disinfection  facilities were added  in 2014  to comply with new 
drinking water regulations. 
 
Project History and Background 
 
MWRA provides drinking water to 2.3 million people  in 42 metropolitan Boston communities.   The source water 
supply  comes  from  the  Quabbin  and  Wachusett  reservoirs;  two  large,  high  quality  water  bodies  in  Central 
Massachusetts.  About  50%  of  the water  flowing  from  the Wachusett  Reservoir  comes  first  from  the Quabbin 
Reservoir, the larger reservoir to the west.  MWRA received a waiver from filtration requirements for the Quabbin 
Reservoir  in  1991  from  the  Massachusetts  Department  of  Environmental  Protection  (Mass  DEP),  the  agency 
granted primacy  to enforce  the Safe Drinking Water Act  (SDWA) by  the United States Environmental Protection 
Agency (USEPA) in Massachusetts.  
 
In  June  1993, MWRA  negotiated  an  administrative  consent  order with  DEP  setting  forth  the  steps  needed  to 
comply with the Surface Water Treatment Rule (SWTR).  The consent order required MWRA to find a site, design a 
filtration plant, and build it, unless MWRA along with MDC could demonstrate to Massachusetts DEP no later than 
1998 that the system met the criteria for avoiding filtration and therefore that filtration was not required.  After an 
extensive research and decision‐making process, the MWRA Board of Directors voted in October 1998 to request a 
waiver of the filtration requirements from Mass DEP and to build a new water treatment facility using ozonation 
with chloramination for the water from Wachusett Reservoir as part of the Integrated Water Supply Improvement 
Program.   The decision recognized that an ozonation/chloramination plant would provide appropriate treatment 
of the MWRA water supply from Wachusett Reservoir and that adding filtration components costing $180 million 
to the new plant would not provide as much additional benefit as using funds to rehabilitate old, unlined cast iron 
pipes in the MWRA and local distribution systems.  As part of the treatment technology decision, MWRA's Board 
also  made  a  commitment  to  an  expanded  program  of  public  health  surveillance,  financial  incentives  for 
communities  to  target  rehabilitation  of  community  pipes,  and  a  full  review  of  the  need  for  further  treatment 
including filtration when the plant was complete.   
 
Mass DEP agreed with the MWRA approach in December 1998 and determined that filtration was not required for 
the MWRA system.  Through the Department of Justice, USEPA sued under its SDWA “overfiling” rights, seeking to 
require  MWRA  to  build  a  filtration  plant  and  contending  that  the  SDWA  allowed  no  other  option.    After  an 
extended trial, on May 5, 2000 Judge Stearns issued his decision that MWRA currently complies with all 11 federal 
criteria  for  avoiding  filtration  under  the  Surface  Water  Treatment  Rule  of  the  Safe  Drinking  Water  Act.    He 
evaluated  the  current  quality  of  MWRA  water  and  found  MWRA’s  integrated  drinking  water  improvement 
program  including ozonation treatment technology the better approach to “preserving  its safety.” He found EPA 
failed to show that filtration of MWRA water was required either as a matter of cost‐benefit or scientific necessity. 
The  judge denied EPA’s  request  for  injunctive  relief but ordered MWRA  to give  the Court notice of any  future 
violations of the avoidance criteria to allow the consideration of whether the type of relief requested by USEPA 
might be necessary.   No other order was  issued.   On July 16, 2001, the U.S. Court of Appeals for the First Circuit 
affirmed Judge Stearns ruling. 
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The Carroll Water Treatment Plant  (formerly Walnut Hill Treatment Plant) was placed  in service  in  July 2005.    It 
provides  treatment  necessary  to  fully  comply  with  all  current  drinking  water  regulations.    EPA  issued  new 
regulations  in January 2006 for microbial protection (Long Term 2 Enhanced Surface Water Treatment Rule) and 
disinfection byproduct control (Stage 2 Disinfectants/Disinfection Byproducts Rule).  MWRA will not need to make 
changes to comply with the Stage 2 D/DBP rule. The LT2ESWT rule required a second primary disinfectant and a 
somewhat more stringent  inactivation of cryptosporidium than the plant’s current design.   This project  included 
the  addition  of  an  ultraviolet  light  disinfection  treatment  process  at  the  plant  to  meet  requirements  of  the 
LT2ESWT rule. The UV system was placed in service in February 2014. 
 
Scope 
 
Sub‐phase  Scope  Status
Study 1 
Investigation of  the potential  impacts of SDWA amendments on the 
MWRA system and evaluation of the need, feasibility, and benefits of 
improved treatment processes. 
Completed
Study 2 
Evaluation of alternative filtration, disinfection, and corrosion control 
processes  to  determine  the  most  appropriate  for  MWRA  source 
waters.  Construction and operation of a pilot plant at the Wachusett 
Reservoir  to  allow  testing  of  various  treatment  technique 
combinations.    Identification  of  potential  locations  for  treatment 
facilities. 
Completed
AWWARF Red Water 
Control Strategy Study 
Evaluation  of  treatment  options  for  eliminating  discolored  water 
caused  by  unlined  cast‐iron  pipe.    Also  investigation  of  the 
fundamental  aspects  of  iron  chemistry  and  corrosion  using unlined 
cast‐iron pipe from the MWRA community distribution system. 
Completed
Emergency Distribution 
Reservoir Water 
Management Study 
Investigation  of  potential  impacts  on  the  emergency  distribution 
reservoirs  resulting  from  their  replacement  by  new  covered 
distribution  reservoirs,  and  study  of  ways  to  maintain  their  water 
quality for emergency supply.  Norumbega, Weston, Spot Pond, Fells, 
and  Blue  Hills  Reservoirs  have  been  studied.    A  pilot  study  was 
conducted  to  evaluate  in‐reservoir  algae  treatment  for  Wachusett 
Reservoir. 
Completed
Cryptosporidium 
Inactivation Study 
Determination  of  the  site‐specific  efficacy  of  inactivating 
Cryptosporidium  in  Wachusett  Reservoir  source  water  using 
disinfectant  alternatives  (chlorine/chloramine  and 
ozone/chloramine), and  then development of design criteria  for  the 
full‐scale disinfection contacting system. 
Completed
Construction: Cosgrove 
Disinfection Facility Phases 
I and II 
Construction  of  the  Cosgrove Disinfection  Facility.    Free  chlorine  is 
applied  at  the  Cosgrove  Aqueduct  to  utilize  travel  time  to  achieve 
primary  disinfection  prior  to  corrosion  control  treatment  and 
secondary disinfection. 
Completed
Immediate Disinfection‐
MECo 
Massachusetts  Electric  Co.  power  line  installation  to  support  the 
disinfection process at the Cosgrove Disinfection Facility. 
Completed
Distribution Water 
Consultant 
To  provide  technical  assistance  related  to  distribution  system 
management. 
Completed
EIR/Conceptual Design 
Environmental  reviews,  data  collection  and  analyses,  and  facility 
designs to support the dual track compliance approach, evaluation of 
design  criteria,  site  plans,  plant  hydraulics,  and  construction  of  a 
small‐scale demonstration water treatment plant. 
Completed
Drinking Water Quality Improvements - 77                             
Sub‐phase  Scope  Status
Design/CS/RI: Walnut Hill 
WTP 
Design  and  Engineering  Services During  Construction  for  the water 
treatment plant and associated components. 
Completed
WHCP1: Wachusett and 
Cosgrove Intakes 
Upgrade of the Cosgrove Intake and powerhouse to allow automatic, 
unstaffed operation of  the  facility.   Replacement of  the  valves  and 
piping  in  the Wachusett  Intake  is  required  to  allow  this  facility  to 
serve as a backup water supply. 
Completed
WHCP2: Interim Aqueduct 
Rehabilitation  
Shotcrete  lining  of  the  Wachusett  Aqueduct  to  ensure  supply  of 
water  continues  to  greater  Boston  during modifications  to  Shaft  C 
and to enable it to serve as a backup to the Cosgrove Tunnel.   
Completed
WHCP3: Site Work and 
Storage Tank 
Includes clearing and excavation, site access  roads, yard piping, and 
construction of a 45‐million gallon storage tank. 
Completed
WHCP4: Treatment 
Facilities 
Construction  of  ozonation,  corrosion  control,  chloramination 
operations  and  emergency  generator  buildings,  modifications  to 
Shafts B and C, and installation of system wide instrumentation from 
Wachusett Reservoir to Norumbega Reservoir. 
Completed
WHCP6: Late Site Work  Final grading, landscaping, and paving of treatment facility site.  Completed
Design & Construction 
WHCP7: Existing Facilities 
Modifications 
Modification  to  and  conversion  of  the  Interim  Corrosion  Control 
Facility,  Cosgrove  Disinfection  Facility,  Transmission  Maintenance 
Facility.  These  buildings  will  be  converted  from  water 
treatment/quality uses  to expanded maintenance  shops and SCADA 
technicians  shop  facilities  for  the  new  water  treatment  plant.    In 
addition,  the  project  includes  demolition  of  old  electrical  building, 
some miscellaneous items at Cosgrove Intake Building, conversion of 
Cosgrove  Disinfection  Facility  to  a  Boat  Storage  Facility  and 
replacement  of  the  roof,  lab  improvements  and  HVAC  system  for 
Water  Quality  Lab  at  Southboro.  Also,  buildings  rehab  will 
incorporate achievable LEED (Leadership on Energy & Environmental 
Design) goals. 
Active
Design Management 
Support 
Professional  services  and  value  engineering  support  to  MWRA  in 
review of the water treatment plant design. 
Completed
Construction 
Management/RI 
Construction  management  and  resident  inspection  during 
construction of the water treatment plant. 
Completed
Cosgrove Disinfection 
Facility Underwater 
Improvements 
Installation  of  underwater  piping  needed  to  apply  sodium 
hypochlorite at Shaft A. 
Completed
Community Chlorine 
Analyzers 
Purchase of free chlorine residual analyzers for eight communities to 
work in association with interim chloramination facilities. 
Completed
OCIP 
Owner  Controlled  Insurance  Program,  providing  pollution  liability, 
workers’  compensation,  general  liability,  and  excess  loss  coverage 
during construction of the   CWTP. 
Completed
Professional Services  As  needed  legal,  insurance,  design,  and  construction  specialty services for the Carroll Water Treatment Plant. 
Completed
Marlborough MOA  Agreement to mitigate the impacts of the construction of the Carroll Water Treatment Plant on Marlborough. 
Completed
WHWTP – MECo  Relocation of electric power lines. Completed
Site Security Services  Site security services at the Carroll Water Treatment Plant.  Completed
Drinking Water Quality Improvements - 78 
 
Sub‐phase  Scope  Status
CSX Crossing  Railroad track improvements adjacent to CWTP. Completed
Wachusett Algae Design 
and Construction 
Design  and  Construction  of  automated  chemical  dispensing  system 
for algae control. 
Future
Public Health Research 
With  the  assistance  of  public  health  agencies  and  researchers, 
evaluation  of  the  public  health  impact  of  the  water  treatment 
changes that occurred in 2004. 
Completed
Security Equipment 
Design and installation of card access, improved motion and intrusion 
alarm  systems,  video  surveillance,  and  monitoring  equipment  for 
MWRA facilities.  
Completed
WHCP8– Cosgrove Screens 
Design/CS/RI and 
Construction 
Replace existing manual  screens with  finer  automatically  controlled 
traveling screens. 
Completed
AWWARF‐Evaluation 
Ozone and UV 
Study  of  the  effects  of  ozone  and  ultraviolet  treatment  on 
cryptosporidium to ensure inactivation in Wachusett Reservoir. 
Completed
Fitout/Construction 
Non‐construction related items for start‐up and operation of the new 
water  treatment plant  including  furnishings,  shop and maintenance 
equipment,  audio/visual  supplies,  laboratory  equipment,  and 
miscellaneous consumable supplies. 
Active
Carroll Ultra Violet 
Disinfection Design, and 
Construction 
Design  and  construction  programs  to  add  Ultra  Violet  (UV)  to  the 
CWTP.  UV system placed into service in February 2014. 
Completed
As‐Needed Technical 
Assistance No. 1 and No. 2 
As‐needed  design  services  to  support  the  start‐up  of  the  CWTP 
including  electrical  engineering,  HVAC  engineering,  mechanical 
engineering,  civil  engineering  and  a  variety  of  geotechnical, 
environmental, and architectural technical assistance. 
Completed
Ancillary Modifications 
Construction 1 
Follow‐up  construction  from  the  As‐Needed  Technical  Assistance 
contracts. 
Completed
Ancillary Modifications  
Construction 2 
Address  improvements  in  reliability,  optimization  of  plant 
performance and/or reduce plant operating costs. 
Active
Ancillary Mods Design 3 
and 4 
Additional  As‐Needed  design  services  as  a  follow‐up  for  additional 
improvements at the Carroll Water Treatment Plant. 
Completed
Technical Assistance No. 5 
and #6 
Continuation  of  as‐needed  engineering  technical  assistance  for 
ancillary modifications design and plant optimization. 
Completed
Carroll Water Treatment 
Plant Storage Tank Roof 
Drainage System Repair 
Design  and  construct  a  solution  that  addresses  trench  drainage 
system’s poor performance.  Poor roof drainage could possibly result 
in water quality problems. 
Future
Technical Assistance No. 7 
and No. 8 
The next  two phases of  as‐needed  engineering  technical  assistance 
for ancillary modifications design and plant optimization. 
Completed
Technical Assistance No. 9 
and No. 10 
The next  two phases of  as‐needed  engineering  technical  assistance 
for ancillary modifications design and plant optimization. 
Active
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Expenditure Forecast (in $000s) and Project Status 
 
Total 
Budget 
Payments 
thru FY18 
Remaining 
Balance 
FY19  FY20 FY19‐23  FY24‐28  Beyond 
FY23 
 
$435,157 
 
$423,116 
 
$13,041  $1,473  $2,082  $3,791 
 
$9,250  $0 
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Carroll Water 
Treatment Plant
  
 
Project 
Status   
12/18 
 
 
97.1% 
Status as % is approximate based on project budget and expenditures.  Closed Loop 
Cooling System, a contract of Ancillary Modifications Construction 2 subphase, was 
substantially complete in April 2010.  Second Gaseous Oxygen Line was substantially 
complete in May 2012.  Wachusett Emergency Connection Valves reached substantial 
completion in August 2013. Carroll Ultraviolet Disinfection Facility Construction 
reached substantial completion in February 2014.   Existing Facilities Modifications 
CP‐7 Southborough Water Quality Laboratory Upgrades was substantially complete in 
November 2016 and Marlborough Maintenance Facility was substantially complete in 
July 2018. Technical Assistance 7 was completed in November 2015. Technical 
Assistance 8 was completed in June 2018 and 9 and 10 commenced  in July 2018. 
 
Changes to Project Scope, Budget, and Schedule 
 
Project Cost  Scheduled Completion Date FY19‐23 Spending
 
FY19 
 
FY20 
 
Chge.  FY19  FY20  Chge.  FY19 
 
FY20  Chge. 
 
$435,675 
 
$436,157 
 
$482  Dec‐26  Dec‐26  None  $3,374 
 
$3,791  $417 
 
Explanation of Changes 
 
 Project cost and spending changed primarily due to updated cost estimate for boat cove storage work in the 
CP‐7 Existing Facility Modification contract.  
 
CEB Impact 
 
 Expect $100,000 in FY29 for utilities for the Wachusett Algae Facility. 
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S. 550 Spot Pond Covered Storage Facility    
Project Purpose and Benefits 
 
 Contributes to improved public health   Improves system operability and reliability 
 
Master Plan Project  2008 Priority Rating 2 (see Appendix 3) 
 
 
A new  storage  facility  is  required  to meet  the  state and  federal drinking water guidelines and MWRA’s goal of 
providing a one‐day supply of storage.  With the Weston and Spot Pond Reservoirs removed from service, MWRA 
no longer meets the one‐day supply goal.  
 
 
Project History and Background 
 
The  Low  Service  System,  which  supplies  25%  of  the  total  metropolitan  area  demand,  formerly  had  Weston 
Reservoir at its western end, where water was introduced into the system, and Spot Pond as its terminal reservoir 
at the northeast extremity.  Due to transmission problems caused by old, corroded pipe with significantly reduced 
carrying  capacity,  this  system  gradually  ceased  to  function  properly  and  it  became  necessary,  as  a  makeshift 
measure, to break this system into segments and transfer water from high service in order to serve large portions 
of the Low Service area. 
 
The principal  low service mains  (Weston Aqueduct Supply Mains  (WASM), Boston Low, and East and West Spot 
Pond Supply Mains) have been rehabilitated and their capacity has been restored to as‐new condition. The new 
Weston Covered Storage Facility at Loring Road  (constructed as part of the MetroWest Tunnel project) replaced 
the open Weston Reservoir.  The Spot Pond Storage Facility replaced Spot Pond Reservoir in Stoneham.  
 
The new Spot Pond Storage Facility  is supplied through a pressure reducing valve on WASM 4 via the West Spot 
Pond Supply Main. During peak demand periods of the day, water  flows  into the Low Service System  from both 
Loring Road and Spot Pond storage tanks. 
 
At 20 million gallon capacity,  the Spot Pond Storage Facility, comprised of  two buried 10 million gallon  storage 
tanks, is the same size as that at Loring Road.  Just as pressure reducing valves allow the tanks at Loring Road to be 
supplied  from  the high service Norumbega Covered Storage,  the Spot Pond Storage  tank  is supplied with water 
reduced in pressure from WASM 4. 
 
The Spot Pond Storage Facility also  includes a partially buried pump station  to provide  redundancy  to  the Gillis 
Pump Station supplying the Northern High and Northern Intermediate High service areas. 
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Scope 
   
Sub‐phase 
 
Scope   Status 
Environmental Reviews and 
Conceptual Design (6455/6456) 
Preliminary engineering for tank siting, environmental 
reviews and conceptual design. 
Completed
Design/Build (6457)  Design and construction by a single contractor of a 20 million gallon water storage tank and pump station. 
Completed
Owner’s Representative (7233)  Provision of technical program management for the 
design/build contract procurement, monitoring, and 
administration. 
Completed
Easements/Land Acquisition (6868)  To provide adequate land for construction of the water 
storage tank. 
Completed
Early Construction Water 
Connection (7314) 
Construction of piping and meter connection to replace 
existing water supply to be removed as part of tank 
construction.  
Completed
 
Expenditure Forecast (in $000s) and Project Status 
 
Total 
Budget 
Payments 
thru FY18 
Remaining 
Balance 
FY19  FY20 FY19‐23 FY24‐28  Beyond 
FY28 
 
$60,127 
 
$60,126 
 
$1  $1  $0  $1 
 
$0  $0 
 
Project 
Status   
12/18 
 
 
 
100% 
Status as % is approximation based on project budget and expenditures.   Design/ 
Build contract was awarded in October 2011 and the NTP was issued in November 
2011. Early Construction Water Connection was substantially complete in February 
2012. The facility was placed into service in December 2015. 
 
Changes to Project Scope, Budget, and Schedule 
 
Project Cost  Scheduled Completion Date FY19‐23 Spending
 
FY19 
 
FY20 
 
Chge.  FY19  FY20  Chge.  FY19 
 
FY20  Chge. 
$60,262  $60,127  ($145)  Dec‐15  Dec‐15  None  $0  $1  $1 
 
Explanation of Changes 
 
 Project cost changed primarily due to updated final cost for the Owners Representative contract. 
 
CEB Impact 
 
 None identified at this time. 
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S. 555 Carroll Water Treatment Plant Asset Protection      
Project Purpose and Benefits 
 Contributes to improved public health 
 Extends current asset life 
 Improves system operability and reliability 
 Fulfills a regulatory requirement 
 
To protect the investment of MWRA ratepayers by ensuring timely replacement of equipment and systems.  
 
Project History and Background   
 
The  John  J. Carroll Water  Treatment  Plant has been  in  service  since 2005.  Some  components of  the plant  are 
approaching  the  end  of  their  service  lives while  others will  need  replacement  in  the  future.    This  project was 
developed to ensure that MWRA maintains ongoing service while optimizing operations in its water facilities. This 
project in its current form addresses immediate critical facility and equipment issues.  
 
While  the  current  schedule  indicates  a  completion  date  of  2034  for  construction,  the  CWTP  Facility  Asset 
Protection project will be ongoing throughout the useful life of the facilities. 
 
 
Scope  
 
Sub‐phase  Scope Status
Carroll Water Treatment Plant 
Control Room Fire Suppression 
System (7592) 
Replace  the  existing  wet  fire  sprinkler  system  in  the 
CWTP Control Room, Communications Room, Electrical 
Room and Emergency Operations Center with a  clean 
agent type system that does not use water to suppress 
a fire. 
Future
Carroll Water Treatment Plant 
Asset Protection Study (7593) 
A consultant’s evaluation of CWTP’s capital assets and 
recommendations for upgrades or modifications to 
ensure operational efficiency of these assets. 
Future
LOX Yard Redundancy (7594) 
Provide new piping, valves, vaporizer and/or additional 
liquid oxygen storage to eliminate single points of 
failure in the CWTP Liquid Oxygen Yard. 
 
Future
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Sub‐phase  Scope  Status
Carroll Water Treatment 
Plant Water Pump Variable 
Frequency Drives 
Replacement (7595) 
The variable frequency drives on the CWTP Plant Water System 
are 13 years old and should be replaced in the near future. The 
normal life of VFDs is shorter than the pumps they control. It is 
unlikely that the existing VFDs will be operable until 2030 when 
the plant water pumps are scheduled to be replaced. 
Future
Ozone Generator Re‐Build 
(7596) 
Periodic re‐building of the ozone generators, including cleaning 
and gasket replacement, is necessary to maintain proper 
operation. 
Future
Post Treatment Building 
Soda Ash Equipment 
Replacement 
Replace the existing soda ash feed equipment to maintain 
operability. 
Future
Carroll Water Treatment 
Plant Chemical System 
Pipe Pumps, and Tank 
Replacement (7597) 
The condition of the plant chemical system components varies. 
There have been leaks in the hypochlorite pipes and tanks. The 
ammonia, bisulfite and fluoride feed systems are aging. This 
project will rehabilitate these systems as needed. 
Future
HVAC Equipment 
Replacement (7605) 
The HVAC equipment at CWTP is over 10 years old. The 
refrigerant used in this equipment (R‐22) is being phased out. The 
existing equipment will not function with the new refrigerant. 
Replacement of this equipment will be necessary. 
Future
Water Pump Replacement 
(7606) 
The plant water pumps will need to be replaced in the future as 
they approach the end of their useful life. The current schedule is 
to replace these pumps by 2030. 
Future
Ozone Generator 
Replacement (7607) 
The ozone generators are currently scheduled to be rebuilt in 
2022. Eventually spare parts will no longer be available. The 
current schedule is to replace the ozone generators by 2030. 
Future
Ultra Violet Reactor 
Replacement (7608) 
Replacement of the UV reactors will likely be required by 2034 as 
spare parts for the existing units may no longer be available then. 
Future
CWTP Emergency 
Generator No. 1 
Replacement 
Replace the generator/alternator on emergency generator No. 1 
due to failure. 
Active
 
Expenditure Forecast (in $000s) and Project Status 
 
Total 
Budget 
Payments 
thru FY18 
Remaining 
Balance 
FY19  FY20 FY19‐23 FY24‐28  Beyond 
FY28 
 
$41,541 
 
$0 
 
$41,541  $281  $1,030  $9,395 
 
$3,875  $28,271 
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Status 
12/18 
 
0% 
Status as % is approximation based on project budget and expenditures.   
 
Changes to Project Scope, Budget, and Schedule 
 
Project Cost  Scheduled Completion Date FY19‐23 Spending
 
FY19 
 
FY20 
 
Chge.  FY19  FY20  Chge.  FY19 
 
FY20  Chge. 
$40,791  $41,541  $750  Oct‐34  Oct‐34  None  $4,741  $9,395  $4,654 
 
 
Explanation of Changes 
 
 Project cost changed due to new project that was added for Emergency Generator No. 1 Replacement. 
 
 Spending changed primarily due to accelerated schedule for Chemical System Pipe Pumps Replacement and 
new project added for Emergency Generator No. 1 Replacement. 
 
 
CEB Impacts 
 
 None identified at this time. 
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S. 597 Winsor Station/Pipeline Improvements   
 
Project Purpose and Benefits 
 
 Extends current asset life  Results in a net reduction in operating costs 
 
Master Plan Project  2008 Priority Rating 1 (See Appendix 3) 
 
Rehabilitation of the water supply infrastructure at the Winsor Station in Belchertown. Design and construct station 
piping  improvements which would allow water to go to the Swift River without going through the  isolation valve. 
Design  and  construct  means  to  control  flow  in  the  Quabbin  Aqueduct.  Quabbin  Release  Pipeline  work  is  also 
included.  
 
Project History and Background 
 
Winsor Dam impounds the Quabbin Reservoir. At the dam, an intake feeds two conduits that are interconnected at 
a powerhouse below the dam. One conduit discharges to the Chicopee Valley Aqueduct; the other conduit feeds a 
now inoperative hydroelectric turbine/generator unit. A bypass valve at the Winsor Station house also allows flow 
to be discharged directly to the Swift River.   
 
The water supply infrastructure within the Winsor Station is in need of major repair and upgrade as much of it is 
over  75  years  old.  Several  other  sub‐phases  are  needed  to  address  the  extensive  work  on  the  Quabbin 
Transmission System and the Swift River bypasses. These sub‐phases include: 
 
 Winsor Station Chapman Valve Repair & Purchase of Sleeve Valves  ‐  Immediate replacement of the existing 
damaged Chapman Valve with sleeve valves. 
 Pipeline Replacement Phase 1 – To repair and upgrade  large‐diameter piping and valving  in the basement of 
the Winsor Station including the bypasses. 
 Quabbin  Aqueduct  –  To  replace  the  antiquated  and  unreliable  shutter  system  at  Shaft  12 with  a  gate  to 
control  flow  in  the  Quabbin  Aqueduct  and  inspect  the  Quabbin  Tunnel  and  recommend  maintenance  or 
repairs. Make building repairs to the Shaft 12 building and Shaft 2. 
 Winsor Power Station Upgrades ‐. Rehabilitate Winsor Power Station and the CVA Intake Structure,  
 Hatchery  Pipeline‐  To  convey  cold,  well‐oxygenated  hypolimnetic  water  from  Quabbin  Reservoir  to  the 
downstream trout hatchery, a hydro turbine  is  located  in a vault near the connection of the pipeline to the 
CVA  that  captures  some of  the hydraulic energy  contained  in  the pipeline as  the water  is  conveyed  to  the 
hatchery. The power generated is sold back to the grid. 
 
Scope 
 
Sub‐phase  Scope Status
Quabbin Aqueduct & Winsor 
Power Station Preliminary 
Design (7114) 
Preliminary design of improvements at Shafts 1, 2, 9 and 12 of 
the Quabbin Aqueduct and the Winsor Power Station. 
Completed
Shaft 12 Isolation Gate Design 
CA/RI (7509) and Construction  
(7197) 
Installation of a gate to control flow at Shaft 12, the intake to 
the Quabbin Aqueduct, thereby improving safety and reliability 
of the transmission system.  
Future
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Sub‐phase  Scope  Status
Quabbin Aqueduct 
Inspection (6277) 
TV inspection of the Quabbin Aqueduct. Future
Winsor Power Station 
Upgrades and Quabbin 
Buildings Rehabilitation 
Design CA/RI (7460) and 
Construction (7115) 
Design and Construction to address piping improvements and 
building rehabilitation for water supply and Swift River discharge. 
Will also include improvements to the CVA Intake Structure and 
include Shaft 2 structural improvements, and Shaft 12 intake and 
service building electrical, plumbing, and building improvements. 
Future
Hatchery Pipeline Design 
(7017) and Construction 
(7235) 
Design and construction of approximately 5,000 feet of pipeline to 
convey 6 MGD of water from the CVA to the downstream trout 
hatchery. The project would provide a consistent and reliable 
source of high quality cold water to the hatchery, as well as 
supplement flows to the Swift River. The project will also include a 
hydro turbine that would capture some of the hydraulic energy 
contained in the pipeline as the water is conveyed to the hatchery 
which will be sold back to the grid. The hydro turbine portion is 
funded under the Alternative Energy Initiatives project and 
Massachusetts Leading by Example Program. 
Completed
Winsor Station Chapman 
Valve Repair (7212) 
 
Construction of replacement valving for the existing 36” Chapman 
Butterfly Valve (design by Technical Assistance consultant). 
Completed
Purchase of Sleeve Valves 
(7234) 
 
For replacing the damaged Chapman Butterfly Valve.     Completed
 
Expenditure Forecast (in $000s) and Project Status 
 
Total 
Budget 
Payments 
thru FY18 
Remaining 
Balance 
FY19  FY20 FY19‐23 FY24‐28  Beyond 
FY28 
 
$49,675 
 
$5,734 
 
$43,941 
 
$319 
 
$0 
 
$319 
 
$42,969 
 
$653 
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Project 
Status   
12/18 
11.7% 
Status as % is approximation based on project budget and expenditures.  Winsor 
Station Chapman Valve Repair was completed in November 2009.  Shaft 12 isolation 
gate Design CA/RI notice to proceed was issued in March 2017. Preliminary design 
was completed and final design was subsequently cancelled. Hatchery Pipeline 
Design/ESDC/RI commenced in August 2013 and construction was substantially 
complete in September 2017. 
 
Changes to Project Scope, Budget, and Schedule 
 
Project Cost  Scheduled Completion Date FY19‐23 Spending
 
FY19 
 
FY20 
 
Chge.  FY19  FY20  Chge.  FY19 
 
FY20  Chge. 
 
$48,640 
 
$49,675 
 
$1,035  Jan‐26  Jan‐26  None  $149 
 
$319  $170 
 
Explanation of Changes 
 
 Project  cost  change  primarily  due  to  updated  cost  estimates  for  Shaft  12  Isolation Gate  Construction  and 
inflation adjustment for Quabbin Aqueduct and Winsor Power Station Construction.  
 
 Spending changed due  to updated cashflows  for Shaft 12  Isolation Gate and Hatchery Pipeline construction 
contracts. Shaft 12 Design was cancelled due to high cost. 
 
CEB Impacts 
 
 None identified at this time. 
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S. 604 MetroWest Water Supply Tunnel  
 
Project Purpose and Benefits 
 
 Contributes to improved public health  
 Fulfills a regulatory requirement  
 Extends current asset life  
 Improves system operability and reliability 
 
To  provide  transmission  redundancy  for  the  Hultman  Aqueduct  ensuring  reliable  water  delivery  and  providing 
sufficient hydraulic capacity to support the John J. Carroll Water Treatment Plant and covered storage distribution 
facilities. This project consists of construction of a 17.6‐mile deep rock tunnel from Shaft D in Marlborough to Shaft 
5 of the City Tunnel in Weston, and to Shaft W in Weston, as well as the construction of a covered storage facility at 
Loring  Road  in Weston. Also  included  construction  of  shafts  and  valve  chambers  for  connections  of  Shaft  4  in 
Southborough and to the Norumbega Covered Storage facility. 
 
Project History and Background 
 
Adequate  transmission  capacity  is  a  critical  component  of  MWRA’s  Integrated  Water  Supply  Improvement 
Program. MWRA's water delivery depends on a system of  tunnels and aqueducts  that  transport water  from  the 
Quabbin and Wachusett Reservoirs to the distribution reservoirs in metropolitan Boston. The existing tunnels and 
aqueducts  were  deficient  in  several  respects.  First,  the  transmission  system  was  unable  to  supply  sufficient 
hydraulic capacity during peak  flow periods,  leading  to pressure deficiencies  in all high service areas during  the 
summer  months.  Second,  key  sections  of  the  transmission  system,  such  as  the  Hultman  Aqueduct  and  the 
Southborough Tunnel, relied on a single conduit.  In the event of failure of any of the major transmission sections, 
the remaining waterworks system could not meet the demand for water. 
 
Construction of the MetroWest Water Supply Tunnel and its extension to the Weston Aqueduct Terminal Chamber 
has  provided  the  critically  needed  minimum  level  of  transmission  redundancy  for  the  Hultman  Aqueduct.  
Enhancements  and  improvements  to  the  reliability of  the City  Tunnel  and  the City Tunnel Extension  are being 
planned as part of  the  Long‐Term Redundancy project. This will also enhance  system maintenance by allowing 
each major supply conduit to be taken out of service for inspection, cleaning, and repair. 
 
In June 1989, MWRA began engineering work on reconstruction of the Sudbury Aqueduct. In May 1990, the Board 
of  Directors  directed  staff  to  put  minimum  effort  into  further  study  of  the  Sudbury  Aqueduct  reconstruction 
alternatives and maximum effort  into study of the all‐tunnel alternative. The advantages of tunneling  included a 
large  reduction  in  surface activities  resulting  in a  reduced environmental  impact, and  the potential  to obtain a 
large  increase  in water  transmission capacity  to enable  the  tunnel  to  supplant  the Weston Aqueduct as well as 
provide redundancy to the Hultman Aqueduct. Other advantages included a higher pressure rating by constructing 
a  tunnel deeper  into  rock,  and  the  ability  to  construct  along  a  straight  line,  reducing  the overall  length of  the 
project by three miles. 
 
In  November  1990,  the  Board  of  Directors  directed  staff  to  eliminate  the  planned  tunnel  from  Norumbega 
Reservoir to the Chestnut Hill Reservoir in favor of connecting to Shaft 5 of the City Tunnel and to the eastern end 
of the Weston Aqueduct. The connection allowed the Weston Aqueduct and Weston Reservoir to be taken off‐line 
and used only for emergency supply as required by the Safe Drinking Water Act.  
 
In December 1995, the Board of Directors authorized solicitation of bids on the first major construction contract of 
the MetroWest  Tunnel  project.  In  June  1996,  a  notice  to  proceed was  issued  on  this  contract,  beginning  the 
transition from design to construction of the project. In November 2003, the tunnel was placed in service. 
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In September 2005, the Board of Directors authorized an engineering services contract to rehabilitate the existing 
Hultman Aqueduct and to  interconnect the MetroWest Tunnel with the Hultman Aqueduct. In the  interim, Valve 
Chamber E‐3 at Southborough was constructed  in order to facilitate system operations and the demolition of an 
existing chlorine building was completed in preparation for construction of the interconnections. 
 
In May 2013  construction was  substantially  complete on Contract CP6A  to  interconnect  the MetroWest Tunnel 
with the Hultman Aqueduct and to rehabilitate the Hultman Aqueduct from Shaft 4 in Southborough to Shaft 5 of 
the City Tunnels and to Shaft W of the MetroWest Tunnel in Weston. A second construction contract (CP6B) was 
substantially complete to rehabilitate the remainder of the Hultman Aqueduct from Shaft C of the Cosgrove Tunnel 
to Shaft l of the Southborough Tunnel, and to rehabilitate the top‐of‐shaft facilities at Shaft 4 of the Southborough 
Tunnel in Southborough. 
 
Program Elements     
 
The MetroWest Tunnel is 17.6 miles long with a 14‐foot finished diameter. The first segment of the tunnel extends 
from  the water  treatment  plant  site  at Walnut  Hill  on  the Marlborough/Southborough  line  to  Shaft  4  of  the 
Hultman Aqueduct in Southborough. From there, the tunnel continues to a "WYE" connection east of Norumbega 
Reservoir, and continues east from the "WYE" to Shaft 5 of the City Tunnel and northward to the Weston Aqueduct 
Terminal Chamber. The tunnel depth varies from 200 to 500 feet below ground surface along the alignment.  
 
After the MetroWest Tunnel and the John Carroll Water Treatment Plant were  in service, the Hultman Aqueduct 
was  inspected  and  rehabilitated.    Surface  distribution  facilities,  including  piping,  valve  chambers,  and  risers 
connect  the  tunnel  to  the Hultman Aqueduct and  local community  services.  Intermediate connections between 
the MetroWest Tunnel and  the Hultman Aqueduct permit operation of segments of either  the aqueduct or  the 
tunnel interchangeably, allowing flexibility in the maintenance of the two conduits. 
 
Scope 
 
Sub‐phase  Scope  Status
Study  Study  of  the  aqueduct/tunnel  system  to  determine  the  best alternative to improve hydraulic capacity and create redundancy. 
Completed
Construction‐Sudbury Pipe 
Bridge 
 
Rehabilitation  of  the  Siphon  Pipe  Bridge  at  the  Weston  Aqueduct 
which experienced significant leakage. 
Completed 
Design/EIR‐Tunnel‐ 
Engineering Services 
During Construction  
 
Environmental  impact  report  (EIR) process  and design  of  the  17.6‐
mile  long,  14‐feet diameter  tunnel.   Construction  support  services, 
including  environmental  and  safety  compliance,  claims  assistance, 
contract  administration,  quality  assurance  testing,  and  community 
relations. 
Completed 
Construction: Western 
Tunnel Segment – CP1 
Construction  of  the  western  portion  of  the  tunnel  and  associated 
surface facilities.  Shaft E was constructed at the Sudbury Dam and a 
tunnel was excavated 4.9 miles  to Shaft D,  located adjacent  to  the 
clear well of the Walnut Hill Water Treatment Plant (WHWTP). A riser 
shaft has been excavated  to  connect  the  tunnel  to Southborough's 
Hosmer  Pump  Station  and  includes  the  surface  piping  facilities 
necessary to bring water from the Wachusett Reservoir.  
Completed
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Sub‐phase  Scope  Status
Construction: Middle 
Tunnel Segment – CP2 
Construction  of  approximately  11.9  miles  of  tunnel  between 
Southborough  and Weston.  Construction was  staged  from  Shaft  L, 
located at a sand and gravel pit in Framingham, where a permanent 
connection to the Hultman will be constructed. Along the alignment, 
four  small‐diameter  shafts  have  been  constructed  for  community 
connections  to Framingham and Weston. The western  reach of  the 
Middle Tunnel Segment portion of the tunnel terminates at Shaft E. 
The eastern reach terminates at the "WYE" where  it meets the East 
Tunnel  Segment.  Shafts  NE  and  NW  will  be  constructed  on  the 
northwest side of Norumbega Reservoir where surface work included 
construction  of  valve  chambers  and  surface  piping  to  allow 
connections  to  the  Hultman  Aqueduct  and  Norumbega  Reservoir.  
The  design  at  Shaft  N  included  provisions  for  connections  to  the 
Norumbega Covered Storage Facility and the proposed Metropolitan 
Tunnel Loop. 
Completed
Construction: Shaft 5A‐ 
CP3 
Shaft 5A was excavated near the intersection of Route 128 and the 
Massachusetts Turnpike.   
Completed
Construction: Eastern 
Tunnel Segment – CP3A 
Construction of the eastern portion of the tunnel. An approximately 
4,400‐feet  long,  12‐feet  finished  diameter  tunnel  was  constructed 
from  the  Shaft  5A  bottom  through  the  “WYE” where  it meets  the 
Middle Tunnel Segment and on to Shaft W where a shaft connection 
to the Loring Road storage tanks was made. 
Completed
Construction: MHD Salt 
Sheds – CP5 
Massachusetts Highway Department  (MHD)  salt  storage operations 
were relocated  from the Shaft 5A site to a new, nearby  location on 
MHD  property  on  Recreation  Road  in  Weston.  This  allowed 
demolition of the MHD salt sheds at the Shaft 5A site.  
Completed
Testing and Disinfection – 
CP7 
Pressure testing of the MWWST from Shaft E (west) to Shaft W and 
5A,  and  disinfection  and  dechlorination  of  the  entire  tunnel  from 
Shaft D to Shafts W and 5A, and final disinfection of the Norumbega 
Covered  Storage  tanks.  Also  included  the  disinfection  and 
dechlorination  of  the  Wachusett  Aqueduct  and  the  piping 
connections through Walnut Hill to MetroWest Shaft D. 
Completed
Construction: Loring Road 
Covered Storage‐CP8 
Construction  of surface  facilities  at  the  Shaft W  site  included  a  20 
million‐gallon  storage  facility  that  replaced  the  function  of  the 
existing  Weston  Aqueduct/Weston  Reservoir  system,  allowing  the 
system to be taken off‐line and placed on emergency stand‐by status.  
The  storage  facility  has  been  constructed  as  two  concrete  tanks 
partially buried  in a hillside adjacent  to Shaft W. Connections were 
made under  this  contract  at  Shaft W  to  two WASM  (1  and  2)  low 
service mains and the WASM 4 high service main, as well as to the 7‐
feet  diameter  branch  of  the  Hultman  Aqueduct.  Also  included 
rehabilitation of 4,100  linear feet of 60‐inch diameter pipe and four 
master meters. 
Completed
Construction 
Management/RI 
Full  inspection  of  all  construction  activity,  as  well  as  provision  of 
construction  support  services  including  environmental  and  safety 
compliance,  claims  assistance,  contract  administration,  quality 
assurance  testing, community  relations,  labor  relations, engineering 
services during construction, and provision of technical assistance. 
Completed
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Sub‐phase  Scope  Status
Hultman Study 
Risk analyses to determine which leaks should be repaired now and a 
monitoring  plan  for  leaks  which  presently  do  not  threaten  the 
integrity of the aqueduct. 
Completed
Hultman Leak Repair   Test pit excavation and leak repair on the Hultman Aqueduct.  Completed 
Hultman Repair Bands  Purchase of external repair bands to be installed as part of Hultman investigation and repair. 
Completed
Hultman Investigation and 
Repair 
 
Evaluation of various segments of the Hultman Aqueduct and 
installation of repair bands at major leak sites. 
Completed 
Land Acquisition  Easements along the 17.6‐mile tunnel construction route, as well as land at the Shaft W and Shaft L sites. 
Completed
Professional Services 
Services such as construction safety, contractor audit,  legal services, 
risk  management  consulting  services,  and  other  miscellaneous 
services. 
Completed
Framingham MOU  Agreement to mitigate the  impacts of the construction on the Town of Framingham. 
Completed
Weston MOU  Agreement to mitigate the impacts of the construction on the Town of Weston. 
Completed
Southborough MOU  Agreement to mitigate the impacts of the construction on the Town of Southborough. 
Completed 
Local Water Supply 
Contingency Design/CA/RI 
and Construction 
 
Design  and  implementation  of  a  Water  Supply  Contingency  Plan 
including  the  installation of new  local mains where  residential well 
supplies could be affected by tunnel construction. 
Completed
Community Technical 
Assistance 
Funds to assist communities with the redesign of utility plans.  Completed 
Owner Controlled 
Insurance 
Owner  controlled  insurance  program  providing  workers’ 
compensation,  general  liability,  and  pollution  liability  insurance  for 
MetroWest Water Supply Tunnel construction. 
Completed
Design CA/RI Hultman 
Interconnect CP6 
Design CA/RI of the interconnections between the MetroWest Water 
Supply Tunnel and the Hultman Aqueduct as well as inspection of the 
Southboro Tunnel and rehabilitation of the Hultman Aqueduct.   
Completed
Construction: Hultman CP9  Construction of Valve Chamber E‐3.  Completed 
Interim Disinfection  Temporary disinfection related to CP‐7 sub‐phase. Completed 
Equipment Prepurchase  Pre‐purchased one 10‐foot diameter butterfly valve for installation in Valve Chamber E3. 
Completed 
Construction CP6A Lower 
Hultman Rehab. and 6B 
Upper Hultman Rehab. 
Construction  of  interconnections  between  Metrowest  Tunnel  and 
the  Hultman  Aqueduct,  and  rehabilitation  of  Hultman  Aqueduct 
including  replacement  or  repair  of  air  relief  structures,  blow  off 
valves,  culverts  beneath  the  aqueduct;  replacement  of  existing 
valves;  and  additional  items  to  restore  the  aqueduct  to  safe  and 
efficient operation  after more  than  70  years  of  service without  an 
overhaul. 
Completed
Construction 6A 
Demolition 
Demolition  of  existing  chlorine  storage  building  to  allow  for 
construction of a new valve chamber on the Hultman Aqueduct. 
Completed
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Sub‐phase  Scope  Status
CP6 Easements  Easements for CP‐6 Contract.  Completed
Valve Chamber and 
Storage Tank Access 
Improvements Design 
(7283) and Construction 
(7476) 
Design and construction to provide better and safer access  to valve 
chambers  for Water Quality  and Maintenance  personnel.    Provide 
secure hatches at Loring Road Tanks. 
Future
Shafts 5A/5 Surface Piping 
Cathodic Protection 
Construction (7477) 
 
Construction to replace cathodic protection systems.  Completed 
Hultman Shaft 5A Leak  Repair Hultman Leak at Shaft 5A.  Completed
 
Expenditure Forecast (in $000s) and Project Status 
 
Total 
Budget 
Payments 
thru FY18 
Remaining 
Balance 
FY19  FY20 FY19‐23  FY24‐28  Beyond 
FY28 
 
$700,184 
 
$697,1821 
 
$3,002  $0  $0  $0 
 
$3,002  $0 
 
 
Project 
Status   
12/18 
 
 
99.6% 
Status as % is approximation based on project budget and expenditures.  CP6A Lower 
Hultman Rehab was substantially complete in May 2013. Upper Hultman CP6B 
contract was substantially complete in June 2013. Shaft 5A/5 Surface Pipe Cathodic 
Protection was substantially complete in June 2017. 
 
Changes to Project Scope, Budget, and Schedule 
 
Project Cost  Scheduled Completion Date FY19‐23 Spending
 
FY19 
 
FY20 
 
Chge.  FY19  FY20  Chge.  FY19 
 
FY20  Chge. 
 
$700,184 
 
$700,184 
 
$0  Mar‐27  Mar‐27  None  $0 
 
$0  $0 
 
 
Explanation of Changes 
 
 N/A.  
 
CEB Impact 
 
   None identified at this time. 
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 S. 616 Quabbin Transmission Rehabilitation   
 
Project Purpose and Benefits 
 Provides environmental benefits 
 Extends current asset life 
 Improves system operability and reliability 
 
To ensure continued  reliable delivery of high quality water  to MWRA customer communities  through  inspection, 
evaluations, and rehabilitation of the aging transmission system. Many of the transmission facilities and structures 
were  constructed  in  the  1930s  and  1940s  and  are  in  need  of  repair,  routine  maintenance,  updating,  and 
modifications for code compliance, health and safety, and security. Based on the findings and recommendations of 
this inspection phase, MWRA has and will continue to add design and construction phases to the CIP. 
 
Project History and Background 
 
This project provided an engineering assessment of key water transmission  facilities, structures, and operations.  
Many of the 44 facilities were constructed in the 1930s and 1940s and are in need of repairs, routine maintenance, 
and modifications for code compliance, health and safety, and security. The facilities and structures include dams 
and  spillways,  structures  on  tops  of  shafts,  hydraulic  diversion  facilities,  gatehouses,  intake  buildings,  service 
buildings,  and  garages.  The  facilities  are  spread  over  a  large  geographic  area  ranging  from Quabbin  Reservoir 
eastward to the Boston Metropolitan area. 
 
The engineering assessment utilized existing information and site visits to inventory the condition of each facility.  
The work yielded a  facility  report  that  identifies existing  conditions and provides  recommendations  for needed 
improvements,  rehabilitation, and  repairs.   The project  resulted  in  the development of a  conceptual design  for 
each  facility  including alternatives, basic design criteria, cost estimates, required permits, and schedules. MWRA 
uses  the  final  conceptual  design  reports  to  develop  a  detailed  scope  of  work  for  the  future  procurement  of 
engineering services for subsequent design, construction administration, and resident inspection services. Staff will 
integrate and coordinate project findings with MWRA’s current master planning efforts.   
 
One critical component of  the Quabbin Tunnel,  the pressure‐reducing valves at  the Oakdale Power Station, was 
targeted  for  immediate  replacement.  These  valves were  in  poor  condition. Due  to  their  important  function  of 
reducing hydraulic head to allow water from the Quabbin Reservoir to flow into Wachusett Reservoir, replacement 
of the Oakdale Valves was a high priority. 
 
Scope 
 
Sub‐phase  Scope  Status
Facilities Inspection 
Assessment  of  existing  conditions;  update  of  infrastructure 
rehabilitation  evaluation;  identification  of 
improvements/repairs/upgrades,  establishment  of  priorities  for 
repairs, and preparation of cost estimates. 
Completed
Oakdale Valves Phase 1 
Study,  design,  and  construction  for  the  rehabilitation/replacement 
of two valves and miscellaneous support equipment at the Oakdale 
facility.  
Completed
Equipment Pre‐Purchase 
The  two  large butterfly  valves  (84  inch  and 72  inch)  and  the  fixed 
orifice  valve  (48  inch)  that  were  needed  in  Phase  I  Valve 
Rehabilitation,  required 6  to 10 months  to  fabricate and had  to be 
pre‐purchased so the valves were available for installation. 
Completed
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Sub‐phase  Scope  Status
Oakdale Phase 1A Design & 
Construction 
 
Upgrade  the  60‐year  old  Oakdale  facility  and  electrical  control 
systems  and  the  switchyard  which  are  antiquated  and  unsafe  to 
personnel.  Will lower the station service voltage from 2,200 to 480. 
Completed
Ware River Intake Valve 
Replacement Design and 
Construction 
Replace  oil‐actuated  valves  currently  underwater  and  inaccessible 
for maintenance with electric actuated valves. Also, replace siphons 
with  hard  piped  intakes  and  automate  equipment  with  remote 
control capabilities. 
Future
CVA Intake Motorized 
Screen Replacement 
Construction 
Replace  current motorized  screens on  the CVA  Intake. One  screen 
has failed. Both have reached the end of their useful life. The screens 
keep debris from entering CVA.  
Completed
Rehabilitation of Oakdale 
Turbine Design and 
Construction 
Rehabilitate  turbine. Turbine was  last  rehabilitated  in 1986 and we 
will  be  approaching  thirty  years  which  is  the  expected  life  of  an 
overhaul.   
Future
Rehabilitate Wachusett 
Gatehouse/Bastion & 
Lower Gatehouse Design 
(7333) and Construction 
(7380) 
Rehabilitate  the  piping  in  the  Lower  Gatehouse.  Investigate  the 
possibility of  simplifying  the  layout and  improving  the  reliability of 
the  valves.    Existing  piping  and  valves  are  of  poor  quality.   Other 
piping and valves of the same age  in this facility have already been 
replaced. Replace the leaking roof, gutters, and repair/seal masonry 
and degraded windows and doors. Sealing of the building will allow 
more  efficient  heating  of  building  space  to  prevent  further 
deterioration.  Replace  the  existing  propane  fueled  boilers.  The 
existing heating  isn't  sufficient  to  keep building warm  enough  and 
therefore  remaining  moisture  contributes  to  accelerated 
deterioration.  Make  structural  improvements  to  the  Bastion 
including a new roof, repairs of the concrete walls, and drainage and 
ventilation systems. 
Future
Oakdale High Line 
Replacement 
Replacement  of  70  year  old  69kv  overhead  transmission  line  and 
ground  operated  switch  that  supplies  power  and  delivers  power 
from the Oakdale Power Station. 
Future
 
Expenditure Forecast (in $000s) and Project Status 
 
Total 
Budget 
Payments 
thru FY18 
Remaining 
Balance 
FY19  FY20 FY19‐23  FY24‐28  Beyond 
FY28 
 
$17,120 
 
$8,667 
 
$8,453  $3  $0  $5,607 
 
$2,820  $25 
 
Project 
Status   
12/18 
 
50.6% 
Status as % is approximation based on project budget and expenditures.  Valves were 
received in February 2006 and Phase I Design was substantially complete in June 
2007.  Phase 1A Construction was substantially complete in July 2013. CVA Motorized 
Screens Replacement Construction was substantially complete in August 2017. 
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Changes to Project Scope, Budget, and Schedule 
 
Project Cost  Scheduled Completion Date FY19‐23 Spending
 
FY19 
 
FY20 
 
Chge.  FY19  FY20  Chge.  FY19 
 
FY19  Chge. 
 
$16,419 
 
$17,120 
 
$0  Jan‐27  Jan‐27  None  $1,865 
 
$5,607  $3,742 
 
Explanation of Changes 
 
 Project  Spending  changed  due  to  updated  schedules  for  the  Rehabilitation  of  Wachusett  Gatehouse  and 
Bastion Lower Gatehouse contracts. 
 
CEB Impacts 
 
 None identified at this time. 
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S. 617 Sudbury/Weston Aqueduct Repairs    
 
Project Purpose and Benefits 
 Contributes to improved public health 
 Extends current asset life 
 Improves system operability and reliability 
 
To ensure continued reliable delivery of high quality water to MWRA customer communities through study, design, 
and  implementation of repairs to the Sudbury and Weston Aqueducts. These backup systems are both more than 
100 years old, and need to be ready for emergency use. 
 
Project History and Background 
 
This  project  includes  the  inspection  of  the  Sudbury  Aqueduct  in  preparation  for  future  repairs.  This  aqueduct 
constructed in 1878 is almost 140 years old and is in need of renewal and upgrade. This is a critical back‐up facility 
for the City Tunnel and the Sudbury Reservoir emergency supply. The  inspection phase of the Sudbury Aqueduct 
was conducted in 2006. The Inspection Report identified several short‐term repairs required to better prepare the 
aqueduct for short‐term use.  This project will also fund inspections of the Weston Aqueduct which is more than 
110 years old. The  results of  the  inspection will allow MWRA  to evaluate and prioritize  future construction and 
repair work for this aqueduct. 
 
Scope 
 
Sub‐phase  Scope  Status
Hazardous Materials  Remove contaminated sediment from aqueduct. Completed
Sudbury Aqueduct 
Inspection 
Inspection of the Sudbury Aqueduct to identify need for future repair work.  Completed
Weston Aqueduct 
Sluice Gates 
Construction 
Construct  (rehabilitate)  a means  to  isolate  the Weston  Reservoir  from  a 
break west of Ash Street that could detrimentally affect the elevation in the 
Weston Reservoir. The construction contract will replace antiquated stop‐
plank  gates,  stop  logs  and  blow‐off  valves  along  the  Weston  Aqueduct.  
Existing gates in siphon are in need of repair. 
Future
Sudbury Short‐Term 
Repairs Phase 1 and 
2 Construction 
Repairs needed in order to better prepare the Sudbury Aqueduct for short‐
term use (flow test and emergency activation). 
Future
Rosemary Brook 
Siphon Building 
Repairs 
Repairs to stabilize structures for functional use as emergency water supply 
facility. Repairs include re‐pointing and rebuilding of brick structures and 
roof replacement. Rosemary Brook Siphon in conjunction with the Sudbury 
Aqueduct supplies raw water to the Chestnut Hill Reservoir in the event of 
an emergency. 
Completed
Evaluation of Farm 
Pond Buildings‐
Waban Arches 
(7473) 
Assessment  of  historic  structures  to  determine  measures  to  repair  and 
stabilize facilities. Will include Massachusetts Historical Commission review 
of proposed alternative. 
Completed
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Sub‐phase  Scope  Status
Waban Arches 
Rehabilitation Design 
(7616) and 
Construction (7617) 
Design  and  construction  of  repairs  to  the Waban Arches  of  the  Sudbury 
Aqueduct. 
Future
Farm Pond Inlet 
Chamber & 
Gatehouse Design 
(7618) and 
Construction (7619) 
Design and repairs to the Farm Pond Inlet Chamber and Gatehouse of the 
Sudbury Aqueduct. 
Future
 
Expenditure Forecast (in $000s) and Project Status 
 
Total 
Budget 
Payments 
thru FY18 
Remaining 
Balance 
FY19  FY20 FY19‐23  FY24‐28  Beyond 
FY28 
 
$10,174 
 
$2,232 
 
$7,942  $385  $575  $1,455 
 
$5,820  $667 
 
Project 
Status   
12/18 
 
25.8% 
Status as % is approximation based on project budget and expenditures.   Inspection 
of Sudbury Aqueduct was completed in October 2006.  Rosemary Brook Building 
Repair and Evaluation of Farm Pond Buildings‐Waban Arches reached substantial 
completion in FY18. 
 
Changes to Project Scope, Budget, and Schedule 
 
Project Cost  Scheduled Completion Date FY19‐23 Spending
 
FY19 
 
FY20 
 
Chge.  FY19  FY20  Chge.  FY19 
 
FY20  Chge. 
 
$10,228 
 
$10,174 
 
($114)  Oct‐28  Oct‐28  None  $1,085 
 
$1,455  $370 
 
Explanation of Changes 
 
 Project cost changed due to updated final cost for Evaluation of Farm Pond Buildings and Waban Arches 
contract. 
 
 Spending changed due to updated cash flow for Rosemary Brook Building Repair contract. 
 
CEB Impacts 
 
 None identified at this time. 
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S. 621 Watershed Land   
 
Project Purpose and Benefit 
 Fulfills regulatory requirement. 
 Provides water quality benefits. 
 Continues to improve public health.  
 
Acquire, in the name of the Commonwealth, parcels of real estate or interests in real estate that are important or 
critical  to  the maintenance of water quality  in MWRA water supply sources and  the advancement of watershed 
protection. 
 
Project History and Background 
 
The  Watershed  Protection  Act  (WsPA)  regulates  land  use  and  activities  within  critical  areas  of  the  Quabbin 
Reservoir, Ware River, and Wachusett Reservoir watersheds for the purpose of protecting the quality of drinking 
water.  Since  the  passage  of  the WsPA  in  1992,  watershed  lands  had  been  purchased  by  the  Commonwealth 
through its bond proceeds. The MWRA was then billed for and, over the years, paid increasing percentages of the 
debt service on those bonds, eventually reaching 100% of the debt service. MWRA also makes Payments in Lieu of 
Taxes (PILOT) to each watershed community for the land owned for water supply protection. 
 
Since 1992,  land  acquisition has  evolved  into program‐status  and  is  a  significant  component of  the Watershed 
Protection Plans for Quabbin Reservoir/Ware River and Wachusett Reservoir. Land  in the watersheds undergoes 
analysis by  the Land Acquisition Panel  (LAP), which  is comprised of Department of Conservation and Recreation 
(DCR) and MWRA staff. The LAP analyzes critical criteria  for protection of  the source water  resources,  including 
presence of streams and aquifers, steep slopes, forest cover, and proximity to the reservoirs. Parcels are ranked as 
to their value to the water supply system and, when the desirable parcels become available, are pursued through 
the LAP for acquisition through a “friendly taking” in fee or conservation restriction. LAP maintains an active list of 
parcels to pursue as seller and LAP interest, and funding availability, exist to support acquisition.   
 
Under  the  revised Memorandum of Understanding between MWRA and DCR, executed April 2004, MWRA will 
utilize  its own bond  issuances  for  the purpose of acquiring,  in  the name of  the Commonwealth, parcels of  real 
estate or  interests  in  real  estate  for  the purpose of watershed protection. At  its December 2004 meeting,  the 
MWRA Board of Directors approved the use of MWRA bond proceeds for such purpose. 
 
Scope 
 
Sub‐phase  Scope  Status
Land 
Acquisition 
Acquire parcels of real estate or interests in real estate critical to protection of the 
watershed and source water quality.  
Active
 
Expenditure Forecast (in $000s) and Project Status 
 
Total 
Budget 
Payments 
thru FY18 
Remaining 
Balance 
FY19  FY20 FY19‐23 FY24‐28  Beyond 
FY28 
$29,000  $22,846  $6,154 $845 $905 $4,750 $1,404  $0
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Project 
Status  
12/18 
 
82.1% 
Status as % is approximation based on project budget and expenditures.   MWRA 
began purchasing land in FY07. 
 
Changes to Project Scope, Budget, and Schedule 
 
Project Cost  Scheduled Completion Date FY19‐23 Spending
 
FY19 
 
FY20 
 
Chge.  FY19  FY20  Chge.  FY19 
 
FY20  Chge. 
 
$29,000 
 
$29,000 
 
$0  Jun‐23  Jun‐23  None  $5,000 
 
$4,750  ($250) 
 
Explanation of Changes 
 
 Project spending changed due to updated cash flow. 
 
CEB Impacts 
 
 None identified at this time. 
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S. 622 Cosgrove Tunnel Redundancy   
 
Project Purpose and Benefits 
 Contributes to improved public health   
 Provides environmental benefits   
 Extends current asset life 
 Results in a net reduction in operating costs   
 Improves system operability and reliability 
 
Master Plan Project  2008 Priority Rating 1 (See Appendix 3) 
 
To plan, design and construct the recommended redundancy improvements the Cosgrove Tunnel. 
 
Project History and Background 
 
This project evaluated alternatives and developed conceptual designs and cost estimates to provide redundancy 
for the metropolitan tunnel system and the Cosgrove Tunnel.   
 
For  the western  system,  the  Board  of Directors  approved  the  construction  of  a  new  pump  station  to  provide 
redundancy for water supply to the John J. Carroll Water Treatment Plant and to support the shutdown and repair 
of the Cosgrove Tunnel. 
 
Scope 
 
Sub‐phase  Scope  Status
 
 
Wachusett Aqueduct 
Pump Station 
Design/ESDC/RI and 
Construction 
(7156/7517) 
Design  and  construction  of  an  emergency  pump  station  to  pump water 
from  the  Wachusett  Aqueduct  to  the  Carroll  Water  Treatment  Plant.  
Pump  station  will  provide  redundancy  in  the  event  of  a  failure  at  the 
Cosgrove  Tunnel  or  Intake  and  for  the  inspection/rehabilitation  of  the 
Cosgrove  Tunnel.  During  a  planned  or  emergency  shutdown  of  the 
Cosgrove  Tunnel,  the  existing  gravity  Wachusett  Aqueduct  with  the 
proposed  emergency  pump  station  could  deliver  approximately  240 
million gallons per day (mgd) of raw water to the CWTP for full treatment. 
The 240‐mgd capacity would allow for unrestricted supply for at least eight 
months during  the  lower‐demand  fall/winter/spring period.  This project, 
along  with  the  completed  Hultman  Aqueduct  rehabilitation  and 
interconnections  project,  will  provide  fully  treated  water  transmission 
redundancy  from  the  Wachusett  Reservoir  to  the  beginning  of  the 
metropolitan distribution system in Weston.     
Active
 
Expenditure Forecast (in $000s) and Project Status 
 
Total 
Budget 
Payments 
thru FY18 
Remaining 
Balance 
FY19  FY20 FY19‐23 FY24‐28  Beyond 
FY28 
 
$58,273 
 
$52,018 
 
$6,255  $5,650  $517  $6,255 
 
$0  $0 
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Project 
Status 
12/18 
 
97.3% 
Status as %  is approximation based on project budget and expenditures. Wachusett 
Aqueduct  Redundancy  Pump  Station  Design/ESDC/RI  contract  was  awarded  in 
January 2012. Wachusett Aqueduct Pump Station Construction commenced in March 
2016. 
 
Changes to Project Scope, Budget, and Schedule 
 
Project Cost  Scheduled Completion Date FY19‐23 Spending
 
FY19 
 
FY20 
 
Chge.  FY19  FY20  Chge.  FY19 
 
FY20  Chge. 
$57,495  $58,273  $778  Feb‐19  Feb‐19  None  $5,574  $6,255  $681 
 
Explanation of Changes 
 
 Project cost and spending changed due to Wachusett Aqueduct Pump Station change orders. 
 
CEB Impacts 
 
 None identified at this time. 
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S. 623 Dam Projects   
 
Project Purpose and Benefits 
 Contributes to improved public health   
 Provides environmental benefits   
 Extends current asset life 
 Results in a net reduction in operating costs   
 Improves system operability and reliability 
 
Master Plan Project  2008 Priority Rating 2 (See Appendix 3) 
 
To evaluate, design, and make necessary safety modifications and repairs to dams for proper operation as a result 
of the 2004 MOU between MWRA and DCR. 
 
Project History and Background 
 
Massachusetts Dam Safety Regulations, 302 CMR 10.00, require modifications to the Framingham Reservoir No. 3 
(Foss) Dam  to provide a spillway system capable of passing  the applicable Spillway Design Flood  (SDF) or safely 
storing this same flood within the reservoir without a spillway or other emergency overflow structure. Based on 
existing Hydraulics and Hydrology studies for Foss Dam, needed improvements may include spillway modifications 
and/or a parapet wave wall  to safely pass  the SDF. Dam Safety Regulations may also  require dam embankment 
armoring to protect against overtopping. 
 
All earthen dams and masonry dams under MWRA responsibility were built  in the  late 1800s to early 1900s and 
are in periodic need of maintenance. Based on completed internal inspections, repairs are needed including rip rap 
re‐setting  and  replacement, mitigation  of  erosion  features,  and  addressing mortar  loss  and  consequent minor 
leakage at gatehouses are necessary at Foss, Weston, Chestnut Hill, Sudbury and Wachusett Open Channel Lower 
dams. 
  
Scope 
 
Sub‐phase  Scope Status
Dam Safety Modifications and 
Repairs 
Provide  Design  and  ESDC  for  required  Dam  Safety 
Modifications  and  Repairs.   Construct parapet wave walls 
on  dam  crests  to  safely  contain  the  SDF  at  the  Weston 
Reservoir Dam. At present, alternatives are being evaluated 
at Foss. 
Completed
Quinapoxet Dam Removal 
Design/ESDC, Construction, and REI 
Provide  final  design,  ESDC/RI,  and  construction  for  the 
removal  of  the Quinapoxet Dam  adjacent  to  the Oakdale 
Pump Station. The removal of the dam will help landlocked 
fish in the Wachusett Reservoir to reach spawning grounds 
in the Quinapoxet River. 
Future
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Sub‐phase  Scope Status
Sudbury/Foss Dam 
Improvements/Wachusett North 
Dike Overtopping Protection Design 
CA/RI and Construction 
Regulatory requirement for dam safety compliance for the 
Sudbury/Foss  Dams  to  ensure  spillway  will  properly 
function  and  regulatory  requirement  for  dam  safety 
compliance  for  the  Wachusett  North  Dike  to  ensure 
earthen  dam  structure  will  withstand  overtopping.  Dike 
requires reconnection of earthen berm around Leominster 
Pump Station  to protect against wave  run‐up/overtopping 
at the spillway design  flood.   Area of dike was removed  in 
mid 1960s to build the P.S. 
Future
 
Expenditure Forecast (in $000s) and Project Status 
 
Total Budget  Payments 
thru FY18 
Remaining 
Balance 
FY19  FY20 FY19‐23 FY24‐28  Beyond 
FY23 
 
$5,916 
 
$3,116 
 
$2,801  $0  $98      $2,758 
 
$43  $0 
 
Project 
Status  
12/18 
 
52.7% 
Status as % is approximation based on project budget and expenditures.  Design 
phase for Dam Safety Modifications and Repairs began in September 2009.  Dam 
Safety Modifications and Repairs Construction reached substantial completion in 
September 2012.  
 
Changes to Project Scope, Budget, and Schedule 
 
Project Cost  Scheduled Completion Date FY19‐23 Spending
 
FY19 
 
FY20 
 
Chge.  FY19  FY20  Chge.  FY19 
 
FY20  Chge. 
$5,726  $5,916  $190  Dec‐23  Dec‐22  (12) mos.  2,392  $2,758  $366 
 
Explanation of Changes 
 
 Project cost and spending increased due to updated cost estimates for Quinapoxet Dam Removal 
Resident Engineering Inspection and Sudbury Foss Dam Design Construction Administration/Resident 
Inspection contracts.  
 
 Schedule updated for Quinapoxet Dam Removal Construction contract. 
 
CEB Impacts 
 
 None identified at this time. 
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S. 625 Metropolitan Tunnel Redundancy   
 
Project Purpose and Benefits 
 Contributes to improved public health   
 Provides environmental benefits   
 Extends current asset life 
 Results in a net reduction in operating costs   
 Improves system operability and reliability 
 
Master Plan Project  2008 Priority Rating 1 (See Appendix 3) 
 
To plan, design and construct the recommended redundancy improvements to the City Tunnel, the City Tunnel 
Extension, the Dorchester Tunnel and the Cosgrove Tunnel. 
 
Project History and Background 
 
This  project  includes  the  study,  permitting,  design,  and  construction  of  redundancy  improvements  to  critical 
elements of  the water  transmission  system.  The  study phase  evaluated  alternatives  and developed  conceptual 
designs and cost estimates to provide redundancy for the metropolitan tunnel system.   
 
The metropolitan tunnel system was evaluated first with emphasis on providing redundancy for Shaft 7 of the City 
Tunnel. Historically, the plan  for providing redundancy  for the metropolitan tunnel system was based on one or 
more  proposed  parallel  deep  rock  tunnel  loops  from  the  terminus  of  the  Hultman  Aqueduct  and MetroWest 
Tunnel  in Weston  into  the metropolitan area. The  focus of  this  study was  to develop  and evaluate  alternative 
surface pipe  improvements,  in addition  to  revisiting previously proposed  tunnel  loops,  to achieve an acceptable 
level of redundancy at a lower cost. 
  
The  tunnels  in  the Metropolitan Boston area,  i.e.  the City Tunnel, City Tunnel Extension, and Dorchester Tunnel 
remain a weak  link  in  the water  transmission system. While  the  integrity of  the underground  tunnel sections  is 
believed to be good based on very low, unaccounted water levels in the MWRA transmission system, there is still 
risk of failure mainly due to pipe and valve failures at the surface connections to the distribution system or due to 
major subsurface failures as a result of earthquakes or geological faults. A rupture of piping or a valve failure at 
surface  connections  points  on  any  of  the  metropolitan  area  tunnel  shafts  would  cause  an  immediate  loss  of 
pressure throughout the entire High Service area and would require difficult emergency valve closures and lengthy 
system repairs. The assumption is that tunnels have a useful life of 100 years but these subsurface structures have 
not  been  inspected  and  their  actual  condition  is  unknown  because  they  cannot  be  shut  down  for  inspection. 
Facilities at the top of tunnel shafts have been examined and a number of hardening measures are needed for risk 
reduction  at  these  sites.    Completion  of  distribution  system  storage  projects  at  Blue  Hills  and  the  Spot  Pond 
Storage Facility also assist in mitigating the effects of local pipe ruptures. 
 
In the event of a failure of the City Tunnel, a limited amount of water could be transferred through the WASM 3 
(scheduled for major rehabilitation) and WASM 4 (rehabilitation completed) pipelines and the Sudbury Aqueduct 
would need to be brought on‐line.  Extensive use of the Sudbury Aqueduct/Chestnut Hill Emergency Pump Station 
and open distribution storage at Spot Pond and Chestnut Hill would be required. Supply would be  limited and a 
boil order would be put in place.  Failure of the City Tunnel Extension would be similar with reliance on WASM 3 
and open storage at Spot Pond. 
 
The  redundancy  study was undertaken  to  recommend  a phased program which  could be  implemented over  a 
period  of  years.  The  study  reviewed  currently  proposed  MWRA  pipeline  improvement  projects  and 
recommendations  as  to  changes  in  size  and/or  alignment  to  contribute  to  the  objective  of  transmission 
redundancy within the metropolitan system.  
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Additional  study  of  the  Metropolitan  system  has  focused  on  the  evaluation  of  new  tunnels  for  providing 
redundancy. Several  tunnel alternatives have been  considered and  staff presented a  recommended plan  to  the 
Board of Directors in the fall of 2016. Staff also presented recommended plan to the MWRA water communities in 
December 2016. The recommended plan which was approved by the Board in February 2017 includes a deep rock 
tunnel option for both northern and southern components. The northern and southern components are identified 
below in the Planning, Design and Construction phases.  
 
Subsequent Design, Permitting and Construction phases will follow‐up on the recommendations of the study.  The 
Design  and  Construction  costs  have  been  updated  based  on  the  recommendations  of  the  study.  Long‐Term 
Redundancy is one of the MWRA’s largest undertakings in the next decade, and a variety of options are still being 
evaluated. 
 
Scope 
 
Sub‐phase  Scope  Status
Water Transmission 
Redundancy Plan (6273) 
Evaluation  and  recommendations  of  alternatives  for  long  term 
redundancy. 
Completed
Sudbury Aqueduct Pre‐
MEPA Review & 
Preliminary Design/EIR 
(7352) 
Study  and  Pre‐MEPA  review  of  the  Sudbury  Aqueduct  as  a 
potential  element  for  providing  redundancy  in  the  southern 
portions of  the metropolitan  tunnel  system. Evaluate alternatives 
and  conduct  MEPA  review  for  Sudbury  pressurization.  Also, 
includes  final  design  and  CA/RI  for  Rosemary  Brook  Siphon 
Buildings repair/stabilization. 
 
Completed
Preliminary Design and 
MEPA Review (7159) 
Preliminary design, permitting and MEPA environmental review of 
the Northern and Southern Tunnel Loops. 
Future
Construction Management 
(7356) 
Constructability review of final documents. Full inspection of all 
construction activity, as well as provision of construction support 
services including environmental and safety compliance, claims 
assistance, contract administration, quality assurance testing, 
community relations, labor relations, and provision of technical 
assistance. 
Future
Final Design/Engineering 
Services During 
Construction (7556) 
Final Design and Engineering Services During Construction of the 
Northern and Southern Tunnel Loops, including connecting mains.  
Future
Tunnel Construction (7291)  Construction of the Northern and Southern Tunnel Loops.  Future
Tops of Shafts Connecting 
Mains Surface Construction 
(7357) 
Construction of Connecting Mains between existing facilities and 
the various tunnel shafts along the Northern and Southern Tunnel 
Loops.  
Future
Tops of Shafts 
Rehabilitation Design CA/RI 
(7521) and Construction 
(7522) 
Design CA/RI and Construction to rehabilitate the Tops of Shafts of 
the existing tunnel system. 
Future
Shaft 7 Buildings Design 
CA/RI and Construction 
(7558/7559) 
Design and construction of a new access building above the Shaft 7 
Top of Shaft structure including new electrical service, HVAC 
equipment, piping corrosion protection, PRV replacement, new flow 
meters, and structural and access improvements to the facility. 
 
Future
Administration Legal and 
Public Outreach 
Community agreements, land takings and Owner Controlled 
Insurance Program for the Northern and Southern Tunnel Loops. 
Future
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Sub‐phase  Scope  Status
Program Support Services  The Program Support Services consultant firm will provide technical 
professional resources to the Tunnel Redundancy Department to 
support program‐wide management, risk management, quality 
management, standardization, contract delivery and contract 
packaging. The PSS will include independent technical reviews, 
constructability reviews, critical path schedule evaluations, and 
cost estimating/opinions.  
 
Future
 
 
Expenditure Forecast (in $000s) and Project Status 
 
Total 
Budget 
Payments 
thru FY18 
Remaining 
Balance 
FY19  FY20 FY19‐23 FY24‐28  Beyond 
FY28 
 
$1,421,751 
 
$3,456 
 
$1,418,295  $14  $1,508  $15,058 
 
$187,389  $1,215,848 
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Metropolitan Tunnel Redundancy
  
Project 
Status  
12/18 
 
0.2% 
Status  as %  is  approximation  based  on  project  budget  and  expenditures.  Sudbury 
Aqueduct MEPA Review was substantially complete  in  June 2017. Program Support 
Services is expected to commence in April 2019. 
 
Changes to Project Scope, Budget, and Schedule 
 
Project Cost  Scheduled Completion Date FY19‐23 Spending
 
FY19 
 
FY20 
 
Chge.  FY19  FY20  Chge.  FY19 
 
FY20  Chge. 
$1,387,910  $1,421,751  $33,841  Apr‐42  Apr‐42  None  $14,483  $15,058  $575 
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Explanation of Changes. 
 
 Project cost change primarily due to inflation adjustments on unawarded contracts.  
  
 Spending changed primarily due to restructuring and scheduling separate phase for Program Support Services 
phase which was broken out from Administration, Legal and Public Outreach phase, partially offset by updated 
schedule for Final Design ESDC. 
 
 
CEB Impacts 
 
 $1,000,000 in FY21 for salaries, benefits, and other expenses associated with the project management of the 
Metro Tunnel Redundancy. 
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S. 628 Metropolitan Redundancy Interim Improvements   
 
Project Purpose and Benefits 
 Contributes to improved public health   
 Provides environmental benefits   
 Extends current asset life 
 Results in a net reduction in operating costs   
 Improves system operability and reliability 
 
Master Plan Project  2008 Priority Rating 1 (See Appendix 3) 
 
To plan, design and construct the recommended interim redundancy improvements to the existing tunnel system, 
to protect or needed as back‐up in case of failure. 
 
Project History and Background 
 
Design and Engineering Services during construction for four construction contracts that will be completed in the 
near  term  while  the  proposed  tunnel  redundancy  project  goes  through  environmental  review,  design  and 
construction.    These  construction  projects  are  needed  to  protect  and  improve  critical  facilities  related  to  the 
existing tunnel system, or are needed as back‐up means of supply in the event that one or more elements of the 
existing tunnel system fail.   The construction projects  include the Top of Shafts  Interim  Improvements, Chestnut 
Hill Emergency Pump Station improvements, Chestnut Hill Emergency Generator, WASM/Spot Pond Supply Mains 
PRV  Improvements  and  rehabilitation  of WASM  3.  The Waltham Water  Pipeline  Project will  provide water  to 
Waltham during shutdown of WASM 3 CP‐3. 
 
Scope 
 
Sub‐phase  Scope  Status
Tops of Shafts Interim 
Improvements Design/CA/RI 
(7560) and CP1 Shafts 6,8,9A 
(7561), CP2 Shafts 
7,7B,7C,7D (7670), CP3 
Shafts 5,9 (7671) 
This  project  will  provide  strengthening  of  pipe  directly 
connected  to  the  tunnel  system,  if  it  is  found  to  be 
deteriorated,  cathodic  protection  for  pipe  connections  to 
prevent  further  corrosion,  replacement  of  faulty  air  valves 
directly on the shafts and piping, replacement of nuts on valve 
connections  if  found  to  be  at  risk,  improvements  to 
dewatering systems inside shafts, and installation of additional 
valves  to  allow  isolation of  the  tunnel without operating old 
valves that are directly connected to the tunnel.   
Future
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Sub‐phase  Scope  Status
Chestnut Hill Emergency 
Pump Station Improvements 
Design CA/RI (7574), 
Construction (7562), and REI 
(7669) 
The  Chestnut  Hill  Emergency  Pump  Station  is  in  need  of 
improvement to piping and pumping systems to reduce surge 
loads on  the  suction  and discharge piping during  emergency 
operation  when  the  Dorchester  Tunnel  is  out  of  service.  
Discharge  pressures  from  the  pump  station  would  exceed 
normal  pressures  in  community  pipelines  increasing  risk  of 
failure  during  emergency  operation.    Also,  coordination  of 
pump  station  operation  between  Chestnut  Hill  and  Newton 
Street and Hyde Park pump stations is of concern. With CHEPS 
not  operating,  grade  lines  in  the  Southern  High  system  fall 
below acceptable  levels at high points  in the system and Blue 
Hills  tank  is  unable  to  be  filled.  Improvements  under  this 
contract include potential pump and motor replacement, pipe 
reconfiguration,  surge  controls,  and  possibly  installation  of 
variable  frequency  drives  on  motors  to  regulate  discharge 
pressures.  
Future
WASM 3 Rehabilitation 
MEPA/Design CA/RI (6539) 
and WASM 3 Rehab CP‐ 
1(6544), CP‐2 (6543) and CP‐
3 (6545) 
MEPA/Design CA/RI and construction of the WASM 3 
rehabilitation from the Hultman Aqueduct Branch in Weston 
to the existing PRV chamber near Section 12 at Medford 
Square. Construction will include cleaning and cement mortar 
lining, some sliplining and some pipe replacement. 
Active/Future
WASM/Spot Pond Supply 
Mains West PRV Design ESDC 
(7575), Construction 
Improvements (7563), REI 
(7674) 
The project will allow the Low Service system to be utilized to 
increase the supply to the Gillis Pump Station in Stoneham to 
avoid the need to pump out of the Spot Pond Reservoir in an 
emergency.  The Low Service pipelines would be operated at 
grade lines consistent with WASM 3 grade line to push 
additional flow to the Gillis Pump Station in an emergency.  
Some Low Service revenue meters may require pressure 
reducing valves to lower pressures to communities along the 
way.  In addition, PRV’s on WASM 3/4 would also require 
replacement to maximize the supply to the north.  
Active/Future
Shafts 5 and 9 Building 
Improvements Design/CA, 
REI (7673) and Construction 
(7599/7600) 
Electrical  and  architectural  improvements  at  Shafts  5  &  9 
buildings in Weston and Somerville. 
Future
Waltham Water Pipeline 
Design CA (7547), 
Construction (7457), and REI 
(7672) 
Design/Construction Administration and Construction/Resident 
Inspection  of  36”  diameter  pipeline  of  a  length  to  be 
determined  of  a  new  connection  to  Waltham  from  the 
Northern Extra High Service Area. 
 
Future
Commonwealth Avenue 
Pump Station Improvements 
Design CA/RI (7523) and 
Construction (7524) 
Design, engineering services during construction, resident 
engineering/inspection services and construction to provide 
improvements to the Commonwealth Avenue Pump Station. 
The project includes new pipe connections to the Low Service 
Pipes and two new pumps (one replacement and one 
additional) for redundancy. Also, includes Supervisory Control 
and Data Acquisition (SCADA) controls, and heating, 
ventilation and air conditioning equipment to replace older 
equipment. 
Active
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Expenditure Forecast (in $000s) and Project Status 
 
Total 
Budget 
Payments 
thru FY18 
Remaining 
Balance 
FY19  FY20 FY19‐23 FY24‐28  Beyond 
FY28 
 
$192,895 
 
$2,837 
 
$190,058  $3,310  $11,278  $88,436 
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Improvements
 
Project 
Status  
12/18 
 
1.7% 
Status  as %  is  approximation based on project budget  and  expenditures. WASM  3 
MEPA/Design CA/RI commenced  in July 2013. Commonwealth Avenue Pump Station 
Improvements  Design  CA/RI  was  awarded  in  November  2016  and  construction  is 
expected to be awarded in January 2019. 
 
Changes to Project Scope, Budget, and Schedule 
 
Project Cost  Scheduled Completion Date FY19‐23 Spending
 
FY19 
 
FY20 
 
Chge.  FY19  FY20  Chge.  FY19 
 
FY20  Chge. 
$192,698  $192,895  $197  Dec‐27  Jan‐26  (11) mos.  $94,081  $88,436  ($5,645) 
 
 
Explanation of Changes 
 
 Project  cost  changed primarily due  to updated  cost  for Section 101 Waltham Connection Construction and 
Resident  Engineering/Inspection, Weston Aqueduct  Supply Mains/Spot  Pond  Supply Mains  PRV REI, CHEPS 
Improvements REI, and  inflation adjustments on unawarded contracts. This was partially offset by Chestnut 
Hill  Emergency Pump  Station  Emergency Generator Construction  and  Tops of  Shafts Design/CA/RI projects 
being deleted and WASM/SPSM PRV Design/CA was awarded less than budget. 
 
 Project schedule changed due to updated Weston Aqueduct Supply Mains CP‐3 project duration. 
 
 Project spending changed due to deleted contracts listed above, updated schedules for WASM 3 Rehab CP‐1,2, 
3  and  Chestnut Hill  emergency  Pump  Station Design  CA,  and  award  versus  budget  listed  above.  This was 
partially offset by the updated costs listed above and inflation adjustments on unawarded contracts. 
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CEB Impacts 
 
 None identified at this time. 
 
Transmission - 
 
114
S. 630 Watershed Division Capital Improvements  
 
Project Purpose and Benefit 
 Extends current asset life  
 Fulfills regulatory requirement 
 Improves system operability and reliability 
 Continues to improve public health  
 
To renovate an aging Quabbin Administration Building complex to address existing code or operational deficiencies, 
energy  efficiency,  employee  and  public  access. Also,  to  comply with  regulatory  requirements  by Massachusetts 
Department  of  Environmental  Protection  related  to  Quabbin  Administration  Buildings  water  and  wastewater 
systems. 
 
Project History and Background 
 
DWSP Quabbin/Ware Region  facilities  support a  staff of approximately 80 employees, and provide  recreational 
opportunities and services to more than 500,000 visitors annually to the reservoir.   
Construction of  the QAB was  completed  in  1938  and  it  is  not  uncommon  to  find  original  system  controls  still 
operational today (77 years).   One of the more pressing needs is the rehabilitation of critically important utilities 
and  support  systems  that  both  distribute  power  and  water  throughout  the  facility.    Most  of  these  system 
components  are  exhibiting  signs  of  deterioration  (e.g.  wiring,  plumbing,  heating)  and  preemptive  actions  are 
necessary to avoid catastrophic failures.   
 
The  significant  investment  of  capital  into  the  restoration  of  the  facility will  also  trigger  necessary  upgrades  to 
satisfy today’s more stringent standards for Universal Access, public safety and occupational standards.  Example 
of  possible  Code  induced  upgrades may  include  added  environmental  safeguards  for  occupational  safety  (e.g. 
ventilation and hazard abatements),  installation of  fire alarms and expanded  fire protection systems, universally 
accessible access routes to and from the building and special accommodations (e.g. elevator, public restrooms).   
Mechanical control systems for the distribution of steam throughout the Complex are very old, antiquated systems 
that need modernization  to ensure  continued  reliable operation.   Many  components also  fail  to  satisfy  current 
building code requirements and would require upgrading. 
As discussed above  in the Quabbin Administration Building Complex: Major Renovations Project, there are many 
building components that need work.  Two issues that need immediate attention are the boiler room wastewater 
discharges  and  the  leaking water  system.      In  2013,  the Quabbin  Administrative  Building  (QAB) water  supply 
system came under scrutiny by the MA Department of Environmental Protection and the State Plumbing Inspector.  
DEP  is  requiring  that  floor drains  located  inside of  the buildings boiler  room be abandoned and  that daily well 
withdrawal  levels be brought down  to acceptable  levels.   Also,  in 2014 wastewater discharges  from  the MWRA 
laboratory inside of the QAB facility were authorized by the DEP under the condition that daily wastewater flows 
be verified and shown to be within approved limits.  The DWSP has initiated monitoring of wastewater flows from 
the QAB facility and anticipates that future upgrades to the septic system will be needed.  In order to satisfy these 
mandates, significant investments are needed to retrofit existing mechanicals and make significant improvements 
to the distribution of water and handling of wastewater throughout the building immediately. 
 
These  improvements will be needed no matter what  form of Quabbin Administration Building  renovations  are 
determined  to  be  needed  under  the  larger  capital  project.  These  two  issues  are  essentially  “fast‐track” 
components on the larger project needed for regulatory compliance.  Using professional engineering consultants, 
DCR will have  complete  repair designs by end of  June 2016.   The water/wastewater work  included  in  this Fast 
Track project will be completed in FY17. 
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Scope 
 
Sub‐phase  Scope Status
Quabbin Administration Building 
Rehabilitation Conceptual Design 
Report, Design/Construction 
Administration and Construction 
Design and Construction for improvements at the Quabbin 
Administration Building.  
Future
Quabbin Maintenance Garage/Wash 
Bay/Storage Building Design CA/RI and 
Construction 
Design and installation of a modular building in stockroom 
area off Blue Meadow Road for large vehicle maintenance, 
washing, and equipment storage. Includes demolition of old 
sheds, conversion of underground storage tank to above 
ground storage tank, paving and security.  
Future
 
 
Expenditure Forecast (in $000s) and Project Status 
 
Total 
Budget 
Payments 
thru FY18 
Remaining 
Balance 
FY19  FY20 FY19‐23 FY24‐28  Beyond 
FY28 
$19,900  $0  $19,900 $0 $357 $7,010 $12,890  $0
 
Project 
Status  
12/18 
 
0% 
Status as % is approximation based on project budget and expenditures.    
 
Changes to Project Scope, Budget, and Schedule 
 
Project Cost  Scheduled Completion Date FY19‐23 Spending
 
FY19 
 
FY20 
 
Chge.  FY19  FY20  Chge.  FY19 
 
FY20  Chge. 
 
$18,000 
 
$19,900 
 
$1,900  Mar‐25  Mar‐25  None  $4,810 
 
$7,010  $2,200 
 
 
Explanation of Changes 
 
 Project cost and spending changed primarily due  to updated cost estimates and schedules  for Maintenance 
Garage/Wash Bay/Storage Building Design/CA/RI and Construction contracts. 
 
CEB Impacts 
 
 None identified at this time. 
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S. 618 Peabody Pipeline Project   
 
Project Purpose and Benefits 
 Contributes to improved public health   
 Extends current asset life  
 Improves system operability and reliability 
 
The proposed new pipeline and meter will serve the western side of town that  is currently served by the Winona 
WTP and also provide a redundant connection to the city's water distribution system. The City estimates that their 
MWRA water supply would increase from 1.1 MGD to 2.5 MGD. 
 
Project History and Background 
 
Peabody  is  a  partially  supplied  MWRA  water  community.  Peabody's  drinking  water  is  mainly  supplied  by  the 
Coolidge and Winona Water Treatment Plants. Raw water from the Ipswich River is pumped to Suntaug Lake and 
Winona Pond. Water from Winona Pond is treated at the Winona Water Treatment Plant (Winona WTP) and water 
from Suntaug Lake and Spring pond are treated at the Coolidge Water Treatment Plant (Coolidge WTP). Peabody 
supplements it's drinking water through an existing MWRA connection, Meter 168.  
 
Peabody’s Winona  WTP,  constructed  in  1974,  has  reached  the  end  of  its  useful  life.  The  city  has  decided  to 
purchase more water  from  the MWRA  instead of making  the  capital  investment  in  rebuilding  the  aging water 
treatment plant. A new pipeline and meter is proposed which will serve the western side of town that is currently 
served by the Winona WTP and will also provide a redundant connection to the city's water distribution system.  
 
The  proposed  11,450  ft.,  24‐inch  diameter  water  pipeline  will  extend  the  MWRA's  Section  109  from  the 
Lynnfield/Saugus town line to the Peabody/Lynnfield town line on Route 1.  
 
Scope 
 
Sub‐phase  Scope  Status
Peabody Pipeline 
Design/ESDC/REI (6895)  
This  phase  includes  the  design  of  an  11,450‐linear  foot,  24‐inch 
diameter water pipeline that will extend MWRA’s Section 109 from 
the  Lynnfield/Saugus  town  line  to  the  Peabody/Lynnfield  line  on 
Route 1. 
On‐hold
 
Expenditure Forecast (in $000s) and Project Status 
 
Total 
Budget 
Payments 
thru FY18 
Remaining 
Balance 
FY19  FY20 FY19‐23 FY24‐28  Beyond 
FY28 
 
$3,509 
 
$1,059 
 
$2,450 
 
$370 
 
$0 
 
$2,450 
 
 
$0 
 
 
$0 
 
Project 
Status   
12/18 
 
40.2% 
Status as % is approximation based on project budget and expenditures. 
Design/ESDC/REI was awarded in May 2017. 
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Changes to Project Scope, Budget, and Schedule 
 
Project Cost  Scheduled Completion Date FY19‐23 Spending
 
FY19 
 
FY20 
 
Chge.  FY19  FY20  Chge.  FY19 
 
FY20  Chge. 
$18,668  $3,509  ($15,159)  Aug‐20  Aug‐20  None  17,504  $2,450  ($15,054) 
 
 
Explanation of Changes 
 
 Project cost and spending changed due to Peabody Pipeline Construction contract being deleted. 
 
CEB Impacts 
 
 None identified at this time. 
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S. 677 Valve Replacement 
  
 
Project Purpose and Benefits 
 Contributes to improved public health 
 Provides environmental benefits  
 Fulfills a regulatory requirement   
 Extends current asset life  
 Improves system operability and reliability 
 
To  replace,  repair or  retrofit approximately 500 blow‐off valves and several hundred main  line valves within  the 
pipeline distribution  system. Blow‐off  valve  retrofits  eliminate  cross‐connections  into  sewers or drainage piping.  
Main line valve replacements improve MWRA’s ability to respond to emergency situations such as pipe breaks and 
provide tight shutdown for pipeline construction projects. Faster response reduces negative impacts on customers.  
Combining the two valve replacement efforts reduces the need for repeat construction at sites and alleviates traffic 
impacts, re‐paving needs, and other site‐specific issues.  
 
Project History and Background 
 
MWRA owns and operates nearly 300 miles of distribution pipeline which contain approximately 1,578 blow‐off 
valves and 1,713 main  line valves. Some blow‐off valves are cross‐connected  into sewers or drainage piping. To 
ensure there is no chance of contamination, DEP requires retrofitting of the blow‐off valves to provide air gaps to 
ensure that non‐potable water cannot reach the potable water lines. In addition, many of the main line valves in 
the system are significantly beyond  their original design  life. Many of these are either  inoperable or  inadequate 
and require replacement, repair, or retrofitting.   
 
However, significant progress has been made  in the  last several years  in correcting the cross connections at the 
blow‐offs and in replacing defective main line valves and adding new valves to improve operations throughout the 
system.  The  valve  replacement  program  continues  this  process.  MWRA  utilizes  in‐house  crews  and  outside 
contractors  to  replace  several blow‐off and main  line valves every year, both as part of  the Valve Replacement 
Program and pipeline rehabilitation contracts. 
 
Scope 
 
Sub‐phase  Scope  Status 
Design/Phase 1 
Design of valve  replacements, setting priorities based on  the  level of 
urgency  or  risk  associated with  each  valve  and  scheduling  work  on 
valves that would not otherwise be replaced during upcoming pipeline 
rehabilitation projects. 
Completed
Construction ‐ 
Phase 1 (5126) 
Purchase and installation of 27 blow‐off valve retrofits. Completed
Construction ‐ 
Phase 2 (6105) 
Purchase  and  installation of 10 blow‐off  valve  retrofits  and 10 main 
line valve replacements. 
Completed
Construction ‐ 
Phase 3 (6278) 
Purchase  and  installation of 10 blow‐off  valve  retrofits  and 12 main 
line valve replacements as well as rehabilitation of two meters. 
Completed
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Sub‐phase  Scope  Status 
 
Construction ‐ 
Phases 4, 5 & 6 
(6345, 6346, 
6435) 
For each phase, purchase and install blow‐off valve retrofits and main 
line  valve  replacements  and  rehabilitation  of  miscellaneous  meters. 
Phase 4 Contract included 12 main line valves, 10 blow‐off retrofits, 2 
check  valves  and  the  rehabilitation  of  2  meters.  Phase  5  Contract 
included  10  blow‐off  valve  retrofits  and  13  main  line  valve 
replacements.  Phase 6 included 4 blow‐off valve retrofits, 8 main line 
valve replacements and 9 globe valves (tank isolation). 
Completed
Construction 
Phases 7, 8 & 9 
(6436, 7195, 
7236) 
For each phase, purchase and install blow‐off valve retrofits and main 
line  valve  replacements  and  rehabilitation  of  miscellaneous  meters.  
Each phase  includes approximately 10 blow‐off valve retrofits and 10 
main line valve replacements. 
Completed/Future
Design CA/RI 
Phases 8 & 9 
(7417, 7418) 
Design/Contract  Administration/Resident  Inspection  for  construction  
Phases 8 and 9.  
Future 
Equipment 
Purchase (6088) 
Purchase  of  approximately  20  main  line  valves  per  phase  for  ten 
phases  for  replacement  work  to  be  done  by  in‐house  staff.  Also 
includes the cost of line stops associated with this work. 
Completed
 
Expenditure Forecast (in $000s) and Project Status 
 
Total 
Budget 
Payments 
thru FY18 
Remaining 
Balance 
FY19  FY20 FY19‐23 FY24‐28  Beyond 
FY28 
 
$21,655 
 
$12,016 
 
$9,638 
 
$0 
 
$0 
 
$0 
 
$6,487 
 
$3,151 
 
Project 
Status   
12/18 
 
55.5% 
 
Status as % is approximation based on project budget and expenditures.  Phases 1‐7 
are complete.   
 
Changes to Project Scope, Budget, and Schedule 
 
Project Cost  Scheduled Completion Date FY19‐23 Spending
 
FY19 
 
FY20 
 
Chge.  FY19  FY20  Chge.  FY19 
 
FY20  Chge. 
$21,402  $21,655  $253  Jun‐28  Jun‐29  None  $0  $0  $0 
 
Explanation of Changes 
 
 Project cost changed due to inflation adjustments on unawarded contracts. 
 
CEB Impacts 
 
 None identified at this time. 
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S. 692   Northern High Service – Section 27 Improvements 
 
Project Purpose and Benefits 
 Contributes to improved public health   
 Extends current asset life  
 Improves system operability and reliability 
 
To  rehabilitate/replace a  segment of pipe originally  installed  in 1898  in  Lynn which  suffers  from poor hydraulic 
performance and  frequent  leakage. Rehabilitate/replacement of approximately 7,200  linear  feet of pipeline will 
improve service to the communities north of Lynn. 
 
Project History and Background 
 
Section 27 is a 12–20 inch diameter cast iron main installed in 1898 that serves the communities north of Lynn. The 
main has become  severely  corroded. As  a  result of  this deterioration,  various major  leaks have occurred  since 
1966.    Because  the  main  runs  under  major  thoroughfares  in  Lynn,  repair  of  leaks  is  disruptive  and  costly. 
Appropriate corrosion control methods will be employed on the pipeline to minimize corrosion potential in Section 
27. During preliminary design, an evaluation determined MWRA should abandon  the portion of Section 27  that 
parallels Section 91 and an adjacent pipeline, Section 35.    
 
Scope 
 
Sub‐phase  Scope  Status
Construction Section 27 
(6333) 
Rehabilitation/replacement  of  7,200  linear  feet  of  pipeline  to  replace 
severely corroded pipe. 
Future
 
Expenditure Forecast (in $000s) and Project Status 
 
Total 
Budget 
Payments 
thru FY18 
Remaining 
Balance 
FY19  FY20 FY19‐23 FY24‐28  Beyond 
FY23 
$1,326  $124  $1,202  $1  $1  $27  $1,175  $0 
 
Project 
Status   
12/18 
 
9.3% 
Status as % is approximation based on project budget and expenditures. 
 
Changes to Project Scope, Budget, and Schedule 
 
Project Cost  Scheduled Completion Date FY19‐23 Spending
 
FY19 
 
FY20 
 
Chge.  FY19  FY20  Chge.  FY19 
 
FY20  Chge. 
$1,294  $1,326  $32  Nov‐25  Nov‐25  None  $27  $27  $0 
 
 
Explanation of Changes 
 
 Project cost change due to inflation adjustments on unawarded contracts. 
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 Project  schedule and  spending  changes due  to updated  schedule  for Section 27 Construction due  to other 
project priorities. 
 
 CEB Impacts 
 
 None identified at this time. 
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S.  693 Northern  High  Service  ‐  Revere  and Malden  Pipeline 
Improvements   
 
Project Purpose and Benefits 
 Contributes to improved public health   
 Extends current asset life  
 Improves system operability and reliability 
 
To  improve  the  delivery  capabilities  of major  distribution  lines  serving  the Northern High  System.  The  existing 
pipelines  are  inadequate  and  suffer  from  extensive  corrosion  and  leakage.  Replacement,  rehabilitation,  and/or 
reinforcement  will  provide  a  strong  and  reliable  means  to  convey  water  from  the  City  Tunnel  Extension  to 
communities in the northern and eastern portions of the Northern High Service Area. 
 
Project History and Background 
 
The  southeast  corner  of  the  Northern  High  Service  Area  has  experienced  pressure  deficiencies  because  of 
undersized  pipes  and  extensive  pipeline  corrosion.  The  corrosion  problems  have  led  to  numerous  leaks  and 
pressure  deficiencies  which  can  cause  fire‐fighting  difficulties.  These  deficiencies  particularly  affect  Malden, 
Revere,  Lynn, Winthrop, Deer  Island, East Boston,  Saugus, Nahant, Peabody, Marblehead,  and  Swampscott.  To 
correct these problems, MWRA is implementing a series of pipeline improvements. 
 
This project  includes  installation of pipeline on Sections 97, 97A and 68  in Revere and Sections 49, 53, 53A and 
Shaft9A‐D in Malden; rehabilitation of Sections 53 and 55 in Revere; and installation of control valves to improve 
water pressure.   All  the work  for  this project, with  the exception of  the design and  construction of  Section 53 
connections and Section 53A, Section 68 and the Shaft 9A‐D Extension is complete. Completion of this construction 
will improve the pressure and flow of water conveyed to the Northern High Service Area. 
 
A hydraulic study of the distribution system recommended that MWRA install a new pipeline in Revere, beginning 
at the Everett/Chelsea/Revere border and extending through Revere to the East Boston border. This new pipeline 
runs parallel with existing pipelines and carries a large portion of the flow formerly carried by the existing system, 
thereby increasing water pressure and flow to Revere, East Boston, Winthrop, and Deer Island, particularly during 
periods of high demand.  Installation of new control valves was  required  to  regulate water pressure and  fill  the 
Winthrop standpipe. The original control valves between Winthrop pipelines and MWRA transmission mains were 
inadequate.    Fluctuations  in  pressure  threatened  to  rupture  the  town's  pipelines.  More  efficient  valves  were 
required to eliminate the danger.  Flow tests performed on Sections 32 and 55 of the existing Revere and Winthrop 
pipelines revealed that these sections had severe flow problems. The pipelines were only able to carry a fraction of 
the designed capacity because of internal corrosion.  Cleaning and lining the pipelines restored flow capacity.   
 
Section 53 in Malden and Revere was an 18,900‐feet long, 30‐inch diameter steel pipeline, exceeding 60 years of 
age.   Workers dug four test pits to determine the condition of this pipeline and uncovered 18 holes  in the pipe.  
Investigations  into  recent  failures  revealed  severe  corrosion  through  the  pipe  wall  in  several  locations. 
Replacement of  the Malden portion of Section 53 with a new 48‐inch diameter pipe has been completed.   The 
Revere portion of Section 53 has been sliplined with 24‐inch diameter steel pipe.  In addition to feeding  into the 
new 48‐inch Saugus/Lynn pipeline, this pipe plays an important role in the supply network for Deer Island. Sections 
49  and  49A,  old  24‐inch  pipelines,  are  used  to  connect  Section  53  to  Shaft  9A  of  the  City  Tunnel.  They  are 
undersized for this purpose and are a severe restriction. A new 3,500‐lf, 48‐inch diameter pipe (proposed Section 
53A)  is  needed  to  reinforce  Sections  49  and  49A.  A  1,000‐lf,  20‐inch  diameter  pipe,  portion  of  Section  68, 
interconnects Section 53 with the new Saugus/Lynn pipeline. This section is undersized and needs to be reinforced 
with 1,000 lf of new 48‐inch diameter pipe to improve hydraulic capacity. Approximately 4,000 lf of Section 14, an 
existing 30‐inch diameter  cast‐iron pipe  installed  in 1916, will be  cleaned and  cement mortar  lined  to  improve 
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redundancy for Section 84. The Shaft 9A‐D Extension will provide a more reliable connector from Shaft 9A of the 
City Tunnel Extension to the Section 99 pipe that serves as the suction line to the Gillis Pump Station.   
   
Scope 
 
Sub‐phase  Scope  Status 
Design/CS/RI – 
Revere/Malden 
Design,  construction  services,  and  resident  inspection  for 
Section 53 in Malden and Sections 97 and 97A in Revere. 
Completed
Construction Revere Beach 
(5186) 
Installation  of  5,491  linear  feet  of  36‐inch  pipeline  and 
10,111  linear  feet of 30‐inch pipeline on Section 97, as well 
as 3,872 linear feet of 24‐inch pipeline, and 1,350 linear feet 
of 20‐inch pipeline on  Section 97A  in  the  vicinity of Revere 
Beach Parkway. 
Completed
Construction Malden 
Section 53 (5176) 
 
Installation  of  11,907  feet  of  48‐inch  diameter  pipeline  in 
Malden on Section 53. 
Completed 
Construction Linden 
Square (5238) 
Construction  and  construction  administration  of  a  1,000 
linear  feet segment of Section 53  in the Linden Square area 
of  Malden.  The  Massachusetts  Highway  Dept  constructed 
this  section  as  part  of  its  roadway  reconstruction  project 
around Linden Square. 
Completed
Construction Revere 
Section 53 (5177) 
Rehabilitation of 4,900  linear  feet of 30‐inch pipe  in Revere 
on  Section  53  and  replacement  of  1,500  linear  feet  under 
Route 1 in Revere.   
Completed
Construction Road 
Restoration 
Design, construction administration, and construction of the 
full road restoration to ensure a stable road surface without 
cracking on Eastern Avenue in Malden in compliance with the 
requirements  of  the  Massachusetts  Architectural  Access 
Board. The City of Malden will do this work. 
Completed
Construction Control 
Valves (5191) 
Installation  of  control  valves  needed  to  regulate  water 
pressure and fill the Winthrop standpipe. 
Completed
Construction DI Pipeline 
Cleaning & Lining (5179) 
 
Design and cleaning and lining of the 2,000 linear feet, 8‐inch 
diameter water supply main to Deer Island. 
Completed
Construction – Winthrop 
C&L (5178) 
Rehabilitation of 7,900  linear  feet of 16‐inch diameter pipe 
on  Section  32  and  20‐inch  diameter  pipe  on  Section  55  in 
Revere and Winthrop. 
Completed
Section 53 and 99 
Connections Design CA 
(7485), REI (7682) and 
Construction (6958/6335) 
Water  Supply  Plan,  Design,  Construction  Administration, 
Resident  Inspection and construction for Sections 53 and 99 
Connections.  
Future 
Construction Section 53 
Connections (6335) 
Construction  of  1,000  linear  feet  of  new  48‐inch  pipe  in 
Revere and 4,500  linear  feet of new 48‐inch pipe  in Malden 
plus rehabilitation of 4,000  lf of Section 14. These proposed 
pipelines  will  eliminate  hydraulic  restrictions  and  better 
integrate  Section  53  into  the  Northern  High  distribution 
system.  
Future 
Section 99 Connections 
Construction (6958) 
Construction of  approximately 3,000  linear  feet of new 60‐
inch diameter pipeline  in Malden connecting the Shaft 9A‐D 
line (60‐inch dia.) to Section 99 (72‐inch dia.). 
Future 
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Sub‐phase  Scope  Status 
Section 56 Repl./Saugus 
River Feasibility Study 
(7500), Design CA (7454) 
and Construction (7486), 
and REI (7681) 
 
Feasibility  Study,  Design  CA  and  REI,  and  Construction  to 
replace failed 20/30‐inch diameter steel water main crossing 
of  the  Saugus  River  by  trenchless  methods.  Main  was 
installed  in  1934  and  is  out  of  service.  This main  provides 
redundancy  to  Section  26  which  is  currently  also  out  of 
service. 
Completed/Future
Section 56 Demolition 
Construction (7536)  
Section 56 Construction Pipe Demolition at General Edwards 
Bridge. 
Active 
Section 14 Pipe Relocation 
(Malden) (6957) 
Abandon 540  lf of existing Section 14 water main  in Malden 
Center and replace with 400 feet of new 36‐inch ductile iron 
water pipe in a new alignment. A 36‐inch gate valve will also 
be installed as well as a blow‐off setup. 
completed
Sections 13 & 48 
Rehabilitation Design CA/RI 
and Construction 
(7602/7603) 
Design  and  construction  of  the  rehabilitation  of  Section  13 
(7,300  lf of 36‐inch cast‐iron 1896 vintage pipe) and Section 
48  (7,300  lf  of  38‐inch  diameter  and  1,400  lf  of  30‐inch 
diameter  riveted  steel  1929  vintage  pipe)  in  Stoneham, 
Malden and Melrose from the Gate House at Fells Reservoir 
partially  along  Highland  Avenue  to  Pleasant  Street  and 
Charles Street will improve hydraulics and water quality. 
Future 
 
Expenditure Forecast (in $000s) and Project Status 
 
Total 
Budget 
Payments 
thru FY18 
Remaining 
Balance 
FY19  FY20 FY19‐23 FY24‐28  Beyond FY28
 
$79,527 
 
$28,561 
 
$50,966  $815  $2,063  $6,039 
 
$43,029  $1,898 
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NHS ‐ Revere & Malden Pipeline 
Improvements
  
Project 
Status   
12/18 
 
36.2% 
Status as % is approximation based on project budget and expenditures.  Revere 
Beach, Malden Section 53, Revere Section 53 Construction and Linden Square 
construction are complete. Section 56 Feasibility Study was substantially complete in 
June 2017. Section 14 Pipe Relocation – Malden was awarded in June 2017. Section 
56 Pipe Demolition on General Edwards Bridge was awarded in September 2018. 
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Changes to Project Scope, Budget, and Schedule 
 
Project Cost  Scheduled Completion Date FY19‐23 Spending
 
FY19 
 
FY20 
 
Chge.  FY19  FY20  Chge.  FY19 
 
FY20  Chge. 
 
$79,095 
 
$79,527 
 
$432  Jul‐28  Jul‐28  None  $7,618 
 
$6,039  ($1,579) 
 
 
Explanation of Changes 
 
 Project cost  changed primarily due  to award  for Section 56 Pipe Demolition Construction was greater  than 
budgeted.  
 
 Spending changed due to updated schedules and cost estimates for Sections 56 Replacement/Saugus Design 
Construction  Administration  and  Sections  53  and  99  Connections  Design/Construction  Administration 
contracts, partially offset by award listed above. 
 
CEB Impacts 
 
 None identified at this time. 
 
 
Distribution and Pumping - 127  
S. 702 New Connecting Mains ‐ Shaft 7 to WASM 3   
 
Project Purpose and Benefits 
 Contributes to improved public health   
 Extends current asset life 
 Improves system operability and reliability 
 
To provide redundancy and  improve the reliability of WASM 3 (Weston Aqueduct Supply Main); provide hydraulic 
looping and redundancy, enable  Intermediate High Sections 59 and 60 to be taken off‐line for rehabilitation, and 
improve water quality by reducing the length of unlined cast iron water mains in the MWRA system. Completion of 
this project will help provide the basis for a strong hydraulic network of piping among WASM 3, WASM 4, and the 
City Tunnel. The  future conversion of Sections 23 and 24  in an emergency  to provide a  redundant supply  to  the 
Intermediate  High  Service  system  Section  25  and  59  that  serve  Belmont  and  Watertown  via  the  WASM 
Commonwealth Avenue Pump Station. 
 
Project History and Background 
 
WASM 3  is a 56‐inch  to 60‐inch diameter  lock‐bar  steel pipe  installed  in 1926 and 1927.  It  is  connected  to  the 
MetroWest Tunnel and Hultman Branch at the west end and the City Tunnel Extension at its east end. It extends 
from Weston through Waltham, Belmont, Arlington and Somerville to Medford. Most of  its flow comes from the 
MetroWest Tunnel Shaft W, with peak flow of 57 million gallons per day. A lesser amount enters the main from the 
City Tunnel Extension Shaft 9.  Upon completion of the Hultman Aqueduct and its interconnection to the Weston 
Aqueduct Terminal Chamber  in 1941, WASM 3 became part of the High Service system. There are no connecting 
mains  along  the  length  of  this  11‐mile  pipeline,  and  no  other means  available  to  adequately  supply  the  nine 
communities  it serves. WASM 3 serves communities northwest of Boston and  is the sole source of supply to the 
Northern Extra High Service Area (Bedford, Lexington, Waltham, Arlington, and Winchester) and the Intermediate 
High Service Area  (Belmont, Arlington, and Watertown).  It also  supplies a portion of  the Northern High Service 
Area (Waltham, Watertown, Belmont, Arlington, Medford, and Somerville), and  is a means of supplying the Spot 
Pond Supply Mains and Reservoir.  WASM 3 serves a population of more than 250,000. 
 
A  break  almost  anywhere  on  this  pipeline would  result  in  severe  service  disruptions  in Waltham, Watertown, 
Belmont, Arlington, Lexington, Bedford, and Winchester. Virtually no water would reach Waltham if a break were 
to occur at the west end of the pipeline; water normally supplied through the Shaft W connection would be forced 
through the Shaft 9 connection,  increasing flows and reducing hydraulic grade  lines  in WASM 3, the City Tunnel, 
and City  Tunnel  Extension.  The  lack of  redundancy  also makes  routine  cleaning  and  lining of  the  90±  year old 
pipeline  impossible. The need  for maintenance  is  indicated by a  significant number of  leaks, particularly on  the 
most vulnerable west end, which are the result of corrosion pitting through the pipe wall, as well as by the reduced 
carrying capacity of the line. 
 
Completion of this project will facilitate conveyance of high service water from Shaft 9 of the City Tunnel Extension 
to WASM 3.  This will be  accomplished by  rehabilitating existing mains between  the City  Tunnel  Extension  and 
WASM 3.  
 
Previously  proposed  portions  of  this  project  have  been  eliminated  or  placed  on  hold  until  the  Long‐Term 
Redundancy  study  is  completed.  Specifically,  the  proposed  new  48‐inch  diameter  pipe  through  Newton  and 
Waltham  has  been  eliminated.  The  rehabilitation  of  Sections  23,  24,  and  47 will  proceed.    Also,  extension  of 
Section 75 and  replacement of Section 25 with a new 20‐inch pipe will allow a  redundant supply connection  to 
Sections  25  and  59  serving  Belmont  and  Watertown  by  way  of  the  Commonwealth  Avenue  Pump  Station.
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Scope 
 
Sub‐phase  Scope  Status
Watertown MOU  
Payment to the City of Watertown to fund a portion of  its Galen Street 
project  to replace an existing 10‐inch diameter pipeline with a new 12‐
inch diameter water main. 
Completed
Routing Study 
(5163) 
Identification  of  alternatives  to  determine  the  optimum  approach  for 
providing additional strong connections to WASM 3. 
Completed
Design/CA/RI‐DP1 
(6383) 
Design, construction administration and resident inspection services for a 
new 48‐inch pipeline to interconnect WASM 3 with WASM 4 (CP‐1). This 
design work was terminated based on the recommendation of the Long 
Term Redundancy Study. 
Completed
Design DP2/4 Meter 
120 (6384) 
Design services for Section 47 from Meter 120 to WASM4. Construction 
Administration and Resident  Inspection services  to be performed by  in‐
house staff. 
Completed
CP2 C&L Sections 59 
& 60 Construction 
(6548) 
Cleaning  and  lining  of  16,400  linear  feet  of  20‐inch  diameter  pipe  on 
Sections 59 and 60 (Intermediate High) from Section 25 in Watertown to 
Meter 121 in Arlington.  
Future
Design/CA/RI and 
Construction 
Section 23, 24, 47 
(6385/6392) 
Cleaning  and  cement  mortar  lining  of  4,500  feet  of  36‐inch  diameter 
Section  23  and  11,500  feet  of  20‐inch  Section  24  and  Section  47; 
Replacing 4,200 feet of Section 23 water main, and 6,200 feet of Section 
24  water  main;  Replacement  of  the  check  valve  assembly  at  existing 
Revenue  Meter  120  to  Boston;  and  Replacement  of  2,400  feet  of 
Newton’s  20‐inch  diameter  water  main  in  Ward  Street,  parallel  to 
Sections 23 and 24. 
Active/Future
NE Segment CP5 
(6394) 
Rehabilitation of 15,000  linear  feet of 20 and 48‐inch diameter pipe  for 
Sections  18,  50,  and  51  for  the  Northeast  Segment  plus  Meter  32 
replacement. 
Completed
Design/CA for 
Sections 25, 75, 59 
& 60 (6955) and REI 
(7680) 
Design/Construction  Administration/Resident  Inspection  services  for 
replacement of Sections 25, extension of Section 75, and rehabilitation of 
Sections 59 & 60 pipelines. 
Future
Section 25 
Replacement 
Construction CP‐3 
(6956) 
Replacement of existing  Section 25  (approximately 4,800  linear  feet of 
existing 16” pipe) with a new 20‐inch diameter pipeline. 
Future
Section 75 
Extension 
Construction CP‐1 
(7484) 
Addition of  approximately 6,000  feet of new  30‐inch diameter pipe  to 
extend  Section  75  easterly  to  Section  23  in  Newton,  to  provide  a 
redundant  feed  to  the  Intermediate  High  Service  area  supplying 
Arlington, Belmont and Watertown which also  requires  replacement of 
Section 25 under construction Contract 6956, above. 
Future
 
Expenditure Forecast (in $000s) and Project Status 
 
Total 
Budget 
Payments 
thru FY18 
Remaining 
Balance 
FY19 FY20 FY19‐23 FY24‐28  Beyond FY28
 
$54,124 
 
$12,925 
 
$41,200  $1,322  $7,122  $22,716 
 
$18,483  $0 
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Project 
Status 
12/18 
24.3% 
Status as % is approximation based on project budget and expenditures.  Northeast 
Segment CP‐5 construction contract was completed in November 2011.  Design of 
CP3 (Sections 23, 24 & 47) commenced in August 2016. Replacement Section 25, 75, 
59 & 60 Design/CA was awarded in December 2018. 
 
Changes to Project Scope, Budget, and Schedule 
 
Project Cost  Scheduled Completion Date FY19‐23 Spending
 
FY19 
 
FY20 
 
Chge.  FY19  FY20  Chge.  FY19 
 
FY20  Chge. 
$48,567  $54,124  $5,557  Dec‐25  Dec‐25  None  $20,707  $22,716  $2,009 
 
Explanation of Changes 
 
 Project cost changed primarily due to updated cost for award of Section 25, 75,59 & 60 Design/ Construction 
Administration contract, as well as inflation on unawarded contracts.  
 
 Spending  changed  due  to  a  schedule  shift  for  Replace  Section  25,  75,59  &  60  Design/  Construction 
Administration.  
 
CEB Impacts 
 
 None identified at this time. 
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S. 704 Rehabilitation of Other Pump Stations   
 
Project Purpose and Benefits 
 Contributes to improved public health 
 Extends current asset life 
 Results in a net reduction in operating costs 
 Improves system operability and reliability 
 
To rehabilitate five active pump stations (Brattle Court, Reservoir Road, Hyde Park, Belmont, and Spring Street)  ‐  
each of which  is more than 40 years old and  is overdue  for renewal  for safety, reliability, and efficiency reasons. 
Project  includes  a  future  phase  to  rehabilitate Gillis, Newton  Street,  Lexington  Street,  and  Commonwealth Ave 
pump stations. 
 
Project History and Background 
 
MWRA’s waterworks distribution system includes ten active pump stations. Extensive rehabilitation of the James L. 
Gillis, Newton Street, Lexington Street, and Commonwealth Avenue pump stations was completed 20 years ago.   
 
The Brattle Court, Reservoir Road, Hyde Park, Belmont, and Spring Street pump stations were built in 1907, 1936, 
1937 and 1958, respectively and were overdue for major rehabilitation. The Brattle Court Pump Station serves the 
towns of Arlington, Lexington, Waltham, and Winchester. The Reservoir Road Pump Station serves Brookline. The 
Hyde  Park  Pump  Station  serves  Boston,  Milton,  Norwood,  Canton,  Dedham,  Westwood  and  Stoughton.  The 
Belmont  Pump  Station  serves  Belmont,  Arlington,  and  Watertown.  The  Spring  Street  Pump  Station  serves 
Lexington, Bedford, part of Waltham, Belmont, Arlington, and Winchester.  Some equipment at each pump station 
were inoperable, and system demand patterns had shifted during the life of the stations, requiring adjustments to 
pumping capacity. In addition, station improvements have not kept pace with changes in building and safety codes. 
 
MWRA has divided construction for these five pump stations into two contracts.  The first contract (Construction ‐ 
Interim  Automation),  based  on  a  fast‐track  design  was  completed  in  February  2001,  involved  installation  of 
Supervisory  Control  and  Data  Acquisition  (SCADA)  systems  at  each  station.  Under  the  second  construction 
contract, MWRA  completed  rehabilitation of  the  five pump  stations  (Brattle Court, Reservoir Road, Hyde Park, 
Belmont, and Spring Street). The second construction contract was awarded in October 2006 and was substantially 
complete in June 2010. 
 
The  next  phase  will  be  to  rehabilitate  the  Gillis,  Newton  Street,  and  Lexington  Street  pump  stations.  The 
Commonwealth  Avenue  Pump  Station  rehabilitation  is  included  in  Metropolitan  Redundancy  Interim 
Improvements project. 
 
Scope 
 
Sub‐phase  Scope  Status
Preliminary Design 
(5153) 
Planning and conceptual design including inspection and evaluation of 
the HVAC  systems, buildings, pipes, valves, and other  systems at  the 
pump  stations;  determination  of  the  need  for  improvements;  and 
preparation of a conceptual design report. 
Completed
Design 1/CA/RI (6110) 
Design,  Construction  Administration  and  Resident  Inspection  for 
rehabilitation  of  five  pump  stations,  including  installation  of  SCADA 
systems. 
Completed
Construction  
 II and C (6304) 
Installation of instrumentation at five pump stations to enable remote 
operation and monitoring. 
Completed
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Sub‐phase  Scope  Status
Rehabilitation of 5 Pump 
Stations (6375) 
Rehabilitation of Brattle  Court, Reservoir  Road, Hyde  Park, Belmont, 
and  Spring  Street  pump  stations,  including  installation  of  new 
mechanical,  electrical,  instrumentation,  and  security  systems,  and 
building and site refurbishment, and SCADA installation. 
Completed
Proprietary Equipment 
Purchases (6676) 
Purchase  of  proprietary  materials  for  SCADA  system  for  Interim 
Instrumentation and Control. 
Completed
Design 2 CS/RI (6980)  Final  Design,  construction  services,  and  resident  inspection  for rehabilitation of five pump stations. 
Completed
Pump Station 
Rehabilitation Evaluation 
(7525), Design CA/RI  
(7526) and Construction 
(7527) 
Rehabilitation of the Gillis, Newton Street, and Lexington Street pump 
stations.  The  pumps  in  these  stations  are  over  20  years  old  and 
maintenance  of  the  existing  units  will  be  an  issue  mostly  due  to 
availability of replacement parts. More efficient units will be  installed 
based upon age and life of the equipment. Lexington Street is the only 
pump stations for its respective service area. 
Future
 
Expenditure Forecast (in $000s) and Project Status 
 
Total 
Budget 
Payments 
thru FY18 
Remaining 
Balance 
FY19  FY20 FY19‐23 FY24‐28  Beyond 
FY28 
 
$50,258 
 
$30,058 
 
$20,200  $0  $180  $1,321 
 
$18,879  $0 
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Project 
Status   
12/18 
 
59.8% 
Status as % is approximation based on project budget and expenditures. Construction 
rehabilitation of 5 pump stations (Brattle Court, Reservoir Road, Hyde Park, Belmont, 
and Spring Street) was substantially complete in June 2010. 
 
 
Changes to Project Scope, Budget, and Schedule 
 
Project Cost  Scheduled Completion Date FY19‐23 Spending
 
FY19 
 
FY20 
 
Chge.  FY19  FY20  Chge.  FY19 
 
FY20  Chge. 
 
$50,258 
 
$50,258 
 
$0 
 
Jan‐27 
 
Jan‐27 
 
None 
 
$1,321 
 
1,321 
 
$0 
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Explanation of Changes 
 
 N/A  
 
CEB Impacts 
 None identified at this time. 
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S.708 Northern Extra High Service ‐ New Pipelines   
 
Project Purpose and Benefits 
 Contributes to improved public health   
 Extends current asset life  
 Improves system operability and reliability 
 
To improve hydraulic service and reliability for major portions of the Northern Extra High System.  Existing lines are 
undersized and frequently experience pressure problems. Improvements will  include construction of two new pipe 
segments and rehabilitation of an existing mains. 
 
Project History and Background 
 
Sections 34, 45  and 61 provide  service  to  the Northern Extra High  (NEH)  communities of Waltham,  Lexington, 
Bedford, Belmont, Winchester, and Arlington. The existing pipelines are not  large enough to meet maximum day 
plus fire flow service goals.  Construction of a new larger pipeline will improve reliability, pressure, and flows which 
will result in better fire protection and reduced pumping costs. Section 34, which is an undersized 1,532 linear feet 
12‐inch diameter cast iron main installed in 1911, may also be the source of water quality problems. The pipe is a 
key  component  of  the NEH  Service  System  and  provides  service  between  Brattle  Court  Pump  Station  and  the 
community distribution systems. The remaining portion of Section 45  is a 16‐inch diameter cast  iron main 3,374 
linear  feet  long  that was  installed  in 1920. A portion of Section 45 was  rehabilitated  in an earlier phase of  this 
project. The current phase includes rehabilitation of the remaining portion of the pipeline. Section 61 is a 24‐inch 
diameter steel pipe installed in 1940. 
 
Scope 
 
Sub‐phase  Scope  Status
Design/CA/RI and 
construction – 
Sections 45, 63, and 
83 (5242/6340) 
Replacement of approximately 2,600 linear feet of Section 45 with 24‐inch 
diameter pipe extending from the connection point at Meter 47 to Section 
82 on  Park  Street  at  the  Intersection of  Paul Revere Road  in Arlington; 
installation  of  about  2,100  linear  feet  of  new  24‐inch  pipeline  (Section 
101),  parallel  to  a  portion  of  Section  83,  starting  from Meter  182  and 
proceeding to the intersection of Waltham Street (in Lexington and part of 
Waltham) and Concord Ave (in Lexington). Also, Rehabilitation of Section 
63,  consisting of  about  3,400  linear  feet of  20‐inch pipeline  connecting 
Section 63 to Meter 136. 
Completed
Design and 
Construction Sections 
34, 45, and 61 
(7404/6522) 
Replacement  of  1,532  linear  feet  of  12‐inch  diameter  cast‐iron  pipe 
(Section 34) with new 20‐inch diameter pipe and  rehabilitation of 3,374 
linear feet of 16‐inch diameter cast iron main (Section 45) and 4,771 lf of 
24‐inch diameter steel pipe (Section 61). 
Future
 
 
Expenditure Forecast (in $000s) and Project Status 
 
Total 
Budget 
Payments 
thru FY18 
Remaining 
Balance 
FY19  FY20 FY19‐23 FY24‐28  Beyond 
FY28 
 
$10,874 
 
$3,632 
 
$7,242  $10  $13  $447 
 
$6,795  $0 
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Project 
Status   
12/18 
 
33.4% 
Status as % is approximation based on project budget and expenditures.   
Construction of a portion of Section 45 was completed in September 2001.  Design of 
Sections 34, 45 and 61 is scheduled to start in FY22.   
 
 
Changes to Project Scope, Budget, and Schedule 
 
Project Cost  Scheduled Completion Date FY19‐23 Spending 
 
FY19 
 
FY20 
 
Chge.  FY19  FY20  Chge.  FY19 
 
FY20  Chge. 
 
$10,685 
 
$10,874 
 
$189 
 
Jul‐26
 
Jul‐26
 
None
 
$402
 
$447 
 
$45
 
Explanation of Changes 
 
 Project cost and spending changed due to inflation adjustments for Sections 34, 45 & 61 Design/Construction 
Administration/Resident Inspection and Construction. 
 
CEB Impacts 
 
 None identified at this time. 
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S. 712 Cathodic Protection of Distribution Mains   
 
Project Purpose and Benefits 
 Contributes to improved public health   
 Extends current asset life 
 Improves system operability and reliability 
 
To  evaluate  the  condition of  existing  cathodic protection  systems and determine  the  feasibility of upgrading or 
installing cathodic protection systems to protect the system from corrosion. 
 
Project History and Background 
 
Within the MWRA water system there are approximately 300 miles of distribution pipe, 10 active pump stations, 
and 12 distribution storage facilities. A majority of the pipes are made of steel, cast iron and ductile iron and as a 
result are subject to corrosion due to the environmental conditions in which they reside. In order to maintain pipe 
integrity, cathodic protection  is utilized within  the system. Proper cathodic protection decreases  the number of 
pipeline leaks and failures and ensures the integrity of the water distribution system is maintained. 
 
Approximately 68 miles or 24% of MWRA’s waterworks pipelines ranging from 24 inches to 60 inches in diameter 
are  made  of  steel  and  are  particularly  subject  to  corrosion  from  acidic  soils,  fluctuating  groundwater  levels 
(especially where the groundwater is saline), and stray electrical currents. These steel pipelines are located in 26 of 
MWRA’s 50 water communities. 
 
Cathodic protection reduces deterioration of structural material, thereby increasing pipeline and storage tank life 
and  deferring  the  need  for  replacement.  Without  proper  cathodic  protection,  pipeline  leaks  and  premature 
pipeline and storage tank failures increase, causing potentially costly property damage and possible loss of service 
to customers. 
 
Some sections of MWRA’s existing steel pipes were originally equipped with cathodic protection systems intended 
to reduce the effects of corrosion. Other steel pipelines had cathodic protection systems installed sometime after 
the original pipe installation.  Other steel pipelines have been rehabilitated and still other sections of steel pipeline 
have never received cathodic protection.    
 
Scope 
 
Sub‐phase  Scope Status
Planning 
Evaluation of the condition of the steel pipelines, identification 
of areas of  rapid  corrosion due  to  stray  currents, and design 
and installation of corrosion test stations. 
Completed
Cathodic Protection Testing and 
Evaluation Program (6438) 
Test and evaluate 1,019 cathodic protection  test stations and 
16  rectifiers  including:  level  of  protection;  functionality  of 
insulation  joints;  perform  repairs;  and  indentify,  recommend 
and test replacement electrodes. 
Completed
Cathodic Protection Shafts E & L 
CA (6439) and Construction 
(6440),  
CA/RI and construction of Cathodic Protection Shafts E & L.  Future
Cathodic Protection (Western 
System) Design/CA and 
Construction (7609/7610), and 
REI (7678) 
Design CA/RI and Construction to replace the existing cathodic 
protection systems in order to maintain pipe and steel storage 
tanks integrity for the Western System.   
Future
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Sub‐phase  Scope Status
Cathodic Protection (Metro System) 
Design CA and Construction 
(7611/7612), and REI (7679) 
Design CA/RI and Construction to replace the existing cathodic 
protection systems in order to maintain pipe and steel storage 
tanks integrity for the Metropolitan System.   
Future
 
 
Expenditure Forecast (in $000s) and Project Status 
 
Total 
Budget 
Payments 
thru FY18 
Remaining 
Balance 
FY19  FY20 FY19‐23 FY24‐28  Beyond 
FY20 
 
$66,704 
 
$270 
 
$66,434 
 
$500 
 
$580 
 
$10,967 
 
$55,468 
 
$0 
 
Project 
Status   
12/18 
 
0.4% 
Status as % is approximation based on project budget and expenditures.  Project 
Planning phase is complete.  Cathodic Protection Testing and Evaluation Program was 
completed in August 2017. 
 
Changes to Project Scope, Budget, and Schedule 
 
Project Cost  Scheduled Completion Date FY19‐23 Spending
 
FY19 
 
FY20 
 
Chge.  FY19  FY20  Chge.  FY19 
 
FY20  Chge. 
$62,716  $66,704  $3,988  Dec‐26  Dec‐26  None  $11,531  $10,967  ($564) 
 
Explanation of Changes 
 
 Project cost changed primarily due to updated cost estimates for Cathodic Protection West and Metropolitan 
Resident Engineering/Inspection contracts.  
 
 Spending changed due to updated cash  flow  for the Cathodic Protection Metropolitan System Construction, 
partially offset by the updated cost estimates listed above.  
 
CEB Impacts 
 
 None identified at this time. 
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S. 713 Spot Pond Supply Mains ‐ Rehabilitation   
 
Project Purpose and Benefits 
 Contributes to improved public health   
 Extends current asset life 
 Improves system operability and reliability 
 
To improve the condition, carrying capacity, and valve operability of the two long supply mains which extend north 
from Chestnut Hill to Spot Pond. These cast‐iron mains, originally  installed  in 1899, deliver water to the Northern 
Low  Service  System.  Improvements  involve  a  combination  of  replacement,  cleaning  and  lining,  and  valve 
replacement depending on specific site conditions and needs. Improving these supply lines will reduce the need to 
take water from the City Tunnel to augment the Low Service System and improve the quality of water delivered to 
eight user communities.   
 
Project History and Background 
 
The East and West Spot Pond Supply Mains  (SPSMs) serve  the Northern Low Service Area,  including portions of 
Brighton,  East  Boston,  Charlestown,  Chelsea,  Malden,  Medford,  Somerville,  and  Everett.  The  lines  are  also 
designed to fully supply Cambridge during drought or emergency. The mains have historically supplied Spot Pond 
and subsequently the James L. Gillis Pump Station (formerly the Spot Pond Pump Station). With the closure of Spot 
Pond as a water supply source and  the construction of  the Spot Pond Suction Main  (Section 99) as  the primary 
supply to the Gillis Pump Station, the Spot Pond Supply Mains serve as distribution mains to the eight communities 
and provide emergency backup  supply  to  the Gillis Pump Station.  In  the event Section 99  is out of  service,  the 
station would take suction directly from these mains, rather than from Spot Pond. These mains interconnect with 
the new Spot Pond Covered Storage and pump station. 
 
The  East  Spot  Pond  Supply Main  consists  of  61,000  linear  feet  of mostly  48‐inch  diameter  pipe which  passes 
through  Brookline,  Boston,  Cambridge,  Somerville, Medford, Malden, Melrose,  and  Stoneham.  The West  Spot 
Pond  Supply  Main  consists  of  53,000  linear  feet  of  48‐inch  and  60‐inch  diameter  pipe  that  passes  through 
Brookline, Boston, Cambridge, Somerville, Medford, and Stoneham. Portions of the SPSMs in Brookline, primarily 
on Beacon Street, were rehabilitated under the Boston Low Service Pipe and Valve Rehabilitation project. 
 
The  carrying  capacities of  the pipes had been  significantly  reduced  as  a  result of  the build‐up of  rust deposits 
(tubercules) and other matter along  the pipe walls, which also contributed  to water quality deterioration  in  the 
Low Service System. The ability of the mains to withstand service pressures was drastically reduced in some areas 
due  to  exterior  corrosion  of  pipes.  In  addition,  inoperable  or  poorly  operating  valves  along  the  mains  made 
isolation and re‐routing of flow difficult to implement. 
 
Section 67 is included in this project because it provides a connection between the East and the West SPSM from 
Section 11 at Porter Square in Cambridge to Section 4 at Union Square in Somerville. Section 67 consists of 6,900 
linear feet of 48‐inch diameter steel pipe constructed in 1949. Rehabilitation of this main was needed because of 
the age of  the pipe and  the  critical  role of  the main  in providing  flow  to  the East and West mains during  shut 
downs for maintenance and construction. 
 
Internal lining of these mains to restore capacity and improve structural integrity, will ensure adequate peak and 
emergency  flow  to  user  communities,  alleviate  water  quality  deterioration,  and  provide  emergency  back‐up 
capacity  for  the  Northern  High  System  and  Northern  Intermediate  High  via  the  Gillis  Pump  Station.  MWRA’s 
reconfiguration of the water distribution system provides for the Spot Pond Supply Mains to be fed from the City 
Tunnel Extension only during periods of peak demand, thus conserving tunnel supply for High Service use. Supply 
to the Low Service System will be provided by Weston Aqueduct Supply Mains 1 and 2, which are connected to the 
new  Loring Road  covered  storage  tanks  in Weston  that have been  constructed  as part of MWRA’s MetroWest 
Water Supply Tunnel project. A portion of the supply is from WASM 4, which connects to the East and West Spot 
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Pond Supply Mains at Western Avenue and North Harvard Avenue and on Memorial Drive at Magazine Beach  in 
Cambridge. 
 
Completion of this project will improve pressures to the far reaches of the Northern High Service Area by reducing 
the demand burden on the City Tunnel Extension. The quality of water delivered to eight communities will improve 
as a result of the upgrade of 18 miles of deteriorated pipe. 
 
Scope 
 
Sub‐phase  Scope  Status
Preliminary Design and 
Design/CA/RI (6223) 
Preliminary  design,  design,  construction  administration,  and  resident 
inspection of the rehabilitation or replacement of Sections 3, 4, 5, 6, 7, 
9, 10, 11, 12, 67, and portions of Sections 2, 16W, and 57. 
Completed
North (Medford/ 
Melrose) Construction‐ 
CP1 (6317) 
Cleaning  and  lining  of  20,300  feet  of  48‐inch  and  60‐inch  pipe  in 
Medford,  Malden,  Melrose,  and  Stoneham  (Sections  7  and  12). 
Replacement  of  valves  and  reconfiguration  of  blow‐off  valves  to 
eliminate cross‐connections with storm drains or sewers. Elimination of 
connection with Spot Pond (considered a cross connection with a non‐
potable  water  source),  and  configuration  to  allow  emergency 
reconnection if needed.  
Completed
Middle (Medford/ 
Somerville) Construction 
– CP2 (6381) 
Cleaning and lining of 24,100 feet of the East Spot Pond Main (48‐inch 
pipe)  in  Somerville  and  Malden  (Sections  4,  5,  6,  and  7)  including 
reinforcement at rail and MBTA crossings; cleaning and lining of 14,000 
feet  of  the  West  Spot  Pond  Main  (48‐inch  pipe)  in  Medford  and 
Somerville;  and  some  steel  pipe  replacement  on  the  Mystic  Valley 
Parkway (800 feet, 60‐inch, Section 16W), and Middlesex Fells Parkway 
(700 feet, 48‐inch, Section 5 on land). Cleaning and lining on Somerville 
Avenue (Section 67, 6,500 feet of 48‐inch steel). Replacement of valves 
throughout  the  pipelines,  including  in  Medford  Square  at  the 
interconnections of Sections 12, 16W, and 57.  
Completed
South (Cambridge/ 
Boston) CA/RI 
Construction – CP3 
(6382) 
Cleaning and lining of 11,700 linear feet of the East Spot Pond Main in 
Charles  River  Crossing  and  Cambridge  (48‐inch,  Sections  3  and  4) 
including  valve  replacement,  and  cleaning  and  lining of 16,800  linear 
feet  of  the  West  Spot  Pond  Main  in  Harvard  St.,  Franklin  St.,  No. 
Harvard Avenue,  and Massachusetts Avenue  (48‐inch,  Sections 9  and 
11, Brighton and Cambridge).   
Completed
Early Valve Replacement 
Contract (6475) 
Installation of nine main  line valves and associated blow‐off valves, as 
well  as  permanent  by‐pass  piping  to  meters  and  air  valves.    Also 
includes  removal  of  pipe  at  three  locations  for  materials  strength 
testing. 
Completed
Walnut Street Bridge 
Truss Design and 
Construction 
(6697/7483) 
Section 4 Bridge Truss at Walnut Street  spans New Hampshire‐Maine 
Railroad Line is in need of repair, painting and possible replacement. 
Future
Early Valve Equipment 
Purchase (6483) 
Purchase Order  for 12 valves  that were  installed  from 1998‐2001 as a 
precursor to the cleaning and lining contracts.   
Completed 
Section 4 Webster Ave 
Bridge Pipe 
Rehabilitation Design 
and Construction 
(7334/7335) 
Section 4 is a 48‐inch diameter cast iron main crossing the Webster Ave 
Bridge in Somerville that needed to be rehabilitated and was currently 
out of service due to pipe deflection and leakage. This project returned 
an isolated pipeline to service to provide redundancy.   
Completed
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Expenditure Forecast (in $000s) and Project Status 
 
Total 
Budget 
Payments 
thru FY18 
Remaining 
Balance 
FY19  FY20 FY19‐23 FY24‐28  Beyond 
FY28 
 
$66,333 
 
$65,489 
 
$843 
 
$43 
 
$0 
 
$843 
 
$0 
 
$0 
 
Project 
Status   
12/18 
 
98.7% 
Status as % is approximation based on project budget and expenditures.  
Construction of CP1 (North), CP2 (Middle), CP3 (South), the Early Valve Replacement 
Contract and Section 4 Webster Ave Bridge Pipe Replacement are complete.   
   
Changes to Project Scope, Budget, and Schedule 
 
Project Cost  Scheduled Completion Date FY19‐23 Spending
 
FY19 
 
FY20 
 
Chge.  FY19  FY20  Chge.  FY19 
 
FY20  Chge. 
$66,333  $66,333  $0  May‐23  May‐23  None  $800  $843  $43 
 
Explanation of Changes 
 
 Project spending changed due to updated cash flow for the Section 4 Webster Ave Bridge Pipe Rehabilitation 
Design contract. 
 
CEB Impacts 
 
 None identified at this time. 
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S. 719 Chestnut Hill Connecting Mains   
 
Project Purpose and Benefits 
 Contributes to improved public health   
 Extends current asset life  
 Improves system operability and reliability 
 
To  simplify  the  complex  arrangement  of  old  pipes  near  the  former  Chestnut Hill  pump  stations  for  safety  and 
operability. Also,  create a  connection between  Shaft 7 of  the City Tunnel and  the  Southern Distribution  surface 
mains to provide redundancy along the Dorchester Tunnel. MWRA is restructuring the piping arrangement through 
a  combination  of  constructing  new  pipelines,  rehabilitating  older  pipelines,  sliplining,  abandoning  aqueducts, 
replacing pressure regulating valves, replacing the emergency pumps at Chestnut Hill, and abandoning pipes and 
valves which are no longer needed for service. 
 
Project History and Background 
 
The City Tunnel divides  into  two branches at Chestnut Hill: The City Tunnel Extension going north  to supply  the 
Northern High, Northern  Intermediate High and Northern Extra High Systems, and the Dorchester Tunnel, which 
goes south to supply the Southern High and Southern Extra High Systems. There are two shafts in the Chestnut Hill 
area: Shaft 7 on  the City Tunnel,  located  immediately west of  the Chestnut Hill Reservoir, and Shaft 7B on  the 
Dorchester Tunnel,  located  immediately east of the reservoir. At each of these shafts two newer pipes extend to 
connect to the older pipelines of the Boston Low, Northern Low and Southern High Systems. 
 
Previously, the Southern High System could only be supplied from Shaft 7B.  If the Dorchester Tunnel were to be 
out of service, it would be necessary to activate the Sudbury Reservoir System, transport water from there via the 
Sudbury Aqueduct  (currently  on  standby)  to  the  Chestnut Hill  Reservoir  (currently  on  standby)  and  utilize  the 
emergency pump  station at Chestnut Hill  to pump water  from  the  reservoir  to  the Southern High System. This 
water would not be of acceptable quality and its use would require a boil order. A new potable water connection 
has been constructed from the low service pipes to the new emergency pump station. 
 
The older pipes  in the area were originally designed to be supplied from the Cochituate and Sudbury Aqueducts, 
the  Chestnut  Hill  Reservoir,  or  the  Chestnut  Hill  High  Service  and  Low  Service  pump  stations. None  of  these 
facilities are presently  in normal use, and a new underground pump station has replaced the Chestnut Hill pump 
stations. The pipe network is not only old and inordinately complex, but it is not designed to take water from the 
two  tunnel  shafts  that  are  the  present  sources  of  potable  supply.  Portions  of  this  pipe  network  have  been 
rehabilitated and integrated into the present operation of the system. Considerable lengths of pipe with minimal 
or stagnant  flow, which are a source of discolored water, have been abandoned. Some new pipe was added  to 
better connect  the  two  tunnel shafts with  the surface pipe network. The  interconnections between  the potable 
water  system  and  standby  facilities,  which  are  considered  non‐potable,  have  been  rebuilt  to  eliminate  the 
possibility of cross‐connections during normal operation. 
 
The High and Low Service pump station buildings at Chestnut Hill housed  facilities which served  four  functions: 
emergency pumping,  surge  relief  for  the Boston  Low  System,  level  control  for  the Chestnut Hill Reservoir,  and 
remote hydraulic operation of large valves on and near the site of the High Service pump station. Construction of a 
new underground pump station provides more reliable emergency pumping capacity and has enabled MWRA to 
abandon the pump station buildings and return them to the Commonwealth. Surge relief was provided  in a new 
Shaft 7B pressure reduction chamber that also interconnects restructured piping. Gate House No. 2 has also been 
refurbished  to provide  supply  to  the new pump  station. New  valves have been  constructed  to  replace  the old 
hydraulic valves. 
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Scope 
 
Sub‐phase  Scope  Status
Design/CA/RI and 
Construction – Pump 
Station Potable 
Connection 
(6141/6651) 
Construction of potable  suction and discharge piping  to  the emergency 
pump station,  restructuring piping  to permit surplusing of Chestnut Hill 
pump  station  site, elimination of potential cross  connections with non‐
potable suction and discharge  lines,  reconstruction of  the Shaft 7B PRV 
Station, upgrade of  the Shaft 9A PRV station,  rehabilitation of valves at 
Waban  Hill  Reservoir,  and  abandonment  of  the  Ward  Street  Pumping 
Station  and  associated  piping.  Construction  to  provide  potable  low 
service  suction  to  the  new  pump  station  and  to  restructure  piping  to 
permit  surplusing of  the historic pumping  stations  site.   Completion of 
upgrades of facilities that also may be used during the Walnut Hill Water 
Treatment Plant startup at Shaft 7B, Shaft 9, and Ward Street. 
Completed
Preliminary 
Engineering (6301) 
Provide preliminary design services for the rehabilitation and upgrade of 
facilities  so  that  MWRA  is  able  to  operate  the  water  system  during 
normal conditions and specific emergency scenarios. 
Completed
Design/CA/RI and 
Construction – 
Emergency Pump 
Relocation 
(6503/6501) 
Relocation of the emergency pumping function and other minor facilities 
from the existing High and Low Service pump station buildings to a new 
90‐mgd  underground  pump  station  constructed  adjacent  to  the  Low 
Service building. The relocation enables MWRA to surplus these historic 
buildings. The new pump station has the capacity to pump 90‐mgd from 
the  Sudbury  Aqueduct/Chestnut  Hill  Reservoir  to  the  Southern  High 
Distribution System. 
Completed
Boston Paving (6558)  Payment(s) to the City of Boston for paving work provided. Completed
BECo Emergency 
Pump Connection 
(6623) 
Payment  to Boston Edison Company  for  installation of electrical service 
to meet special requirements.   
Completed
Chestnut Hill Final 
Connections Design 
ESDC/REI and 
Construction 
(6995/6982) 
Chapter 30 and Chapter 149 final pipe connections. Future
Equipment Pre‐
Purchase (6814) 
Valve pre‐purchase  to  support potable  connection  construction  so  that 
the  Chestnut  Hill  Pump  Station  site  could  be  returned  to  the 
Commonwealth of Massachusetts as surplus property.   
Completed
Demolition of Garages 
(6820) 
Demolition  of  garages  prior  to  transfer  of  property  to  the 
Commonwealth,  at  request  of  state  Department  of  Capital  Asset 
Management. 
Completed
Chestnut Hill 
Gatehouse No. 1 
Repairs (7382) 
This project provided structural stability of sub‐structure of gatehouse 
which involved flowable fill and structural support walls. 
Completed
 
Expenditure Forecast (in $000s) and Project Status 
 
Total 
Budget 
Payments 
thru FY18 
Remaining 
Balance 
FY19  FY20 FY19‐23 FY24‐28  Beyond FY28
 
$33,827 
 
$18,287 
 
$15,540 
 
$0 
 
$0 
 
$0 
 
$15,534 
 
$0 
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Project 
Status   
12/18 
 
54.1% 
Status as % is approximation based on project budget and expenditures.  Chestnut 
Hill Gatehouse Repairs was substantially complete in April 2018. 
 
Changes to Project Scope, Budget, and Schedule 
 
Project Cost  Scheduled Completion Date FY19‐23 Spending
 
FY19 
 
FY20 
 
Chge.  FY19  FY20  Chge.  FY19 
 
FY20  Chge. 
$33,435  $33,827  $392  Dec‐27  Dec‐27  None  $0  $0  $0 
 
Explanation of Changes 
 
 Project increased due inflation adjustments for Chestnut Hill Final Connections work. This was partially offset 
by change orders for the Chestnut Hill Gatehouse #1 Repairs.  
 
 Schedule shifted due to project priorities.  
 
CEB Impacts 
 
 None identified at this time. 
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S. 721 Southern Spine Distribution Mains   
 
Project Purpose and Benefits 
 Contributes to improved public health   
 Extends current asset life  
 Improves system operability and reliability 
 
To  increase carrying capacity and  improve valve operability along the  large surface mains that run parallel to the 
Dorchester Tunnel and provide service to the Southern High and Southern Extra High systems. These mains have 
serious hydraulic deficiencies and many  inoperable valves.   Hydraulic performance  improvements are needed  to 
provide  redundancy  for  the Dorchester  Tunnel. Work will  include  rehabilitation  of more  than  12 miles  of  large 
diameter pipeline. 
 
Project History and Background 
 
The  Southern  Spine Distribution Mains  comprise  the  surface piping which parallels  the Dorchester Tunnel. The 
mains begin in the vicinity of Shaft 7B in Brookline and end at the Blue Hills Reservoir in Quincy. The mains serve 
the Southern High and Southern Extra High System communities of Boston, Brookline, Milton, Quincy, Norwood, 
Canton, Stoughton and Dedham‐Westwood. 
 
Because of the poor conditions of the valves, MWRA operations staff must frequently close several valves in order 
to shut down a line. This practice often results in closing more of the system than is otherwise necessary.  Several 
of  these pipelines are  currently  functioning at approximately 50% of  their original  carrying  capacity due  to  the 
build‐up of rust deposits and other matter along the pipeline walls. In their present condition, these mains could 
not provide adequate service to users if the Dorchester Tunnel was taken off‐line. 
 
Construction of the first two contracts for Section 22 South was completed by June 2005. The contracts for Section 
107 Phase 1 and Phase 2 were completed in January 2009 and January 2012, respectively.  
 
Scope 
 
Sub‐phase  Scope  Status
Sections 21,43, 22 
Design/CA/RI 
Design,  construction  administration,  and  resident  inspection  for  five 
construction contracts in Phase 1, including rehab of 32,000 linear feet of 
24‐ to 48‐inch diameter pipes, and installation of 17,000 linear feet of 36‐ 
to 48‐inch pipes. Rehabilitation to consist of cleaning and cement mortar 
lining,  and  replacement  of  the  main  line  valves,  blow‐off  valves,  and 
appurtenances. 
Completed
Section 22 South 
Construction 
Rehabilitation  of  approximately  10,000  linear  feet  of  48‐inch  diameter 
Section 22 South, and installation of 1,700 linear feet of new pipe. 
Completed
Adams Street Bridge  Relocation  of  a  pipeline made  necessary  by  the  reconstruction  of  this bridge by the MBTA. 
Completed
Southern High Ext 
Study (6602) 
Study  to  determine  the  feasibility  of  expanding  water  services  to 
additional  communities  in  the  Southern High  Service Area. Cost of  the 
study and public participation was fully funded by the Commonwealth of 
Massachusetts. Completed in May‐1999. 
Completed
Section 22 North 
Facility Plan/EIR (7155) 
Facility Plan/EIR for Section 22 North. Future
Section 22 North 
Design/ESDC (7120) 
Design/ESDC for Section 22 North. Future
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Sub‐phase  Scope  Status
Section 22 North 
Construction (6844) 
Rehabilitation of 16,000 linear feet of 48‐inch diameter Section 22 North 
and 5,000 linear feet of 24‐inch diameter Section 21. 
Future
Section 20 and 58 
Rehabilitation Design 
(6296) and 
Construction (6298) 
Rehabilitation of approximately 19,000 feet of 36‐inch diameter steel and 
cast iron pipes in Morton Street from Shaft 7C of the Dorchester Tunnel 
to Washington Street. 
Future
Section 107 Phase 1 
Construction (6845) 
Construction of 4,400 linear feet of new 48‐inch diameter pipe from East 
Milton Square to Furnace Brook Parkway in Milton and Quincy.  
Completed
Section 107 Phase 2 
Construction (7099) 
Replacement of Sections 21 and 43 with 9,200 linear feet of new 48‐inch 
diameter  pipe  from  Dorchester  Lower  Mills  in  Boston  to  East  Milton 
Square, and cleaning and lining of 4,000 feet of existing water mains 
Completed
Contract 1 A 
Construction (6885) 
Rehabilitation of 4,400 linear feet of Section 22 South.  Completed 
 
Expenditure Forecast (in $000s) and Project Status 
 
Total 
Budget 
Payments 
thru FY18 
Remaining 
Balance 
FY19  FY20 FY19‐23 FY24‐28  Beyond 
FY28 
$78,708  $36,683  $42,025  $52  $624  $2,170 
 
 
$39,746 
 
$109 
 
Project 
Status   
12/18 
 
46.6% 
Status as % is approximation based on project budget and expenditures.  Section 22 
North Facility Plan/EIR is expected to commence in March 2019. 
 
Changes to Project Scope, Budget, and Schedule 
 
Project Cost  Scheduled Completion Date FY19‐23 Spending
 
FY19 
 
FY20 
 
Chge.  FY19  FY20  Chge.  FY19 
 
FY20  Chge. 
 
$77,401 
 
$78,708 
 
$1,307 
 
May‐27 
 
May‐27 
 
None 
 
$1,890 
 
$2,170 
 
$280 
 
Explanation of Changes 
 
 Project cost  increased due to  inflation adjustments for Section 22 North Construction and Sections 20 & 58, 
Design and Construction as well as updated  cost estimate  for Section 22 North Facility Plan/Environmental 
Impact Report.  
 
 Spending changed primarily due to updated cost estimate listed above. 
 
CEB Impacts 
 
 None identified at this time. 
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S. 722 Northern Intermediate High (NIH) Redundancy and 
Storage   
 
Project Purpose and Benefits 
 Contributes to improved public health   
 Extends current asset life  
 Improves system operability and reliability 
 
Master Plan Project  2008 Priority Rating 1 (see Appendix 3) 
 
The Northern  Intermediate High System  lacks both pipeline  redundancy and sufficient storage. The  intent of  this 
project  is  to  identify  and  take measures  that  reduce  both  the  risk  and  impacts  of  a  pipeline  failure within  the 
Northern Intermediate High System. 
 
Project History and Background 
 
This  system  serves Reading, Stoneham, Wakefield, Wilmington, Winchester, and Woburn with an average daily 
demand of 9.9 million  gallons.    The population  served  is  approximately 150,000.  The  current  six million  gallon 
capacity of MWRA’s Bear Hill Tank in Stoneham is both insufficient to meet MWRA’s goal of one day of storage for 
the service area and is not advantageously placed within the NIH system. 
 
Section 89 is a three mile, four foot diameter Prestressed Concrete Cylinder Pipe (PCCP) transmission main with no 
redundancy other than the  low capacity, century old Section 29 that parallels  its route  for a short distance. The 
10,500  foot  length of  Section 89 northwest of  Spot Pond  is  constructed of Class  IV wire which  is of  significant 
concern given experience with catastrophic failures elsewhere in the country. Section 29 was originally constructed 
in 1901 and measures 6,300  feet  in  length and 24  inches  in diameter. Because of  its age and  the  fact  that  it  is 
unlined  cast‐iron  pipe,  tuberculation  has  reduced  the  pipeline  carrying  capacity  to  approximately  45%  of  the 
original design capacity  (C‐value: 58).  In  the event of a shut down  in Section 89, Section 29 may not be able  to 
meet  the minimum  hydraulic  needs  of  the  area  and  additional  chlorination  to maintain water  quality may  be 
required.   
 
Scope 
 
Sub‐phase  Scope  Status
Concept Plan, ENF, and 
Mobile Pump Unit 
Developed  a  concept  level plan  to evaluate options  to  reduce  the 
risk  and  the  impacts  of  potential  failures  in  Sections  29  and  89. 
Measures  evaluated  included  valve  improvements,  improved 
community  interconnections,  pipeline  redundancy,  targeted 
emergency  response  plans,  additional  storage  and  other 
improvements  that  can  be  implemented  within  the  NIH  system. 
Concept  planning  work  included  environmental  review  of  the 
recommended  plan  and  specification  and  purchase  of  the Mobile 
Pump Unit.  
Completed
Design CA/RI  and 
construction NIH 
Impr/Gillis PS 
Impr./Reading‐Stoneham 
Interconnection  
(7045/7260/7261) 
This  phase  includes  the  design  and  construction  of  short‐term 
measures  identified  in  the  conceptual  plan  including  Gillis  PS 
Improvements and the Reading/Stoneham Interconnection. 
Completed
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Sub‐phase  Scope  Status
Design CA/RI and 
Construction Section 89/29 
Redundancy Phases 1A, 
1B, 1C & 2 
Contract 6906 includes design and CA/RI for the redundant pipeline 
Section  110  (approximately  7  miles)  consisting  of  4  construction 
contracts.  Phase  1  includes  Phase  1A  West  Street  Section  110 
Woburn/Reading  (7066), Phase 1B Section 110 Reading  (7471) and 
Phase 1C Section 110/112 Stoneham and Wakefield (7478). Phase 2 
includes Section 110 in Stoneham (7067). 
Active/com
pleted 
NIH Storage Design & 
Construction (7311/7068) 
The Concept Plan has identified several potential storage locations 
in the NIH system.  This phase includes the design and construction 
of two 3‐MG elevated tanks. 
Future
Section 89 Replacement 
Design/CA (7116), RE/RI 
Services (7633) and 
Construction (7117) 
 
Section 89 will be replaced after the redundant pipeline is 
completed. These phases include design/CA, RE/RI and construction 
for the replacement of Section 89. 
Active/
Future 
 
Expenditure Forecast (in $000s) and Project Status 
 
Total 
Budget 
Payments 
thru FY18 
Remaining 
Balance 
FY19  FY20 FY19‐23 FY24‐28  Beyond 
FY28 
 
$120,366 
 
$48,895 
 
$71,470 
 
$17,727 
 
$6,623 
 
$44,244 
 
 
$27,215 
 
 
$11 
 
Project 
Status   
12/18 
50.7% 
Status as % is approximation based on project budget and expenditures.  Section 
89/29 Redundancy Design/CA/RI contract was awarded in March 2011. 
Reading/Stoneham Interconnections was substantially complete in October 2012. 
Gillis Pump Station Improvements was substantially complete in December 2014. 
West St Pipeline Reading Construction Phase 1A was substantially complete in May 
2015. Phase 1B and Phase 1C were substantially complete in May 2018 and 
September 2018, respectively. Phase 2 Construction commenced in September 2017. 
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Changes to Project Scope, Budget, and Schedule 
 
Project Cost  Scheduled Completion Date FY19‐23 Spending
 
FY19 
 
FY20 
 
Chge.  FY19  FY20  Chge.  FY19 
 
FY20  Chge. 
$118,494  $120,366  $1,872  Jan‐28  Jan‐28  None  $42,080  $44,244  $2,164 
 
 
Explanation of Changes 
 
 Project cost  increased primarily due  to change orders  for Section 89/29 Redundancy Construction Phase 2, 
Phase 1C and B and inflation adjustments for NIH Storage contracts.  
 
 Project  spending  changed  primarily  due  to  updated  schedule  for  Section  89  Replacement  Resident 
Engineering/Resident  Inspection Services, amendment  for Section 89/29 Redundancy Design CA/RI, updated 
cash  flow  for Section 89/29 Redundancy Phase 1C, partially offset by updated cash  flows  for Section 89/29 
Redundancy Construction Phase 2.  
 
CEB Impacts 
 
 None identified at this time. 
 
Distribution and Pumping - 148 
 
S. 723 Northern Low Service Rehabilitation ‐ Section 8   
 
Project Purpose and Benefits 
 Contributes to improved public health   
 Extends current asset life  
 Improves system operability and reliability 
 
To  improve  the condition and  reliability of unlined cast‐iron pipes serving a portion of  the Northern Low System. 
These pipelines, have  reduced  carrying  capacity because of  rust build‐up, and have  experienced  leaks at above 
average  rates.  Improvements will  consist  of  a  combination  of  replacement,  cleaning,  lining,  and  valve  repairs. 
Rehabilitation of Sections 37 and 46 will improve the service to East Boston and will allow the shutdown of Section 
8. The construction of Section 97A provides needed redundancy to East Boston via the Northern High System. 
 
Project History and Background 
 
Section 8 was installed between 1897 and 1915 and serves Malden, Everett, Chelsea, and East Boston. Section 8 is 
currently functioning at approximately 45% of its original capacity (C‐value: 60) due to the build‐up of rust deposits 
and  other matter  along  the  interior pipe wall.  Excavations  for  the  installation  of  new  valves  along portions  of 
Section 8 have  indicated severe external corrosion on the pipe wall, which could affect the structural stability of 
the pipeline.   
 
Before rehabilitating Section 8, the distribution system supplying East Boston must be strengthened. Sections 37 
and 46, located in Chelsea, are 36‐inch diameter cast iron pipes. These two pipe sections connect between Section 
57, portions of which were previously rehabilitated, and the two Chelsea River crossings to East Boston at Sections 
8 and 38.  It is anticipated that Sections 37 & 46 will need cleaning and cement mortar lining. Section 97A, a new 
16‐inch diameter pipe provides  redundancy  to East Boston via Northern High System. The pipeline  connects  to 
existing Meter 99 in East Boston and to the Boston low‐pressure system through a new pressure‐reducing valve. 
 
Scope 
 
Sub‐phase  Scope  Status
Design CA/RI and 
Construction – Section 8 
and 57 (7092/6322) 
Cleaning and cement mortar lining of the pipeline interior, replacement 
of all defective and  inoperable valves, and  the addition of new valves 
for 7,500 linear feet of 48‐inch pipe on Section 8 in Malden and Everett. 
Replacement work consists of replacing 9,722  feet of 42‐inch pipeline 
with  new  36‐inch  ductile  iron  main  and  replacement  of  blow‐off 
connections from Second Street in Everett to the Mystic River Bridge in 
Chelsea. 
Future
Rehab Sections 37 and 
46 Chelsea, East Boston 
Design, CA/RI and 
Construction 
(7405/6962) 
Rehabilitation of  approximately  3,550  linear  feet of 36‐inch  cast  iron 
main  (Section 37) and approximately 2,500  linear  feet of 36‐inch cast 
iron main  (Section  46). Both  sections  are  located  in  Chelsea  and  are 
critical  to  the supply of water  to East Boston. Section 38,  the 36‐inch 
ductile  iron pipeline under  the Chelsea River,  is assumed  to not need 
rehabilitation. 
Future
Section 97A 
Construction (7021) 
Installation of approximately 3,000  linear  feet of 20‐inch, 16‐inch and 
12‐inch water main and a new pressure‐reducing valve. This completed 
work is part of the Northern High System and adds redundancy to East 
Boston, including Logan Airport. 
Completed
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Sub‐phase  Scope  Status
Sections 50/57 Water and 
19/20/21 Sewer 
Rehabilitation Design 
CA/RI (7540) and 
Construction (7541) 
Design, CA/RI and construction of rehabilitation of: 12,000 feet of 
20‐inch cast  iron Northern High System water pipe; 8,000 feet of 
48‐inch steel Northern Low System water pipe and 11,000 feet of 
51‐inch by 56‐inch and 56‐inch by 61‐inch brick sewer of the North 
Metropolitan  System  and  associated  manholes,  valves  and 
structures located in Medford and Malden, MA.  
Active/Future
 
Expenditure Forecast (in $000s) and Project Status 
 
Total 
Budget 
Payments 
thru FY18 
Remaining 
Balance 
FY19  FY20 FY19‐23 FY24‐28  Beyond 
FY28 
 
$56,684 
 
$2,955 
 
$53,730 
 
$1,975 
 
$1,639 
 
 
$11,952 
 
$40,981 
 
$796 
 
Project 
Status   
12/18 
 
7.0% 
Status as % is approximation based on project budget and expenditures.  Section 50 & 
57 Water & Sections 21/20/19 Sewer Design/ESDC/REI contract 7540 was awarded in 
June 2017. 
 
Changes to Project Scope, Budget, and Schedule 
 
Project Cost  Scheduled Completion Date FY19‐23 Spending
 
FY19 
 
FY20 
 
Chge.  FY19  FY20  Chge.  FY19 
 
FY20  Chge. 
$62,366  $56,684  ($5,682)  Jul‐28  Jul‐28  None  $18,269  $11,952  ($6,317) 
 
Explanation of Changes 
 
 Project  cost  changed  primarily  due  to  updated  cost  estimates  for  Section  50  &  57  Water  &  21/20/19 
Construction. This was partially offset by inflation adjustments on unawarded contracts. 
  
 Spending  changed  primarily  due  to  updated  cost  estimate  for  Section  50 &  57 Water &  21/20/19  Sewer 
Construction. 
 
CEB Impacts 
 
 None identified at this time. 
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S. 727 Southern Extra High Redundancy & Storage  
 
Project Purpose and Benefits 
 Contributes to improved public health   
 Provides environmental benefits   
 Extends current asset life 
 Improves system operability and reliability 
 
Master Plan Project  2008 Priority Rating 2 (see Appendix 3) 
 
To provide redundancy to the southern extra high mains Section 77 and 88 serving Boston, Canton, Norwood, 
Stoughton and Dedham‐Westwood by construction a redundant pipeline. Also, to increase distribution storage 
within the service area to improve system operation and reliability. 
 
Project History and Background 
 
This  project will  provide  redundancy  to  Sections  77  and  88  serving Boston,  Canton, Norwood,  Stoughton,  and 
Dedham‐Westwood,  through  construction  of  a  redundant  pipeline.  The  project  will  also  increase  distribution 
storage within the service area to improve system operation and reliability. 
 
MWRA’s Southern Extra High pressure zone serves Canton, Dedham, Norwood, Stoughton, Westwood, portions of 
Brookline, Milton, Newton,  and  the Roslindale  and West Roxbury  sections of Boston. Water  is pumped  to  this 
pressure zone from the Dorchester tunnel through two pump stations. 
 
The  Southern  Extra  High  pressure  zone  is  currently  deficient  in  distribution  storage  and  lacking  in  redundant 
distribution  pipelines. MWRA maintains  two  distribution  storage  tanks  (Bellevue  Tank  1  and  Bellevue  Tank  2) 
totaling 6.2 million gallons of storage for the entire Southern Extra High service area, which is significantly below 
the goal of one day of storage. Further highlighting the deficiency  is the fact that the overflow elevation for the 
2.5‐million‐gallon Bellevue Tank 1  is 25  feet  lower  than  the overflow elevation  for  the newer 3.7‐million‐gallon 
Bellevue Tank 2, limiting its useful capacity. 
 
The  five  communities  in  the  southern portion of  the  service area  (Canton, Norwood, Dedham, Westwood, and 
Stoughton) are served by a single MWRA 36‐inch diameter transmission main (Section 77), which is five miles long.  
Canton  and  Stoughton  are  served  by  a  branch  (Section  88)  off  of  Section  77.  Although  several  of  these 
communities are partially supplied by MWRA, the loss of this single transmission main would result in a rapid loss 
of service in Norwood and Canton, and water restrictions for Stoughton and Dedham/Westwood. 
 
In addition, the Southern Extra High service area has expanded during the past several years with the addition of 
the  partially‐supplied  Town  of  Stoughton  and  the  Dedham‐Westwood  Water  District.  This  growth  has  been 
concentrated to the south while the Bellevue tanks are located at the northern end of the service area. Although 
several of these communities are partially supplied by MWRA, the Town of Norwood is fully supplied by this  line 
and has no back‐up source of supply. There have been several  instances when the water supply to Norwood has 
been interrupted due to valve and/or pipe failures. 
 
Scope  
 
Sub‐phase  Scope Status
Concept Plan (6452) 
A study  to assess storage, capacity and condition of existing 
distribution pipes, new pipeline routing options and tank sites 
were identified.   
Completed
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Sub‐phase  Scope Status
University Ave Water Main 
Section 108 (6445) 
Initial  phase  to  provide  redundant  pipeline  on  University 
Avenue  in Norwood. Project broken out  from  the  larger SEH 
redundancy  and  storage  projects.  This  work  has  been 
completed. 
Completed
Redundancy Pipeline Section 111 
Design (6453) & Construction Ph 1 
Contracts 1, 2, and  3 (6454, 7504, 
7505) 
The  first  phase  funds  the  design  and  construction  of  a 
pipeline  from  the  Bellevue  storage  tank  to  East  Street  in 
Westwood, which will provide  redundancy  to  Sections 77 & 
88. 
Active
Storage Design & Construction 
Phase 2 (6444/7245) 
The  second phase will provide  redundancy  to Sections 77 & 
88  through  design  and  construction  of  one  (1)  2.5  million 
gallon  distribution  storage  tank.  This  tank  is  needed  to 
provide adequate one day storage to the service area. 
Future
Storage Design & Construction 
Phase 3 Second Tank (7263/7262) 
The  third  phase  will  provide  additional  redundancy  to 
Sections  77  &  88  through  design  and  construction  of  an 
additional one (1) 2.5 million gallon distribution storage tank. 
This tank  is needed to provide additional one day storage to 
the service area. 
Future
Section 77/88 Design/Constr. 
(7112/7113) 
Rehab  of  Sections  77  &  88  after  redundant  pipeline  is  in 
place. 
Future
 
 
Expenditure Forecast (in $000s) and Project Status 
 
Total 
Budget 
Payments 
thru FY18 
Remaining 
Balance 
FY19  FY20 FY19‐23 FY24‐28  Beyond 
FY23 
 
$131,416 
 
$28,445 
 
$102,971 
 
$20,700 
 
$12,419 
 
$36,391 
 
$13,877 
 
$52,704 
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Project 
Status  
12/18 
 
26.4% 
Status as % is approximation based on project budget and expenditures.  Conceptual 
Design began in February 2007. University Ave Water Main was substantially 
complete in November 2008.  Redundancy/Storage Phase 1 Final Design/CA/RI 
commenced in February 2014. Redundancy Pipeline Section 111 Construction 1 
commenced in July 2016. Redundancy Pipeline Section 111 Construction 2 began in 
October 2017. Redundancy Pipeline Section 111 Construction 3 was awarded in May 
2018. 
 
 
Changes to Project Scope, Budget, and Schedule 
 
Project Cost  Scheduled Completion Date FY19‐23 Spending
 
FY19 
 
FY20 
 
Chge.  FY19  FY20  Chge.  FY19 
 
FY20  Chge. 
$129,604  $131,416  $1,812  Dec‐35  Dec‐35  None  $36,806  $36,391  ($415) 
 
Explanation of Changes 
 
 Project cost Increased primarily due to inflation adjustments on unawarded contracts.  
 
 Project  spending  changed  primarily  due  to  updated  cash  flows  for  Redundancy  Pipeline  Section  111 
Construction 1 and 2 contracts.   
 
CEB Impacts 
 
None identified at this time 
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S. 730 Weston Aqueduct Supply Mains (WASMs)  
 
 
Project Purpose and Benefits 
 Contributes to improved public health   
 Extends current asset life 
 Improves system operability and reliability 
 
To improve the condition and carrying capacity of these major supply lines and the quality of the water supplied to 
the communities in the Low, High, Intermediate, and Northern Extra High pressure zones. Increasing the capacity of 
the WASM  3  Supply Main  is  a  key  component  of  the  Long  term  Redundancy  Plan  for  the metropolitan  tunnel 
system.    Timely  rehabilitation will  reduce  the  costs  of  replacing  corroded  pipes,  reduce  red water  and  chlorine 
tastes, and improve water pressure. 
 
Project History and Background 
 
MWRA’s  tunnels  and  aqueducts  bring  water  to  the  metropolitan  area  from  the  supply  reservoirs  in  central 
Massachusetts.  In Weston, where the Hultman Aqueduct and the MetroWest Tunnel end, the water  is still miles 
away from most customers. Together, the City Tunnel and the four Weston Aqueduct Supply Mains (WASMs) carry 
the water this final distance. When rehabilitation of the WASMs is complete, they will transmit about one‐third of 
the water to MWRA’s service areas, and the City Tunnel will carry the remaining two‐thirds. The WASMs are now 
the  only means  of  conveying water  to  the  city  in  the  event  of  a  problem with  the  City  Tunnel.  The  Sudbury 
Aqueduct can deliver non‐potable water during an extreme emergency. 
 
WASM 1  is a 48‐inch diameter cast  iron pipeline about 38,700 feet  long that was constructed  in 1904.  WASM 2, 
built in 1916, is a 60‐inch diameter cement‐lined cast iron pipeline about 34,800 feet long. WASMs 1 and 2 begin in 
Weston  at  the  Weston  Aqueduct  Terminal  Chamber  (WATC)  and  run  parallel  through  Newton,  mostly  along 
Commonwealth Avenue, ending in Boston near Chestnut Hill Reservoir. These pipelines supply water to the Boston 
Low pressure zone. 
 
WASM 3 is an 11‐mile steel pipeline that was installed between 1926 and 1933. This major supply line carries high 
service water  from  the  7‐ft diameter  branch of  the Hultman Aqueduct  to  community  connections  and MWRA 
pumping  stations  serving  the  Northern  High,  Intermediate  High,  and  Northern  Extra  High  service  systems.  It 
extends from the Hultman Aqueduct branch in Weston northeast to the Shaft 9 line in Medford and supplies more 
than  250,000  customers. WASM  4 was  constructed  in  1932  and  is  predominantly  a  60‐inch  diameter  pipeline 
consisting primarily of unlined  steel with  some pre‐stressed concrete cylinder and cast  iron  sections.  It extends 
47,000 linear feet from Weston through Newton, Watertown, and Boston, and into Cambridge. 
 
WASM  3  and WASM  4 were  originally  part  of  the  Low  Service  System  and  conveyed water  from  the Weston 
Aqueduct to the Spot Pond Supply Mains. Upon completion of the Hultman Aqueduct, and its interconnection to 
the Weston Aqueduct Terminal Chamber  in 1941, WASM 3 became part of  the High  Service  System. With  the 
addition  of Newton  to  the metropolitan  service  area  in  the  early  1950s,  the western portion  of WASM  4 was 
transferred to the High Service System as a temporary means of conveying water from the Hultman to portions of 
Newton and Watertown. Supply to the Spot Pond Supply Mains from WASMs 3 and 4 was maintained at their east 
ends through pressure reducing valves. 
 
WASMs 1, 2, and 4 were previously  functioning below  full capacity because of  the buildup of  rust deposits and 
other  matter  along  the  pipeline  walls,  and  undersized main  line  valves.  Rehabilitation  of  these  pipelines  was 
necessary to restore their original carrying capacity and included replacement of valves to provide more efficient 
operations and emergency response, elimination of tuberculation on the interior walls, and application of cement 
mortar lining to the interior pipe walls to prevent further internal corrosion and improve water quality. 
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The  joints on WASM 1 and WASM 2 are  constructed of bells and  spigots  filled with  lead packing. The bell and 
spigot construction gives the joints some flexibility, but lead packed joints are more prone to failure compared to 
push‐on or mechanical  joints with modern synthetic gasket material. The existing  joints are subject  to potential 
failure because of deterioration, pipe movement due to frost, settlement, or adjacent construction. Water leaking 
from a failing joint can undermine the pipe, causing catastrophic failure.  These failures can cause severe damage 
and disruption. WASM 2 also had insulating joints consisting of cast‐iron pipes with wood fillers. These joints were 
intended to prevent electrical current from flowing along the pipeline but, in general, have been prone to failure 
and leakage. 
 
The rehabilitation of WASMs 1 and 2 is now complete. WASM 1 and WASM 2 now connect to the new Loring Road 
tanks in Weston and supply the Boston Low mains in Clinton Road, Beacon Street, and Boylston Street, which were 
rehabilitated as part of the Boston Low Service Rehabilitation project. With the completion of these projects the 
entire Boston Low Service System, which accounts for 15% of overall MWRA water demand,  is now rehabilitated 
from Weston to Boston. 
 
There is no back up for WASM 3, which is the sole source of supply for the higher elevation portions of Waltham, 
Belmont, Arlington,  Lexington, Bedford,  and Winchester.  The  southern  portion  of  this  pipeline  cannot  be  shut 
down  for maintenance or  rehabilitation until a new Waltham Connection  to  the Northern Extra High  system  is 
complete. Next to a failure of the Hultman Aqueduct or the Metropolitan Tunnel System, analysis has shown that a 
failure of WASM 3  is one of  the highest  risks  in  the MWRA distribution  system.  Improvements  to WASM 3 are 
included  in  Project  628 Metropolitan Redundancy  Interim  Improvements. Replacement of  Section  36  improves 
redundancy in the Northern Extra High pressure zone between Spring Street pump station and Brattle Court pump 
station, and  installation of a  redundant  line  from WASM 3  to  Spring  Street pump  station provides  flexibility  to 
maintain flow to the Spring Street pump station during the rehabilitation of WASM 3. 
 
Nonantum Road construction  (rehabilitation by sliplining and cleaning and  lining) was completed  in March 1997 
and the rehabilitation of the western portion of WASM 4 was completed in March 2001, including meter upgrades.  
In order to remove the western portion of WASM 4 from service to allow  it to be rehabilitated, MWRA provided 
alternative  supplies  for Watertown Meter 103 and Newton Meters 104 and 105. Meter 103 was upgraded and 
local  water  main  improvements  were  built  along  Galen  Street  in  Watertown.  These  efforts  allow  the  other 
Watertown meters  to  temporarily  supply  the  area  normally  served  by Meter  103.  These  improvements were 
constructed  as  non‐participating  bid  items  (i.e.,  funded  by  MWRA)  under  a  contract  administered  by  the 
Massachusetts  Highway  Department.  Alternative  sources  for  the  Newton  northern  pressure  district,  normally 
supplied by Meters 104 and 105, have been constructed. Two pressure reducing valves, one at Chestnut Street and 
one at Walnut Street, were installed to allow the southern pressure district that is supplied by the Commonwealth 
Avenue  Pumping  Station  to  temporarily  serve  the  northern  pressure  district.  The  rehabilitation  of  the  eastern 
portion of WASM 4 included fixing a portion of the South Charles River Valley Sewer Sections 163 (D) and 164 (E), a 
100+ year old brick sewer that is located directly below the water main.  The rehabilitation of WASM 4 is complete. 
 
WASM 4, since rehabilitated will continue to operate as a high service main from the Hultman Aqueduct Branch 
connection to Shaft W of the MetroWest Tunnel up to the pressure reducing valve facility at Nonantum Road.  It 
will then continue as a low service main to its connection with the East and West Spot Pond Supply Mains.  WASM 
4 also has the capability to operate completely as a low service main. This flexibility in operating conditions allows 
WASM 4 to best support the system.   
 
Scope 
 
Sub‐phase  Scope  Status
Design/CA/RI –
WASMs 1 & 2 
(6142) 
Design,  construction  administration,  and  resident  inspection  for  the 
rehabilitation of WASM 1  and WASM 2  (construction  contracts 6280 and 
6281). 
Completed
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Sub‐phase  Scope  Status
Design/CA/RI ‐
WASM 4 (5147) 
Design,  construction  administration,  and  resident  inspection  for  the 
rehabilitation of WASM 4  (construction contracts 6203, 6175, 6312, 6176, 
and 6313). 
Completed
Construction ‐ 
Newton  
WASMs 1 & 2 
(6280) 
 
Construction work on WASM 1 and WASM 2 along Commonwealth Avenue 
and WASM  1  through  Centre  Street  to  the Newton  Commonwealth Golf 
Course. 
Completed
Construction ‐ 
Boston  
WASMs 1 & 2 
(6281) 
Construction  on  the  remaining  lengths  of  WASMs  1  and  2  consists  of 
rehabilitation  of  8,640  linear  feet  of  Section  4  of  WASM  1  through  the 
Newton  Commonwealth  Golf  Course  to  Gatehouse  #1,  rehabilitation  of 
11,450  linear  feet of Sections 7 and 8 of WASM 2 between Grant Avenue 
and Cleveland Circle, and installation of 650 linear feet of 36‐inch pipe from 
Shaft 7 to Section 47. 
Completed
Construction ‐  
Arlington 
Section 28 CP1 
(6546) 
 
Rehabilitation of Section 28, the suction main to the Brattle Court Pumping 
Station, from the WASM 3 connection to the pumping station. 
Completed
Construction ‐ 
Auburndale WASMs 
1, 2 & 4 (6175) 
Cleaning and lining of 5,300 linear feet of 48‐inch and 12,300 linear feet of 
60‐inch diameter mains of WASMs 1, 2 and 4 (Sections 2, 5, 13 and portions 
of 1)  from Weston across  the Charles River along Commonwealth Avenue 
to the Mass Pike  in Newton, as well as replacement of existing  line valves, 
air/vacuum valves and blow‐off valves. 
Completed
Construction ‐ 
Newton  
WASMs 2 & 4 
(6312) 
Cleaning and cement lining of 21,200 linear feet of 60‐inch pipe on WASM 4 
(Sections 13 & 14)  along Rowe, Webster,  Elm  and Washington  Streets  in 
Newton, and 5,800 linear feet of 60‐inch pipe on WASM 2 (Section 2) along 
Commonwealth Avenue from Bullough Parkway to Grant Avenue as well as 
rehabilitation of Meters 104 and 105. 
Completed
 
Construction ‐ 
Allston  
WASM 4 & W. Ave 
Sewer (6313) 
Replacement of the Nonantum Road PRV and sliplining of 1,600 linear feet 
of  pipe  from  Brooks  Street  to North  Beacon  Street,  sliplining with  some 
limited pipe replacement and cement lining of 10,538 linear feet of 60‐inch 
pipe mostly along Western Avenue, 1,008 linear feet of 42‐inch pipe mostly 
along Memorial Drive, 808  linear feet of twin parallel 30‐inch pipes within 
the  Western  Avenue  Bridge,  replacement  of  Master  Meter  100  and 
rehabilitation of the South Charles River Valley Sewer to include installation 
of  a  cured‐in‐place  liner  in approximately 5,150  feet of  sewer,  as well  as 
removal  and  disposal  of  sediment  in  the  existing  brick  sewer,  power 
washing,  and  rehabilitation  of  existing manholes  and  installation  of  new 
manholes. 
Completed
Construction – 
WASM 3 PCCP 
SPL12 (7000) 
Replacement  of  approximately  2,100  linear  feet  of  60‐inch  Prestressed 
Concrete  Cylinder  Pipe  (PCCP)  on  WASM  3  (Section  12)  in  Arlington. 
Includes replacement of air release manhole, replacement of two blow‐offs 
and addition of a mainline butterfly  valve with  chamber and  separate air 
release manhole. 
Completed
Design CA/RI 
WASM 3 PCCP 
SPL12 (7001) 
 
Design, construction administration and resident inspection services for the 
replacement of  the PCCP pipe portion of WASM 3  (construction  contract 
7000). 
Completed 
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Sub‐phase  Scope  Status
Design CA/RI 
Section 36/ 
WS/Waltham 
Connection (6540) 
Design, construction administration and resident inspection services for the 
replacement of Section 36, rehabilitation of the Watertown Section, a new 
11B interconnection to WASM 3, replacement of meter 86 in Arlington, and 
replacement  of  butterfly  valve  S9‐A  in  Medford.  (construction  contracts 
7222, 7448). 
Active
Construction 
Watertown Section 
(7222) 
 
Rehabilitation of approximately 5,795 linear feet of the Watertown Section.  Completed
Construction 
Section 36/W11/S9‐
A11 Valve (7448) 
Replacement  of  approximately  5,200  linear  feet  of  1911  vintage  16‐inch 
diameter  cast‐iron  pipe  from  the  Brattle  Court  pumping  station  to  the 
Arlington Heights Standpipe, construction of a new 11B  interconnection to 
WASM 3, replacement of meter 86 in Arlington, and replacement of 48 inch 
mainline butterfly S9‐A11‐A in Medford. 
Complete
Design CA/RI 
Section 28 (7083) 
Design,  construction  administration,  and  resident  inspection  services  for 
the rehabilitation of Section 28, suction main to the Brattle Court Pumping 
Station, from the WASM 3 connection to the pumping station (construction 
phase CP1, contract 6546). 
Completed
 
Expenditure Forecast (in $000s) and Project Status 
 
Total 
Budget 
Payments 
thru FY18 
Remaining 
Balance 
FY19  FY20 FY19‐23 FY24‐28  Beyond 
FY28 
 
$80,464 
 
$80,403 
 
$61 
 
$61 
 
$0 
 
$61 
 
$0 
 
$0 
 
 
Project 
Status   
12/18 
 
99.9% 
Status as % is approximation based on project budget and expenditures.  
Rehabilitation of WASMs 1, 2 & 4 are complete.  Section 28 Arlington CP‐1 was 
substantially complete in April 2011. Design CA/RI Section 36/Watertown 
Section/Waltham Connection commenced in January 2011. Watertown Section 
Rehabilitation was substantially complete in December 2013.  Section 36/W11/S‐ 9‐
A11‐A Valve was substantially completed in December 2016. 
 
 
Changes to Project Scope, Budget, and Schedule 
 
Project Cost  Scheduled Completion Date FY19‐23 Spending
 
FY19 
 
FY20 
 
Chge.  FY19  FY20  Chge.  FY19 
 
FY20  Chge. 
$80,464  $80,464  $0  Dec‐16  Dec‐16  None   $0  $61  $61 
 
Explanation of Changes 
 
 Project spending changed due to updated cash flow for Watertown Section Rehabilitation.  
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CEB Impacts 
 
 None identified at this time. 
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S. 735 Section 80 Rehabilitation   
 
Project Purpose and Benefits 
 Contributes to improved public health   
 Extends current asset life 
 Improves system operability and reliability 
 
Master Plan Project 2009 Priority Rating 3 (see Appendix 3) 
 
Rehabilitation of approximately 16,197 feet of pipe along Route128/95. Section 80 supplies water to Wellesley and 
Needham.  Rehabilitation will improve water quality to these two MWRA communities. 
 
Project History and Background 
 
Section 80 is a steel main that runs from Shaft 5 of the City Tunnel in Weston extending through Newton to supply 
Wellesley  and  Needham.  The  main  runs  along  portions  of  128/95  and  has  been  exposed  to  highly  corrosive 
conditions and the cathodic protection system has not been maintained. Complaints from residents  in Needham 
and Wellesley of a  tar‐like  smell  in  the water  indicate deterioration of  the pipe  liner. Testing  indicated phenols 
levels 10  times above allowable  limits.   Failure of Section 80 would create huge  traffic challenges on  this major 
metro‐Boston highway.  
 
Scope 
 
Sub‐phase  Scope Status
Section 80 Rehabilitation Design CA (6892), 
Construction (6891), and REI (7675) 
Design and rehabilitation of approximately 16,197 
feet of Section 80 along route 128/95. 
Future
Section 80 Replacement Construction (7532)  Replacement of 200  linear feet of Section 80 that was leaking. 
Completed
 
Expenditure Forecast (in $000s) and Project Status 
 
Total 
Budget 
Payments 
thru FY18 
Remaining 
Balance 
FY19  FY20 FY19‐23 FY24‐28  Beyond 
FY28 
 
$13,552 
 
$1,925 
 
$11,627  $0  $3  $400 
 
$10,921  $0 
 
Project 
Status   
12/18 
 
14.2% 
Status as % is approximation based on project budget and expenditures. Section 80 
Replacement Construction was substantially complete in June 2018.    
 
Changes to Project Scope, Budget, and Schedule 
 
Project Cost  Scheduled Completion Date FY19‐23 Spending
 
FY19 
 
FY20 
 
Chge.  FY19  FY20  Chge.  FY19 
 
FY20  Chge. 
 
$12,419 
 
$13,552 
 
$1,133 
 
Jul‐26 
 
Jul‐26 
 
None 
 
$688 
 
$706 
 
$18 
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Explanation of Changes 
 
 Project  cost  changed  primarily  due  to  updated  cost  estimate  for  Section  80  Rehabilitation  Resident 
Engineering/Inspection  and  inflation  adjustments  on  Section  80  Rehabilitation  Design/Construction 
Administration and Construction. 
 
 Spending  changed  due  to  inflation  adjustment  on  Section  80  Rehabilitation  Design/Construction 
Administration contract. 
 
CEB Impacts 
 
 None identified at this time. 
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S. 753 Central Monitoring System   
 
Project Purpose and Benefits 
 Contributes to improved public health 
 Improves system operability and reliability 
 Extends current asset life 
 Results in a net reduction in operating costs 
 
To provide a modern centralized system for monitoring, coordinating, and controlling critical waterworks functions. 
Many  existing MWRA  facilities are monitored and operated using obsolete methods and equipment, which  can 
hinder emergency response capabilities and prevent coordinated system operation. Two operations control centers 
are  already  operational,  and  various  field  facilities  have  been  equipped  with  telemetry  and  communications 
equipment as part of this project. 
 
Project History and Background 
 
MWRA  has  been  converting  to  system‐wide  remote  monitoring  and  control  of  essentially  all  hydraulic  and 
hydroelectric operations.  The  original  instrumentation used  to measure  operating parameters was  incomplete, 
old,  and  in  poor  condition.  In  many  cases  necessary  instrumentation  did  not  exist.    The  system  also  lacked 
telemetry to provide centralized and  immediate  information on system performance, and the ability to remotely 
intervene  when  malfunctions  occurred.  Without  telemetry,  operating  decisions  had  to  be  delayed  until  field 
personnel were dispatched to collect measurements. This was a cumbersome and undesirable mode of operation, 
particularly in emergency situations. 
 
The  lack  of  flow  measurement  within  the  water  delivery  system  also  impeded  identification  of  sources  of 
unmetered water. When  fully  implemented,  the central monitoring system will generate  instantaneous data on 
water flow and pressure in 18 subsystems beginning with the supply sources and ending at the delivery points to 
user  communities.    The  data will  assist  operations  staff  in  detecting  and  pinpointing  leaks  in  the  system.  The 
response time for leak repair work can then be lessened, resulting in significant savings of water and reduction in 
potential MWRA liability for public safety and property damage. 
 
The  central monitoring  project  has  grown  from  the  initial  automation  of  the  Reservoir  Road  Pump  Station  to 
include eight other pump stations.   Monitoring and control of water treatment facilities has expanded to  include 
the  Interim  Corrosion  Control  Facility  in  Marlborough,  the  Cosgrove  Disinfection  Facility,  the  Norumbega 
Temporary Disinfection Facility and the Ware Disinfection Facility. In addition, water quality is monitored at seven 
locations  from  two  Operations  Control  Centers.  Real  time  Supervisory  Control  and  Data  Acquisition  (SCADA) 
monitoring of Telog data  is being established with 150 sites currently active. Operation control centers (OCCs) at 
the MWRA Chelsea and Clinton facilities provide remote monitoring and control of all the SCADA facilities. Also, as 
part of its Integrated Water Supply Improvement Program, MWRA built several new and upgraded facilities. These 
included  the  Nash  Hill  Covered  Storage  facility  and  the  Loring  Road  Covered  Storage  facility,  Carroll  Water 
Treatment  Plant, MetroWest Water  Supply  Tunnel,  and  the Norumbega  Covered  Storage  facility.  The  existing 
system‐wide backbone microwave communications network has been improved to connect these facilities to the 
waterworks communications system.  
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Scope 
 
Sub‐phase  Scope Status
Study  Study to determine the implementation phases.  Completed
 
Design 
Design of the replacement and rehabilitation of 34 
existing master meter sites, 22 new master meter 
sites, 15 western revenue meter sites, 28 reservoir 
level instrumentation sites, ten pumping stations, 
eight pressure regulator control sites, four major 
throttle valve sites, six chemical feed sites, four 
hydroelectric sites, five weather stations, five sluice 
gate control sites, one stream gauging station, and 
other facilities. 
Completed
Communications Structures  Installation of two radio towers, five antennas, one satellite dish, and an equipment shelter. 
Completed 
CS/Start‐Up Services 
Construction and startup services for the 
metropolitan Operations Control Center, as well as 
metering and monitoring construction. 
Completed
Equipment Pre‐Purchase  Purchase of instrumentation equipment, mechanical equipment, and new master meters. 
Completed 
Construction 1 – Reservoir Road and 
Cosgrove Pilots 
Purchase and installation of equipment to automate 
the Reservoir Road Pump Station and an aqueduct 
monitoring system for use by the Cosgrove Intake and 
Shaft 4 operators.  MWRA staff installed the 
equipment. 
Completed 
SCADA Implementation 
Purchase of Supervisory Control and Data Acquisition 
System (SCADA) equipment for monitoring, control 
and metering sites. 
Active
Microwave Equipment 
Purchase of services and equipment necessary to 
allow MWRA to convert from analog to digital 
communications to continue to utilize the 
Commonwealth’s Interagency Microwave System. 
Completed
Construction – Operations Center 
Construction of a 5,000 square feet center including 
an environmentally controlled computer room, a 
printer room, a control room, office space, and 
sanitary facilities in Chestnut Hill. 
Completed
System Wide Backbone C.P. 
Construction– Monitoring & Control 
Communications Network 
Improvement of the existing Waterworks system 
wide backbone including upgrades of microwave 
antennas at MDC Hill and Bellevue water tank and 
provision of new microwave antennas at five 
facilities. 
Completed
Study and Design – Waterworks   
Monitoring & Control Communications 
Network 
Provision of microwave antennas and radio 
equipment at twelve facilities.   
Completed
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Sub‐phase  Scope Status
Microwave Communication for 
Waterworks Facilities 
Furnish  and  install  seventeen  microwave  antennas 
(dishes),  three 3‐legged, 90‐ to 100‐foot towers, one 
unpowered  80‐foot  steel  monopole,  and  two 
prefabricated  concrete  shelters  to  house  radio 
equipment with associated racks, cabinets and wiring. 
Completed
Quabbin Power, Communication & 
Security Design CA/RI and Construction 
Design  and  construction  of  2.4 miles  of  power,  and 
communication  to  Quabbin  Aqueduct  Shaft  12  and 
1,500  feet  to  the  DCR  Boat  Cove.  Also,  upgrading 
9,000  feet  of  existing  overhead  power  line  from 
Winsor Power Station  to Quabbin  Lookout Tower  to 
insure  uninterrupted  service  of  the  communication 
network.  Increased security will be provided at Shaft 
12, Winsor Power Station, CVA  Intake, Nash Hill gate 
house, William A. Brutsch Water  Treatment  Facility, 
DCR Boat Cove and Quabbin Administration building. 
The Verizon  communications  service needed  for  the 
security  devices  to  communicate  to  the  Chelsea 
Head‐end  Facility  will  be  extended  to  support  this 
function. 
Completed
Waterworks SCADA/PLC Upgrades 
(CWTP SCADA Upgrades Design 
Programming RE and Construction, 
Other Design and Programming 
Services, Other Construction, and Other 
Equipment/Hardware) 
Replacement  of  existing  SCADA  PLC’s  nearing  their 
end of  life with an updated PLC platform. New PLC’s 
further  provide  enhanced  security  capabilities, 
continued  vendors  support  and  future  reliability. 
Secondary  goals  include  standardizing  PLC  logic  and 
HMI  graphics,  and  upgrading  aging  field 
instrumentation.  During  FY17  staff  purchased 
equipment  and  hire  outside  support  to  replace  an 
obsolete PLC at the Commonwealth Ave. West Pump 
Station.    This  work  was  complete  in  the  spring  of 
2017. Additional work to upgrade the Brutsch Water 
Treatment  facility  chemical  feed  PLC  through  CIP 
purchases  and  use  of  In‐house  staff  for  design  and 
installation will be  complete  in  the  fall of 2017.    In‐
house  work  to  scope  out  the  design  contract  to 
upgrade  the  JJC  WTP  was  completed,  and  an 
engineering design services contract was awarded  in 
December 2018.    
Active/Future
 
Expenditure Forecast (in $000s) and Project Status 
 
Total 
Budget 
Payments 
thru FY18 
Remaining 
Balance 
FY19  FY20 FY19‐23 FY24‐28  Beyond 
FY28 
 
$39,017 
 
$20,705 
 
$18,313  $416  $975  $9,666 
 
$5,576  $3,070 
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Project 
Status   
12/18 
 
53.0% 
Status as % is approximation based on project budget and expenditures.  Quabbin 
Power Communications & Security Construction was substantially complete in April 
2017. CWTP SCADA Design Programming RE was awarded in December 2018. 
 
 
Changes to Project Scope, Budget, and Schedule 
 
Project Cost  Scheduled Completion Date FY19‐23 Spending
 
FY19 
 
FY20 
 
Chge.  FY19  FY20  Chge.  FY19 
 
FY20  Chge. 
$39,017  $39,017  $0  Oct‐31  Oct‐31  None   $9,600  $9,666  $66 
 
 
Explanation of Changes 
 
 Spending changed primarily due to updated cash flow for SCADA Implementation. 
 
CEB Impacts 
 
 None identified at this time. 
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S. 763 Distribution Systems Facilities Mapping   
 
Project Purpose and Benefits 
 Contributes to improved public health   
 Improves system operability and reliability 
 
To produce a complete, up‐to‐date set of appropriate scale maps of all underground waterworks  facilities, along 
with a comprehensive database  inventory. Existing maps were outdated and unreliable, complicating emergency 
response, field repairs, and planning. 
 
Project History and Background 
 
In 1995 MWRA did not have an adequate, updated  set of maps of all of  its underground waterworks  facilities. 
Existing maps did not  consistently  show  current  conditions  and were often  incompatible or  contradictory with 
MWRA  databases.  Engineering,  operations,  and  emergency  response  were  all  affected  by  this  inadequacy. 
Outdated maps hampered engineering because maps needed to be re‐created. Field operations crews could not 
predict  with  certainty  the  results  of  valve  shut‐offs  during  repair  efforts.  The  planning  process  was  impaired 
because management  did  not  have  authoritative,  consolidated  data  to  evaluate  pipe  condition,  age,  C‐Values, 
materials,  and  soil  conditions.    Additionally,  the  lack  of  a  comprehensive  understanding  of  the  relationships 
between MWRA  and  local  community pipe  systems  could  result  in  service delays. The  former mapping  system 
created the possibility of  incorrect actions, and  in critical  instances could have resulted  in exacerbated property 
damage. 
 
Reliable engineering records do not exist for certain sections of the distribution system. The Records Development 
sub‐phase will create, update and automate record drawings and detail records for high priority areas. 
 
Scope 
 
Sub‐phase  Scope  Status
Planning/Design 
Creation of a complete set of 200 to 400 scale maps of the distribution 
system with an associated verified inventory of size, material, age, and 
condition of pipes. 
Completed
Data Purchase  Purchase of project related data from Boston Edison. Completed
Records 
Development (6525) 
Automation of MWRA record drawings. Future
Update of Record 
Drawings (7489) 
Update record drawings and detail record information for selected water 
pipeline sections using information from detail records, plans, field books, 
surveys, and valve inventories. Establish procedures for continued 
updating and maintenance of detail record information.  
Future
Water System 
Hydraulic Model 
(7613) 
Upgrade and calibrate the water system hydraulic model. Future
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Expenditure Forecast (in $000s) and Project Status 
 
Total 
Budget 
Payments 
thru FY18 
Remaining 
Balance 
FY19  FY20 FY19‐23 FY24‐28  Beyond 
FY28 
 
$2,799 
 
$1,036 
 
$1,763 
 
$0 
 
$269 
 
$1,549 
 
$214 
 
$0 
 
Project 
Status   
12/18 
 
37.0% 
Status as % is approximation based on project budget and expenditures.  Update of 
Record Drawings is expected to begin in FY20. 
 
 
Changes to Project Scope, Budget, and Schedule 
 
Project Cost  Scheduled Completion Date FY19‐23 Spending
 
FY19 
 
FY20 
 
Chge.  FY19  FY20  Chge.  FY19 
 
FY20  Chge. 
$2,799  $2,799  $0  Jan‐22  Oct‐23  21 mos.  $1,663  $1,549  ($114) 
 
 
Explanation of Changes 
 
 Schedule and  spending  shifted due  to  sequencing of Update of Record Drawings and Records Development 
projects. 
 
CEB Impacts 
 
 No additional impacts identified at this time. 
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S. 765 Local Water System Assistance Program  
 
Project Purpose and Benefit 
 Contributes to improved public health   
 Provides environmental benefits. 
 
To provide loans to facilitate water system improvements in MWRA communities.  
 
Project History and Background 
 
The Local Water System Assistance Program  is a critical piece of MWRA’s  Integrated Water Supply  Improvement 
Program.  In November  1999,  the  Board  of Directors  approved  the  Phase  1  Local  Pipeline Assistance  Program, 
supported  through  a Tax Exempt Commercial Paper  (TECP) program,  to make $25 million  available  annually  in 
loans  to MWRA communities  for pipeline  relining and  replacement  in proportion  to each community’s  share of 
total unlined pipe miles. Communities  are  required  to pay back principal  for  each  loan during  a  ten‐year  time 
period beginning one year after the project funding is approved. MWRA increased the initial total program budget 
to  $256,796,500  to  provide  funds  for  additional  water  system  communities:  Stoughton  ($4,480,000),  Reading 
($1,916,000),  Lynnfield  ($320,000), Dedham/Westwood  ($7,500),  and Wilmington  ($73,000).  The  Phase  1  Local 
Pipeline Assistance  Program  concluded  at  the  end of  FY13 with  a  total of  $222.3 million  in  interest‐free  loans 
distributed to member water communities. 
 
An additional $210 million was added to the FY11 budget for the Phase 2 Local Water System Assistance Program.  
Community distributions from this program will be made from FY11 through FY23 with repayments scheduled for 
FY12  through  FY33.  The  $210 million  is  split with  $200 million  allocated  among  42 Metro‐Boston/Metro‐West 
communities and $10 million allocated among three Chicopee Valley Aqueduct (CVA) communities. 
 
The Local Water System Assistance Program was expanded beginning  in FY17 to  include $100 million  in  interest‐
free loans to communities solely for efforts to fully replace lead service lines.  The Lead Service Line Replacement 
Loan Program is budgeted over twenty years, but the pace of spending for the program will depend on the level of 
participation by communities, the communities’ ability to work with individual homeowners, and future regulatory 
requirements. 
 
In FY18 Local Water System Assistance Program Phase 3 was added  in  the amount of $292 million. Community 
distributions from this program will be made from FY18 through FY30 with repayments scheduled for FY19 through 
FY40. 
 
Scope 
   
Sub‐phase 
 
Scope  Status 
 
Community Loans 
Loans  for MWRA water  communities  to  replace  and  rehabilitate  local 
water pipelines based on each community’s share of  total unlined pipe 
miles.  These loans will be complete by the end of FY13. 
Completed
Community 
Repayments 
Principal  repayment  over  a  ten‐year  period  beginning  one  year  after 
origination of the loans.   
Active
Local Water System 
Assistance Program 
Loans 
This  is a continuation of the program of providing  interest‐free  loans to 
water system communities for pipeline replacement, cleaning and lining, 
water metering and other local water system improvements. 
Active
Local Water System 
Assistance Program 
Repayments 
Principal  repayment  over  a  ten‐year  period  beginning  one  year  after 
origination of the loans. 
Active
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CVA Loans 
This is an extension of the Local Water System Assistance program to the 
CVA  communities  to  provide  interest‐free  loans  to  water  system 
communities  for  pipeline  replacement,  cleaning  and  lining,  water 
metering and other local water system improvements. 
Active
CVA Repayments  Principal  repayment  over  a  ten‐year  period  beginning  one  year  after origination of the loans. 
Active
Lead Service Line 
Replacement Loans 
Replacement of  lead service  lines budgeted over a  twenty year period 
beginning in FY17. 
Active
Lead Service Line 
Replacement 
Repayments 
Principal  repayment  over  a  ten‐year  period  beginning  one  year  after 
origination of the loans. 
Active
Local Water System 
Assistance Phase 3 
Loans 
This is a continuation of the program (Phase 3) of providing interest‐free 
loans  to water  system  communities  for pipeline  replacement,  cleaning 
and lining, water metering and other local water system improvements. 
Active
Local Water System 
Assistance Phase 3 
Repayments 
Principal  repayment  over  a  ten‐year  period  beginning  one  year  after 
origination of the loans. 
Active
Local Water System 
Assistance Phase 3 CVA 
Loans 
This is an extension of the Local Water System Assistance program to the 
CVA  communities  to  provide  interest‐free  loans  to  water  system 
communities  for  pipeline  replacement,  cleaning  and  lining,  water 
metering and other local water system improvements. 
Active
Local Water System 
Assistance Phase 3 CVA 
Repayments 
Principal  repayment  over  a  ten‐year  period  beginning  one  year  after 
origination of the loans. 
Active
 
 
Expenditure Forecast (in $000s) and Project Status 
 
Total 
Budget* 
Payments 
thru FY18 
Remaining 
Balance 
FY19  FY20 FY19‐23 FY24‐28  Beyond 
FY28 
 
$0 
 
$140,273 
 
($140,273)  $22,400  $9,698  $37,498 
 
$20,033  ($197,804) 
*Total Loan Distributions less Loan Repayments. 
 
Project 
Distribution  
Status 
12/18 
 
49.8% 
 
Through December 2018, MWRA has distributed $410.4 million in loans to fund 421 
projects in 42 communities under the Local Water System Financial Assistance 
Program. 
 
Project 
Repayment 
Status 
12/18 
 
31.2% 
Through December 2018, a total of $257.5 million has been repaid by member 
communities receiving interest‐free loans under the Local Water System Assistance 
Program. 
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Changes to Project Scope, Budget, and Schedule 
 
Project Cost  Scheduled Completion Date FY19‐23 Spending
 
FY19 
 
FY20 
 
Chge.  FY19  FY20  Chge.  FY19 
 
FY20  Chge. 
 
$0 
 
$0 
 
$0 
 
May‐46 
 
May‐46 
 
None   $32,408 
 
$37,498 
 
$5,090 
 
 
Explanation of Changes 
 
 Spending change  is primarily due to updated cash flows for Phases 2 and 3 for Local Water Supply Assistance 
Program distributions and repayments as well as repayments for Lead Service distributions.  
 
CEB Impact 
 
 The annual  interest paid  for  the Commercial Paper program  supporting  the  Local Water System Assistance 
Program initiative is over $635,000 average per year based on the last 5 years of actual spending. 
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S. 766 Waterworks Facility Asset Protection      
Project Purpose and Benefits 
 Contributes to improved public health 
 Extends current asset life 
 Improves system operability and reliability 
 
To protect the investment of MWRA ratepayers by ensuring timely replacement of equipment and systems.  
 
Project History and Background   
 
This project was developed  to ensure  that MWRA maintains ongoing  service while optimizing operations  in  its 
water  facilities. This project  in  its  current  form addresses  immediate  critical  facility and equipment  issues. This 
project will eventually include five areas: 
 
1. Equipment replacement (pumps, HVAC equipment, blowers, etc.). 
2. Architectural projects (concrete corrosion, etc.). 
3. Utilities projects (water, sewer, drainage, electrical wiring, heating system, etc.). 
4. Support Projects (process control system upgrades, etc.). 
5. Specialty Projects (instrumentation upgrades, fuel storage tanks, etc.). 
 
While  the current schedule  indicates a completion date of 2023  for construction,  the Waterworks Facility Asset 
Protection project will be ongoing throughout the useful life of the facilities. 
 
Scope  
 
Sub‐phase  Scope  Status
Meter Vault Manhole 
Retrofits Design and 
Construction (6689/7479) 
Retrofit approximately 195 meter manholes. Future
Painting for Deer Island 
Water Storage Tank (7601) 
Exterior  and  interior  abrasive  blast  cleaning  and  painting  for  Deer 
Island  Tank.  Structural  and  concrete  repairs.  Removing,  storing, 
installing  and  reinstalling  components  of  the  microwave 
communication  system.  Erection  and  maintenance  for  scaffolding 
and staging including enclosures with protection and ventilation. 
Active
Painting for Bellevue 2 and 
Turkey Hill Steel Water 
Storage Tanks (7634) 
Exterior and interior abrasive blast cleaning and painting for Bellevue 
2 and Turkey Hill Tanks. Structural and  concrete  repairs and design 
and erect scaffolding to support the temporary antenna relocation at 
Turkey Hill.  Installation  of  the  interior  components  of  the  cathodic 
protection system. 
Active
Design/CA for Steel Tank 
Improvements (6832), 
Construction (7493) and 
REI (7676) 
Design and construction to repaint, replace cathodic protection 
systems and make necessary improvements to 3 steel water storage 
tanks (Bellevue 1, Park Circle, and Walnut Hill). Design and 
construction for improvements to the recently painted Bellevue 2, 
Turkey Hill and Deer Island storage tanks. 
Future
Waltham Pipe Bridge 
Replacement (6910) 
Replacement of approximately 100 feet of 30‐inch steel pipe over 
commuter rail tracks in Waltham including a bridge crossing. 
Completed
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Sub‐phase  Scope  Status
Design and Construction 
Cosgrove Valve Replacement 
(7064/7065) 
Replacement of isolation sluice gates at Cosgrove Intake to 
improve reliability for emergency shut down of Cosgrove facility 
and to isolate new sliding sleeve valves to facilitate preventive 
maintenance and any future corrective maintenance.  
Future
Transformer at Cosgrove 
Intake Building (7228) 
Replacement of a 45 year old main service transformer and load 
break switch. This transformer supplies power to the Cosgrove 
Intake Building. If it were to fail, the building would be running on 
generator power for a significant period of time. 
Completed
Covered Storage Tank 
Rehabilitation Design and 
Construction (7385/7482) 
Rehabilitation of Fells and Loring Road Covered storage facilities 
commencing in FY19. The valves, sluice gates, and piping should 
be considered for rehabilitation by this time, as each facility will 
be more than 20 years old.   
Future
Electrical Distribution 
Upgrades at Southborough 
(7425) 
Upgrade of existing 13.8kV distribution system that supplies the 
various buildings at Southborough Complex due to on‐going 
service disruptions. Install electrical metering equipment to better 
manage electrical use in facility. 
Future
Water Meter Upgrade 
Replacement Design CA/RI 
(7542) and Construction 
(7453) 
Replace six older Venturi meters in Boston and upgrade to above 
ground cabinets. This will provide more accurate and reliable 
meter data since current meters are beyond their life expectancy. 
Future
Beacon Street Line Repair 
Design CA/RI (7474) and 
Construction (7458) 
Repair of 48” water main in Brookline serving Boston Meter 44. 
This main provides important water supply redundancy to Meter 
60 which serves the Longwood Medical Center in Boston.  
Construction Contract 7458 was awarded with an NTP dated June 
23, 2016. Project substantial completion achieved March 31, 
2017. 
Completed 
Cosgrove Construction 
(7022)/and Gillis PS/Cottage 
Farm CSO Construction 
(6888) Flat Roof 
Replacements  
Replacement of the entire flat roofs at Cosgrove, Gillis Pump 
Station, and Cottage Farm CSO Facility. Designs have been 
developed with the assistance of Technical Assistance Consulting 
Services Task Orders. Task Order services are being used to 
support ESDC services.  
Future
New Roofs at Water Pumping 
Stations Design/CA/RI (7628) 
and Construction (7626) 
Replace pump station roofs at Belmont (membrane), Brattle Ct 
(slate), Spring St (membrane), Newton St (membrane) and 
Lexington St in Belmont, Arlington, Waltham and Brookline.   
Active
Generator Docking Station 
(7025) and REI (7024) 
To install an electrical switchboard eleven facilities, 5 ‐ Water and 
6 ‐ Wastewater as a means for a quick connection to a towable 
generator. Generator will be deployed for use as a back‐up in the 
event of prolonged utility failure or failure of the in‐house 
emergency power generator. 
Active
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Expenditure Forecast (in $000s) and Project Status 
 
Total 
Budget 
Payments 
thru FY18 
Remaining 
Balance 
FY19  FY20 FY19‐23 FY24‐28  Beyond 
FY28 
 
$39,875 
 
$2,383 
 
$37,492  $6,519  $4,877  $125,980 
 
$11,512  $0 
 
Project 
Status 
12/18 
9.0% 
Status as % is approximation based on project budget and expenditures.  Transformer 
Replacement at Cosgrove Intake Building contract was completed in July 2012. 
Beacon Street Line Repair construction was substantially complete in April 2017. 
Bellevue Hill II and Turkey Hill Tanks Repainting are expected to commenced in 
August 2018. Cosgrove Roof Replacement began in September 2018 and Gillis 
PS/Cottage Farm CSO Roof Replacement and Generator Docking Station are expected 
to commence in 2019. 
 
 
Changes to Project Scope, Budget, and Schedule 
 
Project Cost  Scheduled Completion Date FY19‐23 Spending
 
FY19 
 
FY20 
 
Chge.  FY19  FY20  Chge.  FY19 
 
FY20  Chge. 
$40,882  $39,875  ($1,007)  Jul‐26  Jul‐26  None  $29,191  $25,980  ($3,211) 
 
Explanation of Changes 
 
 Project cost changed due to award was less than budgeted for the Painting Bellevue 2 and Turkey Hill Tanks, 
partially offset by updated  cost estimates  for Generator Docking Station  for  resident/inspection  services, 
Painting Deer Island Water Tank, and award greater than budgeted for Cosgrove Intake Roof Replacement.  
 
 Project  spending  changed primarily due  to  several  schedule  changes  including  Steel  Tank  Improvements 
Design/Construction Administration,  Construction,  and Resident  Engineering/Inspection. Also,  award was 
less  than  budgeted  for  the  Painting  Bellevue  2  and  Turkey  Hill  Tank,  partially  offset  by  updated  cost 
estimates listed above.  
 
 
CEB Impacts 
 
 None identified at this time. 
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S. 881 Equipment Purchase  
 
Project Purpose 
 
To provide critical equipment for improved maintenance and operations at MWRA facilities. 
 
Project History and Background 
 
This project  includes  the purchase of  large  vehicles, purchase and  installation of  security equipment at  various 
MWRA facilities, and purchase of an Inductively Coupled Plasma‐Mass Spectrometer (ICP‐MS) for MWRA’s Central 
Laboratory. The security equipment and installation component of the project includes the design and installation 
of security systems at MWRA facilities. MWRA is ranking facilities and locations with respect to the critical nature 
of service delivery, with an emphasis on the waterworks system. This ranking will frame the extent and scheduling 
of the security improvements for each specific site. 
 
Scope  
 
Sub‐phase  Scope  Status
Security Equipment & 
Installation 
Design and installation of security systems at various MWRA facilities and 
sites. 
Active
ICP‐MS Lab Testing 
Equipment 
Purchase of Inductively Coupled Plasma – Mass Spectrometer to replace a 
14‐year‐old  instrument  and  expand  the  laboratory’s  high  sensitivity 
metals testing capacity. Equipment was purchased in 2008. 
Completed
FY14‐18 Major 
Laboratory 
Instrumentation   
Purchase major  laboratory  instrumentation,  such  as high  resolution GC‐
MS or LC‐MS to provide for lab testing of newly regulated contaminants. 
Active
Vehicles:   
High Lift Fork Loader 
(Lull) 
Purchase High Lift Fork Loader (Lull) to move equipment and materials at 
Deer Island. 
Completed 
Prior Vehicle 
Purchases 
Vehicle purchases  including TV  Inspection Truck, Two Back Hoes, Vactor 
Truck,  Water  Service  Truck,  Bucket  Machine,  Excavator,  Grove  Crane, 
Land Fill Loader, Power Sweeper/Catch Basin Cleaner, Front‐End Loader, 
Two Dump Trucks, Crane, and International Tractor/Trailer.   
Completed
Ramp Truck  Purchase of Ramp Truck to support Fleet Services. Completed
Street Sweeper  Purchase of  Street  Sweeper  to  support MWRA  facilities and  community assistance. 
Completed
Contaminant 
Monitoring 
Equipment 
Contaminant  monitoring  equipment  including  radiological  monitoring, 
contaminant  monitoring  system  panel  replacement  or  expansion,  and 
buoys.  
Future
FY11‐13 Vehicle 
Purchases 
Vehicle purchases planned for FY11‐13. Completed 
FY14‐18 Vehicle 
Purchases 
Vehicle purchases planned for FY14‐18. Completed 
FY19‐23 Vehicle 
Purchases 
Vehicle purchases planned for FY19‐23. Active
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Expenditure Forecast (in $000s) and Project Status 
 
Total 
Budget 
Payments 
thru FY18 
Remaining 
Balance 
FY19  FY20 FY19‐23 FY24‐28  Beyond 
FY28 
$38,706  $21,857  $16,849  $2,039  $1,743  $10,069  $6,780  $0 
 
Project 
Status  
12/18 
 
58.7% 
 
Status as % is approximation based on project budget and expenditures.  Purchase 
and installation of security equipment is in process and will continue into FY23.  
 
Changes to Project Scope, Budget, and Schedule 
 
Project Cost  Scheduled Completion Date FY19‐23 Spending
 
FY19 
 
FY20 
 
Chge.  FY19  FY20  Chge.  FY19 
 
FY20  Chge. 
$33,825  $38,706  $4,881  Jun‐23  Jun‐28  None  $9,391  $10,069  $678 
 
 
Explanation of Changes 
 
 Project  cost  and  spending  increased  primarily  due  to  updated  cost  estimates  for  Vehicle  Purchases,  and 
Security Equipment and Installation. 
 
 Schedule changed due to updated cost and schedule for vehicle purchases beyond FY23.  
 
CEB Impacts 
 
 No impacts identified at this time. 
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S.925 Technical Assistance    
Project Purpose 
 
To  ensure  ready access on an as needed basis,  to professional and  technical  services not available or not  cost‐
effectively provided by in‐house staff.   
 
Project History and Background 
 
Efficient  implementation of MWRA’s Capital  Improvement Program and other projects often requires specialized 
skills and  technical assistance  that are not available  from  in‐house  staff. This project ensures  ready access  to a 
variety  of  services  through  a  series  of  task  order  contracts  with  pre‐set  limits.  Task  orders  are  used  when 
immediate expertise on projects  is  required. When  a  task order  is  complete,  the expense  is  transferred  to  the 
appropriate capital project or Current Expense Budget cost center. 
 
Scope 
 
Sub‐phase  Scope 
Technical Assistance  MWRA technical assistance contracts include the following: surveying, hazardous materials assessment, and land appraisals. 
 
Status: MWRA uses technical assistance contracts in support of various CIP and CEB projects. 
 
Expenditure Forecast (in $000s) 
 
Total 
Budget 
Payments 
thru FY18 
Remaining 
Balance 
FY19  FY20 FY19‐23 FY24‐28  Beyond 
FY28 
 
$ 1,100 
 
$0  
 
$1,100   $0  $366  $1,100 
 
$0  $0  
 
Changes in Project Scope, Budget, and Schedule 
 
Project Cost  Scheduled Completion Date FY19‐23 Spending
 
FY19 
 
FY20 
 
Chge.  FY19  FY20  Chge.  FY19 
 
FY19  Chge. 
$1,100  $1,100  $0  Jun‐21  Jun‐22  12 mos.  $1,074  $1,100  $26 
 
Explanation of Changes 
 
 Schedule and spending shifted to reflect continuation of contracts for an additional year. 
 
CEB Impacts 
 
 When Technical Assistance contracts are used to support a project in the operating budget, the costs are 
charged to the Current Expense Budget (CEB). 
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S. 933 Capital Maintenance Planning/Development  
 
Project Purpose 
 
To optimize  the efficiency and effectiveness of MWRA maintenance practices by developing and  implementing a 
strategic maintenance plan for MWRA assets. 
 
Project History and Background 
 
MWRA  is  responsible  for  rehabilitating,  repairing,  and  maintaining  the  regional  water  and  sewerage  system 
infrastructure.  Since  its  assumption of  the ownership  and operations of  the water and  sewer  systems  in 1985, 
MWRA  has  undertaken  an  ambitious  program  of  capital  improvements  to  the  systems,  with  estimated 
expenditures of more than $8 billion for fiscal years 1986 through 2018. 
 
Given  the significant value and critical nature of  these assets, system maintenance  is of paramount  importance. 
This  project  helps MWRA  optimize maintenance  practices  by  evaluating  alternative  approaches  to  equipment, 
infrastructure and facility maintenance, recommending a maintenance strategy, implementing a pilot program to 
test  the  recommended  strategy,  and  developing  a  plan  to  implement  the  recommended  strategy  throughout 
MWRA. 
 
The purpose of technical assistance contracts is to make available, on a continuing basis, the services of qualified, 
professional engineering firms to assist MWRA staff on engineering study and/or design  initiatives. The contracts 
involve  the  engineering  disciplines  of  architecture,  civil,  structural,  geotechnical,  surveying,  environmental  and 
sanitary, mechanical and process, fire protection, electrical, control systems, chemical, corrosion and odor control, 
permitting  and  security.  These  agency‐wide  technical  assistance  contracts  supplement  in‐house  staff  on  high‐
priority or unanticipated projects, or provide expertise on short‐term assignments requiring specialized disciplines 
that are not cost effective for MWRA to maintain on an in‐house basis and will ensure that adequate resources are 
available  to  quickly  and  comprehensively  respond  to  MWRA’s  needs,  particularly  when  emergency  or 
unanticipated situations arise.  
 
Scope 
   
Sub‐phase 
 
Scope 
 
Status 
Inventory & 
Evaluation 
Phases 1 & 2  
Development of a comprehensive, strategic maintenance plan for MWRA.  
(Completed by July 2005). 
Completed
As‐Needed 
CS/REI  1 & 2 
As‐Needed Construction Services/Resident Engineering Inspection 
Services. Services/Contracts can be used in circumstances when 
additional Resident Engineers or senior level Resident Engineers with 
special expertise are required as well as CS/REI services for in‐house or as‐
needed technical assistance design contracts. 
Active 
As‐Needed 
Design  
Contracts for professional design and/or technical assistance services for 
either wastewater or waterworks system improvement projects to 
supplement existing engineering resources for specialized and/or complex 
engineering issues. Sub‐phases consist of As‐Needed Design phases 1‐19.  
Completed/Active
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Expenditure Forecast (in $000s) and Project Status 
 
Total 
Budget 
Payments 
thru FY18 
Remaining 
Balance 
FY19  FY20 FY19‐23 FY24‐28  Beyond 
FY28 
 
$28,162 
 
$14,201 
 
$13,961  $3,240  $3,437  $13,961 
 
$0  $0 
 
Project 
Status   
12/18 
52.4% 
Status as % is approximation based on project budget and expenditures. All tasks in 
Inventory & Evaluation Phases 1 & 2 are complete. As‐Needed Design 7 was 
substantially completed in July 2012. As‐Needed Design 8 was completed in February 
2012. As‐Needed Contracts 9 and 10 were completed in January and February 2014, 
respectively. Contract 11 was completed in August 2015. Contracts 12 and 13 were 
completed in July 2016 and August 2016, respectively. As‐Needed Contracts 14 and 15 
commenced in June 2016 and were completed in December 2018. Contracts 16 and 
17 commenced in June 2018. 
 
Changes to Project Scope, Budget, and Schedule 
 
Project Cost  Scheduled Completion Date FY19‐23 Spending
 
FY19 
 
FY20 
 
Chge.  FY19  FY20  Chge.  FY19 
 
FY20  Chge. 
23,157  $28,162  $5,005  Sep‐21  Sep‐21  None  $8,519  $13,961    $5,442 
 
Explanation of Changes 
 
 Project cost changed primarily due to new contracts added for As‐Needed Design 18 and 19. 
 
 Spending changed due to new contracts added for As‐Needed Design 18 and 19 as well as updated cash flows 
for As‐Needed Design contracts 14 and 15. 
 
CEB Impacts 
 
 None identified at this time. 
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S. 934 MWRA Facilities Management and Planning   
 
Project Purpose 
 
To  improve  MWRA  operations  by  consolidating  projects  and  providing  a  central  point  of  review  and  decision 
making for space planning decisions. 
 
Project History and Background 
 
This project consolidated existing MWRA projects (DI Maintenance Facilities and DI CSB Demolition) to provide a 
central point of review and decision making for space planning decisions across the organization.  
 
The  project will  cover work  to  rehabilitate  or  demolish  the  old  Administration  Building  on Deer  Island  as  the 
building  has  deteriorated  and  certain  structures  need  to  be  upgraded  to  current  standards  if  it  is  to  remain 
occupied.   The project also  included  funds  for demolition of  the CSB  (Construction Support Building) which was 
built  as  a  temporary  structure  and  has  also  deteriorated.  The  CSB  Demolition  contract  was  completed  in 
September 2009. 
 
Scope 
   
Sub‐phase 
 
Scope 
 
Status 
Design & Engineering 
Services 
Design and engineering services to support space plan. Future 
Facilities Construction  Construction of modifications to MWRA facilities in accordance with space plan. 
Completed/Future
 
Expenditure Forecast (in $000s) and Project Status 
 
Total 
Budget 
Payments 
thru FY18 
Remaining 
Balance 
FY19  FY20 FY19‐23 FY24‐28  Beyond 
FY28 
$2,871  $371  $2,500  $0  $300  $2,500  $0  $0 
 
Project 
Status 
12/18 
 
12.9% 
Status as % is approximation based on project budget and expenditures.  CSB 
Demolition contract was substantially complete in September 2009. Records Center 
Shelving and Moving to the interim warehouse/records center was completed in the 
spring of 2009. Remaining work is to demolish old Administration Building on Deer 
Island. Some rehabilitation work will need to be done as well. 
 
Changes to Project Scope, Budget, and Schedule 
 
Project Cost  Scheduled Completion Date FY19‐23 Spending
 
FY19 
 
FY20 
 
Chge.  FY19  FY20  Chge.  FY19 
 
FY20  Chge. 
$2,151  $2,871  $720  Mar‐21  Sep‐21  6 mos.  $1,780  $2,500  $720 
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Explanation of Changes 
 
 Project cost and spending changed due to updated cost estimates for DI Administration Building Design and 
Construction.  
 
 Project schedule shifted due to project priorities.  
 
CEB Impacts 
 
 None identified at this time.  
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S. 935 Alternative Energy Initiatives  
 
Project Purpose 
 
A  comprehensive  “green  energy”  initiative  that  is  expected  to  bring  solar, wind  and hydroelectric  power  either 
alone or in combination to a number of MWRA facilities  
 
Project History and Background 
 
This project was originally included under Deer Island in previous budget cycles.  Building upon its track record in 
sustainable resource use – most notably dramatic system‐wide reductions in water demand, 100% beneficial reuse 
of biosolids, self‐generation of approximately 25% of Deer’s Island power needs, and maximizing revenue through 
hydropower  – MWRA  continues  to work  aggressively  to  use  its  resources  efficiently,  respond  appropriately  to 
climate change, and reduce the environmental  impacts of  its daily operations.  Key  initiatives completed to‐date 
include:   A comprehensive “green energy” initiative that brought solar, wind and hydroelectric power to a number 
of MWRA facilities. 
  
Scope 
   
Sub‐phase 
 
Scope  Status 
DI Solar Residuals Odor 
Control (ROC) 
Design  and  construction of 100  kw photovoltaic  array.   Projected 
annual output estimated at 105,000 kwh. 
Completed
DI Wind 
Design  and  construction  of  2  600kw  solar wind  turbine  systems.  
Projected annual output estimated at 2,300,000 kwh. Project added 
to include repair/rehabilitation contract. 
Completed
DI Solar 
Maintenance/Warehouse  
Design  and  construction  of  180kw  photovoltaic  array.  Projected 
annual  output  estimated  at  over  200,000  kwh.    Project  funding 
includes  $735K  million  from  the  American  Recovery  and 
Reinvestment Act (“ARRA”). 
Completed
Future Renewable Energy 
(7270) 
Design  and  construction  for  future  renewable  energy  projects 
throughout the Authority. 
Future
DI Solar Power Purchase 
Agreement (PPA) 
Design  and  construction  of  456  kw  photovoltaic  array  through  a 
third  party  20  yr  Power  Purchase  Agreement.    Projected  annual 
output estimated  at 520,000  kwh.   Project partially  subsidized by 
$1.1M  from  ARRA  program.   No  capital  costs  to MWRA;  pay  for 
electricity generated. 
Completed
Loring Road Hydro 
Construction of a 200 kW hydropower turbine/generator at Loring 
Road.    Projected  annual  output  estimated  at  1,200,000  kwh.  
Project funding includes $1.5 million from the ARRA program. 
Completed
Energy Adv Con Services  Consultant  for  comprehensive  energy  advisory  services  on throughout the Authority. 
Completed 
Technical  Assistance  Various technical assistance contracts to aid solar, wind, and hydro initiatives. 
Completed 
Carroll WTP Solar 
Construction 
Installation of photovoltaic cells with generating capacity of 496 kw 
at Carroll WTP plant.  Projected annual output estimated at over 
616,000 kwh.  Project funding includes $2.2 million from the ARRA 
program. 
Completed
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Charlestown Wind  
Design and construction of 1.5 MW wind turbine system. Projected 
annual output estimated at 3,000,000 kwh. Project funding includes 
$4.8 million from the ARRA program. 
Completed
 
Expenditure Forecast (in $000s) and Project Status 
 
Total 
Budget 
Payments 
thru FY18 
Remaining 
Balance 
FY19  FY20 FY19‐23 FY24‐28  Beyond 
FY28 
$23,598  $18,418  $5,181  $0  $0  $0  $5,181  $0 
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Alternative Energy Initiatives
 
Project 
Status 
12/18 
78.0% 
Status as % is approximation based on project budget and expenditures.  Carroll 
Water Treatment Solar and Loring Road Hydro Construction were completed in May 
2011. Carroll Water Treatment Plant Solar Construction and Charlestown Wind 
Project were completed in 2011. DITP Solar PPA was completed in 2011. Hatchery 
Pipeline & Hydro was substantially complete in September 2017. 
 
Changes to Project Scope, Budget, and Schedule 
 
Project Cost  Scheduled Completion Date FY19‐23 Spending
 
FY19 
 
FY20 
 
Chge.  FY19  FY20  Chge.  FY19 
 
FY20  Chge. 
$23,476  $23,598  $122  Dec‐24  Dec‐24  None  $0  $0  $0 
 
 
Explanation of Changes 
 
 Project cost changed due to inflation adjustment on Future Renewable Energy contract. 
 
CEB Impacts 
 
 None identified at this time.  
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Information Technology (IT) 
 
The MIS Department provides MWRA with the secure  information processing services necessary to carry out the 
Authority’s mission. Applications in use range from financial to operational, and enhance MWRA’s ability to access 
data  and  improve  internal  controls,  reporting,  and  management  performance.  In  addition  to  computing  and 
telephone systems, the department also provides library and records management services. The MIS department 
supports more than 1,150 MWRA users, including those at the Charlestown Navy Yard (CNY), Chelsea Facility, Deer 
Island Wastewater Treatment Plant, Southborough Facility, Carroll Water Treatment Plant, and other remote sites. 
 
In order to provide these services, MIS has structured its capital improvement projects as follows: 
 
Application  Improvement Program – This program, along with associated projects, continue MWRA’s efforts  to 
update and enhance a wide range of applications to  improve efficiencies of business processes and effectiveness 
of the staff while ensuring the availability and integrity of the MWRA’s data resources.  
 
Information Security Program – This program  focuses on  the  strength,  resiliency, and  sustainability of MWRA’s 
cyber  security practices  for  its data and  computing‐related assets. The program also monitors  for and protects 
against  penetrations,  intrusions,  and  malicious  actions  from  both  internal  and  external  threats.  The  projects 
associated  with  this  program  continue  to  assess,  implement,  and  improve  MWRA’s  information  security 
protections, including recommendations to improve each IT system’s security profile. 
 
Information Technology Management Program ‐This program improves the organization of MIS and the oversight 
processes for selecting and implementing IT solutions throughout the MWRA. This program updates the IT Steering 
Committee to ensure that the business and technology priorities of the MWRA are aligned and are being met.  
 
Information  Technology  Improvement  Program‐This  program  assesses  and  implements  consolidated  and 
optimized  versions  of  core  IT  infrastructure  elements  to  improve  and  optimize  data  management  practices, 
including: storage, backup, archive and purge processes, and technologies. These  improvements cover the 1,394 
desktops, 214 laptops, 115 servers, 20 Wide Area Network Circuits and associated ancillary equipment, as well as 
the 18 Terabytes of data managed by MIS. 
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S. 940 Applications Improvements Program                                
Project Purpose 
 
To develop,  improve, and procure management  information systems  (MIS) applications to  improve efficiencies of 
business processes associated with managing the operations, and support divisions.  
 
Project History and Background 
 
This  program will  continue  the  good work  started  in  previous  years  to  update  and  enhance  a wide  range  of 
applications  to  improve efficiencies of business process and effectiveness of  the  staff performing  the processes 
while  ensuring  the  availability,  integrity  and  confidentiality  of  the MWRA’s  data  resources.    The  program will 
continue  to  enhance  the  integration  and  availability  of  data  to  provide  a  more  holistic  view  of  the  overall 
operational status with seamless access to the detailed data. 
 
Scope – The table describes the CIP phases and associated projects.  
  
Sub‐phase  Scope  Status
GIS Applications & 
Integration 
Expand role of GIS technology for scientific, environmental and engineering 
applications.  This project will assess the current state of the GIS Program 
and make recommendations for improvements. 
Future
Lawson Upgrade  Upgrade current Infor application to version 11 and ultimately to version 12, 
Infor’s latest version. 
Future
Maximo Upgrade  Completed high priority pending items post Maximo upgrade to v7.6, such 
as IBM Control Desk (ICD) workflow automation for identified processes, 
added Clinton site, integrations with Lawson, and message re‐processing. An 
end to end Maximo application performance study was conducted by a third 
party vendor and appropriate corrective measures were applied. 
Completed
Pre‐Treatment 
Information 
Management 
System (PIMS) 
Replace or Build 
PIMS system is used by the MWRA to monitor the pretreatment program 
pursuant to MWRA’s NPDES permit and EPA regulations. PIMS CROMERR 
implementation, deployment of release 12, move of PIMS database to 
Oracle Database Appliance (ODA) and upgrade server operating system to 
supported version are planned. 
Future
SAP BO Migration  Upgrade SAP Business Objects Suite, including Crystal Reports, to the most 
recent version.  Currently, the Business Objects platform is used to provide 
custom reports and data visualization to end‐users of various data systems. 
This upgrade will include the migration of nearly 1000 existing reports.   
Active
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Sub‐phase  Scope  Status
Enterprise Content 
Management 
Implement an Authority‐wide Content Management Program to address 
dependence upon paper records, support records management and improve 
access to information, streamline workflows and replace several department‐
level solutions. 
Active
WQRS Aquarius  Technical consultant services to implement upgrades to the Water Quality 
reporting System. 
Active
Laboratory 
Information 
Management System 
(LIMS) Upgrade 
E‐Lab is a project that will improve productivity of staff and reduce the amount 
of paper being generated. This initiative added a new module into LIMS called 
Electric Laboratory Notebook (ELN). ELN replaced paper based laboratory 
notebooks with tablets that are connected to LIMS and integrated into the core 
product. This project included the purchase of tablets, ELN licenses and services 
required to implement the new module. Phase I of the project is complete for 
the Water Labs.  An Improvement project is currently underway and once 
completed, Phase II will begin for the Wastewater Labs. 
Future
Lawson Global HR  Upgrade to Infor’s Global Human Resources to provide the latest 
enhancements to the Employee Safety, Position Budgeting, Benefits, Employee 
Relations, Absence and Occupational Health modules as well as introduce a 
new configurable Organizational / person structure to our HR platform. 
Future
Time Entry 
System/WFM 
Provide a new time entry and tracking system that includes all of the modern 
Work Force Management (WFM) features. 
Future
AP Invoice 
Automation 
Automate the paper‐based process for processing invoices and getting payment 
authorization from the divisions. 
Future
Hyperion  The Hyperion Pillar application, currently used for budgeting, is out dated and 
no longer supported by Oracle and needs to be replaced with a commercially 
viable product, most likely the Infor Budget module. 
Future
8M Permit  Develop a system that will manage the issuance of 8M Permits required for 
certain construction projects.  The permits allow other entities to build, 
construct, excavate, or cross within an easement or other property interest 
held by the Authority. 
Future
Instrument Data 
Management 
There is a need for ancillary in‐house (LIMS) data management improvements 
for laboratory instruments at MWRA.  Massachusetts certification and records 
retention laws require that raw data from instruments be retained and 
accessible for up to 15 years. While the final results and a limited amount of 
raw data are transferred from the instruments’ data systems to LIMS, the bulk 
of the raw data are retained and archived outside of LIMS.  The current 
approach is labor‐intensive, thus a more user‐friendly, automated approach is 
needed. 
Future
PI (OSI)  Consolidation of the separate DI and FOD PI systems into one.  Future
 
Expenditure Forecast (in $000s) and Project Status 
 
Total 
Budget 
Payments 
thru FY18 
Remaining 
Balance 
FY19  FY20 FY19‐23 FY24‐28  Beyond 
FY23 
 
$11,413 
 
$2,892 
 
$8,521  $679  $1,733  $5,060 
 
$3,461  $0 
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Application Improvements Program
 
Project 
Status  
12/18 
 
25.3% 
Status as % is approximation based on project budget and expenditures.    
 
Changes to Project Scope, Budget, and Schedule 
 
Project Cost  Scheduled Completion Date FY19‐23 Spending
 
FY19 
 
FY20 
 
Chge.  FY19  FY20  Chge.  FY19 
 
FY20  Chge. 
$12,198  $11,413  ($785)  Sep‐25  Sep‐25  None  $5,337  $5,060  ($277) 
 
Explanation of Changes 
 
 Project  cost  and  spending  changed  due  to  updated,  re‐structured,  and  re‐scheduled  Application 
Improvements MIS initiatives for the next five years. 
 
CEB Impacts 
 
 None identified at this time.  
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S. 942 Information Security Program                                
Project Purpose 
 
To ensuring the availability,  integrity and confidentiality of the MWRA’s data resources through the selection and 
implementation of Information technology solutions associated with cyber security.  
 
Project History and Background 
 
This  program  focuses  on  the  resiliency  and  sustainability  of  the MWRA’s  data  security  practices.  The  projects 
associated with this program established policies, procedures and an information security awareness program for 
all of the MWRA. This program included the design of both an information security program and electronic security 
plans  in  order  to  provide  a more  formal,  comprehensive  IT  security  framework  that  is  compliant with  Federal 
Standards.  
 
Scope – The table describes the CIP phases and associated projects.  
  
Sub‐phase  Scope  Status
MSSP  The current Managed Security Service Provider (MSSP) contract ends on 
6/30/21. 
Active
ITSM Access 
Management 
Implementation of additional technologies to manage and monitor user 
access to IT assets and services. 
Future
MSSP/SIEM  New contract for Managed Security Service Provider (MSSP) and Security 
information and event management (SIEM) starting 7/1/21.  
Future
Active Directory   The authentication services application for MWRA systems is Microsoft’s 
Active Directory.  The version currently installed is end‐of‐life and will need 
to be upgraded over the next year. 
Future
XEN Mobile/XEN 
App/Work Space  
Upgrade the existing mobile device, remote access and Sharefile services.  Future
Information Security 
Plan Implementation 
Coordinate a system‐by‐system development of Information Security Plan 
to apply security controls and standards to each system within MWRA’s 
application portfolio. 
Future
IT Security Program 
(ISP) Development 
Formal and informal activities to inform staff (including contractors and 
business partners) of the information security risks associated with their 
activities and their responsibilities in complying with MWRA policies and 
procedures designed to reduce these risks. This project started in FY13 and 
was completed in FY14. 
Completed
 
Expenditure Forecast (in $000s) and Project Status 
 
Total 
Budget 
Payments 
thru FY18 
Remaining 
Balance 
FY19  FY20 FY19‐23 FY24‐28  Beyond 
FY28 
 
$5,506 
 
$1,708 
 
$3,798  $47  $1,087  $3,798 
 
$0  $0 
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Project 
Status  
12/18 
 
31.0% 
Status as % is approximation based on project budget and expenditures.    
 
Changes to Project Scope, Budget, and Schedule 
 
Project Cost  Scheduled Completion Date FY19‐23 Spending
 
FY19 
 
FY20 
 
Chge.  FY19  FY20  Chge.  FY19 
 
FY20  Chge. 
$3,727  $5,506  $1,779  Jun‐23  Jun‐21  (24) mos.  $2,045  $3,798  $1,753 
 
Explanation of Changes 
 
 Project  cost,  schedule, and  spending changed due  to updated,  re‐structured, and  re‐scheduled  Information 
Security Program MIS initiatives for the next five years. 
 
CEB Impacts 
 
 None identified at this time. 
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S. 944 Information Technology Management Program                               
Project Purpose 
 
To  improve  the overall efficiencies  in how MIS delivers  IT services and to more effectively adapt  to the changing 
business needs associated with managing the operational and administrative systems of the Authority.  
 
Project History and Background 
 
This program  improves  the organization of MIS  and  the oversight processes  for  selecting  and  implementing  IT 
solutions throughout the MWRA. This program updates the IT Steering Committee to ensure that the business and 
technology priorities of the MWRA are aligned and are being met.  
 
Scope – The table describes the CIP phases and associated projects.  
  
Sub‐phase  Scope  Status
IT Project  
Management 
Methodology 
Implement  a  set  of  procedures,  standards,  tools  and  techniques  that  will 
improve  the  predictability  of  deliverables  and  cost  associated  with 
information technology projects. 
Active
 
Expenditure Forecast (in $000s) and Project Status 
 
Total 
Budget 
Payments 
thru FY18 
Remaining 
Balance 
FY19  FY20 FY19‐23 FY24‐28  Beyond 
FY28 
 
$200 
 
$0 
 
$200  $200  $0  $200 
 
$0  $0 
 
Project 
Status  
12/18 
 
0% 
Status as % is approximation based on project budget and expenditures.    
 
 
Changes to Project Scope, Budget, and Schedule 
 
Project Cost  Scheduled Completion Date FY19‐23 Spending
 
FY19 
 
FY20 
 
Chge.  FY19  FY20  Chge.  FY19 
 
FY20  Chge. 
$636  $200  ($436)  Dec‐20  Jun‐19  (18) mos.  $636  $200  ($436) 
 
Explanation of Changes 
 
 Project  cost,  schedule  and  spending  changed  primarily  due  to  moving  Software  Development  Life  Cycle 
contract  to  Application  Improvements  Program  project  and  deleting  contract  for  Service  Delivery  &  Best 
Practices. 
 
 
CEB Impacts 
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 None identified at this time. 
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S. 946 IT Infrastructure Program                                 
Project Purpose 
 
To  assess  and  implement  consolidated  and  optimized  versions  of  equipment  and  data  bases  and  improve  and 
optimize data management practices.  
 
Project History and Background 
 
The MWRA currently owns and operates 1,394 desktops, 214 laptops, 115 servers, 20 Wide Area Network Circuits 
and  associated  ancillary  equipment,  as well  as  18  Terabytes  of  data.    This  program  assesses  and  implements 
consolidated and optimized versions of core IT infrastructure elements to improve and optimize data management 
practices, including: storage, backup, archive and purge processes, and technologies.  
 
Scope – The table describes the CIP phases and associated projects.  
  
Sub‐phase  Scope  Status
IT Infrastructure 
Upgrades  
 
Server upgrades will be performed in FY18.  These upgrades will use 
specifications developed for server hardware and software including ability to 
implement greater virtualization as well as take advantage of opportunities to 
standardize operating systems, and hardware, for greater ease of support. 
Completed
Cabling  Replacement of older Ethernet cabling to support PBX replacement.  Future
Sans Storage  Implement recommended IT infrastructure changes that include 
enhancements to capacity and performance of networking and 
communications, storage, backups, server consolidation, disaster recovery, 
and integration approach and tools. 
Future
Oracle Database 
Appliance 
Upgrade Oracle Database appliances that will be end‐of‐life.
 
Future
Servers Upgrades  Develop specifications for server hardware and software including ability to 
implement greater virtualization. Seek opportunities to standardize operating 
systems, and hardware for greater ease of support. 
Active
Near Field 
Communications 
Implementation of wireless asset management technology.
 
Future
Exchange Upgrades  Upgrade the current version of Exchange which will reach End of Life in 
January 2020.  Upgrading will ensure continuous support and reliable service.   
Future
Enterprise Data 
Management 
Develop an Authority‐wide data architecture that maximizes benefit from 
data capture and ongoing maintenance.  Implement Authority‐wide data 
modeling and management, to standardize data access across multiple 
systems for a consistent view of the Authority across all business units.   
Future
NetScalers  Upgrade the Netscaler hardware on which the XEN Mobile/XEN App/Work 
Space applications reside. 
Future
Telephone System 
Upgrade 
Replace the end‐of‐life PBX telephone system.  The Authority’s current 
hardware cannot be replaced except with refurbished equipment as it is no 
longer being manufactured.  A new system will offer up‐to‐date technology 
with features that are not available in the 20 year old system   
Future
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Sub‐Phase  Scope  Status
Core Switches  Upgrade of existing end‐of‐life hardware. Future
Edge Switches  Upgrade of existing end‐of‐life hardware. Future
Disaster Recovery  Design and implementation of disaster recovery solution. Future
Instrumentation & 
Controls IT 
Design  and  implementation  of  technologies  to  monitor  and  manage  IT 
infrastructure and applications. 
Future
 
 
Expenditure Forecast (in $000s) and Project Status 
 
Total 
Budget 
Payments 
thru FY18 
Remaining 
Balance 
FY19  FY20 FY19‐23 FY24‐28  Beyond 
FY28 
 
$16,602 
 
$5,731 
 
$10,471  $172  $6,004  $10,319 
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IT Infrastucture Program
  
Project 
Status  
12/18 
 
35.4% 
Status as % is approximation based on project budget and expenditures.    
 
 
Changes to Project Scope, Budget, and Schedule 
 
Project Cost  Scheduled Completion Date FY19‐23 Spending
 
FY19 
 
FY20 
 
Chge.  FY19  FY20  Chge.  FY19 
 
FY20  Chge. 
$15,754  $16,202  $448  Dec‐22  Dec‐23  12 mos.  $9,789  $10,319  $530 
 
 
Explanation of Changes 
 
 Project  cost,  schedule, and  spending changed due  to updated,  re‐structured, and  re‐scheduled  Information 
Technology Infrastructure initiatives for the next five years. 
 
CEB Impacts 
 
 Annual  incremental  cost  for Storage Upgrades are estimated at $100,000  in FY22; and $101,000  for  the  IT 
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Infrastructure Program in FY22. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
APPENDIX 2 
 
Expenditure Forecast 
Report with Planned NTP  
and SC dates 
 
Understanding the Expenditure Forecast  
   
 
 
 
 
Capital expenditure forecasts, also referred to as projected cashflows, are presented in this 
section of the FY20 Proposed CIP document.  Expenditure forecasts are accrual based, i.e., 
they are estimated based on when services are expected to be rendered.  Projects appear in 
this report in the same order they appear on‐line, i.e. organized by capital program area. 
 
The following presents a description of each column in the expenditure forecast tables:  
 
Project and 
Subphase Names 
 
 
 
 
The first column of the expenditure forecast  identifies the organizational hierarchy of the 
CIP: division area (i.e., Wastewater), followed by the program category (i.e., Interception and 
Pumping), then individual sub‐phases (i.e. Design/CS/RI,) followed by the project name and 
dollar  totals  comprising  all  the  sub‐phases within  that  project  (i.e.  Braintree‐Weymouth 
Relief Facilities).  Sub‐phases represent both awarded and unawarded contracts. 
 
 
Contract Number 
 
 
 
Following each project name is a string of nine numbers.  These numbers are assigned by the 
Rates and Budget Department and are the number reference for the sub‐phase in MWRA’s 
capital budgeting database. 
 
The first string is a five‐digit number representing the MWRA Lawson Activity Management 
System sub‐phase number.  Project budgets and expenditures are tracked by this account 
number. 
 
Following the five‐digit sub‐phase number is a four‐digit number representing the contract 
reference number in MWRA’s contract management system.  This reference number is used 
to  access  contract  information  such  as  the  award  amount,  change  order  activity,  and 
processed invoices. 
     
 
Notice to Proceed 
(NTP) and 
Substantial 
Completion (SC) 
 
 
 
Project  schedules are  tracked by  two  key milestones; Notice  to Proceed and Substantial 
Completion.    These  milestones  indicate  the  expected  start  and  end  dates  for  contract 
activity. 
 
 
 
Contract Value 
 
 
 
 
Payments through 
FY18 
 
 
 
 
The  Contract Value  represents  the  budgeted  amount  for  the  capital  program,  divisions, 
program  categories,  projects,  and  sub‐phases.    For  unawarded  contracts,  the  contract 
amount is based on a cost estimate. For awarded contracts, this amount includes the award 
amount plus any change orders, amendments, and purchase orders accounted for prior to 
completing the budget. 
 
Payments through FY18 include actual and accrued expenditures since the inception of the 
contract through the end of FY18. 
 
 
Remaining 
Balance    
 
 
 
 
Remaining Balance  is calculated by subtracting Payments through FY18 from the Contract 
Amount.   This amount  is then spread  in the columns to the right,  for FY19, FY19‐23, and 
Beyond FY23. 
 
     
 
APPENDIX 2
FY20 PROPOSED FIVE‐YEAR CIP BY MAJOR PROGRAM CATEGORY
FY20 by Quarters
 Total 
Contract 
Amount 
 Project 
Payments 
Thr. FY18 
Balance     
as of      
6/30/18 
 FY19   QI FY20   QII FY20   QIII FY20   QIV FY20   FY20   FY21   FY22   FY23   5‐Year Total 
FY19‐23 
Wastewater System Improvements 3,700,571    2,061,317    1,639,254    82,761         37,388         41,860         42,206         48,242         169,697       161,383       138,482       124,732       677,055        
Waterworks System Improvements 4,287,691    2,111,415    2,176,276    85,195         17,909         16,752       15,853       14,920         65,434         83,467 73,204 52,562         359,861        
Business & Operations Support 163,611       101,030       62,581         6,377           3,537           3,119           4,926           3,088           14,671         13,850         7,071           5,039           47,008           
Total MWRA  8,151,873    4,273,762    3,878,111    174,333       58,835         61,732         62,985         66,250         249,802       258,700       218,756       182,333       1,083,924     
Contingency 181,067       181,067             13,636         14,809 12,451 10,745         51,641           
Total MWRA w/ Contingency 8,332,940    4,273,762    4,059,178    174,333       58,835         61,732         62,985         66,250         263,438       273,509       231,207       193,077       1,135,565     
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Total MWRA 8,151,873,364   4,273,762,304   3,878,111,061   174,333,281       249,801,950       258,700,059       218,756,210       182,332,747       1,083,924,249   1,578,394,290   1,215,792,452  
Wastewater 3,700,571,273   2,061,317,110   1,639,254,164   82,761,348         169,696,888       161,382,659       138,482,031       124,732,035       677,054,961       855,910,165       106,289,015      
Interception & Pumping 1,192,713,929   602,400,132       590,313,797       39,678,011         65,280,018         50,015,767         28,838,263         19,521,447         203,333,506       331,873,087       55,107,202        
102 Quincy Pump Facilities Total completed project 25,907,202       25,907,202       ‐                     
104 Braintree‐Weymouth Relief Facilities
Geotechnical ‐ Marine 10001_5333 Nov‐91 Apr‐92 442,860             442,860             ‐                     
Geotechnical ‐ Land 10044_5332 Nov‐91 Mar‐92 7,980                 7,980                 ‐                     
Facilities Planning ‐ Phase 1 10045_5311 Oct‐81 Dec‐90 331,140             331,140             ‐                     
EIR ‐ Phase 1 10046_5312 Nov‐84 Oct‐90 513,530             513,530             ‐                     
Design 1/CS/RI 10047_5313 Nov‐94 Jun‐06 18,882,312       18,882,312       ‐                     
Land Acquisition 10048_5314 Mar‐97 Jun‐10 12,841,909       12,841,908       ‐                     
Tunnel Construction/Rescue 10049_5315 Jun‐99 Jul‐03 83,190,599       83,190,599       ‐                     
Intermediate Pump Station ‐ Construction 10050_5316 Dec‐00 Apr‐05 47,444,929       47,444,929       ‐                     
North Weymouth Relief Interceptor 10051_5303 Mar‐01 Jun‐02 4,704,618         4,704,618         ‐                     
HDD Siphon ‐ Construction 10052_5373 Jul‐03 May‐07 16,357,407       16,357,407       ‐                     
B‐W Replacement Pump Station 10054_5375 Jan‐05 Apr‐08 17,728,028       17,728,028       ‐                     
Design ‐ Rehab 10055_5308 Sep‐88 Dec‐89 23,710               23,710               ‐                     
Construction ‐ Rehab 10056_5309 Jan‐92 Dec‐96 255,490             255,490             ‐                     
Final EIR/Facility Plan 10057_5324 Apr‐91 Aug‐93 1,111,007         1,111,007         ‐                     
Design 2/CS/RI 10058_5331 Apr‐95 Dec‐11 14,999,141       14,999,141       ‐                     
Rehabilitation of Section 624 ‐ Construction 10060_5310 Jul‐10 Dec‐10 2,505,767         2,505,767         ‐                     
Technical Assistance 10061_5951 Nov‐84 Apr‐07 144,264             144,264             ‐                     
Sedimentation Testing 10251_6016 Sep‐94 Apr‐96 95,880               95,880               ‐                     
Legal 10263_6072 Jul‐95 Apr‐08 849,220             849,220             ‐                     
Hazardous Waste 10265_6074 Jul‐95 Apr‐07 7,937                 7,937                 ‐                     
Marine Pipeline ‐ Design 10278_6119 Feb‐97 Aug‐97 1,100,000         1,100,000         ‐                     
Mill Cove Siphon ‐ Construction 10302_6368 Aug‐97 Jun‐98 2,748,908         2,748,908         ‐                     
Community Technical Assistance 10354_6631 Jul‐99 Apr‐07 1,111,451         1,111,451         ‐                     
Geotechnical Consultant 10375_6766 Sep‐00 Mar‐03 56,045               56,045               ‐                     
IPS/RPS Communication System 10378_6792 Dec‐02 Apr‐08 224,884             224,884             ‐                     
Wetlands Replication 10470_7290 25,607               25,606               1                        
Mill Cove Siphon Sluice Gates ‐ Design 10479_7326 Apr‐24 Apr‐27 834,870             ‐                      834,870             834,870            
Mill Cove Sluice Gates ‐ Construction 10480_7327 Aug‐25 Apr‐26 2,000,000         ‐                      2,000,000         2,000,000        
B/W Improvements ‐ Construction 10493_7366 Sep‐23 Sep‐25 7,000,000         ‐                      7,000,000         7,000,000        
B/W Improve ‐ Design/CS 19567_7435 Nov‐18 Nov‐23 2,085,170         ‐                      2,085,170         173,764             417,034              417,034             417,034             417,034             1,841,900         243,270            
B/W Improvements ‐ REI 19568_7683 Sep‐23 Sep‐25 480,000             ‐                      480,000             480,000            
104 Braintree‐Weymouth Relief Facilities Total 240,104,663     227,704,621     12,400,041       173,764             417,034              417,034             417,034             417,034             1,841,900         10,558,140      
105 New Neponset Valley Relief Sewer Total completed project 30,300,304       30,300,304       ‐                     
106 Wellesley Extension Replacement Sewer Total completed project 64,358,543       64,358,543       ‐                     
107 Framingham Extension Relief Sewer Total completed project 47,855,986       47,855,986       ‐                     
127 Cummingsville Replacement Sewer Total completed project 8,998,768         8,998,768         ‐                     
130 Siphon Structure Rehabilitation
Planning 10253_6017 Jan‐96 Nov‐98 937,670             937,670             ‐                     
Land Acquisition 10280_6165 Oct‐20 Oct‐22 50,000               2,100                 47,900               18,700               25,000               4,200                 47,900              
Design/CS/RI 10293_6224 Apr‐19 Oct‐23 1,584,200         ‐                      1,584,200         60,000               460,000              460,000             460,000             120,000             1,560,000         24,200              
Construction 10294_6225 Apr‐21 Oct‐22 3,960,360         ‐                      3,960,360         500,000             2,700,000         760,360             3,960,360        
Phase 2 Land Acquisition 10600_7684 Dec‐24 Dec‐26 50,000               ‐                      50,000               50,000              
Phase 2 Design CS/RI 10601_7685 Jul‐23 Dec‐27 1,584,200         ‐                      1,584,200         1,584,200        
Phase 2 Construction 10602_7686 Jul‐25 Dec‐26 3,960,360         ‐                      3,960,360         3,960,360        
130 Siphon Structure Rehabilitation Total 12,126,790       939,770             11,187,020       60,000               460,000              978,700             3,185,000         884,560             5,568,260         5,618,760        
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131 Upper Neponset Valley Sewer System Total completed project 54,174,077       54,174,077       ‐                     
132 Corrosion & Odor Control
Planning/Study 10279_6137 Jan‐97 Dec‐98 587,422             587,422             ‐                     
Land Acquisition 10323_6549 Aug‐02 Jun‐05 22,945               11,831               11,114               11,114               11,114              
Legal 10325_6551 Dec‐00 Jul‐08 1,925                 1,925                 ‐                     
Design/CS/RI 10327_6553 Aug‐02 Jun‐05 1,787,912         1,787,912         ‐                     
Interim Corrosion Control 10373_6743 Jul‐00 Dec‐01 620,805             620,805             ‐                     
FES/FERS Biofilters ‐ Design 10406_6919 Jul‐23 May‐26 1,193,533         ‐                      1,193,533         1,193,533        
FES/FERS Biofilters ‐ Construction 10456_7215 Dec‐23 Dec‐24 1,953,054         ‐                      1,953,054         1,953,054        
System‐wide Odor Control ‐ Study 10491_7364 Jan‐24 Jan‐26 1,000,000         ‐                      1,000,000         1,000,000        
NI Mechanical  & Electrical Upgrades ‐ Design/CA 10492_7365 Jul‐23 Nov‐28 4,800,000         ‐                      4,800,000         3,960,000         840,000             
NI System‐wide Odor Control ‐ Evaluation 10495_7494 Sep‐15 Feb‐17 487,280             487,280             ‐                     
NI Mechanical & Electrical Upgrades ‐ Construction 10496_7495 Nov‐25 Nov‐27 20,000,000       ‐                      20,000,000       20,000,000      
NI Odor Control & HVAC ‐ Design/CA/REI 10497_7517 Mar‐17 Sep‐23 6,236,901         2,682,765         3,554,136         955,573             781,096              781,096             781,096             240,275             3,539,136         15,000              
NI Odor Control HVAC Improvements ‐ Constr. Phase 2 10498_7548 May‐19 Sep‐22 39,884,996       ‐                      39,884,996       9,968,375           11,465,499       11,465,499       4,485,623         37,384,996       2,500,000        
NI Mechanical & Electrical Upgrades ‐ REI 10580_7635 Nov‐25 Nov‐27 440,000             ‐                      440,000             440,000            
132 Corrosion & Odor Control Total 79,016,773       6,179,940         72,836,833       966,687             10,749,471         12,246,595       12,246,595       4,725,898         40,935,246       31,061,587       840,000             
136 West Roxbury Tunnel
Inspection 10299_6230 Jul‐98 Sep‐99 344,202             344,202             ‐                     
Tunnel Easements & Permits 10329_6566 Mar‐10 Dec‐15 53,789               53,789               ‐                     
Legal 10330_6567 Apr‐00 Mar‐10 2,133                 2,133                 ‐                     
Land Acquisition 10331_6568 Apr‐00 Mar‐10 440,154             440,154             ‐                     
Construction 10332_6569 Jun‐01 Jun‐02 6,673,671         6,673,671         ‐                     
Design/CS/RI 10333_6570 Apr‐00 Jun‐03 1,416,580         1,416,580         ‐                     
Technical Assistance 10366_6709 Nov‐99 Mar‐10 7,752                 7,752                 ‐                     
Tunnel ‐ Design 10400_6897 Feb‐09 Jun‐11 1,375,292         1,375,292         ‐                     
Tunnel Inspection 10401_6898 Sep‐23 Jun‐24 1,000,000         ‐                      1,000,000         1,000,000        
136 West Roxbury Tunnel Total 11,313,573       10,313,573       1,000,000         1,000,000        
137 Wastewater Central Monitoring
Planning 10301_6232 Jan‐98 Jul‐99 563,425             563,425             ‐                     
Design and Integration Services 10319_6532 Jun‐02 Jul‐10 6,344,266         6,344,266         ‐                     
Construction 1 (CP1) 10320_6533 Mar‐06 Jan‐08 7,662,173         7,662,173         ‐                     
Construction 2 (CP2) 10321_6534 Feb‐08 Jul‐09 5,139,444         5,139,444         ‐                     
Technical Assistance 10322_6535 Sep‐02 Jul‐10 7,425                 7,425                 ‐                     
Equipment Prepurchase 10398_6861 Apr‐05 Dec‐09 65,303               65,303               ‐                     
Wastewater Redundant Communications 10490_7363 Jul‐20 Mar‐24 700,000             ‐                      700,000             187,000             187,000             187,000             561,000             139,000            
Design & Programming Services 10551_7578 Apr‐18 Oct‐27 3,470,000         ‐                      3,470,000         171,295             268,705              160,000             160,000             160,000             920,000             2,550,000        
Construction 10552_7579 Dec‐23 Oct‐31 1,420,000         ‐                      1,420,000         1,420,000        
Equipment/Hardware 10553_7580 Jun‐18 Oct‐27 2,110,000         ‐                      2,110,000         200,000             80,000                100,000             100,000             100,000             580,000             1,530,000        
137 Wastewater Central Monitoring Total 27,482,036       19,782,036       7,700,000         371,295             348,705              447,000             447,000             447,000             2,061,000         5,639,000        
139 South System Relief Project
Archdale ‐ CS/RI 10309_6419 Nov‐98 Aug‐99 5,379                 5,379                 ‐                     
Archdale ‐ Construction 10310_6420 May‐99 Aug‐99 210,748             210,748             ‐                     
Sections 70 & 71 HLS ‐ Evaluation 10318_6519 Sep‐98 Oct‐99 215,140             215,140             ‐                     
Outfall 023 ‐ Design 10345_6595 Jun‐99 Sep‐99 509                     509                     ‐                     
Outfall 023 ‐ Cleaning 10346_6596 Apr‐00 Nov‐00 1,097,526         1,097,526         ‐                     
Land Acquisition/Easements 10347_6605 Apr‐99 Apr‐05 5,053                 5,053                 ‐                     
Sections 70 & 71 HLS ‐ Construction 10349_6611 Jun‐99 Oct‐99 417,021             417,021             ‐                     
Milton Financial Assistance 10350_6616 Oct‐99 Jun‐00 1,487,868         1,487,868         ‐                     
Outfall 023 ‐ Structural Improvements 10386_6801 Jan‐24 Dec‐25 1,500,000         ‐                      1,500,000         1,500,000        
139 South System Relief Project Total 4,939,244         3,439,244         1,500,000         1,500,000        
2 of 23
Massachusetts Water Resources Authority
Capital Improvement Program
FY20 Proposed Expenditure Forecast
Program / Project / Contract Contract No. Notice to 
Proceed
Substantial 
Completion
 Total Contract 
Amount 
 Payments 
through FY18 
 Remaining 
Balance  FY19 FY20 FY21 FY22 FY23
 FY19‐FY23 
Expenditures 
 FY24‐FY28 
Expenditures   Beyond FY28 
141 Wastewater Process Optimization
Planning 10367_6733 Aug‐01 Aug‐04 930,308             930,308             ‐                     
North System Hydraulic Study 10412_6930 Nov‐11 Jun‐15 571,459             571,459             ‐                     
Somerville Sewer ‐ Design 10413_6931 Oct‐23 Mar‐26 200,000             ‐                      200,000             200,000            
Somerville Sewer ‐ Construction 10414_6932 Mar‐24 Mar‐25 1,193,533         ‐                      1,193,533         1,193,533        
North System Hydraulic Flood Engineering ‐ Design & Const. 19401_7412 Jan‐24 Jun‐31 7,442,023         ‐                      7,442,023         3,723,000         3,719,023         
141 Wastewater Process Optimization Total 10,337,323       1,501,767         8,835,556         5,116,533         3,719,023         
142 Wastewater Meter System ‐ Equipment Replacement
Planning / Study / Design 10371_6739 Jun‐17 Aug‐19 3,858,154         586,455             3,271,699         1,812,610         1,060,020           367,091             31,978               3,271,699        
Equipment Purchase & Installation 10379_6793 Nov‐03 Jun‐08 5,137,912         5,137,912         ‐                     
Meter Power Design/CA 10410_6928 Jul‐19 Dec‐22 1,205,000         ‐                      1,205,000         258,213              344,286             344,286             258,215             1,205,000        
Constr Meter Install 10411_6929 Dec‐20 Dec‐21 5,000,000         ‐                      5,000,000         ‐                       1,538,000         3,462,000         5,000,000        
WW Metering Asset Protect/Equip Purch 10451_7191 Aug‐19 Dec‐30 12,941,846       ‐                      12,941,846       3,000,000           1,000,000         4,000,000         8,941,846         
Meter Power REI 10800_7687 Dec‐20 Dec‐21 190,000             ‐                      190,000             58,000               132,000             190,000            
142 Wastewater Meter System ‐ Equipment Replacement Total 28,332,912       5,724,367         22,608,545       1,812,610         4,318,233           3,307,377         3,970,264         258,215             13,666,699       8,941,846         
143 Regional I/I Management Planning Total completed project 168,987             168,987             ‐                     
145 Facility Asset Protection
Prison Point HVAC Upgrades ‐ Construction 10380_6795 Dec‐10 Dec‐13 2,764,181         2,764,181         ‐                     
Remote Headworks Heating System Upgrade 10381_6796 May‐05 May‐06 1,175,181         1,175,181         ‐                     
Alewife Brook Pump Station Rehab ‐ Construction 10382_6797 Jan‐16 Nov‐18 13,451,447       9,773,277         3,678,171         3,678,171         3,678,171        
Rehab of Section 93A Lexington 10383_6798 Jul‐03 Apr‐04 1,565,742         1,565,742         ‐                     
Chelsea Creek Upgrades ‐ REI 10387_6802 Nov‐16 Feb‐21 3,446,834         864,594             2,582,239         913,316             987,027              681,897             2,582,240        
Technical Assistance 10392_6829 Jul‐02 Mar‐22 96,202               97,677               (1,475)                (1,475)                 (1,475)               
Sections 80 & 83 10394_6842 Apr‐07 Sep‐07 364,590             364,590             ‐                     
Section 160 10395_6843 Jun‐07 Dec‐08 1,581,369         1,581,369         ‐                     
Survey 10396_6857 Nov‐04 May‐05 10,708               10,708               ‐                     
Permits 10397_6858 May‐03 May‐25 14,979               14,979               ‐                     
Remote Headworks Concept Plan 10399_6886 May‐08 Sep‐09 670,436             670,436             ‐                     
Construction CB1 Sections 26 & 27 10418_6936 Sep‐25 Sep‐27 30,000,000       ‐                      30,000,000       30,000,000      
Alewife Brook Pump Station Rehab ‐ Design/CA 10419_6937 Apr‐10 Oct‐11 223,194             223,194             ‐                     
Prison Point HVAC Upgrades ‐ Design 10420_6938 Jan‐08 Mar‐13 441,387             441,387             ‐                     
93 A  Force Main Replacement 10423_6987 May‐06 Jan‐07 461,962             461,962             ‐                     
Mill Brook Valley Sewer Sections 79 & 92 10424_7004 Jun‐04 Mar‐05 542,292             542,292             ‐                     
Hingham Pump Station Isolation Gate ‐ Construction 10427_7033 Sep‐11 May‐12 124,500             124,500             ‐                     
Alewife Brook Pump Station ‐ Final Design/CA/REI 10428_7034 Mar‐12 Nov‐19 2,169,652         1,634,900         534,752             524,952             9,800                  534,752            
Caruso Pump Station Improvements ‐ Design/CA/REI 10431_7037 Aug‐12 Jun‐17 865,096             861,097             3,999                 3,999                  3,999                
Land/Easements 10440_7073 Jul‐03 Jun‐10 103,386             103,386             ‐                     
Nut Island Headworks Fire Alarm/Wire Conduit 10444_7144 Jun‐09 Dec‐09 285,391             285,391             ‐                     
Chelsea Creek Upgrades ‐ Construction 10445_7161 Nov‐16 Nov‐20 81,783,873       31,530,134       50,253,739       24,586,094       19,273,913         6,393,733         50,253,740      
Hayes Pump Station Rehab ‐ Design 10446_7162 Nov‐19 May‐24 1,508,310         ‐                      1,508,310         250,000              500,000             365,000             365,000             1,480,000         28,310              
Interceptor Renewal 1, Reading Extension ‐ Design/CA/REI 10447_7163 Aug‐15 Aug‐19 1,156,116         691,793             464,323             332,195             132,128              464,323            
Interceptor Renewal 1, Reading Extension ‐ Construction 10448_7164 Aug‐17 Nov‐18 1,948,945         973,509             975,436             975,435             975,435            
Chelsea Creek Upgrades ‐ Design/CA 10455_7206 Jul‐10 Oct‐21 10,315,831       7,360,894         2,954,937         925,600             1,432,470           596,867             2,954,937        
Interceptor  Renewal 7, Malden & Melrose ‐ Study/Design/CA/REI 10457_7216 Jan‐20 Dec‐23 900,000             ‐                      900,000             150,000             300,000             300,000             750,000             150,000            
Interceptor Renewal 7, Malden & Melrose ‐ Construction 10458_7217 Jan‐24 Jun‐25 1,440,000         ‐                      1,440,000         1,440,000        
Remote Headworks & Deer Island Shaft ‐ Study 10463_7237 Sep‐18 Jul‐19 1,371,789         ‐                      1,371,789         780,000             591,789              1,371,789        
Interceptor Renewal 3, Dorchester Interceptor Sewer ‐ Construction 10467_7279 Apr‐19 Oct‐20 5,580,000         ‐                      5,580,000         960,000             4,380,000           240,000             5,580,000        
Cambridge Branch 2, Sections 23 & 24 ‐ Construction  10468_7280 Sep‐27 Sep‐29 30,000,000       ‐                      30,000,000       8,400,000         21,600,000       
Cottage Farm Fuel System Upgrade 10469_7281 Jun‐12 Apr‐13 497,558             497,558             ‐                     
NI Electrical & Grit/Sreenings Conveyance System‐ Design 10477_7312 Mar‐11 May‐16 1,229,761         1,229,761         ‐                     
NI Electrical & Grit/Sreenings Conveyance System ‐ Construction 10478_7313 Jul‐13 May‐15 5,192,243         5,192,243         ‐                     
Interceptor Renewal 5,  NNVS 607 ‐ Construction 10481_7328 Jul‐25 Jul‐27 13,200,000       ‐                      13,200,000       13,200,000      
Interceptor Renewal 6, Chelsea Sections 12, 14, 15, 62 10482_7329 Aug‐26 Aug‐28 11,000,000       ‐                      11,000,000       9,708,000         1,292,000         
Prison Point/Cottage Farm Pump & Gearbox Rebuilds ‐ ESDC 10483_7330 Feb‐14 Dec‐16 314,767             314,767             ‐                     
Somerville/Marginal Influent Gates & Stop‐Log Replacement 10484_7344 Jul‐11 Nov‐11 366,848             366,848             ‐                     
Prison Point Rehab ‐ Design/CA/RI 10486_7359 Aug‐16 Jul‐22 3,140,559         1,398,976         1,741,583         588,000             523,600              592,659             29,859               7,465                 1,741,583        
System Relief & Contingency Planning 10487_7360 Jul‐20 Jun‐23 500,000             ‐                      500,000             125,001             166,667             166,666             458,334             41,666              
DeLauri Pump Station Screens & Security Upgrades 10488_7361 Feb‐18 Feb‐19 1,346,472         193,206             1,153,266         1,153,267         1,153,267        
Caruso Pump Station Impovements ‐ Construction 10489_7362 Mar‐16 Jun‐17 4,416,578         4,416,578         ‐                     
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Hayes Pump Station Rehab ‐ Construction 10500_7375 May‐21 May‐23 10,000,000       ‐                      10,000,000       3,400,000         3,300,000         6,700,000         3,300,000        
Secion 156 Rehab ‐ Design/Build 10503_7393 Jul‐11 Jul‐12 2,562,778         2,562,773         5                        
Cambridge Branch 1, Sections 26, 27  ‐ Design/ ESDC 10504_7410 Sep‐23 Sep‐28 6,000,000         ‐                      6,000,000         5,688,000         312,000             
Sections 4, 5, 6, 186 ‐ Design CA/RI 10505_7421 Jul‐19 Jul‐25 2,004,000         ‐                      2,004,000         250,500              334,000             334,000             334,000             1,252,500         751,500            
Sections 4, 5, 6, 186 ‐ Construction 10506_7422 Jul‐22 Jul‐24 7,400,000         ‐                      7,400,000         2,775,000         2,775,000         4,625,000        
Sections 4, 5, 6, 186 ‐ Study 10507_7423 Feb‐17 May‐18 1,213,974         905,649             308,325             308,325             308,325            
Ward St. & Columbus Park Headworks ‐ Design/CA 10510_7429 Feb‐20 Nov‐28 11,421,823       ‐                      11,421,823       247,214              1,483,281         1,483,281         1,483,281         4,697,057         6,691,433         33,333               
Ward St. Headworks ‐ Construction 10511_7430 Feb‐23 Aug‐27 57,558,319       ‐                      57,558,319       2,093,030         2,093,030         55,465,289      
Chelsea Screenhouse Upgrades 10512_7431 Aug‐15 Sep‐16 4,953,041         4,953,041         ‐                     
Prison Point/Cottage Farm Pump & Gearbox Rebuilds 10515_7452 Oct‐13 Nov‐15 6,439,438         6,439,438         ‐                     
Prison Point Pipeline Rehab ‐ Design/CA/RI 10518_7459 Oct‐16 Sep‐17 461,919             199,552             262,367             262,367             262,367            
Prison Point Pipeline Rehab ‐ Construction 10519_7462 Jul‐19 Jul‐21 36,272,169       ‐                      36,272,169       18,600,000         17,672,169       36,272,169      
Cottage Farm Rehab ‐ Construction 10520_7463 Jul‐23 Jul‐25 11,995,827       ‐                      11,995,827       11,995,826      
Chelsea Screenhouse Upgrades ‐ ESDC/REI 10521_7490 Sep‐15 Sep‐17 848,887             848,887             ‐                     
Cottage Farm Rehab ‐ Design/CA/REI 10522_7508 Jul‐21 Jul‐26 2,399,166         ‐                      2,399,166         400,000             600,000             1,000,000         1,399,166        
Chelsea Headworks ‐ Caruso Pump Station ‐ Utilities 10523_7510 Jul‐16 Jun‐19 32,000               10,856               21,144               21,144               21,144              
Cambridge Branch 23, 24, 26, 27 ‐ Study 10524_7511 Oct‐16 Jan‐18 511,602             511,602             ‐                     
Interceptor Renewal 3, Dorchester Interceptor Sewer ‐ Design CA/RI 10525_7512 Apr‐17 Oct‐21 1,496,354         363,506             1,132,848         286,262             338,635              338,635             169,317             1,132,849        
Cambridge Branch 2, Sections 23 & 24 ‐ Design/ESDC 10526_7513 Sep‐25 Sep‐30 6,000,000         ‐                      6,000,000         3,206,000         2,794,000         
Interceptor Renewal 6, Chelsea ‐ Design CA/REI 10527_7514 Aug‐24 Aug‐29 2,200,000         ‐                      2,200,000         1,925,000         275,000             
Interceptor Renewal 5, NNVS 607‐610 ‐ Design/CA 10528_7515 Sep‐23 Sep‐28 3,000,000         ‐                      3,000,000         3,000,000        
Quincy/Hingham Pump Station Fuel Storage Upgrades ‐ Construction 10529_7534 Jul‐17 Mar‐18 528,532             528,532             ‐                     
Chelsea Headworks & Deer Island Shaft Rehab ‐ Design/CA/RI 10530_7549 Dec‐23 May‐27 1,200,000         ‐                      1,200,000         146,342             146,342             1,053,659        
Chelsea Headworks & Deer Island Shaft Rehab ‐ Construction 10531_7550 May‐24 May‐25 8,500,000         ‐                      8,500,000         8,499,999        
Wiggins Terminal Pump Station ‐ Design 10532_7551 Jul‐19 Mar‐22 529,740             ‐                      529,740             154,590              187,575             187,575             529,740            
Wiggins Terminal Pump Station ‐ Construction 10533_7552 Mar‐20 Mar‐21 2,118,960         ‐                      2,118,960         176,580              1,942,380         2,118,960        
Fuel Oil Tank Replacement ‐ Construction Phase 1 10535_7554 Jun‐19 Jun‐20 1,361,197         ‐                      1,361,197         1,134,330           226,867             1,361,197        
Fuel Oil Tank Replacement ‐ Construction Phase 2 10536_7555 Jun‐20 Jun‐22 2,302,024         ‐                      2,302,024         892,434             1,070,921         338,669             2,302,024        
Columbus Park Headworks ‐ Construction 10537_7587 May‐23 Nov‐27 57,558,319       ‐                      57,558,319       57,558,319      
Ward St. & Columbus Park Headworks ‐ REI 10538_7636 Feb‐23 Nov‐27 7,161,000         ‐                      7,161,000         125,600             125,600             7,035,400        
Fuel Oil Tank Replacement ‐ Construction Phase 3 10539_7637 Jun‐21 Oct‐22 2,000,000         ‐                      2,000,000         2,000,000        
Hayes Pump Station Rehab ‐ REI 10540_7668 May‐21 May‐23 500,000             ‐                      500,000             167,000             166,500             333,500             166,500            
Pump Station & CSO Facilities Rehab ‐ Construction 10545_7688 Nov‐23 Nov‐30 37,500,000       ‐                      37,500,000       25,300,000       12,200,000       
Pump Station & CSO Facilities Rehab ‐ Design/CA/REI 10546_7689 Nov‐21 Nov‐31 7,500,000         ‐                      7,500,000         150,000             500,000             650,000             3,750,000         3,100,000         
Sections 191 & 192 Rehab 54012_7643 May‐19 Oct‐19 500,000             ‐                      500,000             500,000              500,000            
145 Facility Asset Protection Total 541,599,248     95,050,946       446,548,302     36,293,653       48,986,575         32,357,498       8,223,620         12,701,553       138,562,899     266,379,067     41,606,333       
146 D.I. Cross Harbor Tunnel
DI Cross Harbor Tunnels Inspection 10454_7199 Jul‐24 Jun‐29 5,000,000         ‐                      5,000,000         5,000,000        
146 D.I. Cross Harbor Tunnel Total 5,000,000         ‐                      5,000,000         5,000,000        
147 Randolph Trunk Sewer Relief
Study 10461_7220 Jul‐20 Jun‐22 697,500             ‐                      697,500             261,563             348,750             87,187               697,500            
147 Randolph Trunk Sewer Relief Total 697,500             ‐                      697,500             261,563             348,750             87,187               697,500            
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Treatment 1,037,227,592   301,156,788       736,070,805       12,129,232         66,418,532         80,566,870         80,726,953         77,317,529         317,159,115       371,902,273       47,009,415        
182 DI Primary and Secondary Treatment Total completed project (957,878)           (957,878)           ‐                     
200 DI Plant Optimization Total completed project 33,278,598       33,278,598       ‐                     
206 DI Treatment Plant Asset Protection
DITP Roof Replacements 18045_6196 Jun‐10 Jun‐11 2,299,881         2,299,881         ‐                     
Digester Storage Tank Rehab ‐ Construction 19161_6240 Jul‐22 Jan‐26 28,500,000       ‐                      28,500,000       4,071,429         4,071,429         24,428,571      
DISC Application 19162_6241 125,077             125,077             ‐                     
Pump Packing Replacement 19176_6422 Sep‐03 Jun‐08 732,447             732,447             ‐                     
Demineralizer Construction 19177_6423 Jul‐00 Dec‐00 50,527               50,527               ‐                     
Odor Control Rehab ‐ Construction 19188_6538 Sep‐24 Mar‐28 32,522,270       ‐                      32,522,270       30,973,590       1,548,680         
Odor Control Rehab ‐ REI 19191_6592 Sep‐24 Jun‐28 4,016,005         ‐                      4,016,005         3,569,782         446,223             
Equipment Condition Monitoring 19193_6594 May‐04 Jan‐05 1,776,946         1,776,946         ‐                     
NMPS & WTF Valve & Piping Replacement ‐ ESDC/REI 19194_6598 Dec‐14 Oct‐18 1,546,981         1,493,121         53,860               53,860               53,860              
Expansion Joint Repair ‐ Design 19204_6668 Apr‐99 Oct‐04 149,421             149,421             ‐                     
Expansion Joint Repairs ‐ Construction 1 19205_6669 Aug‐02 Nov‐03 304,726             304,726             ‐                     
Expansion Joint Repairs ‐ Construction 2 19217_6704 Aug‐12 Feb‐14 1,893,500         1,893,500         ‐                     
Expansion Joint Repairs ‐ Construction 3 19218_6705 Sep‐19 Sep‐21 1,950,945         ‐                      1,950,945         433,543              975,472             541,930             1,950,945        
As‐needed Design Phase 6‐1 19220_6721 May‐09 Oct‐12 1,910,867         1,910,867         ‐                     
As‐needed Design Phase 6‐2 19221_6722 May‐09 Aug‐12 1,743,843         1,743,843         ‐                     
Eastern Seawall Design/ESDC/REI 19222_6723 Apr‐19 Nov‐23 1,220,249         ‐                      1,220,249         549,112              145,111             326,499             181,388             1,202,110         18,139              
Eastern Seawall Construction ‐ 1 19223_6724 Oct‐20 Nov‐22 4,500,020         ‐                      4,500,020         1,000,004         2,250,010         1,250,006         4,500,020        
Barge Berth Rehab ‐ Design/ESDC/REI 19224_6725 Apr‐23 Aug‐28 1,362,990         ‐                      1,362,990         1,351,900         11,090               
Barge Berth Rehab ‐ Construction 19225_6726 Feb‐25 Aug‐27 6,814,948         ‐                      6,814,948         6,814,947        
Rip‐rap Material DITP 19226_6727 Mar‐17 Jun‐17 227,055             227,055             ‐                     
Digester Gas Flare No. 4 ‐ Design 19227_6728 Oct‐23 Jul‐27 597,756             ‐                      597,756             597,756            
Digester Gas Flare No. 4 ‐ Construction 19228_6729 Apr‐25 Jul‐26 1,235,362         ‐                      1,235,362         1,235,362        
Combined Heat & Power ‐ Design/ESDC/REI 19229_6730 Apr‐21 Jan‐29 5,580,000         ‐                      5,580,000         1,278,750         1,395,000         2,673,750         2,716,638         189,612             
Roof Replacement ‐ Phase I 19230_S464 Mar‐09 Mar‐10 2,749,941         2,749,941         ‐                     
Drive Chain Replacement 19231_6742 Oct‐01 Jul‐03 264,000             264,000             ‐                     
Busduct Replacement (2+22) 19236_6763 Jan‐01 Oct‐01 195,500             195,500             ‐                     
Reline Hypochlorite Tanks 1 & 3 19237_6764 May‐07 Nov‐07 1,691,095         1,691,095         ‐                     
CTG Modifications 19238_6765 Mar‐01 May‐02 482,339             482,339             ‐                     
Electrical Equipment Upgrades ‐ Construction 2 19239_6767 Apr‐05 Feb‐07 1,913,183         1,913,183         ‐                     
Document Format Conversion 19241_6791 May‐07 Jun‐19 68,110               68,110               ‐                     
Outfall Modification ‐ Inspection 19243_6811 Dec‐01 Jul‐02 173,500             173,500             ‐                     
Secondary Clarifier Access 19244_6812 Sep‐01 Jul‐02 274,874             274,874             ‐                     
Transformer Replacement 19245_6813 1,703,072         1,703,072         ‐                     
Digested Sludge Pump Replacement ‐ Phase 2 19246_6821 Jan‐16 Jul‐17 2,673,377         2,673,377         ‐                     
Co‐Digestion Design/Build 19247_6822 Aug‐23 Feb‐25 5,000,000         ‐                      5,000,000         5,000,000        
Reline Hypochlorite Tanks 2 & 4 19250_6849 Apr‐08 Oct‐08 2,241,692         2,241,692         ‐                     
Chemical Pipe Replacement ‐ Design 19252_6851 Jun‐21 Dec‐25 637,606             ‐                      637,606             239,102             91,294               330,396             307,210            
Chemical Pipe Replacement ‐ Construction 19253_6852 Dec‐22 Dec‐24 2,146,775         ‐                      2,146,775         89,449               89,449               2,057,326        
Electrical Equipment Upgrades ‐ Construction 3 19256_6855 Feb‐08 Aug‐11 15,173,750       15,173,750       ‐                     
WTF VFD Replacement ‐ Construction 19258_6875 Jun‐16 Mar‐20 11,951,088       3,614,772         8,336,316         3,010,461         3,865,910           1,459,945         8,336,316        
Heat Loop Pipe Replacement ‐ Construction 1 19259_6876 Mar‐05 Dec‐05 615,000             615,000             ‐                     
Secondary Reactor VFDs 19260_6877 May‐05 Aug‐16 3,233,191         3,233,191         ‐                     
Grit Air Handler Replacements 19264_6881 Jul‐08 Jun‐10 2,029,247         2,029,247         ‐                     
CEMS Equipment Replacement 19265_6882 Nov‐05 Mar‐06 100,392             100,392             ‐                     
Heat Loop Pipe Replacement ‐ Construction 2 19266_6883 Dec‐06 Feb‐08 1,488,356         1,488,356         ‐                     
PICS Replacement ‐ Construction 19267_6884 Jul‐11 Sep‐15 1,229,952         1,229,952         ‐                     
Primary & Secondary Clarifier Rehab ‐ Construction 19268_6899 Feb‐09 Feb‐12 58,613,089       58,613,089       ‐                     
Electrical Equipment Upgrades ‐ Construction 4 19270_6901 May‐13 May‐16 7,871,148         7,871,148         ‐                     
NMPS VFD Replacement ‐ Design/ESDC 19271_6902 Dec‐07 Apr‐12 1,277,604         1,277,604         ‐                     
NMPS VFD Replacement ‐ Construction 19272_6903 Dec‐11 Mar‐16 24,432,063       24,432,063       ‐                     
Fire Alarm System Replacemen ‐ Design 19273_6904 Dec‐15 Feb‐24 2,078,771         718,689             1,360,082         28,446               151,161              362,785             362,786             394,440             1,299,618         60,464              
Combined Heat & Power Alternatives Study 19274_6963 Jan‐19 Apr‐20 1,100,000         ‐                      1,100,000         220,000             880,000              1,100,000        
Combined Heat & Power ‐ Construction 19275_6964 Jan‐24 Jan‐28 83,000,000       ‐                      83,000,000       83,000,000      
Primary & Secondary Clarifier Rehab ‐ Design 19276_6965 Mar‐09 Sep‐13 1,677,666         1,677,666         ‐                     
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Gravity Thickener Improvements ‐ Construction 19277_6966 Apr‐10 Jun‐12 933,118             933,118             ‐                     
Steam Turbine Generator System Modifications ‐ Design 19278_6967 Jun‐09 Apr‐11 (44,268)              (44,268)              ‐                     
Electrical Equipment Upgrades 3 ‐ REI 19279_6968 Feb‐08 Nov‐11 1,111,984         1,111,984         ‐                     
NMPS Motor Control Center ‐ Construction 19283_6972 Jan‐12 Apr‐13 913,900             913,900             ‐                     
Steam Turbine Generator System Modifications ‐ Construction 19284_6973 May‐10 Apr‐11 2,119,673         2,119,673         ‐                     
Digester Chiller Replacement 19287_7005 Sep‐05 May‐06 635,244             635,244             ‐                     
Dystor Tank Membrane Replacement 19288_7006 Sep‐04 Oct‐05 640,195             640,195             ‐                     
Fire Alarm System Replacement ‐ Construction 19289_7051 Aug‐19 Feb‐23 22,000,000       ‐                      22,000,000       2,619,047           4,285,714         4,285,714         4,285,715         15,476,190       6,523,810        
Digester & Storage Tank Rehab ‐ Design/ESDC 19290_7052 Jan‐20 Jan‐27 4,055,000         ‐                      4,055,000         168,958              1,013,750         844,792             286,235             2,313,735         1,741,265        
Digester & Storage Tank Rehab ‐ REI 19291_7053 Jul‐22 Apr‐26 4,092,000         ‐                      4,092,000         545,600             545,600             3,546,400        
Thickened Primary Sludge Pump Replacement ‐ Construction 19292_7054 Oct‐13 Jun‐14 27,297               27,297               ‐                     
Digester Modules 1 & 2 Pipe Replacement 19293_7055 Aug‐11 Aug‐14 7,096,335         7,096,335         ‐                     
Cathodic Protection ‐ Construction 19294_7056 Jul‐21 Jan‐24 6,402,659         ‐                      6,402,659         1,280,532         1,280,532         5,122,127        
Centrifuge Backdrive Replacement 19295_7057 Feb‐13 Mar‐15 3,965,204         3,965,204         ‐                     
Switchgear Relay Replacement ‐ Construction 19297_7059 Apr‐21 Apr‐24 7,440,000         ‐                      7,440,000         1,860,000         2,480,000         4,340,000         3,100,000        
Power Consultant Recommnedations ‐ Design 19298_7060 Jan‐06 Jul‐09 2,097,404         2,097,404         ‐                     
Power System Improvements ‐ Construction 19299_7061 Jan‐09 May‐17 10,117,307       10,117,307       ‐                     
NMPS VFD Replacements ‐ REI 19300_7062 Dec‐12 Jun‐16 740,442             740,442             ‐                     
Heat Loop Pipe Replacement ‐ Construction 3 19301_7063 Jun‐09 Jun‐11 11,546,392       11,546,391       ‐                     
Odor Control Rehab ‐ Design/ESDC 19303_7088 Mar‐21 Mar‐28 4,266,208         ‐                      4,266,208         933,333             933,333             1,866,666         2,313,294         86,248               
Sodium Hypochlorite Tank Liner Removal 19304_7089 May‐06 Sep‐06 196,400             196,400             ‐                     
As‐needed Design Phase 5‐1 19305_7090 Aug‐07 Aug‐09 955,174             955,174             ‐                     
As‐needed Design Phase 5‐2 19306_7091 Jul‐07 Jul‐09 1,055,822         1,055,822         ‐                     
HVAC Equipment Replacement ‐ REI 19307_7094 Mar‐19 Dec‐22 2,000,000         ‐                      2,000,000         372,093              502,326             613,953             511,628             2,000,000        
HVAC Equipment Replacement ‐ Design/ESDC 19309_7111 Mar‐14 Oct‐20 2,011,441         1,389,151         622,290             1,969                  151,298              181,557             181,557             90,779               607,160             15,130              
HVAC Equipment Replacement ‐ Construction 19310_7110 Mar‐19 Sep‐22 40,204,700       ‐                      40,204,700       8,040,940           10,855,269       13,267,551       8,040,940         40,204,700      
DI As‐needed Technical Design 19311_7121 Jul‐22 Jun‐29 20,250,000       ‐                      20,250,000       2,250,000         2,250,000         15,000,000       3,000,000         
Radio Repeater System Upgrades ‐ Phase 1 19312_7122 Oct‐18 Apr‐19 182,896             ‐                      182,896             182,896             182,896            
Digester Sludge Pump Replacement ‐ Construction 19313_7123 Oct‐09 Dec‐14 1,843,074         1,793,146         49,928               49,928               49,928              
Electrical Equipment Upgrades 5 ‐ Construction 19314_7124 Dec‐24 Dec‐27 23,161,875       ‐                      23,161,875       23,161,875      
Miscellaneous VFD Replacements FY19‐FY23 19315_7125 Oct‐20 Jun‐25 4,495,620         ‐                      4,495,620         500,000             500,000             1,119,000         2,119,000         2,376,620        
SSPS VFD Replacements ‐ Design/ESDC/REI 19316_7126 May‐19 May‐25 4,464,000         ‐                      4,464,000         1,174,736           939,789             569,526             678,076             3,362,127         1,101,873        
SSPS VFD Replacements ‐ Construction 19317_7127 May‐21 May‐24 20,553,000       ‐                      20,553,000       2,567,333         4,851,000         7,418,333         13,134,667      
NMPS VFD Replacements ‐ Design/ESDC/REI 19318_7128 Jun‐24 Dec‐31 4,420,000         ‐                      4,420,000         2,767,864         1,652,136         
NMPS VFD Replacements ‐ Construction 19319_7129 Dec‐26 Dec‐30 25,000,000       ‐                      25,000,000       6,770,833         18,229,167       
Electrical Equipment Upgrades 5 ‐ Design/ESDC/REI 19320_7130 Dec‐22 Dec‐28 4,308,132         ‐                      4,308,132         287,209             287,209             3,857,324         163,599             
Miscellaneous VFD Replacements FY18 19321_7131 Oct‐17 Jun‐18 498,000             450,000             48,000               48,000               48,000              
DI Switchgear Replacement ‐ Design/ESDC/REI 19322_7132 Jul‐23 Jul‐28 4,500,000         ‐                      4,500,000         4,459,091         40,909               
DI Switchgear Replacement ‐ Construction 19323_7133 Jul‐25 Jul‐27 16,000,000       ‐                      16,000,000       16,000,000      
Radio Repeater System Upgrade 2 19324_7134 Apr‐19 Dec‐19 2,500,000         ‐                      2,500,000         312,500             2,187,500           2,500,000        
DI Dystor Membrane Replacements 19325_7135 Jul‐19 Nov‐19 4,000,000         ‐                      4,000,000         2,000,000           2,000,000         2,000,000         
DI Combustion Turbine Generator Rebuilds 19326_7136 Jul‐23 Jul‐26 8,000,000         ‐                      8,000,000         8,000,000        
Centrifuge Replacement ‐ Design/ESCD/REI 19327_7137 Dec‐23 Jun‐28 4,160,000         ‐                      4,160,000         4,122,182         37,818               
DI Centrifuge Replacements ‐ Construct. 19328_7138 Jun‐25 Jun‐27 16,640,000       ‐                      16,640,000       16,640,000      
Cryogenics Plant Equipment Replacement ‐ Design 19329_7139 Dec‐21 Jun‐28 3,255,000         ‐                      3,255,000         195,300             781,200             976,500             2,257,899         20,601               
Cryogenics Plant Equipment Replacement ‐ Construction 19330_7140 Jun‐24 Jun‐27 15,000,000       ‐                      15,000,000       15,000,000      
Replace Sodium Hypochlorite & Bisulfite Tanks 19332_7142 Jul‐22 Jul‐26 20,000,000       ‐                      20,000,000       2,500,000         2,500,000         17,500,000      
Gas Protection System Replacement ‐ Phase 1 19333_7167 Apr‐19 Jul‐20 1,000,000         ‐                      1,000,000         600,000              400,000             1,000,000        
Personnel Dock Rehab 19334_7168 Feb‐17 Oct‐17 1,367,835         1,452,579         (84,744)              (84,744)              (84,744)             
Gas Protection System Replacement ‐ Phase 2 19335_7169 Mar‐20 Jun‐21 1,000,000         ‐                      1,000,000         666,667             333,333             1,000,000        
East/West Odor Control Air Handler Replacement 19336_7170 Jun‐25 Jun‐30 2,000,000         ‐                      2,000,000         2,000,000        
PICS Fiber Loop Replacement 19338_7172 Jul‐22 Jun‐25 12,462,000       ‐                      12,462,000       2,423,167         2,423,167         10,038,833      
NMPS & WTF Butterfly Valve Replacement 19339_7275 Jun‐14 Sep‐17 17,513,566       17,513,566       ‐                     
Clarifier W3H Flushing System 19346_7374 Jul‐12 Jul‐13 1,262,406         1,262,406         ‐                     
Clarifier  Rehab Phase 2 ‐ Design 19347_7394 Jan‐15 Oct‐21 2,375,346         1,178,533         1,196,813         250,049             194,555              212,242             212,241             317,322             1,186,409         10,404              
Clarifier Rehab Phase 2 ‐ Construction 19348_7395 Feb‐19 Nov‐22 135,000,000     ‐                      135,000,000     23,050,000         33,475,000       38,475,000       30,000,000       125,000,000     10,000,000      
Scum Skimmer Replacement 19349_7396 Oct‐13 Oct‐16 20,393,784       20,393,784       ‐                     
Clarifier Rehab Phase 2 ‐ REI 19351_7397 Feb‐19 Feb‐23 3,000,000         ‐                      3,000,000         106,250             637,500              675,000             831,250             750,000             3,000,000        
Cryogenics Chillers Replacement 19352_7398 Oct‐14 Oct‐16 3,219,270         3,219,270         ‐                     
As‐Needed Design 7‐1 19353_7399 Oct‐12 Oct‐15 1,547,446         1,547,445         ‐                     
As‐Needed Design 7‐2 19354_7400 Oct‐12 Apr‐16 1,060,919         1,060,919         ‐                     
Thermal Power Plant Boiler Controls Replacement 19355_7401 Nov‐14 Nov‐16 1,619,520         1,619,520         ‐                     
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Electrical Equipment Upgrades 6 ‐ Construction 19557_7414 Dec‐27 Dec‐31 20,000,000       ‐                      20,000,000       416,667             19,583,333       
Fuel Pipe Abandonment 19558_7415 Aug‐12 Jan‐13 230,000             230,000             ‐                     
Electrical Equipment Upgrades 4 ‐ REI 19559_7416 May‐14 Oct‐16 858,375             858,375             ‐                     
Motor Control Center & Switchgear Replacement ‐ Design/ESDC/REI 19560_7419 Jan‐17 Jul‐22 2,479,672         607,222             1,872,450         437,290             471,247              514,087             428,406             21,420               1,872,450        
Motor Control Center & Switchgear Replacement ‐ Construction 19561_7420 Feb‐19 Aug‐21 10,585,725       ‐                      10,585,725       3,881,433           4,234,290         2,470,003         10,585,725      
Roof Replacement Phase 3 19562_7424 Sep‐13 Jul‐14 610,500             610,500             ‐                     
Fire System Replacement ‐ REI 19563_7426 Aug‐19 May‐23 2,139,000         ‐                      2,139,000         237,666              570,400             570,400             570,400             1,948,866         190,134            
Gravity Thickener Center Column Replacement 19564_7427 Jan‐13 Jan‐14 825,457             825,457             ‐                     
Gravity Thickener Rehab 19565_7428 May‐18 Feb‐21 19,638,822       407,500             19,231,322       4,877,466         6,296,574           8,057,283         19,231,323      
As‐Needed Design 7‐3 19566_7434 Oct‐12 Apr‐16 950,148             950,148             ‐                     
As‐Needed Design 8‐1 19600_7501 Jul‐16 Jul‐19 925,136             444,523             480,613             330,613             150,000              480,613            
As‐Needed Design 8‐2 19601_7502 Jul‐16 Jul‐19 996,592             382,890             613,702             463,702             150,000              613,702            
As‐Needed Design 8‐3 19602_7503 Jul‐16 Jul‐19 817,986             408,036             409,950             259,950             150,000              409,950            
Hydroturbine Replacement ‐ Design/ESDC/REI 19603_7570 Jun‐20 Sep‐26 1,860,000         ‐                      1,860,000         390,600             260,400             265,714             916,714             943,286            
Hydroturbine Replacement ‐ Construction 19604_7571 Mar‐22 Sep‐25 9,300,000         ‐                      9,300,000         2,214,286         2,214,286         7,085,714        
As‐Needed Des 9‐1 19605_7644 Jul‐19 Jul‐22 2,800,000         ‐                      2,800,000         455,000              793,333             1,318,333         233,334             2,800,000        
As‐Needed Des 9‐2 19606_7645 Jul‐19 Jul‐22 2,800,000         ‐                      2,800,000         455,000              793,333             1,318,333         233,334             2,800,000        
As‐Needed Des 9‐3 19607_7646 Jul‐19 Jul‐22 2,800,000         ‐                      2,800,000         455,000              793,333             1,318,333         233,334             2,800,000        
As‐Needed REI‐1 19608_7647 Jul‐19 Jul‐21 3,000,000         ‐                      3,000,000         731,250              1,275,000         993,750             3,000,000        
Co‐Digestion Temporary Facilities 26073_7148 Sep‐13 Jun‐15 433,832             433,832             ‐                     
Chemical Tank Relining & Pipe Replacement 40256_7449 Feb‐19 Feb‐21 8,000,000         ‐                      8,000,000         4,000,000           4,000,000         8,000,000        
206 DI Treatment Plant Asset Protection Total 975,832,762     252,359,437     723,473,323     10,548,636       64,509,523         79,072,290       79,347,918       75,656,564       309,134,930     367,328,977     47,009,416       
210 Clinton Wastewater Treatment Plant
Clinton Soda Ash Replacement 19302_7075 Nov‐07 Aug‐08 267,221             267,221             ‐                     
Clinton Permanent Standby Generator 19308_7095 Feb‐07 Nov‐07 230,440             230,440             ‐                     
Clinton Concrete Repair ‐ Design 19340_7276 Feb‐13 Dec‐13 62,615               62,615               ‐                     
Clinton Digester Cleaning & Rehab 19341_7277 May‐10 Apr‐17 3,442,672         3,442,672         ‐                     
Clinton Aeration Effciency Improvement 19342_7278 Apr‐12 Feb‐13 1,864,562         1,864,561         ‐                     
Clinton WWTP Rehab ‐ Design/ESDC/RE 19343_7371 Sep‐21 Mar‐26 1,000,000         ‐                      1,000,000         291,667             208,333             500,000             500,000            
Valves & Screw Pumps Replacement 19344_7372 Jan‐19 Mar‐21 2,500,000         ‐                      2,500,000         1,500,000           1,000,000         2,500,000        
Phosphorus Reduction ‐ Design/ESDC 19350_7377 Nov‐13 Mar‐19 1,639,017         1,415,952         223,065             223,064             223,064            
Phosphorus Reduction ‐ Construction 19400_7411 Mar‐16 Mar‐18 7,523,266         6,585,732         937,533             937,533             937,533            
Clinton Roofing Rehab 19405_7450 Sep‐18 Sep‐19 672,000             ‐                      672,000             420,000             252,000              672,000            
Clinton WWTP Rehab ‐ Construction 19406_7451 Mar‐23 Mar‐25 4,073,295         ‐                      4,073,295         4,073,295        
NGRID Gas Line 19407_7528 Apr‐16 Jun‐17 395,762             395,762             ‐                     
Screw Pump Replacement  Phase 2 ‐ Construction 19408_7591 Jun‐21 Jun‐23 2,300,000         ‐                      2,300,000         847,368             1,452,632         2,300,000        
Digester Cover Replacement 19409_7648 Jul‐20 Dec‐21 600,000             ‐                      600,000             360,000             240,000             600,000            
Equipment Storage Building 19410_7693 Sep‐19 Dec‐20 291,589             ‐                      291,589             157,009              134,580             291,589            
210 Clinton Wastewater Treatment Plant Total 26,862,439       14,264,955       12,597,482       1,580,597         1,909,009           1,494,580         1,379,035         1,660,965         8,024,186         4,573,295        
211 Laboratory Services Total completed project 2,211,674         2,211,674         ‐                     
Residuals 167,642,622       65,047,023         102,595,600       488,000               8,316,398           3,491,369           717,556               995,333               14,008,656         31,677,204         56,909,740        
261 Residuals Total completed project 63,810,848       63,810,848       ‐                     
271 Residuals Asset Protection
Residuals Facility Plan / EIR 26069_7143 Jan‐22 Jan‐25 1,000,000         ‐                      1,000,000         55,556               333,333             388,889             611,111            
Residuals Facility Upgrades ‐ Design 26070_7145 Feb‐21 Aug‐23 1,655,000         ‐                      1,655,000         55,167               662,000             662,000             1,379,167         275,833            
Residuals Facility Upgrades ‐ Construction 26071_7146 Nov‐19 Dec‐20 336,550             ‐                      336,550             168,275              168,275             336,550            
Condition Assessment/Technology & Regulatory Review 26072_7147 May‐09 Jan‐14 831,775             831,775             ‐                     
Residuals Phase 2 ‐ Design 26074_7149 Nov‐23 Apr‐32 15,000,000       ‐                      15,000,000       9,586,093         5,413,907         
Residuals Phase 2 ‐ Construction 26075_7150 Apr‐26 Apr‐32 72,700,000       ‐                      72,700,000       21,204,167       51,495,833       
Sludge Tank & Silo Coating 26076_7151 Sep‐17 Sep‐18 745,200             257,200             488,000             488,000             488,000            
Residual Electrical/Mechanical/Drum Replacement 26078_7153 Jun‐19 Dec‐20 8,563,250         147,200             8,416,050         6,448,123           1,967,927         8,416,050        
Pellet Piping Relocation 26079_7173 Apr‐19 Jul‐20 3,000,000         ‐                      3,000,000         1,700,000           1,300,000         3,000,000        
271 Residuals Asset Protection Total 103,831,775     1,236,175         102,595,600     488,000             8,316,398           3,491,369         717,556             995,333             14,008,656       31,677,204       56,909,740       
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CSO 910,121,268       902,396,415       7,724,853           1,417,746           3,982,027           2,325,064           7,724,837          
CSO MWRA Managed 433,534,309       433,534,309       ‐                       
339 North Dorchester Bay Total completed project 221,509,794     221,509,793     ‐                     
347 East Boston Branch Sewer Relief Total completed project 85,637,164       85,637,164       ‐                     
349 Chelsea Trunk Sewer Total completed project 29,779,319       29,779,320       ‐                     
350 Union Park Detention Treatment Facility Total completed project 49,583,407       49,583,407       ‐                     
353 Upgrade Existing CSO Facilities Total completed project 22,385,200       22,385,200       ‐                     
354 Hydraulic Relief Projects Total completed project 2,294,549         2,294,549         ‐                     
355 MWR003 Gate & Siphon Total completed project 4,424,220         4,424,219         ‐                     
357 Charles River CSO Controls Total completed project 3,633,077         3,633,077         ‐                     
CSO Community Managed 423,780,126       420,017,055       3,763,068           1,881,527           1,881,527           3,763,054          
340  Dorchester Bay Sewer Separation (Fox Point) Total completed project 55,028,985       55,028,985       ‐                     
341  Dorchester Bay Sewer Separation (Commercial Point)
Design 32650_6154 Jun‐96 Dec‐16 16,410,225       16,410,225       ‐                     
Construction 32665_6248 Apr‐99 Dec‐16 43,451,415       43,451,415       ‐                     
DOR Int Inflow Remo Constr 32750_7576 Jul‐19 Jun‐21 3,763,054         ‐                      3,763,054         1,881,527           1,881,527         3,763,054        
341  Dorchester Bay Sewer Separation (Commercial Point) Total 63,624,694       59,861,640       3,763,054         1,881,527           1,881,527         3,763,054        
342 Neponset River Sewer Separation Total completed project 2,491,747         2,491,747         ‐                     
343 Constitution Beach Sewer Separation Total completed project 3,731,315         3,731,315         ‐                     
344 Stony Brook Sewer Separation Total completed project 44,319,314       44,319,314       ‐                     
346 Cambridge Sewer Separation Total completed project 104,552,056     104,552,054     ‐                     
351 BWSC Floatables Controls Total completed project 945,936             945,936             ‐                     
352 Cambridge Floatables Control Total completed project 1,126,708         1,126,708         ‐                     
356 Fort Point Channel Sewer Separation Total completed project 11,507,257       11,507,256       ‐                     
358 Morrissey Boulevard Drain Total completed project 32,181,036       32,181,034       ‐                     
359 Reserved Channel Sewer Separation Total completed project 70,524,212       70,524,205       ‐                     
360 Brookline Sewer Separation Total completed project 24,715,291       24,715,291       ‐                     
361 Bulfinch Triangle Sewer Separation Total completed project 9,031,576         9,031,575         ‐                     
CSO Planning & Support 52,806,833         48,845,051         3,961,783           1,417,746           2,100,500           443,537               3,961,783          
Technical Assistance 32400_5790 Feb‐94 Dec‐95 228,320             228,320             ‐                     
Planning/EIR 32401_5791 Mar‐88 Sep‐90 10,768,610       10,768,610       ‐                     
Master Planning 32403_5716 Mar‐92 Sep‐04 21,762,805       21,762,805       ‐                     
Technical Assistance ‐ Geotech 32407_5970 Jun‐90 Jun‐92 61,110               61,110               ‐                     
Modeling 32409_5795 May‐92 Mar‐95 299,840             299,840             ‐                     
SOP Program 32411_5767 Jan‐94 May‐01 772,828             772,829             ‐                     
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Watershed Planning 32645_6036 Dec‐94 Apr‐01 877,134             877,134             ‐                     
Technical Review 32648_6150 Jul‐96 Jun‐21 584,583             528,932             55,651               10,000               20,000                25,651               55,651              
Land Acquisition/Easement 32658_6169 Jul‐96 Jun‐21 12,875,388       12,844,914       30,474               9,000                  10,500                10,974               30,474              
System Assessment 32691_6372 May‐97 Jun‐21 255,000             68,637               186,363             32,000               64,000                90,363               186,363            
Somerville Marginal In‐System Storage 32748_7539 Aug‐18 Sep‐20 1,400,000         ‐                      1,400,000         1,400,000           1,400,000        
CSO Performance Assessment 32749_7572 Nov‐17 Mar‐21 2,921,215         631,920             2,289,295         1,366,746         606,000              316,549             2,289,295        
324 CSO Support Total 52,806,833       48,845,051       3,961,783         1,417,746         2,100,500           443,537             3,961,783        
Other Wastewater 392,865,861       190,316,754       202,549,107       29,048,359         25,699,913         24,983,589         28,199,260         26,897,727         134,828,847       120,457,601       (52,737,342)       
128 I/I Local Financial Assistance
Phase II ‐ Grants 10273_6084 May‐93 May‐06 15,928,524       15,928,524       ‐                      ‐                      
Phase II ‐ Loans 10274_6085 May‐93 May‐06 47,664,000       47,664,000       ‐                      ‐                      
Phase II ‐ Repayments 10282_6170 May‐94 May‐11 (47,664,000)      (47,664,000)      ‐                      ‐                      
Public Participation 10348_6609 Feb‐99 Jun‐02 6,461                 6,461                 ‐                     
Phase IV ‐ Grants 10368_6736 Nov‐99 May‐10 34,650,000       34,650,000       ‐                     
Phase IV ‐ Loans 10369_6737 Nov‐99 May‐10 42,350,000       42,350,000       ‐                     
Phase IV ‐ Repayments 10370_6738 Nov‐00 May‐15 (42,350,000)      (42,350,000)      ‐                     
Phase V ‐ Grants 10407_6925 Aug‐04 May‐12 18,000,000       18,000,010       (10)                      (10)                       (10)                     
Phase V ‐ Loans 10408_6926 Aug‐04 May‐12 22,000,000       22,000,007       (7)                        (7)                         (7)                       
Phase V ‐ Repayments 10409_6927 Aug‐05 May‐17 (22,000,000)      (21,999,989)      (11)                      (11)                       (11)                     
Phase Vl ‐ Grants 10441_7107 Nov‐06 Jun‐21 18,000,000       17,528,397       471,603             471,603             471,603            
Phase Vl ‐ Loans 10442_7108 Nov‐06 Jun‐21 22,000,000       21,423,596       576,404             576,404             576,404            
Phase Vl ‐ Repayments 10443_7109 Nov‐07 Jun‐26 (22,000,000)      (19,671,442)      (2,328,558)        (708,024)           (677,269)            (450,092)           (196,994)           (180,896)           (2,213,274)        (115,284)          
Phase VII ‐ Grants 10471_7293 Aug‐09 Jun‐21 18,000,000       17,263,782       736,219             100,000             225,000              411,218             736,218            
Phase VII ‐ Loans 10472_7294 Aug‐09 Jun‐21 22,000,000       21,100,179       899,822             206,250             275,000              418,571             899,821            
Phase VII ‐ Repayments 10473_7295 Aug‐10 Jun‐26 (22,000,000)      (17,341,481)      (4,658,519)        (1,330,088)        (1,098,867)          (800,000)           (600,000)           (400,000)           (4,228,955)        (429,564)          
Phase VIII ‐ Grants 10474_7296 Aug‐12 Jun‐21 18,000,000       15,610,685       2,389,315         700,000             540,000              500,000             649,315             2,389,315        
Phase VIII ‐ Loans 10475_7297 Aug‐12 Jun‐21 22,000,000       19,079,727       2,920,273         900,000             660,000              700,000             660,273             2,920,273        
Phase VIII ‐ Repayments 10476_7298 Aug‐13 Jun‐26 (22,000,000)      (12,345,291)      (9,654,709)        (2,750,971)        (2,000,000)          (1,277,984)        (1,200,000)        (1,012,703)        (8,241,658)        (1,413,051)       
Phase IX Grants 10560_7464 Jul‐14 Jun‐21 60,000,000       30,706,992       29,293,008       7,500,000         7,500,000           3,750,000         3,750,000         3,750,000         26,250,000       3,043,009        
Phase IX Loans 10561_7465 Jul‐14 Jun‐21 20,000,000       10,235,664       9,764,336         2,500,000         2,500,000           1,250,000         1,250,000         1,250,000         8,750,000         1,014,336        
Phase IX Repayment 10562_7466 Jul‐15 Jun‐31 (20,000,000)      (2,232,249)        (17,767,751)      (1,308,722)        (1,368,831)          (1,857,830)        (1,853,040)        (1,598,380)        (7,986,802)        (6,918,967)        (2,861,982)        
Phase X Grants 10563_7467 Jul‐16 Jun‐25 60,000,000       15,466,350       44,533,650       7,500,000         7,500,000           7,500,000         7,500,000         6,000,000         36,000,000       8,533,650        
Phase X Loans 10564_7468 Jul‐16 Jun‐25 20,000,000       5,155,450         14,844,550       2,500,000         2,500,000           2,500,000         2,500,000         2,000,000         12,000,000       2,844,550        
Phase X Repayment 10565_7469 Jul‐16 Jun‐35 (20,000,000)      (529,513)           (19,470,488)      (508,045)           (555,120)            (1,060,295)        (1,310,295)        (1,560,295)        (4,994,050)        (9,251,078)        (5,225,360)        
Phase XI Grants 10566_7620 Aug‐18 Aug‐24 75,000,000       ‐                      75,000,000       9,500,000         4,500,000           6,000,000         7,500,000         7,500,000         35,000,000       40,000,000      
Phase XI Loans 10567_7621 Aug‐18 Aug‐24 25,000,000       ‐                      25,000,000       3,200,000         1,500,000           2,000,000         2,500,000         2,500,000         11,700,000       13,300,000      
Phase XI Repayment 10568_7622 Aug‐19 Aug‐34 (25,000,000)      ‐                      (25,000,000)      (300,000)            (500,000)           (700,000)           (900,000)           (2,400,000)        (8,800,000)        (13,800,000)      
Phase XII Grants 10569_7623 Aug‐19 Aug‐25 75,000,000       ‐                      75,000,000       3,000,000           4,500,000         6,000,000         7,500,000         21,000,000       45,000,000       9,000,000         
Phase XII Loans 10570_7624 Aug‐19 Aug‐25 25,000,000       ‐                      25,000,000       1,000,000           1,500,000         2,000,000         2,500,000         7,000,000         15,000,000       3,000,000         
Phase XII Repayment 10571_7625 Aug‐20 Aug‐35 (25,000,000)      ‐                      (25,000,000)      (100,000)           (250,000)           (450,000)           (800,000)           (6,350,000)        (17,850,000)      
I/I Loans Only 10572_7640 Jul‐23 Jun‐30 100,000,000     ‐                      100,000,000     30,000,000       70,000,000       
I/I Loans Only Repayment 10573_7641 Jul‐24 Jun‐40 (100,000,000)   ‐                      (100,000,000)   (5,000,000)        (95,000,000)      
128 I/I Local Financial Assistance Total 392,584,985     190,035,878     202,549,108     29,048,360       25,699,913         24,983,588       28,199,259       26,897,726       134,828,848     120,457,601     (52,737,342)      
138 Sewerage System Mapping Upgrades Total completed project 280,876             280,876             ‐                     
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Waterworks 4,287,690,928   2,111,415,257   2,176,275,671   85,194,527         65,434,170         83,467,029         73,203,679         52,561,768         359,861,173       706,911,016       1,109,503,437  
Drinking Water Quality Improvements 704,555,418       649,972,373       54,583,044         1,755,219           3,112,000           3,574,810           3,399,000           1,346,000           13,187,029         13,125,000         28,271,000        
542 Carroll Water Treatment Plant
Study 1 53293_5023 Jan‐88 Feb‐89 444,190             444,190             ‐                     
Study 2 53294_5024 Jul‐90 Mar‐94 2,368,323         2,368,323         ‐                     
EIR / Conceptual Design 53296_5042 Nov‐93 Jul‐95 5,807,703         5,807,703         ‐                     
Technical Assistance 53300_5997 Jan‐88 Jun‐00 74,558               74,558               ‐                     
Wachusett WTP ‐ Design/CS/RI 53301_5017 Oct‐96 Sep‐06 46,605,542       46,605,542       ‐                     
Permit Fees 53304_5157 Jul‐93 Nov‐19 87,037               86,674               363                     363                      363                    
Cryptosporidium Inactivation Study 53367_6118 Feb‐97 May‐00 150,000             150,000             ‐                     
Management Support ‐ Design 53371_6134 Apr‐97 Apr‐00 1,729,937         1,729,937         ‐                     
AWWARF Study 53375_6182 Dec‐96 Sep‐03 650,342             650,342             ‐                     
Emergency Distribution Reservoir Water Management Study 53376_6206 Nov‐98 Sep‐02 1,453,825         1,453,825         ‐                     
Wachusett and Cosgrove Intakes ‐ CP1 53377_6207 Jun‐00 Jun‐03 15,489,314       15,489,314       ‐                     
Construction Management/RI 53378_6208 Aug‐98 Sep‐06 31,437,824       31,437,824       ‐                     
Cosgrove Disinfection ‐ Phase II 53390_6365 Apr‐98 May‐99 2,169,292         2,169,292         ‐                     
Cosgrove Disinfection ‐ Phase I 53391_6397 Jul‐97 Oct‐97 150,380             150,380             ‐                     
Distribution Water Consultant 53392_6401 Jul‐97 Jun‐98 3,200                 3,200                 ‐                     
Immediate Disinfection ‐ MECO 53393_6406 Jul‐97 Jul‐97 10,300               10,300               ‐                     
Cosgrove Disinfection Facility ‐ Underwater Improvements 53406_6479 Jan‐98 Jun‐98 217,400             217,400             ‐                     
Community Chlorine Analyzers 53410_6485 Apr‐98 Jun‐98 48,863               48,863               ‐                     
Wachusett Aqueduct Interim Rehab ‐ CP2 53412_5522 Dec‐00 Oct‐02 23,400,005       23,400,005       ‐                     
Sitework & Storage Tanks ‐ CP3 53413_6488 Mar‐99 Nov‐02 67,367,673       67,367,673       ‐                     
Treatment Facilities ‐ CP4 53414_6489 Dec‐00 Jul‐05 145,761,497     145,761,497     ‐                     
Late Sitework ‐ CP6 53416_6491 Jul‐04 Jan‐06 4,087,831         4,087,831         ‐                     
OCIP 53418_6494 Mar‐99 Dec‐07 5,107,089         5,107,089         ‐                     
Professional Services 53419_6495 Sep‐98 Oct‐05 2,752,328         2,752,328         ‐                     
Marlboro MOA 53420_6497 Sep‐98 Jun‐05 5,859,141         5,859,141         ‐                     
CWTP‐ MECO 53421_6520 Sep‐98 Mar‐05 128,328             128,328             ‐                     
Site Security Services 53425_6613 May‐99 Mar‐05 1,263,635         1,263,635         ‐                     
Existing Facilities Modifications ‐ CP7 53426_6650 Aug‐15 Apr‐20 8,074,680         6,930,369         1,144,310         362,310             782,000              1,144,310        
CSX Crossing 53427_6670 Aug‐01 Dec‐01 64,700               64,700               ‐                     
Wachusett Algae ‐ Design CS/RI 53428_6671 Jul‐24 Dec‐27 450,000             ‐                      450,000             450,000            
Public Health Research 53432_6691 Jul‐00 Jun‐07 1,702,560         1,702,560         ‐                     
Security Equipment 53435_6756 Jun‐00 Jun‐00 570,721             570,721             ‐                     
Cosgrove Screens, CP8 ‐ Construction 53437_6773 Aug‐03 Aug‐04 3,238,306         3,238,306         ‐                     
AWWARF ‐ Evaluation Ozone & Ultraviolet 53443_6815 Jul‐01 Jan‐04 301,750             301,750             ‐                     
Fitout / Construction 53445_6827 Oct‐03 Oct‐19 645,159             547,117             98,042               98,042               98,042              
Wachusett Algae ‐ Construction 53448_6889 Feb‐25 Dec‐26 1,800,000         ‐                      1,800,000         1,800,000        
CWTP Ultraviolet Disinfection ‐ Design/ESDC/REI 53450_6923 Jul‐08 Apr‐15 4,350,956         4,350,956         ‐                     
CWTP Ultraviolet Disinfection ‐ Construction 53451_6924 Apr‐11 Feb‐14 31,057,187       31,057,187       ‐                     
As‐needed Technical Assistance No. 1 53452_6939 Jan‐06 Jun‐08 491,274             491,274             ‐                     
Existing Facilities Modifications, CP7 ‐ Design 53453_6951 Jul‐05 Apr‐15 964,746             964,746             ‐                     
As‐needed Technical Assistance 53455_6989 Jan‐06 Jun‐08 702,024             702,024             ‐                     
Ancillary Modifications ‐ Construction 1 53456_7084 Jul‐06 Jun‐08 160,475             160,475             ‐                     
Ancillary Modifications ‐ Construction   53457_7085 Jan‐09 Nov‐20 5,884,153         4,897,943         986,210             363,201             500,000              123,010             986,211            
Ancillary Modifications ‐ Design 3 53458_7192 Mar‐08 Sep‐10 299,101             299,101             ‐                     
Ancillary Modifications ‐ Design 4 53459_7208 Mar‐08 Sep‐10 527,412             527,412             ‐                     
Technical Assistance 5 53464_7315 Sep‐10 Mar‐13 254,922             254,922             ‐                     
Technical Assistance 6 53465_7316 Sep‐10 Mar‐13 407,989             407,989             ‐                     
CWTP Storage Tank Roof Drainage System 53470_7376 Jan‐24 Nov‐26 7,000,000         ‐                      7,000,000         7,000,000        
Technical Assistance 7 75530_7406 Jun‐13 Nov‐15 593,529             593,529             ‐                     
Technical Assistance 8 75531_7407 Jan‐16 Jun‐18 490,251             428,149             62,102               62,102               62,102              
Technical Assistance 9 75601_7543 Jul‐18 Jun‐20 750,000             ‐                      750,000             275,000             400,000              75,000               750,000            
Technical Assistance 10 75602_7544 Jul‐18 Jun‐20 750,000             ‐                      750,000             312,200             400,000              37,800               750,000            
542 Carroll Water Treatment Plant Total 436,157,452     423,116,424     13,041,027       1,473,218         2,082,000           235,810             3,791,028         9,250,000        
543 Quabbin Water Treatment Plant Total completed project 19,972,883       19,972,879       ‐                     
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544 Norumbega Covered Storage Total completed project 106,674,147     106,674,146     ‐                     
545 Blue Hills Covered Storage Total completed project 40,082,837       40,082,837       ‐                     
550 Spot Pond Covered Storage Facility
Environmental Review 53400_6455 Apr‐02 Feb‐03 232,830             232,830             ‐                     
Design / Build 53402_6457 Nov‐11 Dec‐15 50,545,431       50,545,426       5                        
Easement/Land Acquisition/Permits 53447_6868 Oct‐08 Dec‐14 6,115,143         6,114,143         1,000                 1,000                  1,000                
Owners' Representative 53462_7233 Mar‐10 Feb‐18 3,011,681         3,011,672         9                        
Early Construction Water Connection 53463_7314 Jul‐11 Feb‐12 222,016             222,016             ‐                     
550 Spot Pond Covered Storage Facility Total 60,127,101       60,126,087       1,014                 1,000                  1,000                
555 Carroll Water Treatment Plant (CWTP) Asset Protection
CWTP Control Room Fire Suppression System 54000_7592 Oct‐19 Sep‐20 325,000             ‐                      325,000             163,000              162,000             325,000            
CWTP Asset Protection Study 54001_7593 Oct‐22 Oct‐23 465,000             ‐                      465,000             365,000             365,000             100,000            
LOX Yard Redundancy 54002_7594 Jul‐20 Jun‐21 670,000             ‐                      670,000             670,000             670,000             ‐                     
CWTP Water Pump VFD Replacement 54003_7595 Oct‐22 Oct‐23 186,000             ‐                      186,000             140,000             140,000             46,000              
Ozone Generator Re‐Build 54004_7596 Jul‐21 Oct‐22 930,000             ‐                      930,000             880,000             50,000               930,000            
CWTP Chemical Pipe System Pipe, Pumps & Tank Replacement 54005_7597 Jul‐20 Jun‐22 4,000,000         ‐                      4,000,000         1,440,000         1,920,000         640,000             4,000,000        
Post‐treatment Building Soda Ash Equipment Replacement 54006_7598 Jul‐20 Aug‐21 465,000             ‐                      465,000             415,000             50,000               465,000            
HVAC Equipment Replacement 54007_7605 Jul‐19 May‐22 1,750,000         ‐                      1,750,000         398,000              652,000             549,000             151,000             1,750,000        
Water Pump Replacement 54008_7606 Jul‐27 Jul‐30 2,000,000         ‐                      2,000,000         486,000             1,514,000         
Ozone Generator Replacement 54009_7607 Oct‐27 Oct‐30 20,000,000       ‐                      20,000,000       3,243,000         16,757,000       
Ultaviolet Reactor Replacement 54010_7608 Oct‐32 Oct‐34 10,000,000       ‐                      10,000,000       10,000,000       
CWTP Emergency Generator No. 1 Replacement 54011_7642 Jan‐19 Aug‐19 750,000             ‐                      750,000             281,000             469,000              750,000            
555 CWTP Asset Protection Total 41,541,000       ‐                      41,541,000       281,000             1,030,000           3,339,000         3,399,000         1,346,000         9,395,000         3,875,000         28,271,000       
Transmission 2,531,999,434   825,200,270       1,706,799,165   10,527,310         15,237,688         40,014,486         36,840,500         29,028,246         131,648,230       357,860,447       1,217,290,467  
597 Winsor Station Pipeline Improvements
Preliminary Permit, Study & Licensing 60032_6276 Nov‐97 Jun‐99 38,901               38,897               4                        
Quabbin Aqueduct TV Inspection 60033_6277 Jul‐23 Oct‐24 3,255,090         ‐                      3,255,090         3,255,090        
Hatchery Pipeline ‐ Design/ESDC/RI 60077_7017 Aug‐13 Sep‐18 814,276             777,973             36,303               36,303               36,303              
Quabbin Aqueduct & Winsor Power Station (WPS) Upgrades ‐ Design/CA 60087_7114 Feb‐10 Aug‐15 838,039             838,031             8                        
Quabbin Aqueduct  & WPS ‐ Construction 60088_7115 Jan‐24 Jan‐26 19,400,336       ‐                      19,400,336       19,400,336      
Shaft 12 Isolation Gates ‐ Construction 60095_7197 Jan‐24 Jan‐26 16,616,160       ‐                      16,616,160       16,616,160      
Winsor Station Chapman Valve Repair 60101_7212 Feb‐09 Nov‐09 416,425             416,425             ‐                     
Purchase of Sleeve Valves 60105_7234 Jul‐08 May‐09 368,270             368,270             ‐                     
Hatchery Pipeline ‐ Construction 60106_7235 Mar‐16 Sep‐17 2,577,346         2,509,767         67,579               67,579               67,579              
Quabbin Aqueduct & WPS ‐ Final Design/CA/RI 60140_7460 Jan‐24 Jan‐29 4,350,000         ‐                      4,350,000         3,697,500         652,500             
Shaft 12 Isolation Gates ‐ Design CA/RI 60141_7509 Mar‐17 Dec‐18 1,000,000         784,522             215,478             215,478             215,478            
597 Winsor Station Pipeline Improvements Total 49,674,843       5,733,885         43,940,958       319,360             319,360             42,969,086       652,500             
601 Sluice Gate Rehabilitation Total 9,158,411         9,158,411         ‐                     
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604 MetroWest Tunnel
Study 59794_5043 Jun‐84 Oct‐89 414,770             414,770             ‐                     
Design/EIR ‐ Tunnel/ESDC 59795_5044 Apr‐92 Mar‐07 37,939,302       37,939,302       ‐                     
Sudbury Pipe Bridge ‐ Construction 59796_5048 Nov‐91 Jun‐92 295,910             295,910             ‐                     
West Tunnel Segment ‐ CP1 59798_6054 Apr‐97 Apr‐03 147,774,009     147,774,009     ‐                     
Construction Managementt/Resident Inspection 59799_5284 May‐95 Apr‐04 39,427,799       39,427,799       ‐                     
Technical Assistance 59804_5976 Jun‐84 Jun‐98 131,400             131,400             ‐                     
Land Acquisition 59805_5139 Oct‐95 Jul‐13 6,258,741         6,258,741         ‐                     
Hultman Study 59806_5141 Apr‐95 Mar‐05 1,863,998         1,863,998         ‐                     
DEP Permit Fees 60012_6037 Oct‐94 Sep‐14 58,000               56,178               1,822                 1,822                
Middle Tunnel Segment ‐ CP2 60013_6055 Jun‐96 Apr‐03 245,809,358     245,809,358     ‐                     
MHD Salt Sheds ‐ CP5 60014_6056 Sep‐96 Jun‐97 1,313,900         1,313,900         ‐                     
Shaft 5A ‐ CP3 60015_6059 Aug‐97 Aug‐98 5,815,614         5,815,614         ‐                     
Local Supply Contingency ‐ Design/CA/RI 60017_6063 May‐96 Oct‐99 858,703             858,703             ‐                     
Community Technical Assistance 60018_6067 Jun‐95 Apr‐99 297,408             297,408             ‐                     
Professional Services 60020_6117 Nov‐95 Dec‐03 730,860             730,860             ‐                     
OCIP 60021_6122 Jun‐96 May‐06 26,021,794       26,021,794       ‐                     
Hultman Leak Repair 60022_6128 Aug‐96 May‐97 307,280             307,280             ‐                     
Framingham MOU 60023_6129 May‐96 Dec‐03 2,444,171         2,444,171         ‐                     
Local Supply Contingency ‐ Construction 60024_6130 Jun‐97 Dec‐03 4,298,444         4,298,444         ‐                     
Local Supply Contingency ‐ Legal/Easement 60025_6131 Apr‐97 Jun‐02 9,110                 9,110                 ‐                     
Hultman Repair Bands 60026_6140 Aug‐96 Dec‐96 28,400               28,400               ‐                     
Loring Road Storage Tanks ‐ CP‐8 60029_6203 Sep‐97 Nov‐00 41,367,921       41,367,921       ‐                     
Testing & Disinfection ‐ CP7 60030_6204 Jan‐03 Oct‐03 3,612,435         3,612,435         ‐                     
Upper Hultman Rehab ‐ CP6B 60031_6205 Apr‐12 Jun‐13 5,849,390         5,849,390         ‐                     
Southboro MOA 60038_6366 May‐97 Jun‐03 254,883             254,883             ‐                     
Weston MOA 60039_6367 Apr‐96 Oct‐04 1,005,524         1,005,524         ‐                     
East Tunnel Segment ‐ CP3A 60040_6374 Nov‐98 Sep‐02 56,262,907       56,262,907       1                        
Hultman Investigation and Repair 60042_6430 Jun‐99 Nov‐00 1,604,381         1,604,381         ‐                     
Hultman Repair Bands 98‐99 60043_6492 Apr‐99 Jun‐99 116,457             116,457             ‐                     
Wayland MOA 60053_6762 Jun‐00 Dec‐02 35,040               35,040               ‐                     
Equipment Prepurchase 60054_6777 Jun‐05 Mar‐06 198,000             198,000             ‐                     
Hultman Rehab ‐ CP9 60058_6856 Nov‐05 Dec‐06 3,256,702         3,256,702         ‐                     
Interim Disinfection 60059_6872 Jan‐03 Oct‐05 1,244,540         1,244,540         ‐                     
Hultman Interconnection ‐ Final Design/CA/R 60066_6911 Sep‐05 Sep‐14 5,732,364         5,732,364         ‐                     
Lower Hultman Rehab ‐CP6A 60073_6975 Sep‐09 May‐13 52,288,838       52,288,838       ‐                     
Hultman Interconnection ‐ RI Services 60083_7082 Jan‐10 Jan‐15 1,870,346         1,870,346         ‐                     
CP6 Easements 60085_7105 Jan‐08 Apr‐14 33,094               33,091               3                        
CP6A Demolition 60086_7106 Sep‐08 Jan‐09 57,222               57,222               ‐                     
Valve Chamber & Storage Tank Access Improvements ‐ Design 60109_7283 Jul‐23 Mar‐28 600,000             ‐                      600,000             600,000            
Valve Chamber & Storage Tank Access Improvements ‐ Construction 60160_7476 Mar‐25 Mar‐27 2,400,000         ‐                      2,400,000         2,400,000        
Shaft 5A/5 Surface Piping Cathodic Protection ‐ Construction 60161_7477 Nov‐16 Jun‐17 142,028             142,028             ‐                     
Hultman Leak Shaft 5A 60162_7507 Mar‐16 May‐16 153,138             153,138             ‐                     
604 MetroWest Tunnel Total 700,184,181     697,182,356     3,001,826         3,001,822        
615 Chicopee Valley Aqueduct Redundancy Total completed project 8,666,292         8,666,291         ‐                     
616 Quabbin Transmission System
Facilities Inspection 60055_6828 Oct‐05 Oct‐07 1,005,413         1,005,413         ‐                     
Oakdale High Line Replacement ‐ Construction 60068_6940 Mar‐20 Jul‐20 465,000             ‐                      465,000             465,000             465,000            
Equipment Pre‐purchase 60075_7007 Feb‐05 Jun‐08 534,366             534,366             ‐                     
Oakdale Phase 1A Electrical ‐ Design 60103_7229 Oct‐09 Jul‐14 775,534             775,534             ‐                     
Oakdale Phase 1A Electrical ‐ Construction 60104_7230 Apr‐12 Jul‐13 2,260,002         2,260,001         1                        
Ware River Intake Valve Replacement ‐ Design 60108_7282 Sep‐20 Sep‐25 300,000             ‐                      300,000             50,000               50,000               50,000               150,000             150,000            
Rehab Wachusett Gatehouse/Bastion & Lower Gatehouse ‐ Design 60113_7333 Jul‐20 Jun‐24 1,587,850         ‐                      1,587,850         3,357                  365,000             487,000             487,000             1,342,357         245,493            
Rehabilitate Oakdale Turbine 60135_7378 May‐26 Jan‐27 1,000,000         ‐                      1,000,000         1,000,000        
Rehab Wachusett Gatehouse/Bastion & Lower Gatehouse ‐ Construction 60137_7380 Jul‐21 Jun‐23 4,000,000         ‐                      4,000,000         1,500,000         2,000,000         3,500,000         500,000            
Ware Rver Intake Vlve Rep Const 60138_7487 Sep‐22 Sep‐24 900,000             ‐                      900,000             150,000             150,000             750,000            
CVA Motorized Screens Replacement ‐ Construction 60139_7488 Jan‐17 Aug‐17 1,209,930         1,209,930         ‐                     
Oakdale Turbine Rehab ‐ Design 60201_7545 May‐25 Jun‐29 200,000             ‐                      200,000             175,000             25,000               
Oakdale Valves ‐ Phase 1 Construction 75491_6690 Oct‐05 Jun‐06 1,811,309         1,811,309         ‐                     
Oakdale Valves ‐ Phase 1 Study & Design 75496_6831 Apr‐04 Jun‐07 1,070,290         1,070,290         ‐                     
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616 Quabbin Transmission System Total 17,119,694       8,666,843         8,452,851         3,357                  880,000             2,037,000         2,687,000         5,607,357         2,820,493         25,000               
617 Sudbury/Weston Aqueduct Repairs
Sudbury Aqueduct Inspection 60056_6838 Aug‐05 Oct‐06 369,520             369,520             ‐                     
Technical Assistance 60057_6839 Sep‐09 Dec‐11 25,000               25,000               ‐                     
Sudbury Short‐Term Repairs ‐ Phase 1 60076_7016 Jul‐23 Jun‐24 489,380             ‐                      489,380             489,380            
Sudbury Short‐Term Repairs ‐ Phase 2 60110_7317 Jul‐23 Jul‐24 2,098,000         ‐                      2,098,000         2,098,000        
Weston Aqueduct Sluice Gates ‐ Construction 60130_7369 Sep‐19 Sep‐20 1,069,500         ‐                      1,069,500         575,000              494,500             1,069,500        
Rosemary Brook Building Repair 60150_7472 Mar‐16 May‐18 1,748,794         1,362,837         385,956             385,956             385,956            
Evaluation of Farm Pond Buildings ‐ Waban Arches 60151_7473 Jul‐16 Jul‐18 208,442             208,942             (500)                   (500)                    (500)                  
Waban Arches Rehabilitation ‐ Design/CA/RI 60153_7616 Oct‐23 Oct‐28 300,000             ‐                      300,000             288,000             12,000               
Waban Arches Rehabilitation ‐ Construction 60154_7617 Oct‐25 Oct‐27 1,200,000         ‐                      1,200,000         1,200,000        
Farm Pond Inlet Chamber & Gatehouse ‐ Design 60155_7618 Oct‐24 Oct‐29 400,000             ‐                      400,000             305,000             95,000               
Farm Pond Inlet Chamber & Gatehouse ‐ Construction 60156_7619 Oct‐26 Oct‐28 2,000,000         ‐                      2,000,000         1,440,000         560,000             
Hazardous Material Sudbury Aqueduct 75486_6617 Apr‐99 May‐05 265,428             265,428             ‐                     
617 Sudbury/Weston Aqueduct Repairs Total 10,174,064       2,231,727         7,942,336         385,456             575,000              494,500             1,454,956         5,820,380         667,000             
620 Wachusett Reservoir Spillway Improvements Total completed project 9,287,460         9,287,460         ‐                     
621 Watershed Land
Land Acquisition 60081_7069 Apr‐06 Jun‐23 29,000,000       22,846,400       6,153,600         845,000             905,000              1,000,000         1,000,000         1,000,000         4,750,000         1,403,600        
621 Watershed Land Total 29,000,000       22,846,400       6,153,600         845,000             905,000              1,000,000         1,000,000         1,000,000         4,750,000         1,403,600        
622 Cosgrove Tunnel Redundancy
Wachusett Aqueduct Pump Station ‐ Design/ESDC/RI 60090_7156 Feb‐12 May‐20 7,603,600         6,481,679         1,121,922         526,239             510,586              85,098               1,121,923        
Wachusett Aqueduct Pump Station ‐ Construction 60091_7157 Mar‐16 Feb‐19 50,653,918       45,530,231       5,123,687         5,123,687         5,123,687        
Permits/Easements 60124_7354 Aug‐15 Jun‐21 15,000               5,985                 9,015                 6,591                  2,424                 9,015                
622 Cosgrove Tunnel Redundancy Total 58,272,518       52,017,895       6,254,624         5,649,926         517,177              87,522               6,254,625        
623 Dam Projects
Dam Safety Modifications & Repairs ‐ Construction 60094_7194 Aug‐11 Sep‐12 2,054,559         2,054,554         5                        
Dam Safety Modifications & Repairs ‐ Design/ESDC 60100_7211 Sep‐09 Jun‐14 1,060,757         1,060,757         ‐                     
Dam Permits 60118_7346 Jul‐18 Dec‐21 1,000                 434                     566                     566                      566                    
Quinapoxet Dam Removal ‐ Design/ESDC/RI 60119_7347 Jul‐20 Dec‐23 200,000             ‐                      200,000             43,000               57,000               57,000               157,000             43,000              
Quinapoxet Dam Removal ‐ Construction 60120_7348 Jul‐21 Dec‐22 600,000             ‐                      600,000             300,000             300,000             600,000            
Sudbury/Foss Dam Improvemnts ‐Design/CA/RI 60190_7614 Apr‐19 Jun‐23 300,000             ‐                      300,000             97,000                97,000               97,000               9,000                 300,000            
Sudbury/Foss Dam Improvemnts ‐Construction 60191_7615 Jul‐20 Jun‐22 1,600,000         ‐                      1,600,000         600,000             800,000             200,000             1,600,000        
Quinapoxet Dam Removal ‐ REI 60192_7690 Jul‐21 Feb‐23 100,000             ‐                      100,000             45,000               55,000               100,000            
623 Dam Projects Total 5,916,316         3,115,745         2,800,571         97,566                740,000             1,299,000         621,000             2,757,566         43,000              
625 Metropolitan Tunnel Redundancy
Water Transmission Redundancy Plan 60035_6273 Oct‐08 Sep‐11 1,396,572         1,396,572         ‐                     
Preliminary Design & MEPA Review 60092_7159 Apr‐20 Apr‐23 9,265,497         ‐                      9,265,497         3,004,000         3,004,000         3,004,000         9,012,000         253,497            
Tunnel Construction 60107_7291 Jan‐27 Jan‐40 983,003,279     ‐                      983,003,279     93,916,000       889,087,279     
Sudbury Aqueduct ‐ MEPA Review 60122_7352 Oct‐12 Jun‐17 2,073,401         2,059,395         14,005               14,005               14,005              
Construction Management 60126_7356 Jul‐25 Jan‐40 117,037,860     ‐                      117,037,860     22,069,000       94,968,860       
Top of Shafts Surface Construction 60127_7357 Jan‐34 Jan‐40 41,542,702       ‐                      41,542,702       41,542,702       
Administration, Legal & Public Outreach 60170_7516 Jan‐24 Jan‐40 151,004,958     ‐                      151,004,958     39,898,000       111,106,958     
Top of Shafts Rehab ‐ Design/CA/RI 60172_7521 Apr‐38 Apr‐43 1,262,173         ‐                      1,262,173         1,262,173         
Top of Shafts Rehab ‐ Construction 60173_7522 Apr‐40 Apr‐42 5,278,178         ‐                      5,278,178         5,278,178         
Final Design/ESDC 60174_7556 Jan‐24 Jan‐40 89,729,026       ‐                      89,729,026       23,710,000       66,019,026       
Shaft 7 Buildings ‐ Design/CA/RI 60176_7558 Apr‐38 Apr‐43 1,316,472         ‐                      1,316,472         1,316,472         
Shaft 7 Buildings ‐ Construction 60177_7559 Apr‐40 Apr‐42 5,265,888         ‐                      5,265,888         5,265,888         
Program Support Services 60178_7655 Apr‐19 Mar‐28 13,574,790       ‐                      13,574,790       1,508,000           1,508,000         1,508,000         1,508,000         6,032,000         7,542,790        
625 Metropolitan Tunnel Redundancy Total 1,421,750,796 3,455,967         1,418,294,828 14,005               1,508,000           4,512,000         4,512,000         4,512,000         15,058,005       187,389,287     1,215,847,536
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628 Metropoliyan Redundancy Interim Improvements
CP1 Shafts 6, 8, 9A 60202_7561 Oct‐19 Oct‐20 1,630,000         ‐                      1,630,000         752,000              878,000             1,630,000        
CHEPS Improvements ‐ Construction 60203_7562 Jan‐23 Jan‐25 19,093,680       ‐                      19,093,680       2,291,000         2,291,000         16,802,680      
WASM/Spot Pond Supply Mains West PRV ‐ Construction 60204_7563 Jul‐20 Jul‐22 12,304,816       ‐                      12,304,816       4,429,000         5,905,000         1,970,816         12,304,816      
Easements/Permits 60206_7573 Apr‐19 Jun‐27 300,000             100                     299,900             1,055                  48,945                50,000               50,000               50,000               200,000             99,900              
CHEPS Improvements ‐ Design/CA/RI 60207_7574 Jan‐19 Jan‐26 6,700,000         ‐                      6,700,000         268,000             1,072,000           1,072,000         1,072,000         1,072,000         4,556,000         2,144,000        
WASM/Spot Pond Supply Mains West PRV ‐ Design/CA/RI 60208_7575 Jul‐18 Jul‐23 2,849,332         ‐                      2,849,332         572,902             682,000              682,000             682,000             230,430             2,849,332        
Shafts 5 & 9 Building Improvements ‐ Design/CA/RI 60209_7599 Oct‐19 Oct‐22 750,000             ‐                      750,000             121,000              243,000             243,000             143,000             750,000            
Shafts 5 & 9 Building Improvements II ‐ Construction 60210_7600 Jul‐20 Jul‐21 3,000,000         ‐                      3,000,000         3,000,000         3,000,000        
CHEPS Improvements ‐ REI 60212_7669 Jan‐23 Jan‐25 572,000             ‐                      572,000             69,000               69,000               503,000            
CP2 Shafts 7, 7B, 7C, 7D 60213_7670 Apr‐20 Apr‐21 2,500,000         ‐                      2,500,000         2,307,000         193,000             2,500,000        
CP3 Shafts 5 & 9 60214_7671 Oct‐20 Oct‐21 2,500,000         ‐                      2,500,000         1,153,000         1,347,000         2,500,000        
Section 101/Waltham Section ‐ REI 60215_7672 Jul‐21 Jul‐23 1,040,000         ‐                      1,040,000         187,000             499,000             686,000             354,000            
Shafts 5 & 9 Building Improvements ‐ REI 60216_7673 Jul‐20 Jul‐21 286,000             ‐                      286,000             198,000             88,000               286,000            
WASM/Spot Pond Supply Mains ‐ REI 60217_7674 Jul‐20 Jul‐22 995,000             ‐                      995,000             358,000             477,000             160,000             995,000            
WASM 3 ‐ MEPA/Design/CA/RI 68166_6539 Jul‐13 Jun‐27 15,512,835       2,014,405         13,498,430       1,000,000         1,300,000           1,400,000         1,400,000         1,400,000         6,500,000         6,900,000         98,431               
WASM 3 Rehab CP‐2 68170_6543 Jan‐23 Dec‐24 27,613,800       ‐                      27,613,800       3,451,000         3,451,000         24,162,800      
WASM 3 CP‐1 68171_6544 Jan‐20 Dec‐21 20,366,500       ‐                      20,366,500       2,545,000           10,183,000       7,638,500         20,366,500      
WASM 3 Rehab CP‐3 68172_6545 Jan‐24 Jan‐26 42,598,254       ‐                      42,598,254       42,598,254      
Section 101/Waltham Section ‐ Construction 68333_7457 Jul‐21 Jul‐23 19,483,145       ‐                      19,483,145       5,013,000         6,752,000         11,765,000       7,718,145        
Section 101/Waltham Section ‐ Design/CA/RI 68334_7547 Jul‐19 Jul‐24 3,000,000         ‐                      3,000,000         540,000              720,000             780,000             720,000             2,760,000         240,000            
Commnonwealth Ave. Pump Station Improvements ‐ Design/CA/RI 75580_7523 Jan‐17 Jul‐21 2,765,907         822,784             1,943,124         624,249             700,000              568,874             50,000               1,943,123        
Commonwealth Ave. Pump Station Improvements ‐ Construction 75581_7524 Jan‐19 Jan‐21 7,033,590         ‐                      7,033,590         844,000             3,517,000           2,672,590         7,033,590        
628 Metropolitan Redundancy Interim Improvements Total 192,894,859     2,837,289         190,057,571     3,310,206         11,277,945         29,914,464       25,125,500       18,808,246       88,436,361       101,522,779     98,431               
630 Watershed Division Capital Improvements
Quabbin Administration Building Rehab ‐ Design/CA/RI 60300_7564 Mar‐21 Mar‐25 2,800,000         ‐                      2,800,000         57,000               688,000             685,000             1,430,000         1,370,000        
Quabbin Administration Building Rehab ‐ Construction 60301_7565 Mar‐23 Mar‐25 12,000,000       ‐                      12,000,000       480,000             480,000             11,520,000      
Quabbin Administration Building Rehab ‐ Conceptual Design Report 60302_7569 Oct‐19 Oct‐20 200,000             ‐                      200,000             50,000                150,000             200,000            
Maintenance Garage/Wash Bay/Storage Building ‐ Construction 60303_7577 Apr‐20 Apr‐22 3,900,000         ‐                      3,900,000         1,872,000         1,872,000         156,000             3,900,000        
Maintenance Garage/Wash Bay/Storage Building ‐ Design/CA/RI 60304_7677 Apr‐19 Apr‐23 1,000,000         ‐                      1,000,000         307,000              307,000             307,000             79,000               1,000,000        
630 Watershed Division Capital Improvements Total 19,900,000       ‐                      19,900,000       357,000              2,386,000         2,867,000         1,400,000         7,010,000         12,890,000      
Distribution And Pumping 961,957,344       464,357,486       497,599,858       43,576,757         31,265,836         28,198,789         20,951,252         16,340,183         140,332,818       298,591,191       58,675,843        
618 Peabody Pipeline Project
Peabody Pipeline ‐ Design/ESDC/REI 60063_6895 Jun‐17 Aug‐21 3,498,857         1,054,831         2,444,026         364,116             1,631,545         448,365             2,444,026        
Easements 60064_6896 Jun‐17 Feb‐20 10,000               4,250                 5,750                 5,750                  5,750                
618 Peabody Pipeline Project Total 3,508,857         1,059,081         2,449,776         369,866             1,631,545         448,365             2,449,776        
677 Valve Replacement
Construction 1 67559_5126 Nov‐95 Nov‐96 717,800             717,800             ‐                     
Technical Assistance 67560_5124 Oct‐95 May‐10 124,607             124,607             ‐                     
Equipment Purchase 68005_6088 Oct‐95 Jun‐18 1,111,804         1,111,804         ‐                     
Construction 2 68012_6105 Nov‐97 Jul‐99 1,356,516         1,356,516         ‐                     
Construction 3 68039_6278 Feb‐00 Aug‐01 1,337,571         1,337,571         ‐                     
Construction 4 68079_6345 May‐02 Oct‐03 1,539,911         1,539,911         ‐                     
Construction 5 68080_6346 Mar‐04 Jul‐05 1,389,006         1,389,006         ‐                     
Construction 6 68126_6435 May‐07 Dec‐08 1,571,992         1,571,992         ‐                     
Construction 7 68127_6436 Apr‐11 Apr‐13 2,858,864         2,858,859         5                        
Permits 68239_6859 Jan‐02 Jun‐29 2,542                 2,542                 ‐                     
Easements 68240_6860 Jan‐02 Jun‐29 5,770                 5,770                 ‐                     
Construction 8 68300_7195 Jan‐26 Jun‐28 4,016,011         ‐                      4,016,011         3,613,000         403,011             
Construction 9 68307_7236 Jun‐27 Jun‐29 4,016,011         ‐                      4,016,011         1,606,000         2,410,011         
Phase 8 ‐ Design/CA/RI 68330_7417 Jan‐24 Jun‐30 803,202             ‐                      803,202             733,202             70,000               
Phase 9 ‐ Design/CA/RI 68331_7418 Jun‐25 Jun‐30 803,202             ‐                      803,202             535,000             268,202             
677 Valve Replacement Total 21,654,809       12,016,378       9,638,431         6,487,202         3,151,224         
678 Boston Low Service‐Pipe & Valve Rehab Total completed project 23,690,863       23,690,863       ‐                     
683 Heath Hill Road Pipe Replacement Total completed project 19,358,036       19,358,036       ‐                     
14 of 23
Massachusetts Water Resources Authority
Capital Improvement Program
FY20 Proposed Expenditure Forecast
Program / Project / Contract Contract No. Notice to 
Proceed
Substantial 
Completion
 Total Contract 
Amount 
 Payments 
through FY18 
 Remaining 
Balance  FY19 FY20 FY21 FY22 FY23
 FY19‐FY23 
Expenditures 
 FY24‐FY28 
Expenditures   Beyond FY28 
689 James L. Gillis Pump Station Total completed project 33,419,007       33,419,008       ‐                     
692 Northern High Service (NHS) ‐ Section 27 Improvements
Section  27 ‐ Construction 67769_6333 Mar‐24 Nov‐25 1,201,067         26,581               1,174,486         1,174,486        
Easements 68192_6589 Apr‐16 Jun‐22 22,800               ‐                      22,800               11,400               11,400               22,800              
Technical Assistance 68211_6712 Oct‐99 Jun‐22 64,500               59,794               4,706                 713                      1,238                  750                     750                     750                     4,201                 506                    
Surveying 68229_6809 Jun‐01 Mar‐17 37,271               37,271               ‐                     
692 Northern High Servie (NHS)‐ Section 27 Improvements Total 1,325,638         123,646             1,201,992         713                      1,238                  750                     12,150               12,150               27,001               1,174,992        
693 NHS ‐ Revere & Malden Pipeline Improvements
Revere & Malden ‐ Design/CS/RI 67780_5185 May‐88 Sep‐94 1,785,747         1,785,747         ‐                     
Revere Beach ‐ Construction 67781_5186 Aug‐92 Oct‐94 6,314,186         6,314,186         ‐                     
Malden Section 53 ‐ Construction 67782_5176 Apr‐92 Sep‐94 10,026,430       10,026,430       ‐                     
Revere Section 53 ‐ Construction 67784_5177 Sep‐08 Aug‐09 2,938,022         2,938,022         ‐                     
Control Valves ‐ Construction 67785_5191 Jun‐88 Aug‐89 948,780             948,780             ‐                     
DI Pipeline Cleaning & Lining ‐ Construction 67786_5179 Jun‐90 Sep‐90 157,930             157,930             ‐                     
Winthrop Cleaning & Lining ‐ Construction 67787_5178 Jun‐90 Aug‐90 575,040             575,040             ‐                     
Section 53 Connections ‐ Construction 67790_6335 Nov‐23 Nov‐25 11,546,958       ‐                      11,546,958       11,546,958      
Technical Assistance 67791_5986 Jul‐06 Mar‐18 246,445             246,445             ‐                     
Linden Square ‐ Construction 67792_5238 Apr‐91 Nov‐91 1,849,430         1,849,430         ‐                     
Linden Square ‐ Construction Administration 67793_5239 Apr‐91 Nov‐91 125,380             125,380             ‐                     
Road Restoration ‐ Design/CA/RI 67996_6033 Nov‐94 Dec‐95 77,250               77,250               ‐                     
Road Restoration ‐ Construction 67997_6034 Jul‐95 Jun‐96 1,713,790         1,713,790         ‐                     
Malden Section 53 ‐ Landscaping 68020_6113 Apr‐96 Jun‐96 20,000               20,000               ‐                     
Sidewalk Restoration 68033_6183 Sep‐96 Oct‐96 54,100               54,100               ‐                     
Revere Section 53 ‐ Easements 68078_6334 Sep‐02 Jul‐09 210                     210                     ‐                     
Section 14 Water Pipe Relocation (Malden) 68257_6957 Jul‐17 May‐18 1,555,800         1,501,660         54,140               54,139               54,139              
Section 99 Connections ‐ Constuction 68258_6958 May‐23 May‐25 7,883,271         ‐                      7,883,271         7,883,271        
Easements 68265_6978 Jul‐06 Dec‐20 30,000               ‐                      30,000               21,500               8,500                 30,000              
Permits 68280_7049 Apr‐05 Mar‐22 5,000                 2,130                 2,870                 1,753                  1,117                 2,870                
Section 53 Connections ‐ Design CA/RI 75526_7402 ‐                      ‐                      ‐                     
Shaft 9A‐D ‐ Design/CA/RI 75527_7403 Mar‐20 Nov‐24 ‐                      ‐                      ‐                     
Section 56 Replacement/Saugus River ‐ Design//RICA 75545_7454 Apr‐19 Apr‐25 1,536,995         ‐                      1,536,995         302,000              302,000             302,000             302,000             1,208,000         328,995            
Sections 53 and 99 Connections ‐ Design/CA/RI 75548_7485 Mar‐19 Mar‐25 3,404,435         ‐                      3,404,435         600,000              800,000             600,000             407,557             2,407,557         996,878            
Section 56 Replacement/Saugus River ‐ Construction 75549_7486 Apr‐23 Apr‐24 9,750,000         ‐                      9,750,000         437,500             437,500             9,312,500        
Section 56 Replacement/Saugus River ‐ Feasibility Study 75565_7500 Dec‐15 Jun‐17 224,777             224,777             ‐                     
Section 53 Connections ‐ Feasibility Study 75568_7520 ‐                      ‐                      ‐                     
Section 56 Pipe Demolition ‐ Design/CA/RI 75569_7535 ‐                      ‐                      ‐                     
Section 56 Pipe Demolition ‐ Construction 75570_7536 Oct‐18 Mar‐19 1,898,500         ‐                      1,898,500         737,703             1,160,797           1,898,500        
Section 13 & 48 Rehab ‐ Design /CA/RI 75571_7602 Jul‐24 Jul‐29 2,150,000         ‐                      2,150,000         1,972,000         178,000             
Section 13 & 48 Rehab ‐ Construction 75572_7603 Jul‐26 Jul‐28 10,750,000       ‐                      10,750,000       9,030,000         1,720,000         
Section 56 Replacement ‐ REI 75573_7681 Apr‐23 Apr‐24 520,000             ‐                      520,000             520,000            
Sections 53 & 99 Connections ‐ REI 75574_7682 Nov‐23 May‐25 1,438,593         ‐                      1,438,593         1,438,593        
693 NHS ‐ Revere & Malden Pipe Total 79,527,069       28,561,307       50,965,762       815,095             2,062,797           1,111,617         902,000             1,147,057         6,038,566         43,029,195       1,898,000         
702 New Connecting Mains ‐ Shaft 7 to WASM 3
Routing Study 67846_5163 Aug‐94 Nov‐96 397,087             397,087             ‐                     
Watertown MOU 68035_6199 Jun‐94 Sep‐97 167,000             167,000             ‐                     
CP1‐ Design/CA/RI 68110_6383 Sep‐98 Jul‐11 3,532,814         3,532,814         ‐                     
DP2/4 Meter 120 ‐ Design/CA/RI  68111_6384 Aug‐02 Oct‐08 1,277,722         1,277,722         ‐                     
CP3 (Sections 23, 24 & 47) ‐ Final Design/CA/RI 68112_6385 Jul‐16 Jun‐22 3,506,868         1,608,806         1,898,062         930,500             482,052              349,115             136,395             1,898,062        
CP1 A & B ‐ Easements 68114_6387 16,919               16,919               ‐                     
CP3 ‐ Easements 68115_6388 Jan‐18 Dec‐18 40,000               ‐                      40,000               32,500               7,500                  40,000              
CP5 ‐ Easements 68117_6390 Dec‐06 Jan‐11 21,659               21,659               ‐                     
CP3 (Sections 23, 24 & 47) ‐ Rehab 68119_6392 Apr‐19 Mar‐22 14,322,000       ‐                      14,322,000       250,000             6,022,000           6,272,000         1,778,000         14,322,000      
CP5 ‐ Northeast Segment 68121_6394 Aug‐09 Nov‐11 5,902,607         5,902,606         1                        
CP2 ‐ Clean & Line Sections 59 & 60 ‐ Construction 68174_6548 Dec‐23 Dec‐25 8,899,480         ‐                      8,899,480         8,899,480        
CP2 ‐Easements 68175_6547 May‐17 May‐25 33,000               ‐                      33,000               9,437                  10,000                5,000                 5,000                 2,000                 31,437               1,563                
Replacement of Sections 25, 75, 59 & 60 ‐ Design/CA/RI 68255_6955 Jan‐19 Jun‐26 4,200,000         ‐                      4,200,000         100,000             600,000              700,000             700,000             600,000             2,700,000         1,500,000        
CP‐3 (Replacement of Section 25) ‐ Construction 68256_6956 Oct‐23 Apr‐25 3,904,288         ‐                      3,904,288         3,904,288        
CP‐1 (Section 75 Extension) ‐ Construction 68350_7484 Apr‐22 Apr‐24 4,185,000         ‐                      4,185,000         200,000             2,125,000         2,325,000         1,860,000        
Replacement of Sections 25, 75, 89 & 60 ‐ REI 68351_7680 Apr‐22 Dec‐25 3,718,000         ‐                      3,718,000         50,000               1,350,000         1,400,000         2,318,000        
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702 New Connecting Mains ‐ Shaft 7 to WASM 3Total 54,124,444       12,924,613       41,199,831       1,322,437         7,121,552           7,326,115         2,869,395         4,077,000         22,716,499       18,483,331      
704 Rehab of Other Pump Stations
Preliminary Design 67885_5153 Aug‐94 Mar‐96 351,000             351,000             ‐                     
Design/CS/RI 68017_6110 May‐97 Nov‐04 2,545,826         2,545,826         ‐                     
Construction II & C 68072_6304 Jan‐00 Feb‐01 639,272             639,272             ‐                     
Rehab of 5 Pump Stations 68102_6375 Oct‐06 Jun‐10 21,847,856       21,847,856       ‐                     
Legal 68179_6557 Jul‐99 Jan‐10 6,097                 6,097                 ‐                     
Proprietary Equipment Purchases 68204_6676 Jun‐99 Jan‐10 157,638             157,638             ‐                     
Design 2 CS/RI 68266_6980 Dec‐04 Jun‐11 4,510,163         4,510,163         ‐                     
Pump Station Rehab ‐ Evaluation 75582_7525 Jul‐19 Jul‐21 500,000             ‐                      500,000             180,000              240,000             80,000               500,000            
Pump Station Rehab ‐ Design/CA/RI 75583_7526 Jan‐22 Jan‐28 3,940,000         ‐                      3,940,000         164,167             656,667             820,834             3,119,166        
Pump Station Rehab ‐ Construction 75584_7527 Jan‐25 Jan‐27 15,760,000       ‐                      15,760,000       15,760,000      
704 Rehab of Other Pump Stations Total 50,257,852       30,057,852       20,200,000       180,000              240,000             244,167             656,667             1,320,834         18,879,166      
706 NHS ‐ Connecting Mains from Section 91 Total completed project 2,360,194         2,360,194         ‐                     
708 Northern Extra High Service ‐ New Pipelines
Design/CA/RI 67970_5242 Sep‐94 Jun‐01 587,802             587,802             ‐                     
Appraisal & Easements 67971_6339 Sep‐94 Jun‐01 389                     389                     ‐                     
Construction 67972_6340 Aug‐99 Sep‐01 3,031,572         3,031,572         ‐                     
Regulatory Compliance 68010_6099 Nov‐95 Oct‐00 250                     250                     ‐                     
Sections 34, 45 & 61 ‐ Construction 68162_6522 Jan‐24 Jul‐26 5,983,656         ‐                      5,983,656         5,983,656        
Public Participation 68176_6554 Jul‐15 Dec‐20 5,000                 ‐                      5,000                 1,998                  2,202                  700                     100                     5,000                
Legal 68177_6555 Jul‐15 Dec‐20 5,000                 ‐                      5,000                 1,250                  2,500                  1,250                 5,000                
Technical Assistance 68210_6707 Nov‐10 Jan‐17 17,631               7,886                 9,745                 5,000                  4,745                  9,745                
PLC Equipment Purchases 68215_6749 Dec‐99 Dec‐00 4,220                 4,220                 1                        
Permits 68281_7050 Nov‐10 Jan‐17 5,000                 ‐                      5,000                 1,748                  3,252                  5,000                
Sections 34, 45 & 61 ‐ Design/CA/RI 75528_7404 Jan‐22 Jul‐27 1,233,560         ‐                      1,233,560         107,388             315,000             422,388             811,172            
708 Northern Extra High Service ‐ New Pipelines Total 10,874,080       3,632,119         7,241,962         9,996                  12,699                1,950                 107,488             315,000             447,133             6,794,828        
712 Cathodic Protection of Distribution Mains
Planning Phase I 68002_6058 Apr‐95 Dec‐97 107,680             107,680             ‐                     
Cathodic Protection Testing Eval. Progra 68129_6438 Aug‐15 Aug‐17 128,716             128,716             ‐                     
Cathodic Prot Shafts E&L 68131_6440 Oct‐18 Jun‐19 893,500             ‐                      893,500             500,000             393,500              893,500            
Technical Assistance 68216_6751 Jan‐00 May‐09 33,233               33,233               ‐                     
Cath Prot West Des/CA 68380_7609 Jul‐19 Jun‐23 930,000             ‐                      930,000             186,000              248,000             248,000             227,000             909,000             21,000              
Cath Prot West Construction 68381_7610 Jul‐21 Jun‐25 4,300,000         ‐                      4,300,000         941,000             941,000             1,882,000         2,418,000        
Cath Prot Metro System Des/CA 68382_7611 Jul‐26 Jun‐26 9,207,000         ‐                      9,207,000         1,233,860         1,523,000         1,523,000         4,279,860         4,927,140        
Cath Prot Metro System Construction 68383_7612 Jan‐23 Dec‐26 47,100,000       ‐                      47,100,000       1,751,000         1,751,000         45,349,000      
Cath Prot West REI 68384_7678 Jun‐21 Jun‐25 2,288,000         ‐                      2,288,000         572,000             572,000             1,144,000         1,144,000        
Cath Prot Metro REI 68385_7679 Jan‐23 Dec‐26 1,716,000         ‐                      1,716,000         107,250             107,250             1,608,750        
712 Cathodic Protection of Distribution Mains Total 66,704,129       269,629             66,434,500       500,000             579,500              1,481,860         3,284,000         5,121,250         10,966,610       55,467,890      
713 Spot Pond Supply Mains Rehabilitation
Section 4 Webster Ave Bridge Pipe Rehab ‐ Design 60114_7334 Oct‐13 Mar‐17 685,536             642,341             43,195               43,195               43,195              
Section 4 Webster Ave Bridge Pipe Rehab ‐ Construction 60115_7335 May‐15 Dec‐16 3,792,313         3,792,313         ‐                     
Walnut St Bridge Truss ‐ Construction 60145_7483 Oct‐21 May‐23 800,000             ‐                      800,000             600,000             200,000             800,000            
Preliminary Design & Design/CA/RI 68038_6223 Sep‐98 Oct‐08 10,868,582       10,868,582       ‐                     
Easements & Paving ‐ CP1 68059_6316 May‐00 Mar‐02 143,347             143,347             ‐                     
North (Medford/Melrose) 68060_6317 May‐00 Jan‐02 6,597,330         6,597,330         ‐                     
Easements ‐ CP2 68106_6379 May‐02 Jun‐06 49,601               49,601               ‐                     
Easements ‐ CP3 68107_6380 Apr‐04 Nov‐07 79,782               79,782               ‐                     
Middle (Medford/Somerville) 68108_6381 Jun‐02 Jul‐06 22,176,813       22,176,813       ‐                     
South (Cambridge/Boston) 68109_6382 Oct‐04 Apr‐08 17,590,133       17,590,133       ‐                     
Early Valve Replacement Contract 68150_6475 Sep‐98 Jan‐00 2,387,073         2,387,073         ‐                     
Easements ‐ CP4 68151_6476 Sep‐06 May‐09 1,451                 1,451                 ‐                     
Early Valve Equipment Purchase 68153_6483 May‐98 Nov‐01 161,390             161,390             ‐                     
Easements ‐ CP5 68225_6784 Jul‐14 Jun‐20 74,797               74,497               300                     300                      300                    
CP3 ‐ CA/RI 68274_7003 Sep‐04 Apr‐09 924,656             924,656             ‐                     
713 Spot Pond Supply Mains Rehabilitation Total 66,332,804       65,489,309       843,495             43,495               600,000             200,000             843,495            
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714 Southern Extra High ‐ Sections 41 & 42 Total completed project 3,657,244         3,657,244         ‐                     
719 Chestnut Hill Connecting Mains
Pump Station Potable Connection ‐Design/CA/RI 68026_6141 Mar‐00 Dec‐04 1,359,533         1,359,533         ‐                     
Preliminary Engineering 68051_6301 Jan‐05 Apr‐06 457,200             457,200             ‐                     
Easements 68053_6303 Apr‐03 Dec‐07 80,575               80,575               ‐                     
Emergency Pump Relocation ‐ Construction 68155_6501 Feb‐99 Mar‐01 6,502,187         6,502,187         ‐                     
Emergency Pump Relocation ‐ Design/CA/RI 68157_6503 May‐98 May‐01 1,120,816         1,120,816         ‐                     
Boston Paving 68180_6558 Jul‐99 Dec‐07 132,896             132,896             ‐                     
Legal 68182_6560 Jul‐99 Jun‐08 1,137                 1,137                 ‐                     
BECo Emergency Pump Construction 68199_6623 Sep‐99 Jun‐00 430,641             430,641             ‐                     
Pump Station Potable Connection ‐ Construction 68203_6651 Apr‐02 Dec‐03 7,132,109         7,132,109         ‐                     
Shaft 7 & Meter 120 ‐ Design/CA/RI 68218_6770 ‐                      ‐                      ‐                     
Equipment Pre‐purchase 68230_6814 Apr‐01 Oct‐01 154,337             154,337             ‐                     
Demolition of Garages 68231_6820 Feb‐02 May‐02 71,600               71,600               ‐                     
Utilities 68244_6869 Jun‐02 Aug‐02 43,644               43,644               ‐                     
Chestnut Hill Final Connections ‐ Construction 68267_6982 Jul‐25 Dec‐27 12,953,655       ‐                      12,953,655       12,953,655      
Chestnut Hill Final Connections ‐ Design/ESDC/ REI 68268_6995 Jul‐23 Dec‐28 2,586,752         ‐                      2,586,752         2,580,752         6,000                 
Chestnut Hill Gatehouse No. 1 Repairs ‐ Construction 75521_7382 Nov‐17 Apr‐18 799,843             799,843             ‐                     
719 Chestnut Hill Connecting Mains Total 33,826,925       18,286,518       15,540,407       15,534,407       6,000                 
720 Warren Cottage Line Rehab Total completed project 1,204,821         1,204,821         ‐                     
721 Southern Spine Distribution Mains
Sections 21, 43 & 22 ‐ Design 68083_6290 Sep‐00 May‐13 7,114,815         7,114,815         ‐                     
Sections 21, 43 & 22 ‐ Easements 68084_6291 Mar‐02 May‐12 106,986             106,986             ‐                     
Section 22 South ‐ Construction 68085_6292 Jul‐03 Jun‐05 4,993,131         4,993,131         ‐                     
Sections 20 & 58 ‐ Design 68089_6296 Jun‐23 May‐28 3,350,435         ‐                      3,350,435         3,241,683         108,752             
Sections 20 & 58 ‐ Easements 68090_6297 Sep‐21 Sep‐25 35,070               ‐                      35,070               5,115                 8,768                 13,883               21,187              
Sections 20 & 58 ‐ Construction 68091_6298 Sep‐25 May‐27 15,767,304       ‐                      15,767,304       15,767,304      
Adams Street Bridge 68122_6396 Jul‐98 Dec‐99 153,783             153,783             ‐                     
Southern High Public Participation 68193_6601 Oct‐98 May‐99 15,000               15,000               ‐                     
Southern High Extension Study 68194_6602 Sep‐98 May‐99 242,372             242,372             ‐                     
Boston Paving 68228_6787 3,194                 3,194                 ‐                     
Section 22 North ‐ Construction 68235_6844 Feb‐24 Feb‐26 19,243,016       ‐                      19,243,016       19,243,016      
Section 107 Phase 1 ‐ Construction 68236_6845 Jul‐07 Jan‐09 6,184,362         6,184,362         ‐                     
Legal 68237_6846 May‐04 May‐27 5,000                 1,192                 3,808                 191                      381                      381                     481                     481                     1,915                 1,894                
Technical Assistance 68238_6847 Feb‐04 Oct‐05 28,102               28,102               ‐                     
Contract 1A ‐ Construction 68247_6885 Nov‐03 Jun‐05 2,858,603         2,858,603         ‐                     
Section 107 Phase 2 ‐ Construction 68290_7099 Jan‐10 Jan‐12 14,846,562       14,846,562       ‐                     
Milton Pressure Regulator Valve 68291_7104 Jun‐06 Nov‐06 135,000             135,000             ‐                     
Section 22 North ‐ Design/ESDC 68298_7120 Aug‐21 Feb‐27 2,325,000         ‐                      2,325,000         355,000             499,200             854,200             1,470,800        
Section 22 North ‐ Facility Plan/EIR 68299_7155 Mar‐19 Mar‐21 1,300,000         ‐                      1,300,000         52,000               624,000              624,000             1,300,000        
721 Southern Spine Distribution Mains Total 78,707,735       36,683,102       42,024,633       52,191               624,381              624,381             360,596             508,449             2,169,998         39,745,884       108,752             
722 Northern Intermediate High (NIH) Redundancy & Storage
Concept Plan 53454_6954 Feb‐06 Aug‐10 796,748             796,748             ‐                     
Easements 68093_6306 Jul‐17 Jun‐20 429,450             429,450             ‐                     
Section 89 & 29 Redundancy ‐ Design 68252_6906 Mar‐11 Aug‐20 6,912,435         5,171,365         1,741,069         816,938             833,864              90,268               1,741,070        
Purchase Mobile Pump Unit 68276_7026 Jul‐09 Jan‐10 290,848             290,848             ‐                     
Short Term Improvements ‐ Design/CA/RI 68277_7045 Sep‐09 May‐15 820,733             820,733             ‐                     
Permits 68278_7047 Jan‐10 Dec‐18 5,000                 150                     4,850                 2,850                  2,000                  4,850                
Technical Assistance 68279_7048 Jan‐10 Dec‐18 18,000               ‐                      18,000               5,125                  12,875                18,000              
West St. Pipe Reading ‐ Construction  Phase1A 68282_7066 Jun‐14 May‐15 1,909,952         1,909,952         ‐                     
Section 89 & 29 Redundancy ‐ Construction Phase 2 68283_7067 Sep‐17 Jun‐20 23,748,800       5,456,202         18,292,598       13,518,714       4,773,884           18,292,598      
NIH Storage ‐ Construction 68284_7068 Jan‐26 Jan‐28 22,634,264       ‐                      22,634,264       22,634,264      
Section 89 & 29 Replacement ‐ Design/ESDC 68294_7116 Apr‐18 Jan‐23 3,948,625         144,753             3,803,872         1,000,000         1,000,000           930,247             823,625             50,000               3,803,872        
Section 89 & 29 Replacement ‐ Construction 68295_7117 May‐20 Jan‐22 16,000,000       ‐                      16,000,000       10,000,000       6,000,000         16,000,000      
Gillis Pump Station Improvements 68309_7260 Jul‐13 Dec‐14 2,178,325         2,178,325         ‐                     
Reading/Stoneham Interconnections 68310_7261 Aug‐11 Oct‐12 3,466,546         3,466,546         ‐                     
NIH Storage ‐ Design 68316_7311 Jan‐24 Jan‐29 4,592,459         ‐                      4,592,459         4,581,000         11,459               
Section 89&29 Redundancy ‐ Phase 1B Construction 68317_7471 Jan‐16 May‐18 12,374,275       12,247,811       126,464             126,464             126,464            
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Section 89&29 Redundancy  ‐ Phase 1C Construction 68318_7478 Jan‐17 Sep‐18 18,301,547       16,044,743       2,256,805         2,256,805         2,256,805        
Reading Reimbursement 68319_7590 Jun‐17 Sep‐17 (62,470)              (62,470)              ‐                     
Section 89 & 29 Replacement ‐ RE/RI Services 68320_7633 May‐20 Jan‐22 2,000,000         ‐                      2,000,000         1,000,000         800,000             200,000             2,000,000        
722 Northern Intermediate High (NIH) Redundancy & Storage Total 120,365,537     48,895,156       71,470,381       17,726,896       6,622,623           12,020,515       7,623,625         250,000             44,243,659       27,215,264       11,459               
723 Northern Low Service Rehabilitation ‐ Section 8
Easements 68094_6321 Jul‐15 Jul‐27 80,000               ‐                      80,000               14,375               10,000               10,000               10,000               44,375               35,625              
Section 8 & 57 Construction 68095_6322 Jul‐26 Jul‐28 25,280,004       ‐                      25,280,004       24,616,262       663,742             
Rehab Sections 37 & 46, Chelsea/East Boston ‐ Construction 68262_6962 Jul‐25 Jun‐27 3,200,000         ‐                      3,200,000         3,200,000        
Permits 68263_6977 Jul‐05 Jul‐27 299,000             284,912             14,088               1,550                  1,600                 1,600                 1,600                 6,350                 7,738                
Technical Assistance 68264_6979 Jul‐05 Jul‐17 44,245               44,245               ‐                     
Section 97A ‐ Construction 68275_7021 Oct‐08 Oct‐09 1,991,829         1,991,829         ‐                     
Section 8 & 57 ‐ Design/CA/RI 68287_7092 Jul‐23 Jul‐29 5,056,001         ‐                      5,056,001         4,923,252         132,749             
Rehab Sections 37 & 46, Chelsea/East Boston ‐ Design/CA/RI 75529_7405 Jul‐23 Jun‐28 852,935             ‐                      852,935             852,935            
Sections 50 & 57 Water & 21/20/19 Sewer Rehab ‐ Design/CA/RI 75610_7540 Jul‐17 May‐22 5,980,403         633,628             5,346,775         1,959,001         1,639,107           1,300,000         448,666             5,346,774        
Sections 50 & 57 Water & 21/20/19 Sewer Rehab ‐ Construction 75611_7541 Oct‐21 Dec‐23 13,900,000       ‐                      13,900,000       3,277,000         3,278,000         6,555,000         7,345,000        
723 Northern Low Service Rehabilitation ‐ Section 8 Total 56,684,417       2,954,614         53,729,803       1,974,926         1,639,107           1,311,600         3,737,266         3,289,600         11,952,499       40,980,812       796,491             
725 Hydraulic Model Update Total completed project 598,358             598,358             ‐                     
727 Southern Extra High (SEH) Redundancy & Storage
Conceptual Plan/Preliminary Design/Environmental Review 53397_6452 Feb‐07 Feb‐14 632,519             632,520             ‐                     
Redundancy Pipeline ‐ Phase 1 Design/CA/Rl 53398_6453 Feb‐14 Aug‐21 7,677,305         4,603,590         3,073,715         1,000,000         1,000,000           966,973             106,742             3,073,715        
Redundancy Pipeline Section III Phase  1 ‐ Construction 53399_6454 Jul‐16 Sep‐18 12,540,931       12,407,969       132,963             132,963             132,963            
Redundancy/Storage Phase 2 ‐ Final Design/CA/Rl 68135_6444 Jan‐26 Dec‐31 7,370,186         ‐                      7,370,186         4,021,000         3,349,186         
University Avenue Water Main 68136_6445 Mar‐08 Nov‐08 6,137,445         6,137,445         ‐                     
Sections 77 & 88 Rehab ‐ Design 68292_7112 Mar‐21 Mar‐26 1,410,462         ‐                      1,410,462         25,060               343,000             343,000             711,060             699,402            
Sections 77 & 88 Rehab ‐ Construction 68293_7113 Apr‐23 Apr‐25 6,066,500         ‐                      6,066,500         6,066,500        
Easements/Agreements 68305_7226 Jul‐14 Jul‐27 300,000             12,048               287,952             105,000             95,519                36,100               11,333               20,000               267,952             20,000              
Permits/Utilities 68306_7227 Aug‐08 Jul‐27 300,000             5,801                 294,199             100,000             100,001              94,198               294,199            
Redundancy/Storage Phase 2 ‐ Construction 68308_7245 Jan‐28 Dec‐30 36,850,930       ‐                      36,850,930       3,070,000         33,780,930       
Phase 3, 2nd Tank ‐ Construction 68311_7262 Jan‐33 Dec‐35 12,978,168       ‐                      12,978,168       12,978,168       
Phase 3, 2nd Tank ‐ Design 68312_7263 Jan‐31 Dec‐36 2,595,633         ‐                      2,595,633         2,595,633         
Redundancy Pipeline Section 111 Phase 2 ‐ Construction  68555_7504 Oct‐17 Nov‐19 17,471,074       4,645,440         12,825,633       8,552,463         4,273,170           12,825,633      
Redundancy Pipeline Section 111 Phase 3 ‐ Construction 68556_7505 Jun‐18 Sep‐20 19,085,000       ‐                      19,085,000       10,810,000       6,950,000           1,325,000         19,085,000      
727 Southern Extra High (SEH) Redundancy & Storage Total 131,416,153     28,444,813       102,971,341     20,700,426       12,418,690         2,447,331         461,075             363,000             36,390,522       13,876,902       52,703,917       
730 Weston Aqueduct Supply Mains (WASM)
Newton Water Mains ‐ Construction 59774_5034 Apr‐95 Oct‐96 668,790             668,790             ‐                     
Technical Assistance 59776_5975 Mar‐95 Oct‐18 186,424             186,424             ‐                     
WASM 4 ‐ Design/CA/RI 67865_5147 Mar‐95 Sep‐07 5,978,368         5,978,368         ‐                     
WASMs 1 & 2 ‐ Design/CA/RI 68027_6142 Jun‐97 Jul‐06 5,059,988         5,059,988         ‐                     
Appraisal / Easement 68030_6174 Mar‐95 Oct‐18 448,682             448,682             ‐                     
WASM 1, 2 & 4 ‐ Auburndale 68031_6175 Jun‐97 Nov‐98 4,001,461         4,001,461         ‐                     
Meter 103 ‐ Construction 68032_6176 Oct‐96 Jul‐98 61,027               61,027               ‐                     
WASMs 1 & 2 ‐ Newton 68041_6280 Mar‐00 Jun‐02 9,218,520         9,218,520         ‐                     
WASMs 1 & 2 ‐ Boston 68042_6281 Feb‐03 Jun‐05 7,038,896         7,038,896         ‐                     
WASMs 2 & 4 ‐ Newton 68069_6312 Apr‐98 Mar‐01 8,281,877         8,281,877         ‐                     
WASM 4 ‐ Allston & Western Ave. Sewer 68070_6313 Feb‐02 Dec‐04 17,330,800       17,330,800       ‐                     
Section 36/Watertown Square/Waltham Connection ‐ Design/CA/RI 68167_6540 Jan‐11 May‐17 2,017,800         2,011,329         6,471                 6,471                  6,471                
Section 28, Arlington ‐ CP1 68173_6546 Aug‐09 Feb‐11 2,303,626         2,303,626         ‐                     
Survey 68245_6870 Dec‐01 Oct‐25 88,681               88,681               ‐                     
Arlington Pipe Work 68269_6996 Dec‐09 May‐10 401,035             401,035             ‐                     
WASM3 Section 12 Replacement ‐ Construction 68272_7000 Oct‐04 Sep‐05 2,113,693         2,113,693         ‐                     
WASM3 Section 12 Replacement ‐ Design 68273_7001 May‐04 Aug‐06 264,663             264,663             ‐                     
Section 28 ‐ Design/CA/RI 68285_7083 Oct‐06 Apr‐11 866,688             866,688             ‐                     
Watertown Section Rehab 68301_7222 May‐13 Dec‐13 2,818,298         2,764,050         54,247               54,247               54,247              
Section 36/W11/S 9‐A11 Valve 68332_7448 Nov‐14 Dec‐16 11,314,379       11,314,379       ‐                     
730 Weston Aqueduct Supply Mains (WASM) Total 80,463,696       80,402,977       60,718               60,718               60,718              
731 Lynnfield Pipeline Total completed project 5,625,829         5,625,828         ‐                     
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732 Walnut St. & Fisher Hill Pipeline Rehabilitation Total completed project 2,717,141         2,717,141         ‐                     
735 Section 80 Rehabilitation
Section 80 Rehab ‐ Construction 68249_6891 Jul‐23 Jul‐26 8,735,762         ‐                      8,735,762         8,735,762        
Section 80 Rehab ‐ Design/CS/RI 68250_6892 Jul‐21 Jul‐27 2,031,066         ‐                      2,031,066         300,000             398,760             698,760             1,332,306        
Section 80 Replacement ‐ Construction 68410_7532 Dec‐16 Jun‐18 1,908,279         1,908,279         ‐                     
Permits 68411_7533 Oct‐16 Jun‐24 26,605               16,605               10,000               3,250                  1,125                 1,125                 1,250                 6,750                 3,250                
Section 80 Rehab ‐ REI 68412_7675 Jul‐23 Jul‐26 850,000             ‐                      850,000             850,000            
735 Section 80 Rehabilitation Total 13,551,712       1,924,884         11,626,828       3,250                  1,125                 301,125             400,010             705,510             10,921,318      
Other Waterworks 89,178,732         171,885,128       (82,706,396)        29,335,241         15,818,646         11,678,944         12,012,927         5,847,339           74,693,097         37,334,379         (194,733,873)    
753 Central Monitoring System
Study 75300_5025 Mar‐84 Sep‐86 189,590             189,590             ‐                     
Design 75301_5026 Oct‐87 Jan‐92 2,651,250         2,651,250         ‐                     
Equipment Prepurchase 75302_5027 Oct‐87 Dec‐93 2,161,920         2,161,920         ‐                     
SCADA Implementation 75303_5028 Aug‐96 Mar‐17 2,101,110         2,034,833         66,277               66,277               66,277              
Communications Structures 75304_5160 Nov‐92 May‐93 161,290             161,290             ‐                     
Construction & Start‐up Services 75305_5173 Jul‐92 Aug‐98 352,040             352,040             ‐                     
Construction 1 75306_5171 Nov‐97 Nov‐98 208,950             208,950             ‐                     
Operations Center ‐ Construction 75308_5849 Sep‐92 Jun‐94 1,498,980         1,498,980         ‐                     
Technical Assistance 75309_5987 Jul‐92 Dec‐97 385,601             385,601             ‐                     
Waterworks SCADA/PLC Upgrades 75310_5218 Oct‐16 Oct‐31 3,258,903         188,547             3,070,356         3,070,356         
Microwave Equipment 75474_6125 Mar‐96 Dec‐01 781,987             781,987             ‐                     
Microwave Communicaton System‐Wide Backbone 75488_6653 Sep‐01 Jun‐02 1,694,018         1,694,018         ‐                     
Monitoring & Control ‐ Study & Design 75489_6654 Dec‐99 Sep‐04 1,807,784         1,807,784         ‐                     
Microwave Communication for Waterworks Facilities 75494_6816 Sep‐02 Jul‐04 1,957,399         1,957,399         ‐                     
Ludlow Communications 75495_6825 Sep‐01 Oct‐01 40,504               40,504               ‐                     
Quabbin Power, Communication & Security ‐ Construction 75512_7338 Feb‐16 Apr‐17 3,512,205         3,512,205         ‐                     
Quabbin Power, Communication & Security ‐ Design 75540_7461 Sep‐14 Sep‐18 813,905             813,905             ‐                     
Utility Fees and Permits 75541_7475 Jul‐14 Dec‐17 263,775             263,773             2                        
CWTP SCADA Upgrades ‐ Design/Programming RE 75630_7581 Jan‐19 Jul‐23 4,100,000         ‐                      4,100,000         350,000             975,000              1,500,000         750,000             525,000             4,100,000        
CWTP SCADA Upgrades ‐ Construction 75631_7582 Jul‐20 Jul‐22 4,900,000         ‐                      4,900,000         2,450,000         1,950,000         500,000             4,900,000        
Other Design and Programming Serivces 75632_7583 Jul‐22 Oct‐28 2,880,000         ‐                      2,880,000         240,000             240,000             2,640,000        
Other Construction 75633_7584 Dec‐22 Oct‐28 1,776,000         ‐                      1,776,000         200,000             200,000             1,576,000        
Other Equipment/Hardware 75634_7585 Dec‐22 Oct‐28 1,520,000         ‐                      1,520,000         160,000             160,000             1,360,000        
753 Central Monitoring System Total 39,017,211       20,704,576       18,312,635       416,277             975,000              3,950,000         2,700,000         1,625,000         9,666,277         5,576,000         3,070,356         
763 Distribution Systems Facilities Mapping
Planning and Design 75458_5162 Feb‐95 Dec‐98 936,368             936,368             ‐                     
Data Purchase 75476_6152 Nov‐95 Aug‐96 100,000             100,000             ‐                     
Records Development 75484_6525 Oct‐21 Oct‐23 762,551             ‐                      762,551             183,000             366,000             549,000             213,551            
Update of Record Drawings 75600_7489 Sep‐19 Sep‐20 500,000             ‐                      500,000             269,000              231,000             500,000            
Water System Hydraulic Model 75650_7613 Jul‐20 Jun‐21 500,000             ‐                      500,000             ‐                       346,000             154,000             500,000            
763 Distribution Systems Facilities Mapping Total 2,798,919         1,036,368         1,762,551         269,000              577,000             337,000             366,000             1,549,000         213,551            
764 Local Water Infrastructure Rehabilitation Total completed project 7,487,762         7,487,762         ‐                     
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765 Local Water System Assistance Program (LWSAP)
Community Loans 75485_6608 Aug‐00 Jun‐13 222,317,575     222,317,575     1                        
Community Repayment 75493_6759 Aug‐01 Jun‐23 (222,317,575)   (200,091,718)   (22,225,857)      (8,235,519)        (5,902,057)          (3,706,396)        (2,550,610)        (1,821,015)        (22,215,597)      (10,260)             
Local Water System Assistance Loans 75513_7339 Aug‐10 Jun‐20 200,000,000     140,130,800     59,869,200       24,689,363       16,000,000         11,200,000       7,979,837         59,869,200      
Local Water System Assistance Repayment 75514_7340 Aug‐11 Jun‐30 (200,000,000)   (42,416,710)      (157,583,290)   (14,092,923)      (15,025,860)        (18,100,000)      (18,600,000)      (17,900,000)      (83,718,783)      (60,247,050)      (13,617,458)      
CVA Loans 75515_7350 Nov‐10 Jun‐20 10,000,000       5,573,000         4,427,000         1,000,000         1,000,000           1,000,000         1,000,000         427,000             4,427,000        
CVA Repayments 75516_7351 Nov‐11 Jun‐30 (10,000,000)      (1,331,000)        (8,669,000)        (557,300)           (557,300)            (757,300)           (857,300)           (863,800)           (3,593,000)        (3,762,500)        (1,313,500)        
Lead Service Line Replacement Loans 75517_7529 Aug‐16 May‐36 100,000,000     8,979,000         91,021,000       4,000,000         5,000,000           5,000,000         5,000,000         5,000,000         24,000,000       25,000,000       42,021,000       
Lead Service Line Replacement Repayment 75518_7530 Aug‐17 May‐46 (100,000,000)   (600,000)           (99,400,000)      (917,400)           (917,400)            (1,800,000)        (2,300,000)        (2,800,000)        (8,734,800)        (20,900,000)      (69,765,200)      
LWSAP Phase 3 Distributions 75620_7567 Aug‐17 May‐26 278,000,000     7,212,265         270,787,735     17,284,757       12,000,000         16,000,000       20,000,000       20,000,000       85,284,757       150,002,978     35,500,000       
LWSAP Phase 3 Repayments 75621_7568 Aug‐18 May‐36 (278,000,000)   ‐                      (278,000,000)   (721,227)           (1,849,702)          (3,600,000)        (5,200,000)        (7,200,000)        (18,570,929)      (76,000,000)      (183,429,071)   
LWSAP Phase 3 CVA Loans 75622_7588 Aug‐17 May‐26 14,000,000       500,000             13,500,000       1,000,000         1,000,000         8,000,000         4,500,000         
LWSAP Phase 3 CVA Repayments 75623_7589 Aug‐18 Aug‐36 (14,000,000)      ‐                      (14,000,000)      (50,000)              (50,000)               (50,000)              (50,000)              (50,000)              (250,000)           (2,050,000)        (11,700,000)      
765 Local Water System Assistance Program (LWSAP) Total ‐                      140,273,212     (140,273,211)   22,399,751       9,697,681           5,186,304         4,421,927         (4,207,815)        37,497,848       20,033,168       (197,804,229)   
766 Waterworks Facility Asset Protection
Meter Vault Manhole Retrofits ‐ Design 75490_6689 Oct‐19 Jul‐23 450,989             ‐                      450,989             61,000                122,000             122,000             122,989             427,989             23,000              
Steel Tank Improvements ‐ Design/CA/RI 75497_6832 May‐19 Sep‐24 2,100,000         ‐                      2,100,000         385,000              420,000             420,000             420,000             1,645,000         455,000            
Gillis Pump Station/Cottage Farm CSO Facility Roof Replacements 75500_6888 Jan‐19 Jan‐20 350,000             ‐                      350,000             80,000               270,000              350,000            
Waltham Bridge Pipe Replacement 75501_6910 Mar‐04 Sep‐04 237,550             237,550             ‐                     
Permits and Legal Fees 75502_6920 Mar‐04 Jun‐18 16,340               11,186               5,154                 750                      2,765                  1,639                 5,154                
Cosgrove Intake Roof Replacement 75505_7022 Jan‐19 Jul‐19 876,000             ‐                      876,000             375,000             501,000              876,000            
Generator Docking Station ‐ REI 75507_7024 Jan‐19 Jan‐20 200,000             ‐                      200,000             46,000               154,000              200,000            
Generator Docking Station 75508_7025 Jan‐19 Jan‐20 902,200             ‐                      902,200             208,000             694,200              902,200            
Cosgrove Valve Replacement ‐ Construction 75509_7064 Jul‐24 Dec‐24 1,992,520         ‐                      1,992,520         1,992,520        
Cosgrove Valve Replacement ‐ Design 75510_7065 Jul‐23 Dec‐25 229,140             ‐                      229,140             229,140            
Transformer at Cosgrove Intake Building 75511_7228 Jun‐11 Jul‐12 299,313             299,313             ‐                     
Covered Storage Tank Rehab ‐ Design/CA/RI 75524_7385 Jul‐22 Jul‐27 1,000,000         ‐                      1,000,000         184,000             184,000             816,000            
Electrical Distribution Upgrades at Southborough 75535_7425 Jan‐20 Jan‐21 1,200,000         ‐                      1,200,000         500,000              700,000             1,200,000        
Water Meter Upgrade Replacement ‐ Construction 75536_7453 Sep‐20 Jun‐23 1,000,000         ‐                      1,000,000         226,000             387,000             387,000             1,000,000        
Beacon Street Line Repair ‐ Construction 75537_7458 Jun‐16 Apr‐17 1,441,390         1,441,390         ‐                     
Beacon Street Line Repair ‐ Design/CA/RI 75538_7474 Nov‐14 Dec‐17 393,771             393,771             ‐                     
Meter Vault Manhole Retrofits ‐ Construction 75550_7479 Sep‐20 Jun‐22 1,443,165         ‐                      1,443,165         460,000             789,000             194,165             1,443,165        
Covered Storage Tank Rehab ‐ Construction 75553_7482 Jul‐24 Jul‐26 4,000,000         ‐                      4,000,000         4,000,000        
Water Meter Upgrade Replacement ‐ Design CA/RI 75554_7542 Oct‐18 Jul‐24 200,000             ‐                      200,000             20,000               36,000                36,000               36,000               36,000               164,000             36,000              
Painting DI Water Tank 75555_7601 Dec‐18 Aug‐19 4,090,000         ‐                      4,090,000         1,817,000         2,273,000           4,090,000        
New Roofs at Water Pumping Stations ‐ Construction 75556_7626 Jul‐25 Jun‐26 500,000             ‐                      500,000             500,000            
New Roofs at Water Pumping Stations ‐ Design/CA/RI 75558_7628 Jul‐24 Jun‐27 100,000             ‐                      100,000             100,000            
Paint Bellevue II & Turkey Hill Water Tanks 75559_7634 Aug‐18 Feb‐19 3,972,463         ‐                      3,972,463         3,972,463         3,972,463        
Steel Tanks Improvements ‐ REI 75560_7676 Nov‐21 Sep‐23 1,200,000         ‐                      1,200,000         261,000             626,000             887,000             313,000            
Steel Tanks Improvements ‐ Construction 77552_7493 Nov‐21 Sep‐23 11,680,000       ‐                      11,680,000       2,539,000         6,094,000         8,633,000         3,047,000        
766 Waterworks Facility Asset Protection Total 39,874,841       2,383,210         37,491,631       6,519,213         4,876,965           1,965,639         4,554,000         8,064,154         25,979,971       11,511,660      
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Business & Operations Support 163,611,163       101,029,937       62,581,226         6,377,407           14,670,892         13,850,372         7,070,500           5,038,944           47,008,114         15,573,109        
881 Equipment Purchase
Contaminant Monitoring Equipment 88108_7631 Sep‐21 Jun‐25 2,690,000         ‐                      2,690,000         630,000             530,000             1,160,000         1,530,000        
Security Equipment & Installation 92374_6760 Jan‐01 Jun‐23 11,649,884       9,106,884         2,543,000         360,000             1,080,000           400,000             400,000             303,000             2,543,000        
ICP‐MS Lab Testing Equipment 92379_6808 Oct‐08 Dec‐08 117,432             117,432             ‐                     
High Lift Fork Loader (Lull) 92411_7239 Oct‐10 Dec‐10 121,449             121,449             ‐                     
Ford Ramp Truck 92416_7246 Apr‐10 Jun‐10 121,572             121,572             ‐                     
Street Sweeper 92417_7247 Jul‐09 Sep‐09 181,673             181,673             ‐                     
Prior Vehicle Purchases 98454_7306 Jul‐00 Jun‐10 2,415,190         2,415,190         ‐                     
FY11‐13 Vehicle Purchases 98455_7307 Jul‐09 Jun‐13 2,361,415         2,361,415         ‐                     
FY14‐18 Vehicle Purchases 98456_7308 Jul‐13 Jun‐18 6,670,782         6,670,780         2                        
FY19‐23 Vehicle Purchases 98457_7309 Jul‐18 Jun‐23 10,616,309       ‐                      10,616,309       1,491,309         475,000              845,000             555,000             2,000,000         5,366,309         5,250,000        
FY14‐18 Major Lab Instrumentation 98458_7310 Jun‐16 Jun‐18 639,294             639,294             ‐                     
Front‐End Loader 98467_7325 Oct‐10 Dec‐10 121,221             121,221             ‐                     
FY19‐23 Major Lab Instrumentation 98495_7632 Jul‐18 Jun‐23 1,000,000         ‐                      1,000,000         187,500             188,000              187,500             187,500             249,500             1,000,000        
881 Equipment Purchase Total 38,706,221       21,856,910       16,849,311       2,038,809         1,743,000           1,432,500         1,772,500         3,082,500         10,069,309       6,780,000        
925 Technical Assistance
Land Appraisal 77000_LAND 100,000             ‐                      100,000             33,000                33,000               34,000               100,000            
Surveying 80000_SURV 100,000             ‐                      100,000             33,000                33,000               34,000               100,000            
Hazardous Material 90000_HAZM 900,000             ‐                      900,000             300,000              300,000             300,000             900,000            
925 Technical Assistance Total 1,100,000         ‐                      1,100,000         366,000              366,000             368,000             1,100,000        
930 MWRA Facility ‐ Chelsea Total completed project 9,812,071         9,812,071         ‐                     
931 Business Systems Plan Total completed project 24,562,604       24,562,604       ‐                     
932 Environmental Remediation Total completed project 1,478,602         1,478,602         ‐                     
933 Capital Maintenance Planning/Development
Inventory & Evaluation ‐ 1 & 2 19175_6421 Apr‐00 Jul‐05 2,579,434         2,579,434         ‐                     
As‐Needed Design Contract 1 92387_6976 Mar‐05 Sep‐07 313,302             313,302             ‐                     
As Needed Design Contract 2 92393_6988 Mar‐05 Sep‐07 317,539             317,539             ‐                     
As‐Needed Design Contract 5 92399_7070 Sep‐08 Mar‐11 558,111             558,111             ‐                     
As‐Needed Design Contract 3 92402_7101 Aug‐07 Feb‐10 578,622             578,623             ‐                     
As‐Needed Design Contract 4 92403_7102 Aug‐07 Aug‐09 247,384             247,384             ‐                     
As‐Needed Design Contract 6 92413_7242 Aug‐08 Aug‐10 704,220             704,220             ‐                     
As‐Needed Design Contract 7 92414_7243 Jan‐10 Jul‐12 979,576             979,576             ‐                     
As‐Needed Design Contract 8 92415_7244 Feb‐10 Jun‐13 1,043,586         1,043,586         ‐                     
As‐Needed CS/REI Contract 1 94491_7629 Sep‐18 Sep‐21 1,500,000         ‐                      1,500,000         284,000             486,000              486,000             244,000             1,500,000        
As‐Needed CS/REI Contract 2 94492_7630 Sep‐18 Sep‐21 1,500,000         ‐                      1,500,000         284,000             486,000              486,000             244,000             1,500,000        
As‐Needed Design Contract 9 98470_7390 Jul‐11 Jan‐14 1,609,621         1,609,621         ‐                     
As‐Needed Design Contract 10 98471_7391 Aug‐11 Feb‐14 1,867,677         1,867,677         ‐                     
As‐Needed Design Contract 11 98473_7436 Feb‐14 Aug‐15 431,584             431,584             ‐                     
As‐Needed Design Contract 12 98474_7437 Jan‐14 Jul‐16 721,695             721,695             ‐                     
As‐Needed Design Contract 13 98485_7456 Feb‐14 Aug‐16 683,439             683,439             ‐                     
As‐Needed Design Contract 14 98487_7496 Jun‐16 Sep‐18 1,301,086         678,945             622,141             622,141             622,141            
As‐Needed Design Contract 15 98488_7497 Jun‐16 Dec‐18 1,291,926         885,926             405,999             406,000             406,000            
As‐Needed Design Contract 16 98489_7498 Jun‐18 Jun‐20 2,451,225         ‐                      2,451,225         817,000             1,225,000           409,225             2,451,225        
As‐Needed Design Contract 17 98490_7604 Jun‐18 Jun‐20 2,481,790         ‐                      2,481,790         827,001             1,240,000           414,789             2,481,790        
As‐Needed Design Contract 18 98493_7691 Jul‐20 Jul‐21 2,500,000         ‐                      2,500,000         900,000             1,200,000         400,000             2,500,000        
As‐Needed Design Contract 19 98494_7692 Jul‐20 Jul‐21 2,500,000         ‐                      2,500,000         900,000             1,200,000         400,000             2,500,000        
933 Capital Maintenance Planning/Development Total 28,161,817       14,200,662       13,961,155       3,240,142         3,437,000           3,596,014         2,888,000         800,000             13,961,156      
934 MWRA Facilities Management & Planning
Design/Engineering Services 92389_6983 Jul‐19 Sep‐20 500,000             (2)                        500,002             300,000              200,000             500,000            
Facilities Construction 92390_6984 Sep‐20 Sep‐21 2,370,535         370,535             2,000,000         1,076,000         924,000             2,000,000        
934 MWRA Facilities Management & Planning Total 2,870,535         370,533             2,500,002         300,000              1,276,000         924,000             2,500,000        
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935 Alternative Energy Initiatives
Deer Island Solar 19285_6974 Sep‐07 May‐08 903,714             903,714             ‐                     
DI Wind 92428_6974C Nov‐08 Apr‐10 4,063,294         4,063,294         ‐                     
Future Renewable Energy Projects 92430_7270 Oct‐23 Dec‐24 5,180,552         ‐                      5,180,552         5,180,552        
Loring Road Hydro ‐ Design 92432_6974E Mar‐08 Sep‐09 2,344                 2,344                 ‐                     
Technical Assistance ‐ Solar 92439_7274 May‐09 Nov‐12 123,540             123,540             ‐                     
Energy Advisory Consultant Services 92440_6974B Jun‐08 Jun‐10 45,632               45,632               ‐                     
Wind Power Feasibility Study 92441_OP67 Mar‐07 Jun‐10 346,426             346,426             ‐                     
DI Photovoltaic System Phase 1 ‐ Construction 92442_7292 Sep‐09 Mar‐10 1,119,000         1,119,000         ‐                     
Technical Assistance ‐ Energy Efficiency 92443_7274A May‐09 Nov‐13 463,085             463,085             ‐                     
Technical Assistance ‐ Solar II 92444_7274B May‐09 Nov‐12 347,937             347,937             ‐                     
Technical Assistance ‐  Emerging Technology 92445_7274C May‐09 Dec‐13 101,264             101,263             ‐                     
Technical Assistance ‐ Wind 92446_7274D May‐09 May‐13 460,242             460,242             ‐                     
Charlestown Wind ‐ Construction 98450_7302 Feb‐10 Oct‐11 5,124,506         5,124,502         4                        
John J. Carroll WTP Solar ‐ Construction 98452_7304 Jan‐10 Aug‐11 2,367,287         2,367,287         ‐                     
Loring Road Hydro ‐ Construction 98459_6974F Jan‐10 May‐11 1,882,218         1,882,218         ‐                     
DI Wind Phase II Construction 98463_7321 37,080               37,080               ‐                     
Fish Hatchery Pipeline Hydro 98465_7323 Mar‐16 Sep‐17 1,030,000         1,030,000         ‐                     
935 Alternative Energy Initiatives Total 23,598,121       18,417,564       5,180,556         5,180,552        
940 Application  Improvement Program
GIS Applications & Integration 92420_7251 Jan‐14 Jun‐20 350,000             22,272               327,728             327,728              327,728            
Lawson Upgrade 92435_7286 Jul‐21 Dec‐22 625,000             ‐                      625,000             4                          450,000             175,000             625,004            
Maximo Upgrade 92436_7287 Jul‐15 Jun‐19 2,625,904         2,434,468         191,436             191,436             191,436            
PIMS Replace or Build 92437_7288 Jul‐23 Sep‐25 3,400,000         ‐                      3,400,000         3,400,000        
SAP BO Migration 92469_7386 Jun‐16 Dec‐20 480,900             80,900               400,000             200,000              200,000             400,000            
Enterprise Content Management 98475_7438 Apr‐19 Mar‐21 1,013,437         ‐                      1,013,437         422,812             337,500              253,125             1,013,437        
WQRS Aquarius 98478_7441 Jan‐19 Dec‐20 325,000             ‐                      325,000             65,000               130,000              130,000             325,000            
LIMS Upgrade 98484_7447 Mar‐15 Jun‐22 654,490             354,490             300,000             150,000             150,000             300,000            
Lawson Golbal HR 98500_7649 Jul‐20 Jun‐21 285,000             ‐                      285,000             285,000             285,000            
Time Entry System / WFM 98501_7650 Jul‐19 Dec‐19 275,000             ‐                      275,000             275,000              275,000            
AP Invoice Automation 98502_7651 Apr‐23 Jun‐23 325,000             ‐                      325,000             325,000             325,000            
Hyperion 98503_7652 Jul‐19 Dec‐19 100,000             ‐                      100,000             100,000              100,000            
8M Permit 98504_7653 Jul‐19 Jun‐20 150,000             ‐                      150,000             150,000              150,000            
Instrument Data Management 98506_7656 Jul‐22 Dec‐23 545,001             ‐                      545,001             484,444             484,444             60,557              
PI (OSI) 98606_7666 Jan‐20 Dec‐20 258,000             ‐                      258,000             213,000              45,000               258,000            
940 Application Improvement Program Total 11,412,732       2,892,130         8,520,602         679,252             1,733,228           1,063,125         600,000             984,444             5,060,049         3,460,557        
942 Information Security Program (ISP)
IT Security Infrastructure ‐ Equipment 92434_7285 Sep‐11 Jun‐14 501,414             501,414             ‐                     
MSSP 92500_7499 Jun‐16 Dec‐20 1,050,330         861,511             188,819             47,205               94,409                47,205               188,819            
ITSM Access Management 92501_7657 Jul‐19 Jun‐20 325,000             ‐                      325,000             325,000              325,000            
MSSP/SIEM 92502_7658 Apr‐21 Jun‐21 2,600,000         ‐                      2,600,000         2,600,000         2,600,000        
Active Directory 92503_7659 Jan‐20 Sep‐20 194,600             ‐                      194,600             177,934              16,666               194,600            
XenMobile/XenApp WorxSpace 98476_7439 Apr‐14 Mar‐20 156,568             26,569               129,999             129,999              129,999            
Information Security Plan Implementation 98477_7440 Oct‐19 Jun‐20 360,000             ‐                      360,000             360,000              360,000            
IT Security Program (ISP) Development 98483_7446 May‐13 Jun‐14 318,411             318,411             ‐                     
942 Information Security Program (ISP) Total 5,506,323         1,707,905         3,798,418         47,205               1,087,342           2,663,871         3,798,418        
944 Information Technology Management Program
IT Project Management Methodology 98472_7408 Apr‐19 Jun‐19 200,000             ‐                      200,000             200,000             200,000            
944 Information Technology Management Program Total 200,000             ‐                      200,000             200,000             200,000            
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946 IT Infrastructure Program
IT System Architecture 92404_7200 Sep‐12 Oct‐15 1,009,341         1,009,341         ‐                     
Cabling 92405_7201 Mar‐11 Jun‐21 5,066,302         1,065,716         4,000,586         2,000,000           2,000,586         4,000,586        
Sans Storage 92406_7203 Jul‐13 Sep‐20 2,058,502         1,040,503         1,017,999         1,012,000           6,000                 1,018,000        
Oracle Database Appliance 92407_7204 Jul‐13 Dec‐20 760,658             580,658             180,000             165,000              15,000               180,000            
Servers 92408_7205 Oct‐13 Mar‐23 1,164,992         304,992             860,000             172,000             172,000              172,000             172,000             172,000             860,000            
Near Field Communications 98480_7443 Jul‐23 Dec‐23 790,379             638,379             152,000             152,000            
Exchange Upgrades 98481_7444 Jun‐16 Jun‐20 190,478             8,006                 182,472             182,472              182,472            
Enterprise Data Management 98482_7445 Jan‐14 Dec‐21 2,121,361         1,083,362         1,037,999         692,000             346,000             1,038,000        
NetScalers 98505_7654 Jul‐19 Dec‐19 100,000             ‐                      100,000             100,000              100,000            
Telephone System Upgrade 98600_7660 Oct‐19 Sep‐20 447,125             ‐                      447,125             408,182              38,943               447,125            
Core Switches 98601_7661 Jul‐20 Sep‐20 500,000             ‐                      500,000             500,000             500,000            
Edge Switches 98602_7662 Jul‐19 Dec‐19 700,000             ‐                      700,000             700,000              700,000            
Disaster Recovery 98603_7663 Jan‐20 Sep‐20 983,000             ‐                      983,000             954,667              28,333               983,000            
Instrumentation & Controls IT 98604_7664 Jul‐19 Mar‐20 310,000             ‐                      310,000             310,000              310,000            
946 IT Infrastructure Program Total 16,202,138       5,730,957         10,471,181       172,000             6,004,321           3,452,862         518,000             172,000             10,319,183       152,000            
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New Capital Projects Added 
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APPENDIX 3
 New Capital Projects Added to the FY20 Proposed CIP
Program Project Subphase Contract Number
Total Contract 
Amount NTP SC FY19 FY20 FY21 FY22 FY23 FY19-23 Beyond FY23
Total 
Expenditures
Interception & 
Pumping
Facility Asset 
Protection
Section 191 & 192 Charles River 
Valley Sewer 7643  $           500,000 May-19 Oct-19     $       500,000           $         500,000  $                -   $       500,000 
Interception & 
Pumping
Pump Stations & CSO Facility 
Rehab Design/CA/REI 7689  $        7,500,000 Nov-21 Nov-31  $       150,000  $       500,000  $         650,000  $    6,850,000 $    7,500,000 
Interception & 
Pumping
Pump Stations & CSO Facility 
Rehab Construction 7688  $      37,500,000 Nov-23 Nov-30  $                   -    $  37,500,000 $  37,500,000 
Treatment DITP Asset Protection As-Needed REI 7647  $        3,000,000 Jul-19 Jul-21  $       731,250  $    1,275,000  $       993,750  $      3,000,000 $    3,000,000 
Treatment Clinton Wastewater Treatment Plant
Equipment & Supplies Storage 
Building 7693  $           292,589 Sep-19 Dec-20  $       157,009  $       135,580  $         292,589 $       292,589 
Drinking Water 
Quality 
Improvements
Carroll Water 
Treatment Asset 
Protection
CWTP Emergency Generator #1 
Replacement (Electric Portion) 7642  $           750,000 Jan-19 Aug-19           281,000 $469,000    $         750,000 $       750,000 
Business & 
Operations 
Support
Capital Maintenance 
Planning & Support As-Needed Design Contract 18 7691  $        2,500,000 Jul-20 Jul-22                 900,000        1,200,000           400,000  $      2,500,000 $    2,500,000 
Business & 
Operations 
Support
Capital Maintenance 
Planning & Support As-Needed Design Contract 19 7692  $        2,500,000 Jul-20 Jul-22                 900,000        1,200,000           400,000  $      2,500,000 $    2,500,000 
48,792,589$      -$               1,388,259$    1,410,580$    1,143,750$    500,000$       4,442,589$      44,350,000$  48,792,589$  
750,000$           281,000$       469,000$       -$               -$               -$               750,000$         -$               750,000$       
5,000,000$        -$               -$               1,800,000$    2,400,000$    800,000$       5,000,000$      -$               5,000,000$    
54,542,589$      281,000$       1,857,259$    3,210,580$    3,543,750$    1,300,000$    10,192,589$    44,350,000$  54,542,589$  
Business & Operations Support
Total Projects
SUMMARY:
Total Wastewater Projects
Total Waterworks Projects
Facility Asset 
Protection
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APPENDIX 4
Comparison of the FY19 Final CIP and the FY20 Proposed CIP
Program and Project Total Budget Amount FY14-18 FY19-23 Beyond 23
Total 
Budget 
Amount
FY14-18 FY19-23 Beyond 23 Total Budget Amount FY14-18 FY19-23 Beyond 23
Total MWRA 8,009,088      595,622         1,051,829    2,673,508   8,151,875   585,638     1,083,923     2,794,187   142,037         (9,984)        27,440       124,583     
Wastewater 3,603,553      334,086         643,200       890,263      3,700,573   325,315     677,055        962,199      97,020           (8,771)        33,855       71,936       
Interception & Pumping 1,115,506      83,504           188,703       322,759      1,192,715   81,861       203,334        386,981      77,209           (1,643)        14,631       64,222       
102 Quincy Pump Facilities 25,907           -                 -               -              25,907        -            -               -              -                 -             -            -             
104 Braintree-Weymouth Relief Facilities 239,378         1                    1,814           9,859          240,105      1                1,842            10,558        727                -             28              699            
105 New Neponset Valley Relief Sewer 30,300           -                 -               -              30,300        -            -               -              -                 -             -            -             
106 Wellesley Extention Replacement Sewer 64,359           -                 -               -              64,359        -            -               -              -                 -             -            -             
107 Framingham Extension Relief Sewer 47,856           -                 -               -              47,856        -            -               -              -                 -             -            -             
127 Cummingsville Replacement Sewer 8,999             -                 -               -              8,999          -            -               -              -                 -             -            -             
130 Siphon Structure Rehabilitation 6,168             -                 5,228           -              12,127        -            5,568            5,619          5,959             -             340            5,619         
131 Upper Neponset Valley Sewer 54,174           -                 -               -              54,174        -            -               -              -                 -             -            -             
132 Corrosion & Odor Control 76,754           2,947             41,502         29,304        79,017        3,179         40,935          31,902        2,263             232            (567)          2,598         
136 West Roxbury Tunnel 11,314           -                 -               1,000          11,314        -            -               1,000          -                 -             -            -             
137 Wastewater Central Monitoring 27,482           -                 2,200           5,500          27,482        -            2,061            5,639          -                 -             (139)          139            
139 South System Relief Project 4,939             -                 -               1,500          4,939          -            -               1,500          -                 -             -            -             
141 Wastewater Process Optimization 10,306           297                -               8,804          10,337        297            -               8,836          31                  -             -            32              
142 Wastewater Meter System-Equipment 28,733           974                13,679         8,942          28,333        586            13,667          8,942          (400)               (388)           (12)            -             
143 Regional I/I Management Planning 169                -                 -               -              169             -            -               -              -                 -             -            -             
145 Facility Asset Protection 472,970         79,285           123,582       252,850      541,599      77,798       138,563        307,985      68,629           (1,487)        14,981       55,135       
146 D.I. Cross Harbor Tunnel Inspection 5,000             -                 -               5,000          5,000          -            -               5,000          -                 -             -            -             
147 Randolph Trunk Sewer Relief 698                -                 698              -              698             -            698               -              -                 -             -            -             
Treatment 1,017,420      117,772         312,076       402,848      1,037,228   116,434     317,159        418,910      19,808           (1,338)        5,083         16,062       
182 DI Primary and Secondary (958)              -                 -               -              (958)            -            -               -              -                 -             -            -             
200 DI Plant Optimization 33,279           (148)              -               -              33,279        (148)          -               -              -                 -             -            -             
206 DI Treatment Plant Asset Protection 956,523         105,912         305,312       397,798      975,833      104,859     309,135        414,338      19,310           (1,053)        3,823         16,540       
210 Clinton Wastewater Treat Plant 26,364           12,024           6,764           5,051          26,862        11,739       8,024            4,573          498                (285)           1,260         (478)           
211 Laboratory Services 2,212             (16)                -               -              2,212          (16)            -               -              -                 -             -            -             
Residuals 167,643         675                11,487         90,945        167,643      511            14,009          88,587        -                 (164)           2,522         (2,358)        
261 Residuals 63,811           -                 -               -              63,811        -            -               -              -                 -             -            -             
271 Residuals Asset Protection 103,832         675                11,487         90,945        103,832      511            14,009          88,587        -                 (164)           2,522         (2,358)        
FY19 Final FY20 Proposed Change from Final FY19
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APPENDIX 4
Comparison of the FY19 Final CIP and the FY20 Proposed CIP
Program and Project Total Budget Amount FY14-18 FY19-23 Beyond 23
Total 
Budget 
Amount
FY14-18 FY19-23 Beyond 23 Total Budget Amount FY14-18 FY19-23 Beyond 23
FY19 Final FY20 Proposed Change from Final FY19
CSO 910,118         64,699           7,711           -              910,121      64,688       7,724            -              3                    (11)             13              -             
340  Dorchester Bay Sewer Separation (Fox Point) 55,029           877                -               -              55,029        877            -               -              -                 -             -            -             
341  Dorchester Bay Sewer Separation (Commercial Point)            63,619 (1,286)           3,758           -              63,625        (1,286)       3,763            -                                   6                 -                   5                -   
342 Neponset River Sewer Separation 2,492             47                  -               -              2,492          47              -               -              -                 -             -            -             
343 Constitution Beach Sewer Separation 3,731             (38)                -               -              3,731          (38)            -               -              -                 -             -            -             
344 Stony Brook Sewer Separation 44,319           121                -               -              44,319        121            -               -              -                 -             -            -             
346 Cambridge Sewer Separation 104,552         54,068           -               -              104,552      54,068       -               -              -                 -             -            -             
351 BWSC Floatables Controls 946                13                  -               -              946             13              -               -              -                 -             -            -             
352 Cambridge Floatables Control 1,127             40                  -               -              1,127          40              -               -              -                 -             -            -             
356 Fort Point Channel Sewer Separation 11,507           (499)              -               -              11,507        (499)          -               -              -                 -             -            -             
358 Morrissey Boulevard Drain 32,181           (166)              -               -              32,181        (166)          -               -              -                 -             -            -             
359 Reserved Channel Sewer Separation 70,524           10,484           -               -              70,524        10,484       -               -              -                 -             -            -             
360 Brookline Sewer Separation 24,715           (1,282)           -               -              24,715        (1,282)       -               -              -                 -             -            -             
361 Bulfinch Triangle Sewer Separation 9,032             (826)              -               -              9,032          (826)          -               -              -                 -             -            -             
339 North Dorchester Bay 221,510         (111)              -               -              221,510      (111)          -               -              -                 -             -            -             
347 East Boston Branch Sewer Relief 85,637           (9)                  -               -              85,637        (9)              -               -              -                 -             -            -             
348 BOS019 Storage Conduit 14,288           -                 -               -              14,288        -            -               -              -                 -             -            -             
349 Chelsea Trunk Sewer 29,779           -                 -               -              29,779        -            -               -              -                 -             -            -             
350 Union Park Detention Treatment Facility 49,583           -                 -               -              49,583        -            -               -              -                 -             -            -             
353 Upgrade Existing CSO Facilities 22,385           -                 -               -              22,385        -            -               -              -                 -             -            -             
354 Hydraulic Relief Projects 2,295             -                 -               -              2,295          -            -               -              -                 -             -            -             
355 MWR003 Gate & Siphon 4,424             3,775             -               -              4,424          3,775         -               -              -                 -             -            -             
357 Charles River CSO Controls 3,633             -                 -               -              3,633          -            -               -              -                 -             -            -             
324 CSO Support 52,810           (508)              3,954           -              52,807        (519)          3,962            -              (3)                   (11)             8                -             
Other Wastewater 392,866         67,436           123,223       73,711        392,866      61,821       134,829        67,721        -                 (5,615)        11,606       (5,990)        
128 I/I Local Financial Assistance 392,585         67,436           123,223       73,711        392,585      61,821       134,829        67,721        -                 (5,615)        11,606       (5,990)        
138 Sewerage System Mapping Upgrade 281                -                 -               -              281             -            -               -              -                 -             -            -             
Total Waterworks 4,253,659      237,374         370,062       1,771,547   4,287,692   236,734     359,865        1,816,417   33,283           (640)           (14,851)     48,774       
Drinking Water Quality 703,468         54,845           8,115           45,300        704,555      54,765       13,187          41,396        337                (80)             418            -             
  
542 Carroll Water Treatment Plant 435,675         11,842           3,374           9,250          436,157      11,908       3,791            9,250          482                66              417            -             
543 Quabbin Water Treatment Plant 19,973           7,205             -               -              19,973        7,205         -               -              -                 -             -            -             
544 Norumbega Covered Storage 106,674         -                 -               -              106,674      -            -               -              -                 -             -            -             
545 Blue Hills Covered Storage 40,083           120                -               -              40,083        120            -               -              -                 -             -            -             
550 Spot Pond Storage Facility 60,272           35,678           -               -              60,127        35,532       1                   -              (145)               (146)           1                -             
555 CWTP Asset Protection 40791 0 4741 36050 41,541        -            9,395            32,146        750                -             4,654         (3,904)        
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Comparison of the FY19 Final CIP and the FY20 Proposed CIP
Program and Project Total Budget Amount FY14-18 FY19-23 Beyond 23
Total 
Budget 
Amount
FY14-18 FY19-23 Beyond 23 Total Budget Amount FY14-18 FY19-23 Beyond 23
FY19 Final FY20 Proposed Change from Final FY19
Transmission 2,494,174      70,511           129,441       1,539,191   2,532,001   70,164       131,650        1,575,153   37,827           (347)           2,209         35,962       
597 Winsor Station Pipeline 48,640           4,505             149              42,591        49,675        4,338         319               43,622        1,035             (167)           170            1,031         
601 Sluice Gate Rehabilitation 9,158             -                 -               -              9,158          -            -               -              -                 -             -            -             
604 MetroWest Tunnel 700,184         1,784             -               3,002          700,184      1,784         -               3,002          -                 -             -            -             
615 Chicopee Valley Aqueduct Redundancy 8,666             -                 -               -              8,666          -            -               -              -                 -             -            -             
616 Quabbin Transmission System 17,120           1,464             1,865           6,588          17,120        1,464         5,607            2,845          -                 -             3,742         (3,743)        
617 Sudbury/Weston Aqueduct Repairs 10,288           2,069             1,085           6,475          10,174        1,572         1,455            6,487          (114)               (497)           370            12              
620 Wachusett Reservior Spillway Improvement 9,287             -                 -               -              9,287          -            -               -              -                 -             -            -             
621 Watershed Land 29,000           5,254             5,000           1,404          29,000        5,504         4,750            1,404          -                 250            (250)          -             
622 Cosgrove/Wachusett Redundancy 57,495           50,746           5,574           -              58,273        50,842       6,255            -              778                96              681            -             
623 Dam Projects 5,726             31                  2,392           218             5,916          31              2,758            43               190                -             366            (175)           
625 Metro Tunnel Redundancy 1,387,910      1,790             14,483         1,369,970   1,421,751   1,790         15,058          1,403,237   33,841           -             575            33,267       
628 Metro Redundancy Interim Improvement 192,698         2,566             94,081         96,051        192,895      2,837         88,436          101,621      197                271            (5,645)       5,570         
630 Watershed Division Capital Improvement 18,000           300                4,810           12,890        19,900        -            7,010            12,890        1,900             (300)           2,200         -             
Distribution & Pumping 965,831         90,418           159,644       343,064      961,957      91,654       140,335        357,265      (3,874)            1,236         (19,309)     14,201       
618 Peabody Pipeline 18,668           1,163             17,504         -              3,509          1,059         2,450            -              (15,159)          (104)           (15,054)     -             
677 Valve Replacement 21,402           -                 -               9,385          21,655        -            -               9,638          253                -             -            253            
678 Boston Low Service-Pipe & Valve Rehabilitation            23,691 -                 -               -              23,691        -            -               -                                 -                   -                  -                  -   
683 Heath Hill Road Pipe Replacement 19,358           -                 -               -              19,358        -            -               -              -                 -             -            -             
689 James L. Gillis Pump Station Rehabilitation 33,419           -                 -               -              33,419        -            -               -              -                 -             -            -             
692 NHS - Section 27 Improvements 1,294             -                 27                1,143          1,326          -            27                 1,175          32                  -             -            32              
693 NHS - Revere & Malden Pipeline Improvement            79,095 1,572             7,618           43,072        79,527        1,729         6,039            44,927                         432              157         (1,579)           1,855 
702 New Connect Mains-Shaft 7 to WASM 3 48,567           1,929             20,707         14,970        54,124        1,964         22,716          18,483        5,557             35              2,009         3,513         
704 Rehabilitation of Other Pump Stations 50,258           -                 1,321           18,879        50,258        -            1,321            18,879        -                 -             -            -             
706 NHS-Connecting Mains from Section 91 2,360             -                 -               -              2,360          -            -               -              -                 -             -            -             
708 Northern Extra High Service New Pipelines 10,685           13                  402              6,638          10,874        -            447               6,795          189                (13)             45              157            
712 Cathodic Protection Of Distrubution Mains 62,716           129                11,531         50,915        66,704        129            10,967          55,468        3,988             -             (564)          4,553         
713 Spot Pond Supply Mains Rehabilitation 66,333           4,551             800              -              66,333        4,507         843               -              -                 (44)             43              -             
714 Southern Extra High Sections 41 & 42 3,657             -                 -               -              3,657          -            -               -              -                 -             -            -             
719 Chestnut Hill Connecting  Mains 33,435           816                -               15,132        33,827        800            -               15,540        392                (16)             -            408            
720 Warren Cottage Line Rehabilitation 1,205             -                 -               -              1,205          -            -               -              -                 -             -            -             
721 South Spine Distribution Mains 77,401           (9)                  1,890           38,828        78,708        (9)              2,170            39,855        1,307             -             280            1,027         
722 NIH Redundancy & Storage 118,494         41,927           42,080         28,512        120,366      42,921       44,244          27,226        1,872             994            2,164         (1,286)        
723 Northern Low Service Rehabilitation Section 8 62,366           829                18,269         40,947        56,684        634            11,952          41,777        (5,682)            (195)           (6,317)       830            
724 Northern High Service -  Pipeline Rehabilitation -                -                 -               -              -              -            -               -              -                 -             -            -             
725 Hydraulic Model Update 598                -                 -               -              598             -            -               -              -                 -             -            -             
727 Southern Extra High Redundancy & Storage 129,604         21,206           36,806         64,836        131,416      21,688       36,391          66,581        1,812             482            (415)          1,745         
730 Weston Aqueduct Supply Mains 80,464           14,420           -               -              80,464        14,360       61                 -              -                 (60)             61              -             
731 Lynnfield Pipeline 5,626             (52)                -               -              5,626          (52)            -               -              -                 -             -            -             
732 Walnut St. & Fisher Hill Pipeline Rehabilitation 2,717             -                 -               -              2,717          -            -               -              -                 -             -            -             
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Total 
Budget 
Amount
FY14-18 FY19-23 Beyond 23 Total Budget Amount FY14-18 FY19-23 Beyond 23
FY19 Final FY20 Proposed Change from Final FY19
733 NHS Pipeline Rehabilitation 13-18 & 48 -                -                 -               -              -              -            -               -              -                 -             -            -             
734 Southern Extra High Pipelines-Sections 30, 39,40, & 44                    -   -                 -               -              -              -            -               -                                 -                   -                  -                  -   
735 Section 80 Rehabilitation 12,419           1,925             688              9,807          13,552        1,925         706               10,921        1,133             -             18              1,114         
Other 90,186           21,600           72,862         (156,010)     89,179        20,151       74,693          (157,399)     (1,007)            (1,449)        1,831         (1,389)        
753 Central Monitoring System 39,017           5,061             9,600           8,552          39,017        4,901         9,666            8,646          -                 (160)           66              94              
763 Distribution Systems Facilities Mapping 2,799             -                 1,663           100             2,799          -            1,549            214             -                 -             (114)          114            
764 Local Water Infrastructure Rehabilitation Assistance 
Program              7,488 -                 -               -              7,488          -            -               -                                 -                   -                  -                  -   
765 Local Water Pipeline Improvement Loan Program                    -   14,654           32,408         (173,921)     -              13,414       37,498          (177,771)                        -           (1,240)          5,090         (3,850)
766 Waterworks Facility Asset Protection 40,882           1,886             29,191         9,259          39,875        1,837         25,980          11,512        (1,007)            (49)             (3,211)       2,253         
Business & Operations Support 151,876         24,160           38,572         11,701        163,610      23,587       47,008          15,574        11,734           (573)           8,436         3,873         
881 Equipment Purchase 33,825           9,796             9,391           2,530          38,706        9,750         10,069          6,780          4,881             (46)             678            4,250         
925 Technical Assistance 1,100             26                  1,074           -              1,100          -            1,100            -              -                 (26)             26              -             
930 MWRA Facility - Chelsea 9,812             (2)                  -               -              9,812          (2)              -               -              -                 -             -            -             
931 Business Systems Plan 24,563           111                -               -              24,563        111            -               -              -                 -             -            -             
932 Environmental Remediation 1,479             -                 -               -              1,479          -            -               -              -                 -             -            -             
933 Capital Maintenance Planning 23,157           4,513             8,519           -              28,162        4,076         13,961          -              5,005             (437)           5,442         -             
934 MWRA Facilities Management 2,151             -                 1,780           -              2,871          -            2,500            -              720                -             720            -             
935 Alternative Energy Initiatives 23,476           1,221             -               5,058          23,598        1,221         -               5,181          122                -             -            123            
940 Applicat Improv Program 12,198           2,828             5,337           3,961          11,413        2,819         5,060            3,461          (785)               (9)               (277)          (500)           
942 Info Security Program ISP 3,727             1,146             2,045           -              5,506          1,173         3,798            -              1,779             27              1,753         -             
944 Info Tech Mgmt Program 636                -                 636              -              200             -            200               -              (436)               -             (436)          -             
946 IT Infrastructure Program 15,754           4,522             9,789           152             16,202        4,440         10,319          152             448                (82)             530            -             
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APPENDIX 5 
 
Master Plan/CIP Status  
 
Appendix 5
Master Plan/CIP Status
(in 000s)
Listing of Master Plan Projects Original MP 
Rating
CIP 
Year
Rating when 
added to CIP
NTP SC Total Contract 
Amount
FY19‐23 Beyond FY23
FY20 Proposed Budget Cycle
S.145 I&P Asset Protection
Section 191 & 192 Charles River Valley Sewer 3 FY20 3 May‐19 Oct‐19 500,000 500,000 0
Pump Stations & CSO Facility Rehab Design/CA/REI 3 FY20 3 Nov‐21 Nov‐31 7,500,000 650,000 6,850,000
Pump Stations & CSO Facility Rehab Construction 3 FY20 3 Nov‐23 Nov‐30 37,500,000 0 37,500,000
S.555 Carroll Water Treatment Plant Asset Protection
CWTP Emergency Generator #1 Replacement (Electric Portion) 3 FY20 2 Jan‐19 Aug‐19 750,000 750,000 0
FY20 Master Plan Totals ‐ 3 projects $46,250,000 $1,900,000 $44,350,000
FY19 Proposed Budget Cycle
S.206 Deer Island Asset Protection
Hydroturbine Replacements Design/ESDC/REI 3 FY19 3 Sep‐18 Jun‐24 2,000,000 1,720,253 279,747
Hydroturbine Replacements Construction 3 FY19 3 Jun‐20 Jun‐23 10,000,000 8,611,111 1,388,889
Bidirectional Radio Repeater System Upgrade 2 FY19 2 Apr‐18 Oct‐19 3,000,000 3,000,000
S.128 I/I Local Financial Assistance
Phases 11 & 12 3 FY19 3 Aug‐18 Aug‐25 90,000,000 63,700,000 26,300,000
S. 542 Carroll Water Treatment Plant
HVAC Equipment Replacement 2 FY19 2 Jul‐19 May‐22 2,300,000 2,300,000
CWTP Chemical Pipe System Pipe, Pumps and Tank Replacement 2 FY19 2 Jul‐27 Jun‐29 4,000,000 4,000,000
CWTP Water Pump Replacement 2 FY19 2 Jul‐27 Jul‐30 2,000,000 2,000,000
Ozone Generator Replacement 2 FY19 2 Oct‐27 Oct‐30 20,000,000 20,000,000
Ultra Violet Reactor Replacement 2 FY19 2 Oct‐32 Oct‐34 10,000,000 10,000,000
S. 623 Dam Projects
Sudbury/Foss Dam Impr/Wach North Dike Overtopping Protection Design CA/RI 2 FY19 2 Oct‐24 Oct‐29 210,000 302,960
Sudbury/Foss Dam Improvements/Wachusett North Dike Overtopping Protection Construction 2 FY19 2 Oct‐26 Oct‐28 1,600,000 1,693,325
S.617 Sudbury/Weston Aqueduct Repairs  
Farm Pond Inlet Chamber and Gate House ‐ Rehabilitation Design CA/RI 3 FY19 3 Oct‐24 Oct‐29 400,000 400,000
Farm Pond Inlet Chamber and Gate House ‐ Rehabilitation Construction 3 FY19 3 Oct‐26 Oct‐28 2,000,000 2,000,000
Waban Arches Rehabilitation Design CA/RI 3 FY19 3 Oct‐23 Oct‐28 300,000 300,000
Waban Arches Rehabilitation Construction 3 FY19 3 Oct‐25 Oct‐27 1,200,000 1,200,000
S.621 Watershed Land    
Watershed Land Acquisition 3 FY19 3 Apr‐06 Jun‐23 5,000,000 5,000,000
S.693 NHS Revere & Malden Pipeline
Sections 13 & 48 Rehabilitation Design CA/RI 3 FY19 3 Jul‐24 Jul‐29 2,150,000 2,150,000
Sections 13 & 48 Rehabilitation Construction 3 FY19 3 Jul‐26 Jul‐28 10,750,000 10,750,000
S.712 Cathodic Protection Distribution Mains
Cathodic Protection Western System Design/CA/RI
3 FY19 2 Jul‐19 Jun‐23 930,000 909,000 21,000
Cathodic Protection Western System Construction 3 FY19 2 Jul‐21 Jun‐23 4,300,000 3,762,000 538,000
Cathodic Protection Metropolitan System Design/CA/RI
3 FY19 2 Jul‐20 Jun‐26 9,900,000 4,602,000 5,298,000
Cathodic Protection Metropolitan System Construction
3 FY19 2 Jul‐22 Jun‐26 47,100,000 8,831,000 38,269,000
S.763 Distribution Systems Facilities Mapping
Water System Hydraulic Model 4 FY19 4 Jul‐19 Jun‐20 500,000 500,000
FY19 Master Plan Totals ‐ 17 projects $229,640,000 $97,631,649 $132,194,636
Condition determined to be worse than when Master Plan Priority 
Ratings assigned.
Condition determined to be worse than when Master Plan Priority 
Ratings assigned.
Condition determined to be worse than when Master Plan Priority 
Ratings assigned.
Comment
Condition determined to be worse than when Master Plan Priority 
Ratings assigned.
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Master Plan Priority Ratings ‐ Wastewater  
 
 
Priority One    Critical/Emergency  Risk moderate to high/Consequence very high 
 
Projects which: 
   
Resolve emergencies or critical threats to public health or worker health and safety 
 
  Prevent imminent failure of the system and significant loss of service 
______________________________________________________________________________________ 
 
Priority Two    Essential Projects    Risk variable/Consequences high 
 
Projects which are essential to: 
 
Critical facility assessment 
 
Fix existing reliability or capacity problems during dry weather flow conditions 
 
Reduce sanitary sewer overflows from the MWRA system 
 
Address facilities in poor condition where the ability to provide uninterrupted service or 
adequate flow is compromised. 
 
Upgrade or maintain emergency backup facilities in poor condition 
 
Meet minimum hydraulic performance requirements and service needs  
 
Implement MWRA’s approved CSO control plan 
 
Maintain wastewater effluent and residuals quality 
 
To comply with mandated legal, regulatory or statutory requirements 
  _______________________________________________________________________________ 
 
Priority Three  Necessary Projects  Risk moderate to high/Consequence moderate to low 
 
Projects which are necessary to: 
   
Improve public health and worker safety 
 
Restore the system’s infrastructure where it is seriously deteriorated 
   
  Improve hydraulic performance 
 
Significantly improve the effectiveness, efficiency, or reliability of system operations and service 
delivery including where appropriate, the ability to monitor the system 
 
  Maintain consumer confidence 
 
 
  To comply with other legal, regulatory or statutory requirements 
 
_______________________________________________________________________________ 
 
 
 
 
Priority Four    Important Projects    Risk moderate/Consequences low 
 
 Projects which are important to: 
   
Maintain the integrity of the system’s infrastructure 
 
Produce significant cost savings or revenue gains for MWRA 
 
  Monitor system needs and plan appropriate longer‐term responses  
 
Provide acceptable working conditions at field sites and at maintenance support facilities 
 
Implement the regional I/I plan 
 
______________________________________________________________________________________ 
 
Priority Five    Desirable Projects    Risk/Consequence both low 
 
Projects which are desirable because they would: 
 
Yield worthwhile cost savings, revenue gains, or efficiency improvements for MWRA 
 
  Protect the long term value and usefulness of system assets 
 
Solve future problems and conditions which are expected to arise in the latter half of the 
planning period 
   
Be beneficial towards the improved operation of a local system 
Master Plan Priority Ratings ‐ Water  
 
 
Priority One    Critical/Emergency  Risk moderate to high/Consequence very high 
 
Projects which: 
   
Resolve emergencies or critical threats to public health or worker health and safety 
 
  Prevent imminent failure of the system and significant loss of service 
______________________________________________________________________________________ 
 
Priority Two    Essential Projects    Risk variable/Consequences high 
 
Projects which are essential to: 
 
Critical facility assessment 
 
Fix existing reliability problems related to “single points of failure” 
 
Upgrade or maintain emergency back‐up facilities in operational condition 
 
Address facilities in poor condition where the ability to provide uninterrupted service, sanitary 
protections or adequate flow is compromised. 
 
Meet minimum hydraulic performance requirements and service needs including adequate 
distribution storage in areas with a critical shortfall of storage 
 
To comply with mandated legal, regulatory or statutory requirements 
____________________________________________________________________________________ 
 
Priority Three    Necessary Projects          Risk moderate to high/Consequences moderate to low 
 
Projects which are necessary to: 
   
Improve public health and worker safety 
 
Restore the system’s infrastructure where it is seriously deteriorated 
 
Significantly improve the effectiveness, efficiency, or reliability of system operations and service 
delivery including where appropriate, the ability to monitor the system 
 
  Preserve water quality during distribution 
 
  Maintain consumer confidence 
 
  To comply with other legal, regulatory or statutory requirements 
_______________________________________________________________________________ 
 
 
 
 
Priority Four    Important Projects     Risk moderate/Consequence low 
 
Projects which are important to: 
   
Maintain the integrity of the system’s infrastructure 
 
Improve hydraulic performance or add distribution storage  
 
Produce significant cost savings or revenue gains for MWRA 
 
  Monitor system needs and plan appropriate longer‐term responses  
 
Provide acceptable working conditions at field sites and at maintenance support facilities 
 
Maintain efforts to manage system demands 
 
Provide broader environmental benefits 
______________________________________________________________________________________ 
 
Priority Five    Desirable Projects    Risk/Consequence both low  
 
Projects which are desirable because they would: 
 
Yield worthwhile cost savings, revenue gains, or efficiency improvements for MWRA 
 
  Protect the long term value and usefulness of system assets 
 
Solve future problems and conditions which are expected to arise in the latter half of the 
planning period 
   
Be beneficial towards the improved operation of a local system 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
APPENDIX 6 
 
Municipality and Project 
Reference by Municipality  
 
Community(s)
Served
104 Braintree‐Weymouth Relief Facilities Braintree, Hingham, Holbrook, Randolph, Weymouth, Quincy
128 Infiltration/Inflow Local Financial Assistance Program All Wastewater Communities
130 Siphon Structure Rehabiliation All Wastewater Communities
131 Upper Neponset Valley Sewer System Dedham, Boston, Brookline, Newton 
132 Corrosion and Odor Control Study All Wastewater Communities
136 West Roxbury Tunnel Ashland, Framingham, Natick, Wellesley, Dedham, Boston, Brookline, Newton, Nedham, and 
137 Wastewater Central Monitoring All Wastewater Communities
139 South System Relief Project Boston, Milton
141 Wastewater Process Optimization All Wastewater Communities
142 Wastewater Metering System Equipment Replacement All Wastewater Communities
145 Interception & Pumping Facility Asset Protection All Wastewater Communities
146 D.I. Cross Harbor Tunnel All Wastewater Communities
147 Randolph Trunk Sewer Relief Braintree & Randolph
206 Deer Island Treatment Plant Asset Protection All Wastewater Communities
210 Clinton Wastewater Treatment Plant Clinton
211 Laboratory Services All MWRA Communities
271 Residuals Asset Protection All Wastewater Communities
324 CSO Support Boston, Cambridge, Chelsea, Revere, Somerville
339 North Dorchester Bay & Reserve Channel Conduits/CSO Boston
340 South Dorchester Bay Sewer Separation (Fox Point) Boston
341 South Dorchester Bay Sewer Separation (Commercial Pt.) Boston
346 Cambridge CAM002‐004 Sewer Separation Cambridge
347 East Boston Branch Sewer Relief Boston, Chelsea, Everett
355 MWR003 Gate and Siphon Boston, Cambridge
356 Fort Point Channel Sewer Separation Boston
357 Charles River CSO Controls Boston, Brookline, Cambridge
358 Morrissey Boulevard Drain Boston
359 Reserved Channel Sewer Separation Boston
360 Brookline Sewer Separation Brookline
361 Bulfinch Triangle Sewer Separation Boston
542 Carroll Water Treatment Plant All Water Customers (except Chicopee, Wilbraham, South Hadley Fire District #1, Worcester, 
Clinton, and Leominster)
543 Quabbin Water Treatment Plant South Hadley, Chicopee, Wilbraham
545 Blue Hills Covered Storage Boston, Canton, Milton, Norwood, Quincy, Brookline, Dedham, Westwood, Stoughton
550 Low Service Storage Near Spot Pond Cambridge, Charlestown, Chelsea, East Boston, Everett, Malden, Medford, Somerville
555 Carroll Water Treatment Plant Asset Protection All Water Customers (except Chicopee, Wilbraham, South Hadley Fire District #1, Worcester, 
Clinton, and Leominster)
597 Winsor Dam Hydroelectric All Water  Communities
604 MetroWest Tunnel All Water Communities (except South Hadley Fire District #1, Chicopee, Wilbraham, 
Worcester, Clinton, and Leominster)
616 Quabbin Transmission System  Chicopee, South Hadley, Wilbraham
617 Sudbury/Weston Aqueduct Repairs All Water Communities (except South Hadley Fire District #1, Chicopee, Wilbraham, 
Worcester, Clinton, and Leominster)
618 Peabody Pipeline Project Peabody
621 Watershed Land All Water Communities
622 Cosgrove Tunnel Redundancy All Water Customers (except Chicopee, Wilbraham, South Hadley Fire District #1, Worcester, 
Clinton, and Leominster)
623 Dam Projects All Water Communities
625 Metro Tunnel Redundancy All Water Customers (except Chicopee, Wilbraham, South Hadley Fire District #1, Worcester, 
Clinton, and Leominster)
628 Metro Redundancy Interim Improvements All Water Customers (except Chicopee, Wilbraham, South Hadley Fire District #1, Worcester, 
Clinton, and Leominster)
630 Watershed Division Capital Improvements All Water Communities
677 Valve Replacement All Water Communities
692 Northern High Service Section 27 Improvements Lynn, Marblehead, Nahant, Swampscott
693 Northern High Service Pipe Improvements ‐ Revere/Malden Boston, Lynn, Malden, Marblehead, Nahant, Peabody, Reading, Revere, Saugus, Winthrop, 
Wakefield, Melrose, Lynnfield, Swampscott, Stoneham, Medford
702 New Connecting Mains ‐ Shaft 7 to WASM 3 Arlington, Bedford, Belmont, Boston, Lexington, Medford, Newton, Somerville, Waltham, 
Watertown, Winchester
704 Rehabilitation of Other Pump Stations Arlington, Bedford, Belmont, Boston, Brookline, Canton, Lexington, Milton, Norwood, 
Waltham, Watertown, Winchester
708 Northern Extra High Service ‐ New Pipelines Arlington, Bedford, Lexington, Waltham
712 Cathodic Protection of Distribution Mains All Water Communities
713 Spot Pond Supply Mains Rehabilitation Arlington, Boston, Cambridge, Chelsea, Everett, Malden, Medford, Somerville
719 Chestnut Hill Connecting Mains Boston, Brookline, Newton
721 Southern Spine Distribution Mains Boston, Brookline, Canton, Milton, Norwood, Quincy, Dedham, Westwood, Stoughton
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Project            Number/ Project
722 NIH Redundancy & Covered Storage Reading, Stoneham, Wakefield, Winchester, Woburn
723 Northern Low Service Rehab. ‐ Sections 8 Chelsea, Boston, Everett
727 SEH Redundancy & Storage Boston, Brookline, Canton, Milton, Norwood, Dedham, Westwood, Stoughton
730 Weston Aqueduct Supply Mains Weston, Newton, Boston, Watertown, Cambridge, Waltham, Belmont, Arlington, Somerville
731 Lynnfield Pipeline Lynnfield, Saugus
735 Section 80 Rehabilitation Wellesley and Needham
753 Central Monitoring System  All Water  Communities
763 Distribution Systems Facilities Mapping All Water  Communities
765 Local Water Pipeline Imp. Loan Program All Water  Communities
766 Waterworks Facility Asset Protection All Water  Communities
881 Centralized Equipment Purchase All MWRA Customers
925 Technical Assistance All MWRA Customers
931 Business Systems Plan All MWRA Customers
932 Environmental Remediation All MWRA Customers
933 Capital Maintenance Planning/Development All MWRA Customers
934 MWRA Facilities Management All MWRA Customers
935 Alternative Energy Initiatives  All MWRA Customers
940 Application Improvement Program All MWRA Customers
942 Information Security Program ISP All MWRA Customers
944 Information Technology Management Program All MWRA Customers
946 IT Infrastructure Program All MWRA Customers
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Appendix 7
Project Total Cost 
($000)
Completion Date Summary
Wastewater $5,274,076
Waterworks $1,788,704
Business and 
Operations Support
$67,174
MWRA Total $7,129,954
Bolded items represent projects added since the last document.
Boston Harbor Project $3,512,332 Nov‐01 BHP constructed to minimize the pollution of Boston 
Harbor.  The new Deer Island Primary and Secondary 
Treatment Facilities are the largest components of the 
Project to comply with the requirements of the 
federal Clean Water Act and to improve the harbor for 
S.101 Wastewater 
Metering System 
Upgrade
$7,516 Dec‐93 Construction of system to provide accurate flow data.
S.102 Quincy Pump 
Facilities
$25,907 Sep‐03 Constructed 3 new pump station and rehabbed force 
mains to ensure continuous pumping to treatment 
facilities.
S.103 Hingham Pump 
Station
$3,027 Apr‐92 Elimination of untreated sewage discharges.
S.104 Braintree‐
Weymouth Relief 
Facilities
$227,705 Jun‐10 Project reduces overflows into Weymouth Fore River 
during wet weather events.
S.105 New Neponset 
Valley Relief Sewer
$30,300 Jul‐96 Relief facilities to correct structural and hydraulic 
deficiencies in the New Neponset Valley Interceptor 
Sewer System.
S.106 Wellesley 
Extension 
Replacement Sewer
$64,359 Jan‐96 Construction of a replacement sewer and 
rehabilitation of sections of existing sewer lines to 
alleviate capacity restraints, improve the water quality 
of the Charles River, protect aquifers, and reduce back‐
ups in Needham and Dedham.
S.107 Framingham 
Extension Relief Sewer
$47,856 Sep‐04 Installation of a new force main and gravity sewer and 
construction of a new pump station.
S.108 Alewife Brook 
Pkwy Pump St Rehab
$1,465 May‐95 Replacement of equipment, construction of building 
addition and wet well modifications.
S.110 East Boston 
Pump Facilities
$48,234 Jan‐93 Constructed to eliminate sewage back‐ups.
S.112 Charlestown 
Pump Station 
Replacement
$32,533 Apr‐93 New 93 mgd pump station to increase pumping 
efficiency and eliminate overflows to the Mystic River.
S.115 Reading Pump 
Station Replacement 
and Extension Relief 
Sewer
$412 Sep‐87 Elimination of surcharges, reduction in staff 
requirements, and correction of safety hazards.
MWRA Completed Projects
(as of December 31, 2018)
Wastewater System Improvements
Italicized  items represent a change in value to a closed project due to a determination that past retainage values no 
longer represent a liability to the Authority.
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S.118 Bell Isle Siphon 
Rehabilitation
$79 Apr‐89 Reduction of salt water infiltration and increase in 
system capacity.
S.127 Cummingsville 
Replacement Sewer
$8,999 Jul‐08 Replacement and rehabilitation of existing sewers to 
provide additional capacity for upstream 
communities.
S.129 North 
Metropolitan Trunk 
Sewer
$11,997 Mar‐99 Rehabilitation of a 19,700 linear‐foot 100‐year old 
sewer line.
S.131 Upper Neponset 
Valley Sewer System
$54,175 Mar‐08 Project anticipated to eliminate interceptor backups 
during wet weather events.
S.136 West Roxbury 
Tunnel
$10,314 Jun‐11 Investigate and rehabilitate West Roxbury Tunnel 
Sewer.
S.138 Sewerage 
System Mapping
$281 Apr‐04 Updated and new GIS maps of sewer system.
S.143 Regional I/I 
Management Planning
$169 Jun‐03 Reduction in infiltration and inflow water entering the 
MWRA system.
S.178 Deer Island 
Pump and Power 
Station Upgrade
$32,952 Feb‐91 Constructed to prevent sewage surcharges and 
overflows in the upstream sewer system by improving 
flows to Deer Island Tunnel System and Plant.
S.179 Deer Island 
Remote Headworks 
Improvements
$26,081 Jul‐99 Facility rehabilitation restored headworks capacity.
S.180 D.I. 
Sedimentation Tank 
System Improvements
$1,684 Jul‐89 Restoration of operating efficiency by replacing 80 
inlet sluice gates and baffles, rehabilitation of control 
building and other improvements.
S.181  D.I. 
Intermediate Upgrade
$9,474 Jun‐92 Upgrade of the old Deer Island treatment plant.
S.184 Nut Island 
Immediate Upgrade
$1,206 Dec‐86 Upgrade or replacement of equipment, including 
switch gear, sludge cross collectors and replacement 
of electric distribution substation to accommodate 
increased flows to Deer Island Treatment Plant.
S.185 Clinton 
Wastewater Treatment 
Plant
$36,747 Sep‐92 Upgrade existing plant to improve water quality and 
met standards by rehabbing and new equipment.
S.187 Deer Island 
Sludge Thickeners 
Rebuilding
$114 Sep‐88 Ensuring efficient operation of Deer Island treatment 
plant digesters.
S.189 DI Dual Fuel 
Engine
$281 Jan‐06 Overhaul of five diesel engines.
S.190 Deer Island 
Electrical Equipment 
Upgrade
$28 Mar‐88 Restoration of system operating efficiency.
S.191 DI Chlorination 
Facility Rehab
$4 Mar‐89 Provision of effective disinfection operation and safe 
working environment.
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S.194 Nut Island 
Intermediate Upgrade
$1,507 Dec‐92 Improvements to ensure effective operation of the 
Nut Island treatment plant.
S.196 Other 
Wastewater
$92 Apr‐90 Removal of hazardous materials from wastewater 
facilities and creation of on‐going safety management 
programs.
S.197 Deer Island 
Treatment Plant 
Outfall Repair
$1,300 Sep‐97 Repair of effluent discharge Outfall 002.
S.198 Boston Harbor 
Performance 
Certification
$1,275 Dec‐02 Certification required for continuous federal grant and 
loan programs during construction.
S.200 DI Plant 
Optimization
$33,427 Sep‐08 Capital investment to optimize the operation of the 
Deer Island Treatment Plant. Remaining initiatives 
rolled into DI Plant Asset Protection.
S.211 Laboratory 
Services
$2,212 Feb‐12 Upgrade and restore the Central Laboratory
S.261 Residuals $172,056 Dec‐01 Phase 1 Feb ‐ 92 ‐ construction of the Residuals  
Treatment Facility at ore River Staging Area (FRSA).  
Termination of the sludge discharge to Boston Harbor. 
Phase 2 Dec‐01 ‐ To expand the residuals processing 
plate at the FRSA in Quincy to  provide the capacity to 
process the sludge quantities produced by Deer 
Island.
S.325 Fox Point CSO 
Facility
$152 Apr‐89 Elimination of untreated sewage discharges.
S.326 Commercial 
Point CSO Facility
$7,117 Feb‐91 Improvements to water quality by reducing wet 
weather overflows via construction of a screening and 
disinfection facility.
S.327 Southwest 
Corridor CSO
‐$6 Fall 86  Elimination of combined sewer overflows.
S.330 St. Mary’s Street 
CSO Modifications
$17 Feb‐87 Identification of solution for storm water detention.
S.332 Somerville 
Marginal CSO 
Rehabilitation
$98 Feb‐89 Elimination of inadequately treated sewage 
discharges.
S.335 Moon Island $1
S.338 Cottage Farm 
CSO Ventilation System 
Repairs
$133 Sep‐94 Rehabilitation of HVAC duct work.
S.339 North 
Dorchester Bay
$221,510 May‐11 Eliminate CSO discharges and provide a high level of 
storm water control.
S.340 South 
Dorchester Bay Sewer 
Separation (Fox Pt.)
$55,454 Nov‐06 Eliminate CSO discharges to South Dorchester Bay
341  Dorch Bay Sew 
Separ (Commercial 
Point)
$59,862 Dec‐16 Eliminate CSO discharges to South Dorchester Bay
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S.342 Neponset River 
Sewer Separation
$2,492 Aug‐02 Elimination of CSO discharges to the Neponset River.
S.343 Constitution 
Beach Sewer 
Separation
$3,731 Apr‐02 Elimination of CSO discharges at the Constitution 
Beach CSO Facility.
S.344 Stony Brook 
Sewer Separation
$44,319 Sep‐06 Minimize CSO discharges to the Stony Brook conduit 
and the Back Bay Fens.
346 Cambridge Sewer 
Separation
$104,552 Jun‐17 Minimize CSO discharges to the Alewife Brook and 
upgrading connections to MWRA interceptors.
S.347 East Boston 
Branch Sewer Relief
$85,638 Jul‐10 To increase hydraulic capacity and provide long‐term 
structural integrity to MWRA's East Boston Branch 
Sewer.
S.348 BOS019 Storage 
Conduit
$14,288 Mar‐07 To reduce CSO activations and annual volume to the 
Little Mystic Channel.
S.349 Chelsea Trunk 
Sewer
$29,779 Jun‐02 To control CSO discharges at outfalls CHE002, CHE003, 
CHE004, and CHE008.
S.350 Union Park 
Detention Treatment 
Facility
$49,583 Jun‐07 To reduce the frequency and impacts of CSO 
discharges from outfall BOS070.
S.351 BWSC Floatables 
Controls
$946 Mar‐02 Limit the discharge of floatable materials from 5 BWSC 
combined sewer outfalls.
S.352 Cambridge 
Floatables Controls
$1,127 Dec‐08 Limit the discharge of floatable materials from 
Cambridge CSO outfalls.
S.353 Upgrade Existing 
CSO Facilities
$22,385 Aug‐01 Minimize CSO impacts to the Lower Charles River, 
Upper Inner Harbor,  Mystic/Chelsea Confluence, and 
South Dorchester Bay by upgrading 5 CSO treatment 
facilities. 
S.354 Hydraulic Relief 
Projects
$2,295 Aug‐00 Elimination of hydraulic restrictions between local and 
MWRA Systems.
S.355 MWR003 Gates 
& Siphon
$4,424 Oct‐15 Minimize discharges to Alewife Brook as part of the 
MWRA's Alewife Brook CSO control plan.
S.356 Fort Point 
Channel Sewer 
Separation
$11,507 Dec‐10 To minimize CSO discharges to Fort Point Channel by 
separating combined sewer systems tributary and 
implementing system optimization measures.
S.357 Charles River 
CSO Controls
$3,633 Oct‐11 Implement wastewater system optimization 
measures, including structural and operational 
improvements.
S.358 Morrissey 
Boulevard Drain
$32,181 Jun‐09 Reroute storm water from BOS087 area
359 ReservedChannel 
Sewer Separation
$70,524 Dec‐15 To minimize SCO discharges to the Reserved Channel 
by separating combined sewer systems in the area of 
South Boston.
S.360 Brookline Sewer 
Separation
$24,715 Jul‐13 Minimize discharges to Charles River by separating 
combined sewer systems in several areas.
S.361 Bulfinch Triangle 
Sewer Separation
$9,032 Jul‐10 Minimize discharges to Charles River by separating 
combined sewer systems in several areas.
S.402 Comprehensive 
Safety Action Project
$891 Nov‐90 Correction of safety hazards at MWRA facilities and 
establishment ongoing safety management program.
 7‐4
Appendix 7
S.403 Sewerage 
Division Management 
Services
$1,930 Dec‐86 Provision of engineering design and construction 
advice.
S.924 Harbor 
Environmental Studies
$1,666 Jun‐92 Collection and study of harbor water quality data.
Sub‐Total Wastewater 
System Improvements
$5,274,076  
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S.533 Local Sources of 
Supply
$2,112 Jul‐95 Provision of assistance to communities to promote 
effective protection of existing local water supply 
sources and encourage development of additional 
local sources where feasible.
S.535 Reservoir Risk 
Assessment
$647 Jun‐92 Development of maps and data to determine at risk 
areas.
S.537  Drinking Water 
Quality Improvement 
Wachusett
$8,330 Oct‐95 To comply with Safe Drinking Water Act to strengthen 
quality standards for water supply from Wachusett.
S.538 Sudbury 
Reservoir Treatment 
Plant Study and EIR
$447 Sep‐92 Evaluation of alternative uses of the Sudbury 
Reservoir.
S.539  Drinking Water 
Quality Improvement 
Quabbin
$307 Nov‐98 To comply with Safe Drinking Water Act to strengthen 
quality standards for water supply from Quabbin.
S.541 Watershed 
Protection
$8,500 Dec‐03 To develop watershed protection measures for the 
MWRA/MDC reservoir system.
S.542 Carroll Water 
Treatment Plant
$423,110 Jun‐05 To provide high quality drinking water to MWRA 
communities and to ensure water meets the 
standards established by the federal Safe Drinking 
Water Act.
S.543 Quabbin Water 
Treatment Plant
$19,973 Oct‐14 To improve the quality of drinking water to the three 
Chicopee Valley Aqueduct communities.
S.544 Norumbega 
Covered Storage
$106,674 Jun‐08 Construction of a covered 115 million gallon 
reinforced concrete storage tank to meet the drinking 
water quality standards mandated by the federal Safe 
Drinking Water Act.
S.545 Blue Hills 
Covered Storage
$40,083 Apr‐10 To ensure sufficient distribution storage for MWRA's 
Southern High Service Area.
S.547 Fells Covered 
Storage
$18,004 Jun‐00 Covered storage for Northern High Service System.
S.548 Nash Hill 
Covered Storage
$14,296 Jul‐99 To improve the quality of drinking water to the three 
Chicopee Valley Aqueduct communities.
S. 550 Spot Pond 
Storage Facility
$60,126 Dec‐15 Storage facility required to meet state and federal 
drinking water guidelines and provides 1 day's water 
demand.
S.598 Wachusett 
Reservoir By‐pass 
Tunnel
$15 Jan‐89 Evaluation of the option of constructing a tunnel by‐
pass.
S.599 Dam Control 
Valve Replacement
$1,763 Jul‐98 Valve replacement at Sudbury Reservoir in 
Southborough and Wachusett Dam.
S.600 Oakdale Power 
Station Generator 
Repair
$893 Sep‐91 Repair of substation metering and transformer 
systems.
Waterworks System Improvements
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S.601 Sluice Gate 
Rehab
$9,158 Jun‐05 Installation of motorized gates and 12 facilities 
rehabilitated.
S.602 Hultman – 
Weston Aqueduct 
Transfer for 
Hydropower
$593 May‐89 Production of approximately 3,700,000 kW hours per 
year of electricity.
S.603 Transmission 
Maintenance Facility
$5,025 May‐93 Construction of new waterworks maintenance facility 
in Southborough.
S.604 MetroWest 
Tunnel
$697,254 Jun‐03 To provide transmission redundancy for the Hultman 
Aqueduct ensuring reliable water delivery and 
providing sufficient hydraulic capacity to support the 
new Carroll Water Treatment Plant and covered 
storage distribution facilities.
S.605 Echo Bridge 
Rehabilitation
$356 Sep‐92 Repair and cleaning of bridge façade and construction 
of new surface topping.
S.606 Norumbega 
Chlorination Facility
$10 Mar‐89 Provision of a new water disinfection facility.
S.607 Weston 
Reservoir Chlorination 
Facility
$2,539 Jun‐93 Replacement of obsolete facility with new 4,000 sq. 
ft.. chlorination and ammonia feed facility.
S.615 Chicopee Valley 
Aqueduct. Redundancy
$8,666 Apr‐08 To provide redundancy for water service for the three 
communities supplied by the Chicopee Valley 
Aqueduct (CVA) in case of a CVA failure or shutdown.
S.620 Wachusett 
Reservoir Spillway 
Improvement
$9,287 Jul‐10 Provide the necessary improvements to the 
Wachusett Reservoir Dam.
S.675 Water 
Distribution Master 
Plan
$1,178 Mar‐93 Development of data base and recommendations for 
master plan.
S.676 Water Meter 
Modernization
$12,482 Jun‐90 Rehab of 139 revenue meters
S.678 Boston Low 
Service Pipe & Valve 
Rehab
$23,691 Sep‐03 Improve the condition and operability of the pipelines 
serving the Boston Low Service System.
S.679 Nonantum Road 
Pipe Rehabilitation
$2,153 Mar‐97 Rehabilitation and/or replacement of deteriorated 
pipeline.
S.680 Orient Heights 
Booster Pump Station
$3 Sep‐90 Construction of a booster pump station to increase 
pressure throughout the Orient Height distribution 
system. 
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S.681 Southern Service 
Improvements
$14,450 Oct‐99 Reliability and capability improvements to pipelines 
and pump stations serving the Southern service area.
S.683 Heath Hill Road 
Pipe Replacement
$19,358 Oct‐07 Repair and improve pipelines and valves in Southern 
High and Southern Extra High Service areas.
S.684 Commonwealth 
Ave Pump Station
$8,503 Dec‐99 Modernize and improve station serving a major 
portion of Newton.
S.685 Ward Street 
Pump Station
$24 Aug‐89 Evaluation of  the feasibility of pump station 
rehabilitation.
S.686 Dudley Road 
Pump Station
$55 Jun‐91 Evaluation of  the feasibility of pump station 
rehabilitation.
S.687 Lexington St 
Pump Station 
Rehabilitation
$3,985 Jun‐99 Installation of larger capacity pumping units, backup 
power generation, and various electrical upgrades.
S.688 Northern 
Intermediate High 
Pipelines
$973 Nov‐88 Increase in pipe capacity and pressure.
S.689 James L. Gillis 
Pump Station Rehab
$33,138 May‐02 To improve and modernize pumping facilities.
S.690 Northern Low 
Service Pipeline 
Replacement
$714 Aug‐99 Repair of Section 16W with replacement and pipe slip 
lining methods.
S.691 Northern High 
Service Improvements ‐ 
Lynn Pipeline
$17,271 Jun‐99 Installation of a new primary supply line for the 
northeast section of the Northern High Service 
System.
S.701 Northern Extra 
High Service – Bedford 
Pipeline
$71 Jan‐92 Development of a plan to supply water to Bedford.
S.706 Northern High 
Service ‐ Construction 
Mains from Section 91
$2,360 Jun‐02 To integrate the new Section 91 pipeline with the 
existing grid network, improving service pressures and 
reliability to community meters.
713 Spot Pond Supply 
Mains Rehabilitation
$65,489 Dec‐16 To improve the condition of carrying capacity and 
valve operability on the two long supply mains from 
Chestnut Hill to Spot Pond.
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S.714 Southern Extra 
High Sections 41 & 42
$3,657 Dec‐00 To increase hydraulic capacity of the mains that carry 
water to the Bellevue Tanks.
S.715 Newton Service 
Improvements
$5,762 Nov‐99 New supply to Newton's Oak Hill Tank replacing an 
antiquated pump station and providing some system 
redundancy in the area.
S.716 Water Main 
Relocation in Chelsea 
River
$10,648 Nov‐00 Relocation of the Section 8 water main over the 
Chelsea River.
S.720 Warren Cottage 
Line Rehabilitation
$1,205 Dec‐02 To improve the carrying capacity and internal 
condition of the Warren Cottage Line.
S.725 Hydraulic Model 
Update
$598 Jun‐07 To modernize MWRA hydraulic and water quality 
modeling capabilities.
730 Weston Aqueduct 
Supply Mains
$80,403 Dec‐16 To improve the condition of carrying capacity of these 
major supply lines and the quality of the water 
supplied to the low, High, Intermediate, and Extra 
High pressure zones.
S.731 Lynnfield 
Pipeline
$5,626 Dec‐12 Replace undersized water main to meet Lynnfield's 
high water demand
S.732 Walnut St. & 
Fisher Hill Pipeline 
Rehab.
$2,716 Mar‐09 Improve water quality and hydraulic capacity of the 
pipeline serving City of Boston.
S.754 Domestic Device 
Retrofit
$9,928 Dec‐93 Installation of water saving devices to reduce demand.
S.755 Leak Detection 
Survey
$751 Aug‐90 Provision of data on the magnitude and location of 
water leaks.
S.756 Asbestos 
Abatement
$562 Aug‐90 Elimination of asbestos in MWRA facilities.
S.757 PCB Abatement $432 Aug‐91 Replacement of equipment with unacceptable levels 
of PCB concentrations.
S.758 Rehabilitation of 
Existing Facilities
$14,173 Nov‐02 Upgrade various facilities in need of significant capital 
improvement.
S.759 Municipal Toilet 
Replacement
$127 Dec‐90 Reduction in water consumption.
S.760 Chestnut Hill 
Pump Station REH
$559 Oct‐94 Rehab of pump station.
S.764 Local Water 
Infrastructure 
Rehabilitation 
Assistance Program
$7,488 Jun‐04 To provide financial support to MWRA waterworks 
communities to replace, rehabilitate, and maintain 
their waterworks system infrastructures.
Sub‐Total Water 
System Improvements
$1,788,704  
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S.901 Charlestown 
Headquarters
$4,548 Jun‐91 Provision of office equipment at MWRA headquarters.
S.921 Management 
Information Service
$21,423 Dec‐92 Enhancement to information systems to support more 
effective management of MWRA business activities.
S.922 Fore River 
Preservation
$4,946 Nov‐97 Modify FRSA for on‐going construction and 
operational support.
S.929 Affirmative 
Action
$403 Mar‐91 Evaluation of minority participation in the MWRA 
procurement process.
S.930 MWRA Facility ‐ 
Chelsea
$9,813 Mar‐08 To improve MWRA operations by consolidating 
facilities.
S.931 Business System 
Planning
$24,563 Jun‐11 Develop, improve, and procure management 
information systems.
S.932 Environmental 
Remediation
$1,479 Oct‐10 Implement remedial programs necessary to protect 
the environment and to ensure compliance with the 
Clean State Initiative.
Sub‐Total Business & 
Operations Support 
$67,174  
Business & Operations Support
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APPENDIX 8 
 
Expected Useful Life of Capital 
Projects 
 
Type of Capital Improvement Estimated Useful Life (in years)
Buildings (includes all substantial above ground structures or enclosures) 40
Mechanical Equipment (includes pumps, chains, fans, HVAC, valves, etc.) 20
Electrical Equipment (motors, generators, motor control centers, lighting, 
conduit, etc) 20
Control Systems (computers, SCADA, PLCs, programming, etc) 10
Water Pipes 50 – 75
Water Pipe appurtenances (blow offs, air valves) 40
Sewer Pipes – gravity 50
Sewer Pipes – pressure 50
Sewer Pipe appurtenances (manholes, chambers) 50
Tunnels – Water 100
Tunnels – Wastewater 100
Tunnel appurtenances (shafts, control valves) 40
Distribution Reservoirs – above ground 40
Distribution Reservoirs – below ground 75 -100
Dams and Dam improvements 100
Motor Vehicles 10 – 15
Furniture and Fixtures 5 – 15
Leasehold Improvements Period of lease
Study 5
Design – if constructed 20
Design – if not used 5
Inflow/Infiltration - Repair 20
Inflow/Infiltration - Replacement 50
Covered Storage 50
APPENDIX 8
EXPECTED USEFUL LIFE OF CAPITAL PROJECTS
The estimated useful life of the MWRA's capital projects are summarized below:
 
